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Introduction 
 
 
 
 
1.1 Purpose and Approach 
Ecology and Environment Engineering, P.C. (EEEPC) performed a Feasibility 
Study (FS) at the Eighteenmile Creek Corridor Site (Site No. 932121) and adja-
cent upland properties (herein referred to as the Site).  The Eighteenmile Creek 
Corridor Site is located between the New York State Barge Canal (Barge Canal) 
and Harwood Street in the city of Lockport, Niagara County, New York.  The ad-
jacent upland properties include the Water Street residential properties and the 
Upson Park, White Transportation, and Former United Paperboard Company 
properties.  This work was performed under the State Superfund Contract Work 
Assignment No.  D004435-019 accepted by EEEPC on September 27, 2006, from 
the New York State Department of Environmental Conservation (NYSDEC), Di-
vision of Environmental Remediation (DER). 
 
EEEPC developed this FS for the Site based on the contamination in the various 
media identified in the Remedial Investigation (RI) (NYSDEC 2006a), Supple-
mental Remedial Investigation (SRI) (EEEPC 2009b) and the Additional Investi-
gation (EEEPC 2009a), including contamination in sediments in Eighteenmile 
Creek and the millrace as well as contamination in soils found on the properties 
adjacent to the creek that have the potential to transport to the creek. 
 
As per discussions with NYSDEC, the Site has been divided into six Operable 
Units (OUs) as follows: OU-1: Eighteenmile Creek Corridor and millrace Sedi-
ments; OU-2: Former Flintkote Plant site; OU-3: Former United Paperboard 
Company property; OU-4: Upson Park property; OU-5: White Transportation 
property; and OU-6: Water Street Residential Properties (Figure 1-1).  This FS 
report includes all of these OUs, with the exception of OU-2:  Former Flintkote 
Plant site, included as a separate Site Investigation Report (TVGA 2005), the Re-
medial Alternatives Report (TVGA 2005), and the Record of Decision (ROD) 
(NYSDEC 2006b), which have already been completed for the soils at this site.  
The creek and millrace sediments within the extent of the Former Flintkote Plant 
site are included in this FS under OU-1.  However, it is noted that remedial efforts 
of the six OUs will need to be coordinated and therefore, the selected remedial 
action for OU-2 was considered in the development of this report.  
 
The purpose of this FS is to identify and evaluate technologies that are applicable 
to the areas identified in the RI and SRI as requiring remedial action(s).  The 
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technologies most appropriate for the site conditions are then developed into re-
medial action alternatives that are evaluated based on their environmental benefits 
and cost.  The information presented in an FS report is typically used by 
NYSDEC to select on-site remedial action(s).  The on-site remedial action(s) se-
lected would then be summarized by NYSDEC in a Proposed Remedial Action 
Plan (PRAP), which would be released for public comment.  After receipt of pub-
lic comment, NYSDEC would issue a ROD. 
 
The development of this FS follows the NYSDEC goal to be protective of human 
health and the environment.  The FS was conducted in general accordance with 
the following documents: 
 
■ NYSDEC, Division of Environmental Remediation, Technical Guidance for 

Site Investigation and Remediation (DER-10) (NYSDEC 2002); 
 
■ New York State Codes, Rules and Regulations Part 375, Environmental Re-

mediation Programs (NYSDEC 2006c); 
 
■ U.S. Environmental Protection Agency (EPA), Guidance for Conducting Re-

medial Investigations and Feasibility Studies under CERCLA (EPA 1988); 
 

■ NYSDEC Final Technical Administrative Guidance Memorandum No. 4030, 
Selection of Remedial Actions at Inactive Hazardous Waste Sites (NYSDEC 
1990); and 

 
■ The National Oil and Hazardous Substances Pollution Contingency Plan 

(NCP) (40 Code of Federal Regulations [CFR] 300). 
 
1.2 Report Organization  
As mentioned above, this FS identifies and evaluates remedial alternatives for 
OU-1, OU-3, OU-4, OU-5, and OU-6.  The following is an outline of the report in 
its entirety: 
 
■ Section 1 – Introduction  
 
■ Section 2 – OU-1:  Eighteenmile Creek and Millrace 
 
■ Section 3 – OU-3:  Former United Paperboard Company; 

OU-4:  Upson Park; and  
OU-5:  White Transportation 

 
■ Section 4 – OU-6:  Water Street Residential Properties 
 
■ Section 5 – Conclusions  
 
■ Section 6 – References 
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Sections 2, 3, and 4 each present a complete FS analysis for the selected OUs, in-
cluding establishing remedial action objectives (RAOs), identifying general re-
sponse actions (GRAs), identifying and screening appropriate technologies, and 
developing and analyzing the selected alternatives.  As per discussion with 
NYSDEC, OU-3, OU-4, and OU-5 are presented together because the contami-
nants of concern (COCs), contaminated media, and land use of these properties 
are similar.  It is expected that remedial alternatives for these properties will be 
similar.  
 
Section 5 presents conclusions for the Site as a whole, drawing together each of 
the OUs.  It should be noted that this FS presents a preliminary analysis of reme-
diation for costing purposes.  Details regarding phasing of construction for each 
of the OUs will need to be addressed in the remedial design phase.  
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OU-1:  Eighteenmile Creek and 
Millrace Sediments 
 
 
 
 
2.1 Introduction 
This section of the report discusses the nature and extent of contamination and the 
feasibility of remedial alternatives for OU-1: Eighteenmile Creek and millrace 
sediments.  This OU consists of a stretch of approximately 4,000 feet of Eight-
eenmile Creek as well as the millrace which flows adjacent to the Former Flint-
kote Plant site.  For purposes of this report, the boundary of the OU-1 site is de-
fined as sediments located in Eighteenmile Creek from the Barge Canal to ap-
proximately 350 feet northwest of the northern boundary of the Former Flintkote 
Plant site as shown on Figure 2-1.  The width of the creek to be addressed in this 
OU is defined by the bankfull elevation that was delineated in November 2008 
(EEEPC 2009a) and is shown on Figure 2-1.   
 
This section includes the following: 
 
■ A summary of the site background from the RI and SRI; 
 
■ Establishing the remedial goals and RAOs (Section 2.2); 
 
■ Identifying GRAs (Section 2.3); 
 
■ Identifying and screening appropriate technologies (Section 2.3); and 
 
■ Developing and analyzing the remedial alternatives (Sections 2.4 and 2.5). 

 
2.1.1 Site Background  
The headwaters of Eighteenmile Creek (north of the Barge Canal in Lockport, 
New York) originate from two branches (East and West) immediately north of the 
Barge Canal.  Waters from the East Branch originate at the spillway in the Barge 
Canal near the Mill Street bridge.  At the bridge, canal waters join with water 
from the culverted section of Eighteenmile Creek south of the Barge Canal.  
These waters flow north under the Barge Canal near Mill Street toward Clinton 
Street.  The waters from the West Branch originate from the dry dock on the north 
side of the Barge Canal and flow north toward Clinton Street.  Waters from the 
East and West Branch converge on the south side of Clinton Street and flow under 
Clinton Street to the Mill Pond on the north side of Mill Street.  The Mill Pond is 
the result of a dam on the adjacent Former United Paperboard Company property 
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(see Figure 1-1).  The waters from Eighteenmile Creek eventually discharge to 
Lake Ontario in Olcott, New York.     
 
Eighteenmile Creek, located in the heart of Niagara County, is surrounded by six 
residential townships, and many citizens own creek-front property.  The creek is 
used extensively for fishing, boating, and recreation and is considered a class D 
waterbody in the Site segment.  Adjacent to OU-1 are several commercial and in-
dustrial properties as well as several residential properties situated along Water 
Street.  These adjacent, upland properties have been identified as potential sources 
of contamination to the creek and are addressed separately in later sections of this 
report.   
 
2.1.2 Site Geology and Hydrology 
The Eighteenmile Creek watershed is located within both the Ontario and Huron 
Plains, two relatively flat plains that are separated by the Niagara Escarpment, 
which runs generally east and west along the northern portion of the city of Lock-
port.  Within the Ontario Plain (from Lake Ontario to the Niagara Escarpment) 
elevations range from approximately 245 feet above mean sea level (AMSL) at 
the shoreline to approximately 400 feet AMSL at the toe of the escarpment.  
Within the watershed area the escarpment ranges from 100 to 175 feet.  The 
maximum elevations within the watershed occur within the Huron Plain in the 
southern portion of the watershed and are approximately 635 feet AMSL in the 
southwestern portion and approximately 655 feet AMSL along the southeastern 
extent.  Downstream of the Site, the gulf and the main branch of Eighteenmile 
Creek are both located within a well-incised, steeply sloped channel for most of 
their lengths.  The channel walls range in height, but average approximately 35 
feet.  The East Branch lacks the incised channel characteristic of the rest of Eight-
eenmile Creek.  
 
Eighteenmile Creek within the Site varies in size from tens of feet wide or less 
where the creek enters the Site to the south, to more than 50 feet wide in the mill 
pond along the Former United Paperboard Company property.  In many areas, the 
creek bed along the center of the channel is comprised mostly of coarse sand and 
various sizes of gravel, stone, and rubble.  A larger proportion of silt was ob-
served along the creek bottom in the West Branch of the creek, as well as between 
Clinton Street and the Clinton Street Dam.  In the East Branch of the creek, as 
well as downstream of the Clinton Street Dam, the creek bottom was largely 
composed of gravel and rubble.  Water depth in the creek varied from a few 
inches in the southern-most point of the West Branch to around 10 feet in the cen-
ter of the mill pond, along the Former United Paperboard Company property. 
 
Drainage within the watershed can be described as generally flowing to the north.  
The East Branch of Eighteenmile Creek initially flows to the northeast, before 
turning west and joining with the main branch.  This is caused by a topographic 
high point located in the southeastern portion of the watershed.  The East Branch  
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near the Barge Canal and White Transportation property has high flow, with wa-
ter depth of 1 to 3 feet at mid-channel, and rocky bottom.  The West Branch has 
moderate to high flow velocity in most places and a bottom composed of cobble, 
gravel, and sand.  The East and West Branches of Eighteenmile Creek merge im-
mediately upstream from Clinton Street and then flow north beneath Clinton 
Street into Mill Pond on the Former United Paperboard Company property.  Near 
the Former Flintkote Plant site, the creek channel splits and flows around an is-
land, with most of the flow following the channel on the west side of the island.   
 
2.1.3 Nature and Extent of Contamination 
A total of 61 sediment samples were collected in the creek and millrace during the 
RI (NYSDEC 2006a) followed by an additional 93 sediment samples collected 
during the SRI (EEEPC 2009b).   
 
Polychlorinated biphenyls (PCBs) were found throughout the sediment samples 
with concentrations up to 237 parts per million (ppm) in the SRI and 1,400 ppm in 
the RI.  Several sediment samples contained PCBs at concentrations greater than 
the screening level of 0.000023 ppm as presented in the SRI.  Furthermore, seven 
samples collected at four locations during the RI and five samples collected at 
four locations during the SRI had PCB concentrations exceeding 50 ppm, thereby 
meeting the criteria for hazardous waste.  The highest concentrations of PCBs in 
sediments tended to be located downstream of the Clinton Street Dam and in the 
creek and millrace adjacent to the Former Flintkote Plant site.   
 
Arsenic, chromium, copper, lead and zinc were also found in creek sediments of-
ten at concentrations several times greater than the lowest effect levels (LEL) pre-
sented in the Technical Guidance for Screening Contaminated Sediments 
(NYSDEC 1999).  Concentrations of these metals exceeding screening levels 
were found throughout the site, with the highest concentrations located down-
stream of the Clinton Street Dam.  Additionally, several sediment samples failed 
the toxicity characteristic leaching procedure (TCLP) test for lead, indicating the 
presence of hazardous sediments at the site.  Polycyclic aromatic hydrocarbons 
(PAHs) were also prevalent in the sediment samples throughout the site. 
 
2.1.4 Contamination Fate and Transport 
2.1.4.1 Contaminant Sources to the Creek 
The RI and SRI found concentrations of PCBs and metals in sediment exceeding 
screening criteria in the creek and the millrace as well as in the soils on the prop-
erties located adjacent to the creek.  The SRI concluded that contaminated fill ma-
terial on the adjacent properties via erosion and runoff appears to be the primary 
mechanism for transport of PCBs and lead contamination to the creek.  In addi-
tion, subsurface utilities are another mechanism that could potentially allow the 
migration of contamination to OU-1.    
 
The SRI indicated that the State Barge Canal is potentially a chronic source of 
PCB contamination to the creek.  PCB contaminated sediment in the Barge Canal 
immediately upstream (to the west) of Eighteenmile Creek was identified by an 
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investigation performed by URS Corporation in 2006, the RI, and to a lesser ex-
tent, during the SRI.  The Additional Investigation (EEEPC 2009a) was con-
ducted to determine whether the Barge Canal is a significant source of contamina-
tion to creek sediments.  For purposes of this FS, this investigation concluded that 
the Barge Canal is not a significant contributor of PCBs and metals to Eighteen-
mile Creek sediments at the Corridor.  Therefore, the likelihood of re-
contamination from the Barge Canal after creek sediments have been remediated 
is small.  However, the investigation also concludes that one-time events, such as 
pulling the canal plug (allows water to drain from the Barge Canal to the Creek) 
and significant discharges from combined sewer overflow (CSO) outfalls were 
not evaluated in the investigation.  Such events could cause a slug of potentially 
contaminated sediments to the creek.  For purposes of this FS, it is assumed that a 
sediment release from pulling the canal plug could be avoided through operational 
changes (i.e., use of pumps) to prevent such a potential slug release to the creek.  
CSOs are being monitored under NYSDEC Division of Water, and it is therefore 
assumed that the sediment levels in the sewer system are being monitored for 
COCs for Eighteenmile Creek. 
 
Review of the history of the Site indicates the presence of a storm sewer crossing 
the creek approximately 25 to 50 feet downstream of the Clinton Street Dam.  In 
addition, several combined storm/sanitary sewer manholes were observed on both 
banks (east and west) of the creek and have been identified as a potential source 
of PCB and metals contamination to the creek.  The Niagara County Soil and Wa-
ter Conservation District (NCSWCD) Eighteenmile Creek Remedial Action Plan 
(NCSWCD 2007) summarized that there are currently 12 CSO outfalls with the 
potential to negatively impact the creek.  Passive In Situ Chemical Extraction 
Sampler (PISCES) sampling conducted during NYSDEC’s 2001 PCB trackdown 
study of the city of Lockport sewer system suggests that these outfalls are poten-
tially active sources of PCBs (NYSDEC 2001).  Although PCBs are not readily 
soluble in water, water flowing through pipe bedding containing PCB-laden parti-
cles can provide a means of transport for these particles into or from the creek and 
potentially beyond the Eighteenmile Creek Corridor.  
 
2.1.4.2 Contamination in the Creek 
Surface water flow at the site potentially allows lateral migration of sediments to 
downstream segments of Eighteenmile Creek.  The creek draws much of its flow 
from the Barge Canal but also receives contributions from upstream areas within 
the watershed of the creek and surface runoff during precipitation events or spring 
snowmelts.  During periodic flooding events, there is the potential for sediments 
to migrate upland and contaminate floodplain soils.   
   
2.1.5 Qualitative Human Health Risk Assessment 
A qualitative human health exposure risk assessment identified receptors with dif-
ferent potentials for human exposure to contaminants in OU-1.  These receptors 
include residents along Water Street, visitors to the Eighteenmile Creek Corridor 
Site, and anglers.  The SRI concluded that direct contact and incidental ingestion 
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of contaminated creek sediments is the main exposure pathway for these recep-
tors.  
 
2.1.6 Qualitative Ecological Risk Assessment 
The ecological risk assessment determined that the Eighteenmile Creek Corridor 
Site contains aquatic and terrestrial habitats capable of supporting a wide variety 
of aquatic organisms and wildlife.  Direct contact or incidental ingestion of con-
taminated sediments by ecological receptors or through food chains for these or-
ganisms was determined to be the potential exposure pathway.  
 
2.2 Identification of Remedial Action Objectives and 

Standards, Criteria, Guidelines 
This section identifies the COCs and media of interest specific to OU-1.  This sec-
tion also establishes proposed cleanup goals and specific RAOs for contaminated 
on-site media and presents estimates of volumes of contaminated media.  
 
2.2.1 Remedial Action Objectives 
Based on sampling conducted during the RI (NYSDEC 2006a) and SRI (EEEPC 
2009b), metals, PCBs, and semivolatile organic compounds (SVOCs) contamina-
tion was found in sediments throughout Eighteenmile Creek and the Flintkote 
millrace.  Accordingly, potential risks and exposure routes posed by site contami-
nation were identified.  This evaluation was conducted for both human and envi-
ronmental receptors.   
 
The evaluation identified the following potential risks at the site: 
 
■ Ingestion or direct contact exposure to contaminated sediment by residents, 

anglers, or site visitors;   
 
■ Incidental ingestion of contaminated site sediments by birds, mammals, and 

reptiles; and  
 
■ Direct contact or incidental ingestion of contaminated site sediments or 

through the food chain to fish, amphibians, and benthic invertebrates.  
 
Surface water samples were not collected as part of the RI or SRI, so contaminant 
concentrations in surface water are unknown.  However, it is assumed that active 
remediation of contaminated creek sediments and soils on the upland properties 
will indirectly improve the surface water quality through source reduction.  Sur-
face water will not be addressed further in this FS. 
 
Additionally, groundwater as a media will also not be addressed in this FS as 
sampling results from the SRI (EEEPC 2009b) did not contain detections of site-
related COCs (PCBs and metals).  
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Development of RAOs 
RAOs are goals set for environmental media such as sediment, soil, groundwater, 
and surface water (media-specific objectives) that are intended to protect human 
health and the environment.  These RAOs form the basis for the FS by providing 
overall goals for site remediation.  The RAOs are considered when identifying 
appropriate remedial technologies, formulating alternatives for the site, and dur-
ing the evaluation of remedial alternatives.  RAOs are based on engineering 
judgment, risk-based information established in the risk assessment, and poten-
tially applicable or relevant and appropriate (ARARs) standards, criteria, and 
guidance. 
 
The RAOs for each media were developed based on the nature and extent of con-
tamination, consideration of qualitative human health risk evaluation, fish and 
wildlife impact assessment, and potentially ARAR standards, criteria, and guide-
lines (SCGs).  The following RAOs were established for sediments in OU-1. 
 
■ Eliminate, to the extent practicable, direct contact with or ingestion of sedi-

ments by humans and ecological receptors; 
 

■ Eliminate, to the extent practicable, releases of sediment that would result in 
surface water levels in excess of ambient water quality criteria; and 
 

■ Eliminate, to the extent practicable, direct contact or ingestion of contami-
nated sediments by biota that would cause toxicity or impacts from bioac-
cumulation through the aquatic food chain. 

 
2.2.2 Standards, Criteria, and Guidelines  
Standards and criteria refer to promulgated and legally enforceable rules or regu-
lations.  Guidance refers to policy documents that are non-promulgated and, 
therefore, are not legally enforceable.  SCGs include ARARs, and other criteria to 
be considered (TBC):   

 
■ Applicable Requirements are legally enforceable standards or regulations 

such as groundwater standards for drinking water that have been promulgated 
under state law.   

 
■ Applicable or Relevant and Appropriate Requirements include those re-

quirements that have been promulgated under state law that may not be “ap-
plicable” to the specific contaminant released or the remedial actions contem-
plated but are sufficiently similar to site conditions TBC relevant and appro-
priate.  If a relevant or appropriate requirement is well suited to a site, it car-
ries the same weight as an applicable requirement during the evaluation of 
remedial alternatives.   

 
■ To Be Considered Criteria are non-promulgated advisories or guidance is-

sued by state agencies that may be used to evaluate whether a remedial alter-
native is protective of human health and the environment in cases where there 
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are no standards or regulations for a particular contaminant or site condition.  
These criteria may be considered with SCGs in establishing cleanup objec-
tives for protection of human health and the environment. 

 
There are three types of SCGs: chemical-specific, location-specific, and ac-
tion-specific SCGs. 

 
■ Chemical-Specific SCGs are usually health- or risk-based numerical values 

or methodologies that establish an acceptable amount or concentration of a 
chemical in the ambient environment.  They are used to assess the extent of 
remedial action required and to establish cleanup objectives for a site.  
Chemical-specific SCGs may be directly used as actual cleanup objectives or 
as a basis for establishing appropriate cleanup objectives for the COCs at a 
site.  Sediment specific cleanup objectives are presented in Section 2.2.3.  

 
■ Location-Specific SCGs are restrictions placed on the concentration of haz-

ardous substances or the conduct of activity solely because the activities occur 
in special locations.  Examples of location-specific SCGs include building 
code requirements and zoning requirements.  Location-specific SCGs are 
commonly associated with features such as wetlands, floodplains, sensitive 
ecosystems, or historic buildings that are located on or close to the site.  See 
Table 2-1 for the location-specific SCGs for OU-1. 

 
■ Action-Specific SCGs are usually technology- or activity-based requirements 

that guide how remedial actions are conducted.  These may include record-
keeping and reporting requirements; permitting requirements; design and per-
formance standards for remedial actions; and treatment, storage, and disposal 
requirements.  Table 2-2 presents the action-specific SCGs for OU-1. 

 
The following sections will account for SCGs in the selection of cleanup objec-
tives, site COCs, and contaminated volumes.  
 
2.2.3 Selection of Sediment Cleanup Objectives    
Cleanup objectives are established by evaluating the available SCGs for each con-
taminant.  The following sections describe the process used to select numeric 
cleanup objectives and estimate the volume of impacted material.  
 
Standards and Criteria 
There are no standards or criteria for the cleanup of sediments. 
 
Guidance Values 
Cleanup objectives identified for sediment contamination for OU-1 are contained 
in the Technical Guidance for Screening Contaminated Sediments (NYSDEC 
1999).  This document presents two levels of risk for metals, which are the LEL 
and the severe effect level (SEL).  The LEL is the most stringent of these guid-
ance values and was, therefore, used as cleanup goals for metals.  For organic 
compounds, including PCBs, the listed levels were calculated using the lower  
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Table 2-1 Location-Specific SCGs, OU-1, Eighteenmile Creek Corridor Site, Lockport, New York 
Act/Authority Criteria/Issues Citation Brief Description Status Comments 

State Location-Specific SCGs 
Environmental 
Conservation Law 

Endangered and 
Threatened Species 

6 NYCRR 182 Lists endangered and 
threatened species and 
species of special interest 

Not 
Applicable 

FWIA (EEEPC 2009b) 
indicates no occurrences of 
rare or endangered species at 
the site 

 Freshwater Wetlands 6 NYCRR 663-665 Establishes permit 
requirement regulations, 
wetland maps and 
classifications 

Not 
Applicable 

FWIA (EEEPC 2009b) 
indicates no state wetlands 
within Corridor Site 

 Floodplain Management 
Regulations 
Development Permits 

6 NYCRR 500 Describes development 
permitting requirements for 
areas in floodplains 

Applicable Floodplain exists along 
Eighteenmile Creek 

 Use and Protection of 
Waters 

6 NYCRR 608 Regulates the modification 
or disturbance of streams 

Applicable  

 Wild, Scenic, and 
Recreational Rivers 

6 NYCRR 666 Regulations for 
administration and 
management 

Relevant and 
Appropriate 

  

 Floodplains 6 NYCRR 502 Contains floodplain 
management criteria for 
state projects 

Applicable Floodplains exist along 
Eighteenmile Creek 

Federal Location-Specific SCGs 
National Historical 
Preservation Act 
16 USC Section 469 

Preservation of 
archaeological and 
historical data 

36 CFR Part 65 Action to recover and 
preserve artifacts 

Relevant and 
Appropriate 

 

National Historical 
Preservation Act 
Section 106 
(16 USC 470) 

Historic landmarks, 
property, or projects 
owned or controlled by 
federal agencies 

36 CFR Part 800 Preserve historic property, 
minimize harm to National 
Historic Landmarks 

Relevant and 
Appropriate  

 

Endangered Species 
Act of 1973 

50 CFR Part 200, 402 

16 USC 1531, 661 

Endangered and 
Threatened species 

33 CFR Parts 320-330 

Determine presence and 
conservation of endangered 
species 

Not 
Applicable 

FWIA (EEEPC 2009b) 
indicates no current records of 
federally-listed endangered 
species at the Site 

40 CFR Parts 230 Clean Water Act  
Section 404 

Wetland Protection 
33 CFR Parts 320-330 

Action to prohibit discharge 
into wetlands 

Not 
Applicable 

No federal wetlands at the 
Corridor Site 
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Table 2-1 Location-Specific SCGs, OU-1, Eighteenmile Creek Corridor Site, Lockport, New York 
Act/Authority Criteria/Issues Citation Brief Description Status Comments 

Clean Water Act 
Part 6 Appendix A 

Wetland Protection 40 CFR Part 6 
Appendix A, section 4 

Avoid adverse effects, 
minimize potential harm, 
preserve and enhance 
wetlands 

Not 
Applicable 

No federal wetlands at the 
Corridor Site 

Floodplain 
Management 

Executive Order No. 
11988 

40 CFR 6.302 (b) 
(2005) 

Regulates activities in a 
floodplain 

Applicable Floodplains exist at the 
Corridor Site 

Key: 
 CFR = Code of Federal Regulations. 
 FWIA = Fish and Wildlife Impact Analysis. 
 NYCRR = New York Codes, Rules and Regulations. 
 SCG = Standards, criteria, and guidelines.  
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Table 2-2 Action-Specific SCGs, OU-1, Eighteenmile Creek Corridor Site, Lockport, New York 

Act/Authority Criteria/Issues Citation Brief Description Status Comments 
Local Action-Specific SCGs 
Lockport City Code Demolition of 

Buildings 
Chapter 68 Involves permitting and requirements 

for removal of buildings and structures 
Applicable Applicable to the removal of 

dams and structures within 
OU-1 

 Environmental quality 
review 

Chapter 92 General regulations regarding 
environmental projects conducted 
within the city; requires enforcement of 
6 NYCRR 617 

Applicable  

 Noise Chapter 125 Places restrictions on unnecessary noise 
during certain time periods 

Applicable Restrictions on noise from 
construction 
equipment/vehicles 

 Parks Chapter 129 Regulates various activities conducted 
in city parks 

Applicable Applicable to activities 
conducted at the Upson Park 
property 

 Sewers Chapter 150 Regulates discharge of waters to city 
sewers 

Relevant and 
Appropriate  
 

 

 Streets and Sidewalks Chapter 158 Regulates alterations of roads and 
sidewalks including excavation, 
widening, etc. 

Relevant and 
Appropriate 

 

 Trees Chapter 176 Regulates cutting down and planting 
trees on public land 

Applicable Applicable to clearing and 
restoration activities along 
Upson Park property  

 Vehicles and Traffic Chapter 183 Places restrictions on vehicle traffic 
throughout the city, and defines truck 
routes and  weight limits on certain 
streets 

Applicable Applicable to any transporting 
of wastes off site by vehicles 
on city roads 

 Water Chapter 185  Places restrictions on access and use of 
city water mains 

Relevant and 
Appropriate 

Relevant and appropriate to 
construction activities or 
technologies requiring access 
to water 
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Table 2-2 Action-Specific SCGs, OU-1, Eighteenmile Creek Corridor Site, Lockport, New York 
Act/Authority Criteria/Issues Citation Brief Description Status Comments 

State Action-Specific SCGs 
New York State 
Vehicle and Traffic 
Law, Article 386; 
Environmental 
Conservation Law 
Articles 3 and 19. 

Noise from Heavy 
Motor Vehicles 

6 NYCRR 450 Defines maximum acceptable noise 
levels 

Applicable Applicable to noise from over-
the-road vehicles 

Environmental 
Conservation Law, 
Articles 3 and 19 

Prevention and Control 
of Air Contaminants 
and Air Pollution 

6 NYCRR 200 - 
202 

Establishes general provisions and 
requires construction and operation 
permits for emission of air pollutants 

Relevant and 
Appropriate 

 

Environmental 
Conservation Law, 
Article 15; also 
Public Health Law 
Articles 1271 and 
1276 (Part 288 only) 

Air Quality 
Classifications and 
Standards 

6 NYCRR 256, 
257 

Part 256: New York Ambient Air 
quality Classification System 
Part 257: Air quality standards for 
various pollutants including particulates 
and non-methane hydrocarbons 

Applicable Applicable to remediation 
activities at the site that 
include a controlled air 
emission source 

Environmental 
Conservation Law, 
Articles 1, 3, 8, 19, 
23, 27, 52, 54, and 
70 

Solid Waste 
Management Facilities 

6 NYCRR 360 360-1: General provisions; includes 
identification of “beneficial use” 
potentially applicable to non-hazardous 
oily waste/soil (360-1.15).  360-2: 
Regulates construction and operation of 
landfills, including construction and 
demolition debris landfills 

Applicable Applicable for establishing 
off-site treatment and disposal 
options for excavated 
contaminated non-hazardous 
sediment and debris 

New York Waste 
Transport Permit 
Regulations 

Permitting Regulations, 
Requirements, and 
Standards for Transport 

6 NYCRR 364 The collection, transport and delivery of 
regulated waste, originating or 
terminating at a location within New 
York, will be governed in accordance 
with Part 364 

Applicable Applicable for transporting 
wastes off site  

Environmental 
Conservation Law, 
Articles 3, 19, 23, 27, 
and 70 

Hazardous Waste 
Management System - 
General 

6 NYCRR 370 Provides definition of terms and general 
standards applicable to 6 NYCRR 370 - 
374, 376 

Applicable Hazardous wastes have been 
identified at the site 
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Table 2-2 Action-Specific SCGs, OU-1, Eighteenmile Creek Corridor Site, Lockport, New York 
Act/Authority Criteria/Issues Citation Brief Description Status Comments 

 Identification and 
Listing of Hazardous 
Waste 

6 NYCRR 371 Identifies characteristic hazardous 
waste (PCBs and metals) and lists 
specific wastes 

Applicable Applies to transportation and 
all other hazardous waste 
management practices in New 
York State.  Applicable as 
hazardous wastes have been 
identified on site (PCB and 
lead contaminated sediments)  

 Hazardous Waste 
Manifest System and 
Related Standards 

6 NYCRR 372 Establishes manifest system and record 
keeping standards for generators and 
transporters of hazardous waste and for 
treatment, storage, and disposal 
facilities 

Applicable Applicable to transportation of 
hazardous material offsite 

 Hazardous Waste 
Treatment, Storage, and 
Disposal Facility 
Permitting 
Requirements 

6 NYCRR 373 Regulates treatment, storage, and 
disposal of hazardous waste 

Applicable Applicable to off-site 
treatment/disposal of 
hazardous waste 

 Standards for the 
Management of 
Specific Hazardous 
Wastes and Specific 
Types of Hazardous 
Waste Management 
Facilities 

6 NYCRR 374 Subpart 374-1 establishes standards for 
the management of specific hazardous 
wastes  

Applicable Hazardous wastes have been 
identified at OU-1 

Environmental 
Conservation Law, 
Articles 1, 3, 27, and 
52; Administrative 
Procedures Act 
Articles 301 and 305 

Inactive Hazardous 
Waste Disposal Site 

6 NYCRR 375 Identifies process for investigation and 
remedial action at state funded Registry 
sites; provides exception from 
NYSDEC permits. 

Applicable  

Environmental 
Conservation Law, 
Articles 3 and 27 

Land Disposal 
Restrictions 

6 NYCRR 376 Identifies hazardous wastes that are 
restricted from land disposal.  Defines 
treatment standards for hazardous 
waste. 

Applicable Hazardous wastes have been 
identified at OU-1  
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Table 2-2 Action-Specific SCGs, OU-1, Eighteenmile Creek Corridor Site, Lockport, New York 
Act/Authority Criteria/Issues Citation Brief Description Status Comments 

New York 
Environmental 
Quality Review 
Regulations 

 6 NYCRR 617 Implements provisions of State 
Environmental Quality Review Act  

Applicable  

Implementation of 
SPDES Program in 
New York 

General Permit for 
Stormwater 

6 NYCRR 750 – 
758 

Regulates permitted releases into waters 
of the state 

Applicable  

Primary and 
Principal Aquifer 
Determinations 
(5/87) 

 NYSDEC 
TOGS 2.1.3 

Provides guidance on determining water 
supply aquifers in upstate New York  

Not 
Applicable 

There are no primary aquifers 
in Niagara county 

Environmental 
Justice and 
Permitting 

Environmental Justice Commissioner 
Policy 29 

Policy incorporates environmental 
justice concerns into NYSDEC’s public 
participation provisions and application 
of the State Environmental Quality 
Review Act (SEQR) 

Applicable  

Federal Action-Specific SCGs 
Comprehensive 
Environmental 
Response, 
Compensation, and 
Liability Act of 1980 
and Superfund 
Amendments and 
Reauthorization Act 
of 1986 

National Contingency 
Plan 

40 CFR 300, 
Subpart E 

Outlines procedures for remedial 
actions and for planning and 
implementing off-site removal actions 

Applicable  

Occupational Safety 
and Health Act 

Worker Protection 29 CFR 1904, 
1910, and 1926 

Specifies minimum requirements to 
maintain worker health and safety 
during hazardous waste operations.  
Includes training requirements and 
construction safety requirements 

Applicable Under 40 CFR 300.38, 
requirements of OSHA apply 
to all activities that fall under 
jurisdiction of the National 
Contingency Plan 

Executive Order Delegation of Authority Executive Order 
12316 and 
Coordination 
with Other 
Agencies 

Delegates authority contained in 
CERCLA and the NCP to federal 
agencies 

Relevant and 
Appropriate 
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Table 2-2 Action-Specific SCGs, OU-1, Eighteenmile Creek Corridor Site, Lockport, New York 
Act/Authority Criteria/Issues Citation Brief Description Status Comments 

Clean Air Act National Primary and 
Secondary Ambient Air 
Quality Standards 

40 CFR 50 Establishes emission limits for six 
pollutants (SO2, PM10, CO, O3, NO2, 
and Pb) 

Applicable Applicable to emissions from 
equipment and remediation 
systems 

 National Emission 
Standards for 
Hazardous Air 
Pollutants 

40 CFR 61 Provides emission standards for 8 
contaminants;  Identifies 25 additional 
contaminants, including PCE and TCE, 
as having serious health effects but does 
not provide emission standards for these 
contaminants 

Applicable Applicable to emissions from 
equipment and remediation 
systems 

Toxic Substances 
Control Act 

Rules for Controlling 
PCBs 

40 CFR 761 Provides guidance on storage and 
disposal of PCB-contaminated materials 

Applicable PCBs are contaminants of 
concern at the site 

RCRA Criteria for Municipal 
Solid Waste Landfills 

40 CFR 258 Establishes minimum national criteria 
for management of non-hazardous 
waste 

Relevant and 
Appropriate 

Relevant and appropriate to 
disposal at offsite solid waste 
landfills   

 Hazardous Waste 
Management System - 
General 

40 CFR 260 Provides definition of terms and general 
standards applicable to 40 CFR 260 - 
265, 268 

Applicable Applicable to remedial 
alternatives that involve 
generation of a hazardous 
waste (e.g., contaminated soil)   

 Identification and 
Listing of Hazardous 
Waste 

40 CFR 261 Identifies solid wastes that are subject 
to regulation as hazardous wastes 

Applicable  

 Standards Applicable to 
Generators of 
Hazardous Waste 

40 CFR 262 Establishes requirements (e.g., EPA ID 
numbers and manifests) for generators 
of hazardous waste 

Applicable  

 Standards Applicable to 
Transporters of 
Hazardous Waste 

40 CFR 263 Establishes standards that apply to 
persons transporting manifested 
hazardous waste within the United 
States 

Applicable Applicable to alternatives 
involving off-site disposal of 
hazardous wastes 

 Standards Applicable to 
Owners and Operators 
of Treatment, Storage, 
and Disposal Facilities 

40 CFR 264 Establishes the minimum national 
standards that define acceptable 
management of hazardous waste 

Relevant and 
Appropriate 

Relevant and appropriate to 
offsite hazardous waste 
disposal facilities 

 Standards for Owners 
of Hazardous Waste 
Facilities 

40 CFR 265 Establishes interim status standards for 
owners and operators of hazardous 
waste treatment, storage, and disposal 
facilities 

Relevant and 
Appropriate 

Relevant and appropriate to 
offsite hazardous waste 
disposal facilities 
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Table 2-2 Action-Specific SCGs, OU-1, Eighteenmile Creek Corridor Site, Lockport, New York 
Act/Authority Criteria/Issues Citation Brief Description Status Comments 

 Land Disposal 
Restrictions 

40 CFR 268 Identifies hazardous wastes that are 
restricted from land disposal 

Relevant and 
Appropriate 

Relevant and appropriate to 
offsite hazardous waste 
disposal facilities 

 Hazardous Waste 
Permit Program 

40 CFR 270, 
124 

EPA administers hazardous waste 
permit program for 
CERCLA/Superfund Sites.  Covers 
basic permitting, application, 
monitoring, and reporting requirements 
for off-site hazardous waste 
management facilities 

Relevant and 
Appropriate 

Relevant and appropriate to 
offsite hazardous waste 
disposal facilities 

Clean Water Act EPA Pretreatment 
Standards 

40 CFR 403 Establishes responsibilities of federal, 
state, and local government to 
implement National pretreatment 
standards to control pollutants that pass 
through to a POTW 

Relevant and 
Appropriate 

Relevant and appropriate to 
discharge made to a POTW 

Key: 
 CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act. 
 CFR = Code of Federal Regulations. 
 EPA = (United States) Environmental Protection Agency. 
 NYCRR = New York Codes, Rules and Regulations. 
 NYSDEC = New York State Department of Environmental Conservation. 
 OSHA = Occupational Safety and Health Administration. 
 OU = Operable Unit. 
 PCB = Polychlorinated biphenyl. 
 PCE = Perchloroethylene.  
 POTW = Publicly Owned Treatment Works. 
 RCRA = Resource Conservation and Recovery Act. 
 SCG = Standards, criteria, and guidelines. 
        SEQR = State Environmental Quality Review Act 
 SPDES = State Pollutant Discharge Elimination System. 
 TCE = Trichloroethylene. 
 TOGS = Technical and Operational Guidance Series. 
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confidence limit of total organic carbon measured in site sediments (28,834 milli-
grams per kilogram [mg/kg]) and the most stringent guidance values of Human 
Health, Benthic Acute Toxicity, Benthic Chronic Toxicity, and Wildlife Bioac-
cumulation were selected.  
 
Guidance values for contaminants detected at this site are presented in Table 2-3. 
 
Background 
Background sediment sample data are used to ensure that cleanup objectives are 
not set below background levels.  Although site background values were not col-
lected during the SRI, sediment samples were collected upstream of the Corridor 
Site before flow to the creek is augmented by waters from the New York State 
Barge Canal.  For the purpose of this study, it is assumed that these samples rep-
resent background conditions and, therefore, site background concentrations pre-
sented in Table 2-3 are the average values of these two upstream sediment sam-
ples.  
 
Selection Process 
The selected cleanup objectives for sediments are presented in Table 2-3.  These 
values are used in the next section to calculate remedial volumes and, subse-
quently, cost estimates.  The following criteria were used to select the preliminary 
cleanup values:   
 
■ The most stringent guidance values (the LEL values) were selected as objec-

tives; 
 
■ Where guidance values were not available, site background concentrations 

were used as the cleanup objectives; 
 
■ The maximum observed concentration for each compound was then compared 

with the selected cleanup objective in order to determine which compounds 
may require cleanup; and 

 
■ Finally, the contaminants identified for cleanup were reviewed to determine 

whether they are site-related and whether cleanup is warranted.  
 
2.2.3.1 Selection of Contaminants of Concern  
Based on the cleanup objectives selected above, it was determined that PCBs and 
select metals, in particular, arsenic, chromium, copper, lead, and zinc, are the 
primary COCs in sediments at OU-1. 
 
Although the SRI indicated concentrations of some SVOCs (primarily PAHs) 
above selected cleanup goals, these concentrations were relatively similar to those 
detected upstream of the Corridor Site.  The SRI determined that these levels of 
PAHs detected upstream were consistent with concentrations associated with ur-
ban runoff.  Additionally, SVOC exceedances were generally co-located with 
samples exceeding selected cleanup goals for PCBs or the metals indicated above.   



RI SRI

Total PCBs 0.000023 0.06 ND 1,400 X 0.000023

2-Methylnaphthalene 0.98 - 0.02 5.9 X 0.98
Acenaphthene 4 - 0.08 12 X 4
Anthracene 3.1 0.06 0.20 23 X 3.1
Benzo(a)anthracene 0.34 0.11 0.5 43 X 0.34
Benzo(a)pyrene 0.037 0.15 0.5 34 X 0.037
Benzo(b)fluoranthene 0.037 - 0.8 46 X 0.037
Benzo(k)fluoranthene 0.037 - 0.3 16 X 0.037
Bis(2-ethylhexyl) phthalate 5.8 239 0.7 22 X 5.8
Chrysene 0.037 0.17 0.6 43 X 0.037
Fluoranthene 29 0.42 1.7 120 X 29
Fluorene 0.23 0.08 0.09 13 X 0.23
Indeno(1,2,3-cd)pyrene 0.037 - 0.29 16 X 0.037
Naphthalene 0.86 0.18 0.02 17 X 0.86
Phenanthrene 3.4 0.2 0.9 120 X 3.4
Pyrene 28 0.2 1.1 68 X 28
TOTAL PAHs NA 1.61 7.4 590 X 7.4

4,4'-DDD 0.00029 0.005 ND 0.062 X 0.00029
4,4'-DDE 0.00029 0.003 ND 0.85 X 0.00029
4,4'-DDT 0.00029 0.004 ND 0.056 J X 0.00029
Aldrin 0.0029 - ND 1.5 J X 0.0029
alpha-BHC 0.0017 0.002 ND 0.041 J X 0.0017
alpha-Chlordane 0.000029 0.003 ND 0.017 J X 0.000029
beta-BHC 0.0017 0.002 ND 2.9 J X 0.0017
delta-BHC 0.0017 0.002 0.0015 0.024 J X 0.0017
Dieldrin 0.0029 0.002 0.023 1.8 J X 0.0029
Endosulfan I 0.00086 0.002 ND 0.17 J X 0.00086
Endosulfan II 0.00086 0.002 ND 0.008 J X 0.00086
gamma-BHC (Lindane) 0.0017 0.002 0.017 0.61 J X 0.0017
gamma-Chlordane 0.000029 0.003 ND 0.75 J X 0.000029
Heptachlor 0.000023 0.002 0.024 0.33 J X 0.000023
Heptachlor epoxide 0.000023 0.002 ND 0.0086 J X 0.000023
Methoxychlor 0.017 - ND 0.07 J X 0.017

Arsenic 6 10 3.5 50.5 N X 6
Chromium 26 43 10.0 1,200 X 26
Copper 16 32 16.5 54,900 X 16
Lead 31 36 21.1 25,400 X 31
Zinc 120 121 76 23,600 N X 120
Notes:
Shaded items represent Contaminants of Concern (COCs)

b Sediment Guidance Values for use in assessing contaminated sediment in New York State (Draft, not published yet).

Key:
J = Estimated value.

mg/kg = Milligrams per kilogram.
N = Spike sample recovery or spike analysis is not within quality control limits (inorganics).

ND = Non-detect.
NYSDEC = New York State Department of Environmental Conservation.

OU = Operable Unit.
PAH = Polycyclic aromatic hydrocarbon.
PCB = Polychlorinated biphenyl.

RI = Remedial Investigation (NYSDEC 2006a).
SRI = Supplemental Remedial Investigation (EEEPC 2008).

SVOC = Semivolatile organic compound.

NYSDEC 

Guidance ValuesaAnalyte 
Selected 

Cleanup Goal 

Maximum  

Concentrationd

Site 

Backgroundc

Draft NYSDEC 

Guidance Valuesb

e Maximum concentration for a particular contaminant was observed in data collected and reported in the RI (NYSDEC 2006) or SRI report (EEEPC 2008).

Referencee

Table 2-3  Cleanup Goals for Sediments, OU-1: Eighteenmile Creek and Millrace, Eighteenmile Creek Corridor 
                  Site, Lockport, New York

c   Site background values are assumed to be the average of the upstream sample (18MC-UP-S01-Z1 and 18MC-UP-S02-Z2) collected during the SRI (EEEPC 2008).  

a 1999, Technical Guidance for Screening Contaminated Sediments, NYSDEC Division of Fish, Wildlife, and Marine Resources, Albany, New York. The listed levels for 
organic compounds were calculated using the lower confidence limit of total organic carbon measured in the site sediments (28,834 mg/kg). The most stringent (lowest) 
available value of Human Health, Benthic Acute Toxicity, Benthic Chronic Toxicity, and Wildlife Bioaccumulation Criteria were used for screening organic compound data. 
The Lowest Effect Level was used for screening the metals data. 

d  Concentration listed is the maximum detected value from sediment samples collected during the SRI (EEEPC 2008) and RI (NYSDEC 2006).

SVOCs by Method SW8270C (mg/kg)

PCBs by Method 8082 (mg/kg)

Pesticides by Method SW8081A (mg/kg)

Metals by Method 6010/7471 (mg/kg)
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Therefore, remedial alternatives addressing the COCs will also indirectly address 
sediments with SVOC detections above SCG levels.  As such, SVOCs (including 
PAHs) will not be considered primary COCs in sediments throughout the creek 
and millrace. 

 
2.2.3.2 Determination of Contaminated Sediment Volumes 
For purposes of this FS, the term “contaminated sediments” will refer to sedi-
ments with PCBs and/or metals exceedances above the selected cleanup goal val-
ues indicated in Table 2-3.  Although the selected cleanup goal for PCBs is ex-
tremely low, a laboratory measurable objective for PCBs will be determined dur-
ing the remedial design phase for verification of remediation.  However, based on 
the extent of sediments with COCs exceeding the selected cleanup goal values, it 
was conservatively assumed that all sediments within the OU-1 boundary are con-
taminated.  The vertical extent of contamination was based on sediment thickness 
measurements collected during the SRI.  An approximate volume of contaminated 
sediment requiring excavation was calculated assuming the following: 

 
■ Extent of contamination was assumed to be the width of the creek to the bank-

full elevation and extending from the Barge Canal to approximately 350 feet 
northwest of the northern boundary of the Former Flintkote Plant site.  The 
bankfull elevation was delineated using a Global Positioning System (GPS) in 
late 2008 (EEEPC 2009a).  

 
■ Sediment volume was calculated as stream length × sediment thickness × 

bankfull width.  It is noted that this volume is only an estimate due to the dy-
namic nature of sediment transport in the creek, this volume will inevitably 
change (increase or decrease) over time. 
– The creek length was broken down into segments between transects as de-

fined in the SRI and as shown on Figure 2-1.  
– Sediment thickness was calculated based on measurements of the sedi-

ment thickness collected during the SRI sampling events.  In the field, 
thickness was measured based on sample refusal.  Sediment thicknesses 
were approximated between transects by averaging the thicknesses meas-
ured at sampling locations at the two transects.  This average thickness 
was assumed uniform through the creek section (between the two tran-
sects).   

 
The extent of contaminated sediment is illustrated in Figure 2-1.  The total vol-
ume of contaminated sediment in Eighteenmile Creek, including both the East and 
West Branches and millrace, was estimated at 14,500 cubic yards (CY).  The 
maximum thickness of sediment was approximately 4 to 5 feet.  Of the 14,500 CY 
of contaminated sediments, approximately 500 CY is located along the millrace.  
 
The SRI indicated the presence of hazardous material in OU-1 sediments, based 
on samples with PCB concentrations greater than 50 ppm and samples failing the 
TCLP test for lead.  The SRI also concluded that there is no correlation between 
concentrations of metals in sediments and failure of TCLP tests.  However, re-
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view of the data shows that hazardous material appears to be concentrated in a 
few select areas, as indicated on Figure 2-1.  Therefore, the volume of hazardous 
waste was estimated based on the volume of sediment in these areas and is ap-
proximately 5,000 CY.   
 
2.3 Identification and Screening of Technologies 
This section presents the results of the preliminary screening of remedial actions 
that may be used to achieve the RAOs.  Potential remedial actions, including GRAs 
and remedial technologies, have been evaluated during the preliminary screening on 
the basis of effectiveness, implementability, and relative cost.  Past performance 
(e.g., demonstrated technology) and operating reliability were also considered in 
identifying and screening applicable technologies.  Technologies that were not 
initially considered effective and/or technically or administratively feasible were 
eliminated from further consideration.  
 
The purpose of the preliminary screening is to eliminate remedial actions that may 
not be effective, based on anticipated on-site conditions, or cannot be implemented 
technically at the site.  The GRAs considered herein are intended to include those 
actions that are most appropriate for the site and, therefore, are not exhaustive.    
 
2.3.1 General Response Actions 
Based on the information presented in the SRI, RI and the RAOs established in 
Section 2.2.1, this section identifies GRAs, or classes of responses for contami-
nated sediment.  GRAs describe classes of technologies that can be used to meet 
the remediation objectives for contaminated site media. 
 
GRAs identified for contaminated sediment are presented by the EPA (EPA 2005) 
and are listed as: 
 
■ No action; 
 
■ Institutional controls (ICs); 
 
■ Monitored Natural Recovery (MNR); 
 
■ In situ capping; 
 
■ In situ treatment; and 
 
■ Removal technology. 
 
2.3.2 Criteria for Preliminary Screening 
In accordance with guidance documents issued by NYSDEC (DER-10 and Tech-
nical and Administrative Guidance Memorandum [TAGM] 4030) and the EPA 
(Guidance for Conducting Remedial Investigations and Feasibility Studies under 
CERCLA [October 1988]), the criteria used for preliminary screening of GRAs 
and remedial technologies include the following: 
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■ Effectiveness.  The effectiveness evaluation focuses on the degree to which a 

remedial action is protective of human health and the environment.  An as-
sessment is made of the extent to which an action:  (1) reduces the mobility, 
toxicity, and volume of contamination at the site; (2) meets the remediation 
goals identified in the RAOs; (3) effectively handles the estimated areas and 
volumes of contaminated media; (4) reduces impacts on human health and the 
environment in the short-term during the construction and implementation 
phase; and (5) has been proven or shown to be reliable in the long-term with 
respect to the contaminants and conditions at the site.  Alternatives that do not 
provide adequate protection of human health and the environment are elimi-
nated from further consideration. 

 
■ Implementability.  The implementability evaluation focuses on the technical 

and administrative feasibility of a remedial action.  Technical feasibility refers 
to the ability to construct and operate a remedial action for the specific condi-
tions at the site and the availability of necessary equipment and technical spe-
cialists.  Technical feasibility also includes the future maintenance, replace-
ment, and monitoring that may be required for a remedial action.  Administra-
tive feasibility refers to compliance with applicable rules, regulations, statutes, 
and the ability to obtain permits or approvals from other government agencies 
or offices and the availability of adequate capacity at permitted treatment, 
storage, and disposal facilities and related services.  Remedial actions that do 
not appear to be technically or administratively feasible or that would require 
equipment, specialists, or facilities that are not available within a reasonable 
period of time are eliminated from further consideration. 

 
■ Relative Cost.  In the preliminary screening of remedial actions, relative costs 

are considered rather than detailed cost estimates.  The capital costs and op-
eration and maintenance (O&M) costs of the remedial actions are compared 
on the basis of engineering judgment, where each action is evaluated accord-
ing to whether the costs are high, moderate, or low relative to other remedial 
actions based on knowledge of site conditions.  A remedial action is elimi-
nated during preliminary screening on the basis of cost if other remedial ac-
tions are comparably effective and implementable at a much lower cost.   

 
2.3.3 Screening of Remedial Technologies 
This section identifies the potential remedial action technologies that may be ap-
plicable to remediation of sediments at OU-1.  Table 2-4 summarizes the results 
from the screening of sediment remedial technologies.  The following sections 
detail the screening-level evaluation of each technology considered. 
 
2.3.3.1 No Action 
The National Contingency Plan (NCP) at Title 40 Code of Federal Regulations 
(40 CFR) §300.430 (e) (6) provides that the No Action Alternative should be con-
sidered at every site.  The No Action Alternative is only acceptable when it results 
in an acceptable risk to human health and the environment. 



No Action No further action to remedy sediment conditions at the Site. Required for inclusion in the FS per the NCP. Yes
Insitutional Controls (ICs) Non-engineering measures to reduce exposure to hazardous substances by 

limiting land or resource uses, including fish consumption advisories and 
commercial fishing bans, waterway use restrictions, and land use 
restriction/structure maintenance agreements.

ICs are not applicable as a stand-alone alternative; they 
will be retained for further consideration in conjunction 
with other remedial actions.  

Yes

Monitored Natural Recovery Reduce risk by using ongoing, naturally occurring biological, chemical, and/or 
physical processes, such as sorption increase and dispersion.

Ineffective for the natural recovery of metals and PCBs. 
Continued exposure to contamination to human and 
ecological receptors.

No

In Situ Capping Reduces risk by placing a cap over the contaminated sediment through 
physical/chemical isolation or sediment stabilization.

Re-exposure may occur because of potential cap 
disruption. Water depth of Eighteenmile Creek may not be 
adequate to support the cap materials.

No

In Situ Treatment Involves biological, chemical, or physical treatment of contaminated sediment 
in place. 

Technology is under early stages of development, and 
examples of proven success for commercial application 
have not been developed. 

No

Excavation/Dredging Removes contaminated sediment when it is submerged (dredging) or 
dewatered (excavation). 

Both are widely used and effective in the long-term. Yes

Sediment Dewatering Decreases the water content of the excavated sediment for disposal. Staging 
area needed. 

Necessary for sediments whether excavated or dredged 
due to moisture content constraints at disposal facilties.

Yes

Sediment Treatment Generally classified as biological, chemical, extraction/washing, 
immobilization, thermal, and particle size separation.

Pretreatment may be cost effective prior to disposal based 
on site conditions.

Yes

Sediment Disposal Offsite disposal of the excavated and dewatered sediment to a landfill. An effective means of managing excavated contaminated 
sediments.

Yes

Key:
         IC = Institutional control.
         FS = Feasibility study.  

Table 2-4  Summary of Sediment Remedial Technologies, OU-1: Eighteenmile Creek and Millrace, Eighteenmile Creek Corridor Site, Lockport, New York

Removal Technologies

Sediment Remedial Technologies

      PCB = Polychlorinated biphenyl.

General Response Actions 
and Remedial Technology Brief Description Preliminary Screening Evaluation

Passes 
Screening

     NCP = National Contingency Plan.

       OU = Operable Unit

 02:002699_ID21_02-B2658
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2.3.3.2 Institutional Controls  
ICs generally refer to non-engineering measures intended to affect human activi-
ties in such a way as to prevent or reduce exposure to hazardous substances, often 
by limiting land or resource use.  ICs can be used at all stages of the remedial pro-
cess to reduce exposure to contamination.  The most common types of ICs at con-
taminated sediment sites include fish consumption advisories and commercial 
fishing bans, waterway use restrictions, and land use restriction/structure mainte-
nance agreements (EPA 2005).  
 
ICs are usually accompanied by long-term monitoring (LTM) to demonstrate 
whether contamination levels exceed cleanup objectives.  LTM of sediment will 
be recommended to evaluate site contaminant levels and determine if public and 
ecological threats increase or decrease.   
 
ICs at this site can be implemented; however, they are not preferred because ICs 
would be difficult to implement and rely on for protection of human health with 
residents and active commercial/industrial facilities residing on properties along 
the creek.  Although ICs are not applicable as a stand alone alternative, they will 
be retained for further consideration in conjunction with other remedial actions.   
 
2.3.3.3 Monitored Natural Recovery 
MNR is a remedy that uses ongoing, naturally occurring processes to contain, de-
stroy, or reduce the bioavailability or toxicity of contaminants in sediment.  MNR 
usually involves acquisition of information over time to confirm that these risk-
reduction processes are occurring.  Naturally occurring processes for MNR may 
include physical (sedimentation, advection, diffusion, dilution, dispersion, bio-
turbation, and volatilization), biological (biodegradation, biotransformation, 
phyto-remediation, biological stabilization), and chemical (oxidation/reduction, 
sorption, or other processes resulting in stabilization or reduced bioavailability) 
mechanisms that act together to reduce the risk posed by the contaminants (EPA 
2005). 
 
Toxicity reduction through transformation or bioavailability reduction through 
increased sorption is the preferable means of MNR because the destruc-
tive/sorptive mechanisms generally have a higher degree of permanence.  Disper-
sion is the least preferable means of MNR because dispersion may reduce risk in 
the source area yet increase the risks to downstream areas or other waterbodies.  
 
Advantages of MNR include low implementation cost, non-invasive nature to the 
existing biological community, and less disruption to communities compared with 
dredging or in situ capping.  However, MNR leaves contaminants in place and the 
risk reduction process could be slow.  Therefore, the potential effects of re-
exposure may be great.  
 
■ Effectiveness.  MNR is most effective for contaminants susceptible to natu-

rally occurring processes.  MNR does not actively remediate contamination; 
therefore, contaminant level reduction may occur over a long period of time.   
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■ Implementability.  MNR is readily implementable.  
 
■ Cost.  Compared to other sediment remedial technologies, the cost to imple-

ment MNR is low. 
 
Since PCBs and metals in sediment are not readily degradable, there are hazard-
ous level concentrations of PCBs and metals in sediments (maximum lead con-
centration is 25,400 ppm; maximum PCB concentration is 1,400 ppm) and there is 
a continuous risk to humans and ecological receptors; MNR will not be further 
considered. 
 
2.3.3.4 In Situ Capping 
In situ capping is a remedy that involves placing a subaqueous covering or cap of 
clean material over contaminated sediment.  Capping materials are generally 
granular, such as clean sediment, sand, or gravel.  More complex cap designs may 
include multi-layer material with geotextiles, liners, and other perme-
able/impermeable elements (EPA 2005).  
 
A cap is designed to reduce risk through physical/chemical isolation, or sediment 
stabilization.  In situ capping could be either applied independently or combined 
with other remedial technologies, i.e. installation of a cap after partial removal of 
contaminated sediment.  
 
Various placement methods have been used for capping projects.  Usually, con-
trolled/accurate placement approaches need to be used to avoid displacement of or 
mixing with the underlying contaminated sediment with the capping material, and 
the resuspension of contaminated material into the water column.  Applying mate-
rials slowly and uniformly can minimize the amount of sediment disruption and 
resuspension.  Conventional mechanical methods rely on gravitational settling of 
cap materials.  Wet granular materials could be discharged into the water column 
by pipe.  Armor layer materials can be placed from barges or from shoreline using 
traditional equipment, such as clamshells.  Sediment resuspension and contami-
nant release monitoring are usually part of the design of in situ capping projects 
(EPA 2005).  
 
Advantages of in situ capping include (1) quick reduction of exposure to contami-
nants; (2) less expense because less infrastructure is required when compared with 
dredging/excavation; (3) lower chance of contaminant resuspension, dispersion, 
and volatilization during construction compared with dredging/excavation; (4) 
less disruption of local communities than dredging/excavation, which involves 
sediment dewatering, treatment, and transportation. 
 
However, with in situ capping, sediment contamination will remain on site, which 
can be a potential threat to human health and the aquatic environment if the cap is 
disturbed.  In some cases, the biological community may be altered since the cap-
ping material may not provide a preferred habitat.  Capping is more effective in 
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deeper waters (deeper than in Eighteenmile Creek) where hydrodynamic condi-
tions such as floods and ice scour will not affect the cap.   
 
■ Effectiveness.  In situ capping is most effective in waterbodies with a large 

water depth.  Waterbodies with shallow water depths are more susceptible to 
damaging the cap by floods or ice scour.   

 
■ Implementability.  Capping is readily implementable using standard equip-

ment and materials.   
 
■ Cost.  In situ capping costs are moderate compared to other sediment remedial 

technologies.  The majority of the costs are for the capping material and its 
placement.   

 
In situ capping does not appear to be the most effective means of addressing 
sediment contamination in Eighteenmile Creek primarily because the depth of the 
creek is shallow, generally several feet or less, and is not adequate (depth in the 
West Branch was typically 0.5 to 2 feet, while depth in the East Branch was ap-
proximately 3 to 4 feet based on measurements collected during the SRI).  With a 
shallow water depth, there is a high potential that hydrodynamic conditions would 
compromise the integrity of the cap.  In addition, Eighteenmile Creek, a Class D 
stream, is used for fishing and recreation; therefore, there is a high potential that 
humans may compromise the integrity of the cap.  In situ capping will not be fur-
ther considered. 
 
2.3.3.5 In Situ Treatment 
In situ treatment can involve biological (enhancement of microbial degradation of 
contaminants by the addition of materials such as oxygen, nitrate, or microorgan-
isms into the sediment), chemical (destruction of contaminants through oxidation 
and dechlorination processes by providing chemical reagents), or physical (solidi-
fication, stabilization, or sequestering of contaminants through additives such as 
coal, coke breeze, and limestone) treatment of contaminated sediment in place.  In 
situ treatment technologies could be used with other remedial approaches, such as 
in situ capping (EPA 2005).  
 
In situ treatment is in the early stages of development by researchers, and few 
methods are commercially available.  Several EPA Superfund Innovative Tech-
nology Evaluation (SITE) bench and field studies are underway.  However, most 
of them are focused on the treatment of PCBs and PAHs.  Studies to address 
metal-contaminated sediments have not been performed.  
 
■ Effectiveness.  It is unclear as to the effectiveness of in situ treatment for con-

taminated sediments.  Several studies are underway that focus on PCB and 
PAH-contaminated sediments.  The effectiveness of the treatment depends on 
contact of the treatment matrix with the contaminated sediments. 
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■ Implementability.  The implementability of this technology is moderate.  
Equipment and materials to implement this technology are readily available, 
however, ensuring contact of the treatment matrix with the contaminated sedi-
ments may be difficult. 

 
■ Cost.  Costs for in situ treatment are moderate.  The majority of the costs as-

sociated with this technology is the treatment matrix and its delivery to the 
contaminated sediments.   

 
In situ treatment technologies will not be considered further primarily because in 
situ treatment technologies are not a proven technology, nor has the technology 
proven to be effective in remediating metal-contaminated sediment.  Additionally, 
implementing this technology may be difficult because of issues with the treat-
ment matrix completely contacting the contaminated material in situ. 

 
2.3.3.6 Removal Technologies 
2.3.3.6.1 Excavation/Dredging 
The two most common contaminated-sediment removal technologies are excava-
tion and dredging.  Dredging is defined as sediment removal while the sediment is 
submerged, whereas excavation is sediment removal after water has been diverted 
or drained.  Major components of excavation/dredging may include sediment re-
moval, transportation, staging, treatment (including water treatment), and disposal 
(EPA 2005).  
 
Compared with remedies that leave the contaminated sediment in place (i.e., in 
situ capping), excavation/dredging removes the contaminated sediment and elimi-
nates the potential for future exposure and transport of contaminated sediment 
more effectively.  With respect to long-term effectiveness, excavation/dredging 
has fewer uncertainties than naturally occurring processes, such as MNR.  The 
flexibility of future use of the water body resulting from excavation/dredging is 
another advantage of this technology over in situ cleanup methods, which typi-
cally require implementation of ICs that can ultimately limit water body use.  
 
Because of the complex implementation of the excavation or dredging, the costs 
of these technologies are usually higher than MNR or in situ capping.  Accommo-
dation of equipment maneuverability and portability/site access could make the 
methods more complex and costly as well.  Treatment technologies for exca-
vated/dredged sediment may be challenging and disposal facilities may not be 
available.  
 
Through excavation/dredging, contamination may not be removed completely and 
residuals may be left in place, especially for dredging.  The amount of residual 
contaminants remaining on site could be the result of various factors, including 
equipment, operator experience, management practices, site conditions, etc. 
 
Contaminant loss resulting from sediment resuspension during the construction 
process is another disadvantage of dredging.  This concern would be much less 
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for excavation (in the dry).  A temporary destruction of the aquatic community 
and habitat within the remediation area may also be caused by excavation or 
dredging similar to in situ capping.   
 
Excavation, where feasible, usually has advantages over dredging for the follow-
ing reasons: 
 
■ Contamination removal is more complete; 
 
■ Potential for contaminant resuspension is less when the excavation area has 

been dewatered; 
 
■ Excavation equipment operators and oversight personnel can see the removal 

operations more easily when compared with dredging because the water has 
been drained or diverted; and 

 
■ Bottom conditions and sediment characteristics require much less considera-

tion. 
 
The excavation area can be isolated by using sheet piling, earthen dams, coffer-
dams, geotubes, temporarily diverting the waterbody, or permanently relocating 
the waterbody.  Conventional earthmoving equipment, such as backhoes or drag-
lines, is normally used for sediment removal after the dewatering process.  
 
■ Effectiveness.  Excavation/dredging is effective in reducing risks to humans 

and ecological receptors by removing the contaminated sediments.  This is a 
proven technology. 

 
■ Implementability.  This technology is readily implementable using conven-

tional construction equipment. 
 
■ Cost.  The costs to implement excavation/dredging is relatively high com-

pared to other sediment remedial technologies. 
 
This technology is widely used and proven to be effective in the long-term in re-
ducing risks to human and ecological receptors through removal of contaminated 
sediments.  Therefore, excavation/dredging will be retained for further considera-
tion. 
  
2.3.3.6.2 Sediment Dewatering 
Sediment excavation/dredging is normally followed by the transport of the sedi-
ment to a staging or rehandling area for dewatering.  Transport could be done by 
using waterborne or overland methods including pipeline, barge, conveyor, rail-
car, or truck/trailer depending on-site conditions.  
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There are several methods of sediment dewatering.  Conventional methods in-
clude sedimentation ponds and dewatering pits; more innovative solutions include 
geotextile dewatering bags and filter boxes.   
 
Since excavation/dredging will be further considered as a remedial technology, 
sediment dewatering will also be considered as it is typically the next step after 
excavation/dredging but prior to disposal. 
 
2.3.3.6.3 Sediment Treatment 
Based on the type of contamination present in sediments, various treatment tech-
nologies can be implemented either as pretreatment or treatment as a primary 
method for contaminant elimination.  Treatment of contaminated sediment is not 
usually a single process but often involves a combination of processes or a treat-
ment train to address various contaminant problems including pretreatment, op-
erational treatment, and/or effluent treatment/residual handling. 
 
Pretreatment modifies the dredged or excavated material in preparation for final 
treatment or disposal.  Most treatment technologies require that the sediment be 
relatively homogeneous and that physical characteristics be within a relatively 
narrow range.  Pretreatment technologies may be used to modify the physical 
characteristics of the sediment to meet these requirements.  
 
Depending on the contaminants, their concentrations, and the composition of the 
sediment, treatment to reduce toxicity, mobility, or volume of the contaminants 
before disposal may be warranted.  Sediment treatment technologies are generally 
classified as biological, chemical, extraction or washing, immobilization (solidifi-
cation/stabilization), and thermal (destruction or desorption).  In some cases, par-
ticle size separation is also considered a treatment technology. 
  
Since excavation/dredging has been considered, sediment pretreatment will also 
be further considered.  The most likely form of treatment that is applicable at the 
Eighteenmile Creek Corridor Site is particle size separation because the majority 
of contamination was detected in sediments comprising fine-sized particles.  
COCs at the site (PCBs and metals) typically bind to fine-sized particles so parti-
cle size separation may help to reduce disposal costs. 
 
2.3.3.6.4 Sediment Disposal 
Disposal is the last step of contaminated sediment removal, and it is usually the 
major cost of any excavation design.  Three sediment disposal facility options ex-
ist: 
 
■ Upland Sanitary/Hazardous Waste Landfills.  The most widely used op-

tion.  Most sediment should be dewatered or stabilized before disposal in this 
type of landfill. 

 
■ Confined Disposal Facilities (CDFs).  CDFs are engineered dike structures 

designed to contain sediment.  CDFs are widely used for larger navigational 
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dredging projects, but they are not as common for smaller environmental 
dredging sites such as OU-1 at the Site.  A CDF owned and operated by the 
United States Army Corps of Engineers (USACE) is located close to the site 
in Buffalo, New York.  

 
■ Contained Aquatic Disposal (CAD).  CAD involves a subaqueous capping 

method in which the dredged sediment is placed in a natural or excavated de-
pression elsewhere in the water body.  CAD is commonly used for naviga-
tional dredging, but it is rarely used for environmental dredging.  In situ cap-
ping was not further considered for this site; therefore, a CAD would not be 
applicable at this site. 

 
Since excavation/dredging has been considered, sediment disposal in an upland 
sanitary/hazardous waste landfill will also be further considered because it is typi-
cally the last step in the excavation/dredging process.   
 
Although a CDF is located near the site, for purposes of this FS, it was assumed 
that disposal of sediments at this facility is not a viable option due to the un-
knowns associated with the disposal requirements. 
 
2.4 Identification of Alternatives 
Remedial alternatives were developed by assembling GRAs chosen to represent 
the various technology types and media into combinations that address the site 
comprehensively.  Three alternatives were developed for the site.  These alterna-
tives are described in the following subsections.  Descriptions of each alternative 
have been developed according to the parameters set forth in NYSDEC’s DER-
10, Technical Guidance for Site Investigation and Remediation, Section 4.2.5.  
The following section provides a summary of the selected alternatives.  Detailed 
analysis of these alternatives follows in Section 2.5. 
 
2.4.1 Alternative 1:  No Action 
The No Action Alternative was carried through the FS for comparison purposes as 
required by the NCP.  This alternative would be acceptable only if it is demon-
strated that the contamination at the site is below the RAOs or that natural proc-
esses will reduce the contamination to acceptable levels.  This alternative does not 
include ICs. 
 
2.4.2 Alternative 2:  Complete Removal of Contaminated Sediment to 

Pre-Disposal Conditions, Off-site Disposal, Bank Stabilization, 
and Continued Monitoring 

This alternative consists of complete removal of sediments in Eighteenmile Creek 
and the millrace.  Removed sediments will be dewatered and disposed off site in 
an approved disposal facility.  Bank stabilization measures will be constructed to 
prevent erosion and future recontamination by upland soils.  Monitoring will be 
periodically performed to measure and review whether RAOs are being achieved. 
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2.5 Detailed Analysis of Alternatives 
This section provides an expanded description of each alternative along with an 
evaluation of each alternative against the eight criteria identified in NYSDEC’s 
DER-10, Technical Guidance for Site Investigation and Remediation.  The nine 
criteria include: 
 
■ Overall Protection of Human Health and the Environment.  This criterion 

provides an overall check on whether the alternative protects human health 
and the environment.  The overall assessment of protection is based on a com-
posite of factors assessed under other evaluation criteria, especially long-term 
effectiveness, short-term effectiveness, and compliance with SCGs. 

 
■ Compliance with SCGs.  This criterion evaluates compliance with SCGs that 

apply to this site.  Standards are promulgated levels that apply directly to the 
media of interest and are required to be met.  Criteria and guidance levels are 
non-promulgated levels that may be applicable and are TBC.  Attainment of 
criteria and guidance is not legally required.     

 
SCGs include chemical-specific values that address concentrations of con-
taminants in various media; action-specific requirements, such as require-
ments for handling hazardous waste, and location-specific requirements, such 
as wetlands regulations. 

 
■ Short-term Impacts and Effectiveness.  This criterion assesses the effects of 

the alternative during the construction and implementation phase until reme-
dial objectives are met, including protection of the community during the ac-
tion and the time required to complete the response. 

 
■ Long-term Effectiveness and Permanence.  This criterion evaluates the per-

manence of the remedial alternative, the magnitude of the remaining risk, and 
the adequacy and reliability of the controls on any remaining contamination. 

 
■ Reduction of Toxicity, Mobility, or Volume with Treatment.  This crite-

rion addresses NYSDEC’s preference for selecting “remedial technologies 
that permanently and significantly reduce the toxicity, mobility, and volume” 
of the COCs at the site.  This evaluation consists of assessing the extent to 
which the treatment technology destroys toxic contaminants, reduces mobility 
of the contaminants using irreversible treatment processes, and/or reduces the 
total volume of contaminated media.  

 
■ Implementability.  This criterion assesses the technical and administrative 

feasibility of implementing an alternative and the availability of various ser-
vices required for the alternative’s implementation. 

 
■ Cost.  The estimated capital costs, long-term O&M costs, and environmental 

monitoring costs are evaluated.  The estimates included herein (unless other-
wise noted) assume engineering and administrative costs would equal 10% of 
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the capital costs and contingency costs would equal 25% of the capital costs.  
A present-worth analysis is made to compare the remedial alternatives on the 
basis of a single dollar amount for the base year.  For the present-worth analy-
sis, assumptions are made regarding the interest rate applicable to borrowed 
funds and the average inflation rate.  Based on A Guide to Developing and 
Documenting Cost Estimates During the Feasibility Study (EPA 540-R-00-
002 August 2000) and the Office of Management and Budget Real Discount 
Rates for the year 2008, an annual discount rate of 2.7% was assumed for this 
analysis.  Also, Guidance for Conducting Remedial Investigations and Feasi-
bility Studies under CERCLA states that, in general, the period of performance 
for costing purposes should not exceed 30 years for this analysis.  Therefore, 
the following detailed analysis of remedial alternatives will follow this guid-
ance.  The comparative cost estimates are intended to reflect actual costs with 
an accuracy of +50% to –30%. 

 
■ State Acceptance.  This assessment evaluates the technical and administrative 

issues and concerns the state may have regarding each alternative.  This crite-
rion will be addressed in the ROD once comments are received on the pro-
posed plan.  Therefore, no further discussion of this topic will be included in 
each alternative evaluation. 

 
■ Community Acceptance.  Community acceptance will be addressed during 

the PRAP public comment period prior to formalization of the ROD.  There-
fore, no further discussion of this topic will be included in each alternative 
evaluation. 

 
2.5.1 Alternative 1 – No Action 
2.5.1.1 Description 
The No Action Alternative is presented as a baseline for comparison with other 
alternatives.  This alternative does not include remedial action, institutional, or 
engineering controls.  
 
2.5.1.2 Analysis 
Overall Protection of Human Health and the Environment 
The No Action Alternative would not be protective of human health and the envi-
ronment because sediment contamination exceeding target risk levels and regula-
tory levels will continue to exist at the site.  Contaminated sediments would con-
tinue to pose risks to current and future site users as well as ecological receptors.   
 
Compliance with SCGs 
Implementing a No Action Alternative would result in the contamination main-
taining its current concentrations and impacts.  Contaminant concentrations are 
not expected to decrease appreciably over time.  Therefore, this alternative would 
not comply with the chemical-specific SCGs for the site. 
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Long-term Effectiveness and Permanence 
This alternative would not be effective in the long-term because this alternative 
does not involve removal or treatment of contaminated material.  Risks at the site 
would remain as they are currently. 
 
Reduction of Toxicity, Mobility, and Volume through Treatment 
This alternative does not involve the removal or treatment of contaminated mate-
rial.  Therefore, neither the toxicity, nor mobility, nor volume of contamination is 
expected to be reduced.  Natural attenuation of contaminants is not expected to 
significantly reduce their concentrations over time because PCBs and metals do 
not degrade appreciably over time. 
 
Short-term Impacts and Effectiveness 
No short-term impacts (other than those existing) are anticipated during the im-
plementation of this alternative because no remedial activities are involved. 
 
This alternative does not include source removal or treatment and would not meet 
any of the RAOs developed in Section 2.2.1 in a reasonable or predictable time-
frame. 
 
Implementability 
There would be no technical obstacles to implementing this alternative.  
 
Cost 
There would be no costs associated with this alternative. 
 
2.5.2 Alternative 2 – Contaminated Sediment Excavation to Pre-

Disposal Conditions, Off-site Disposal, Bank Stabilization, and 
Continued Monitoring 

2.5.2.1 Description 
This alternative involves the removal of contaminated sediment to the selected 
cleanup levels presented in Table 2-3.  Figure 2-2 illustrates the areas of contami-
nation to be addressed under this alternative, along with other operational features 
required to implement this alternative. 
 
For purposes of this FS, it is assumed that a sediment release from pulling the ca-
nal plug could be avoided through operational changes (i.e., use of pumps) to pre-
vent such a potential slug release to the creek.  Additionally, CSOs are being 
monitored under NYSDEC Division of Water, and it is therefore assumed that the 
sediment levels in the sewer system are being monitored for the COCs for Eight-
eenmile Creek. 
 
The logistics and access to Eighteenmile Creek and the millrace to implement this 
alternative would require special consideration due to portions of the creekbed 
consisting of bedrock, the wide range of flows/velocities, the adjacent land 
uses/types (e.g., heavily vegetated, steep slopes), and other factors.  This FS pre-
sents a way in which this alternative can be implemented; however, during the 
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remedial design phase, the approach may be modified to ease implementation as 
long as the ultimate goal of the alternative is achieved.   
 
Phasing of work for this site must be coordinated with remedial efforts for the ter-
restrial upland properties (OU-2: Former Flintkote Plant site; OU-3: Former 
United Paperboard Company property; OU-4: Upson Park property; OU-5: White 
Transportation property; and OU-6: Water Street Residential Properties).  As ad-
jacent soils from the upland properties are a continuous source of contamination 
to the creek via erosion, remediation of the soils on these properties should be 
performed first or concurrent with OU-1 remediation.  For purposes of this FS, 
the physical delineation between sediment and soils is defined by the bankfull 
elevation of the creek.  This elevation was delineated by GPS during additional 
field investigations conducted by EEEPC in late 2008. 
 
Erosion of soils from the upland properties is a continuous potential source of 
contamination to the creek as soil cleanup goals are generally higher than sedi-
ment cleanup goals.  Therefore, bank stabilization has been included in each of 
the remedial alternatives for OU-1 as well as in all of the alternatives for the up-
land terrestrial properties, including OU-3, OU-4, OU-5, and OU-6.   
 
Creek sediments can be removed either by excavation (in the dry) or dredging (in 
the wet).  Due to the continuous flow to the creek from the Barge Canal based on 
downstream needs, flows in the creek will need to be managed properly during 
sediment removal.   
 
Access to the creek is limited by commercial and residential property lining the 
majority of the creek to be remediated, steep slopes, and heavily vegetated banks.  
It is assumed that the staging area constructed at the White Transportation prop-
erty for remediation of the upland terrestrial properties would be subsequently 
used during remediation of the creek sediments.  For costing purposes, it was also 
assumed that an additional staging area would be constructed in the northern sec-
tion of the Corridor Site to facilitate sediment excavation.  Figure 2-2 shows the 
approximate location of the staging areas.  Portions of these staging areas would 
be converted into sediment dewatering pits to allow sediments to be prepared for 
disposal.   
 
Similarly, access roads constructed during remediation of the terrestrial properties 
would also be used during remediation efforts for OU-1.  Two additional access 
roads (access roads 5 and 6) would likely need to be constructed north of the Wa-
ter Street Residential Properties and Former Flintkote Plant in order to accommo-
date remediation of the downstream portion of the creek and the millrace.  Pro-
posed locations of staging areas and access roads are shown on Figure 2-2.  For 
costing purposes, it was assumed that construction/deconstruction of the staging 
area and access roads needed for the upland terrestrial remedial efforts are in-
cluded in the estimates for OU-3 through OU-6 (Section 3 of this report).  Only 
the costs of the additional access roads, additional staging area, and the cost of  
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constructing dewatering pits at both staging areas are included in the cost estimate 
for this alternative.  
 
Since large equipment will be needed to dredge/excavate contaminated sediment, 
it was assumed that clearing and grubbing would be required along both sides of 
the creek for an approximate width of 20 feet.  This would be in addition to the 
clearing and grubbing required for construction of access roads 5 and 6 as men-
tioned above.    
 
Prior to sediment removal, the flows and sediment transport in the creek must be 
managed during construction.  Although the means and methods will be pre-
scribed during the design phase, the following two methods are presented for cost 
comparison purposes:  
 
1. Installation of sand-filled dam bags within the creek to divert flow away from 

the working area but within the creek channel; and 
 
2. Construction of temporary dam structures and diversion of water around 

dammed sections; 
 
Comparisons between these two methods will be limited to short-term effective-
ness, implementability, and cost.  These two methods are expected to perform 
identically for the other evaluation criteria.  Costs for these two methods will be 
presented separately in Tables 2-5A and 2-5B.   
 
The first method involves installation of sand-filled dam bags that would divert 
water away from the working area.  The use of dam bags is assumed to be more 
cost-effective and provides greater stability than the water-filled cylindrical por-
tadam.  Either method could be used; however, the dam bags were assumed for 
costing purposes.  The dam bags would be configured in a semi-circle to divert 
the creek around but within the creek channel.  Water behind the dam bags will be 
pumped out to allow for excavation under “near dry” conditions within the work 
area.  As work progresses downstream, the dam bags can also be moved along the 
creek.  For costing purposes, it is assumed that sediment will be removed from the 
dammed areas during low flow (based on an agreement with the Canal Corpora-
tion and the downstream power plant) or excavation in the wet and no additional 
flow management measures would be needed.  
 
In conjunction with the installation of the dam bags, a turbidity curtain will be 
used to manage suspended sediments within the work area.  Turbidity curtains are 
flexible screen barriers used to trap sediment in water bodies and are weighted at 
the bottom to achieve closure while supported at the top through a flotation sys-
tem.  Figure 2-3 illustrates how disturbed sediments are retained behind the cur-
tain. 
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Source: EPA 2008 
Figure 2-3 Turbidity Curtain Example 

 
The second method of managing creek flows during remediation involves dam-
ming the creek in successive segments from upstream to downstream to allow ex-
cavation in the dry.  Temporary dams would be constructed by stacking sand-
filled bags to isolate segments of the creek for remediation.  Dammed creek seg-
ments would then be pumped dry and upstream flow would be diverted around 
the segment to downstream portions of the creek.  Due to limited space for con-
struction of a diversion channel within the Eighteenmile Creek Corridor Site, wa-
ter would be diverted around the excavation by a combination of continuously 
operating pumps and pipes.   
 
For costing purposes, it was assumed that flows of approximately 250 cubic feet 
per second (cfs) would need to be diverted.  This is based on flow measurements 
collected during the Additional Investigation (EEEPC 2009a).  This flow rate is 
characteristic of conditions within the creek during the navigational season when 
flow in Eighteenmile Creek is augmented with flow from the Barge Canal.  Al-
though flow during the non-navigational season would be less, it was assumed for 
the purpose of this study that work would be conducted during the summer 
months (i.e. navigational season) to avoid problems typically encountered during 
winter construction, such as freezing of pipes and dewatering equipment.   
 
Furthermore, although flow into Eighteenmile Creek can be limited by reducing 
the flow from the Barge Canal, downstream requirements of the power generating 
facility at Burt Dam limit this ability.  Therefore, costing for this method conser-
vatively assumes that construction would be performed under the operating flows 
measured during the Additional Investigation (EEEPC 2009a).   
 
Additionally, the following construction sequence for damming and diverting 
flows is presented as an example of how this method could be implemented.  
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Bank protection and creek restoration would occur in the dry after sediment reme-
diation.   
 
1. First, both gates of the dry dock would be closed and sealed to prevent flow 

from entering the west branch of Eighteenmile Creek.  A temporary dam 
would be constructed downstream at the confluence of the east and west 
branches near Clinton Street.  The west branch would be pumped dry, sedi-
ments excavated, and the section restored.  

 
2. After remediation of the west branch, a temporary dam would be constructed 

upstream of the east branch and water entering the creek from the Barge Canal 
would be pumped around this segment to downstream of the existing Clinton 
Street Dam.  A second temporary dam would be constructed below the exist-
ing Clinton Street Dam.  The east branch and Mill Pond would be pumped dry 
and sediments excavated.  The Clinton Street Dam would be removed and the 
section restored.  See “Creek Restoration” below. 

 
3. Remediation of the next section would utilize the temporary dam constructed 

below the Clinton Street Dam and a second temporary dam to be constructed 
near William Street.  Upstream flow would be diverted downstream of Wil-
liam Street.  The channel would be pumped dry and sediments excavated and 
the section restored.  

 
4. Remediation of the next section (millrace) would involve construction of tem-

porary dams at the north and south ends of the millrace.  Flow within the 
creek would continue on its present course around west side of the Flintkote 
island.  The millrace would be pumped dry and sediments excavated and sec-
tion restored. 

 
5. After remediation of the millrace, temporary dams would be constructed at 

William Street and on the creek just before the millrace rejoins the main 
channel.  Flow would be diverted through the millrace.  The main channel 
would be pumped dry, sediments excavated, and the section restored.  

 
6. Finally, temporary dams would be constructed where the millrace and creek 

join and at the northern end of the Corridor Site, near Harwood Street.  Flow 
would be diverted around this section, the creek pumped dry, sediments exca-
vated, and the section restored.  

 
Either of these methods for managing flows could be implemented.  In either 
case, it is assumed that all creek sediments will be removed to bedrock/refusal 
because the creek is a dynamic system and contamination found in sampling dur-
ing 2007/2008 may or may not be found at the same levels when this alternative is 
implemented.   
 
Sediment thicknesses were averaged between transects defined in the SRI and are 
based on measurements collected during the sampling efforts.  Sediment thick-
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nesses ranged from 2 feet or less in the East Branch and the main channel and up 
to 4 feet in the West Branch.  Average sediment thicknesses are shown on Figure 
2-2.  The lateral extent of sediment contamination is defined as the bankfull eleva-
tion and is also shown on Figure 2-2.  
 
Material Handling:  From the creek banks, an excavator will remove contami-
nated sediments in phases starting upstream and moving downstream.  Mechani-
cal dredging was selected as the method to remove contaminated sediments over 
hydraulic dredging primarily due to minimum water depth requirements.  In re-
view of EPA guidance (EPA 2005) and discussions with dredging contractors, 
hydraulic dredging equipment requires a minimum water depth of approximately 
3 feet; the average water depth at the site was measured in November 2008 at 1 to 
2 feet in the West Branch and 3 to 4 feet in the East Branch and main channel.  In 
addition, it is anticipated that hydraulic equipment may clog because cobbles and 
larger-sized particles would be too heavy to be suctioned up through the equip-
ment and could impede access to the smaller particles below (where the majority 
of contamination resides).  Therefore, it is assumed that an excavator will be used 
to dredge the sediments.  The excavator will place the dredged sediments into 
lined trucks for transport to a staging area for dewatering.  Typically, sediments 
are dewatered as shown in Figure 2-4; however, other methods of dewatering 
sediment can be applied.  For costing purposes, it was assumed that two dewater-
ing pits will be constructed at the staging area and will include gravel and drain-
age piping under a covered enclosure.  The pits will be designated to segregate 
suspected hazardous and non-hazardous sediments.  The sediments would be 
placed over the gravel pit and allowed to dewater over time.  Wastewater gener-
ated would need to be managed accordingly.  For costing purposes, it was as-
sumed the wastewater would be collected in a temporary storage tank and dis-
posed off site at a local wastewater treatment plant (WWTP) or other applicable 
disposal facility.   
 

 
Source: EPA 2005 
Figure 2-4 Conventional Dredging Dewatering Operation 

 
After the sediment is dewatered, it will be transported off site to a local landfill.  
Local landfill representatives indicated that they would require the dewatered 
sediment to pass the paint filter test before accepting sediments.  Characterization 
sampling for PCBs and metals will need to be performed to determine whether the 



 
 

2.  OU-1:  Eighteenmile Creek and Millrace 
 

 
02:002699_ID19_04-B2723 2-41 
R_Final Eighteenmile Creek FS.doc-9/21/2009 

sediments will be disposed of as non-hazardous or hazardous material.  Sampling 
conducted during the RI and SRI indicated the presence of hazardous sediments 
due to concentrations of PCBs greater than 50 ppm and failures of TCLP tests for 
lead.  However, failures of TCLP tests for lead could not be correlated with high 
lead concentrations.  Therefore, for costing purposes, the volume of sediments to 
be considered hazardous was estimated to be approximately 4,600 CY, based on 
locations where sampling indicated the presence of hazardous waste (see Figure 
2-1).  It is assumed that during remediation, sampling will be conducted on all 
sediment removed and hazardous and non-hazardous material will be segregated 
and disposed of properly.  
 
To reduce the amount and cost of material to be disposed, the sediments may be 
screened prior to disposal because contaminants exceeding the cleanup objectives 
are expected to be contained mostly in finer particles.  Larger-sized particles that 
are retained in the screen would need to be analyzed for metals and PCBs to con-
firm levels are below cleanup objectives but could then be placed back in the 
creek, thus diverting this material from disposal at a landfill.  However, for cost-
ing purposes, this alternative conservatively assumes that all excavated sediment 
will be disposed offsite. 
 
Creek Restoration:  Reconstruction of the creek banks may impact the areas’ 
floodplain and floodway.  A floodplain study may be required.  Additionally, as 
stated in its comment letter on the Draft Eighteenmile Creek Feasibility Study 
(NYSDEC, May 7, 2009), the NYSDEC has determined that the Clinton Street 
Dam must be removed for remediation purposes and replaced with hydraulic con-
trols.  A hydraulic study will be required to determine the types and locations of 
these control structures.   
 
For costing purposes, it was assumed that these controls would consist of a series 
of low-head engineered rock riffles that would control flows within the creek and 
reduce erosion and scour of the banks.  These controls would have crest heights of 
approximately 2 feet and sloped downstream for a length of 40 feet.  Based on the 
height of the current Clinton Street Dam, it is assumed for costing purposes that 8 
of these structures would be constructed at appropriate intervals throughout the 
main creek channel.  Actual selection and design of appropriate hydraulic controls 
would be conducted following the hydraulic study, as part of the remedial design 
phase.  Estimated costs for removal of the Clinton Street Dam and installation of 
hydraulic control features are included in Tables 2-5A and 2-5B. 
 
As described earlier, bank stabilization will be conducted as part of sediment 
remediation and coordinated with remediation at the upland properties to limit 
erosion of soils from recontaminating the creek.  Various types of erosion controls 
will be installed along the creek banks to dissipate the creek energy at bankfull 
flow as opposed to transferring the energy downstream.  Erosion control measures 
can include combinations of non-structural measures (slope grading and revegeta-
tion), bioengineering (brush matting, tree root wads), biotechnical (erosion control 



 
 

2.  OU-1:  Eighteenmile Creek and Millrace 
 

 
02:002699_ID19_04-B2723 2-42 
R_Final Eighteenmile Creek FS.doc-9/21/2009 

mats, vegetated structures), and structural (riprap, boulder, weirs) features where 
applicable.  
 
LTM will be performed at the site to monitor metals and PCB levels in site sedi-
ments and ensure that creek banks are stabilized.  Since this alternative assumes 
removal of contaminated sediments site-wide, monitoring is assumed to be per-
formed once every five years.  If levels exceed cleanup objectives, contaminant 
levels, health risks, and the sampling plan will be re-evaluated accordingly.  For 
costing purposes, it was assumed five sediment samples will be collected along 
the section of the creek remediated as part of this alternative.  Additionally, bi-
annual surveys will be performed to monitor the stabilization of the creek banks. 
 
2.5.2.2 Analysis 
Overall Protection of Human Health and Environment 
This alternative is protective of human health and the environment since 
contaminated sediment will be removed from the site and properly disposed of in 
an environmentally acceptable facility.  The contaminated sediment will 
essentially no longer present an exposure risk.  Bank stabilization measures will 
help retain remaining upland soils in place, minimizing the risk of soil from 
eroding into the creek. 
 
Compliance with SCGs 
This alternative complies with SCGs since contaminated sediments will be 
removed from the site and properly disposed of in an environmentally acceptable 
facility.  Off-site disposal will comply with all applicable land disposal 
restrictions and analytical requirements.  Action- and location-specific SCGs 
including noise limitations, floodplain considerations, permits (as required), and 
Occupational Safety and Health Administration (OSHA) regulations will be 
complied with during implementation of this alternative. 
 
To implement this alternative, permits or permit equivalencies will need to be ob-
tained from the appropriate regulatory agencies, including the NYSDEC Division 
of Fish and Wildlife for potential impacts on ecological receptors, the NYSDEC 
Division of Water for wastewater discharge and stormwater, and the USACE for 
stream/wetland disturbance and dredging activities.  In addition, access agree-
ments with property owners will need to be obtained. 
 
Long-term Effectiveness and Permanence 
Removal and off-site disposal of the contaminated material is considered to be an 
adequate and effective remedy in the long-term since the contaminated sediment 
will no longer represent a human health or ecological risk.  Furthermore, OU-1 
will no longer be a source of contamination to downstream sections of the creek.  
 
Through bank stabilization, soil on the banks with contaminant levels greater than 
those for sediments will be retained on the creek banks to the maximum extent 
practicable.  Use of erosion control/stabilization measures that emphasize native 
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materials/plantings will help to ensure long-term permanence through the restora-
tion of the riparian habitat. 
 
Reduction of Toxicity, Mobility, and Volume through Treatment 
Excavation and off-site disposal of contaminated sediment will limit concerns as-
sociated with toxicity and mobility of the contaminants at the site.  However, in 
discussions with disposal facility representatives, it is not anticipated that the ma-
terial will be treated.  Since the material will be disposed of in an engineered-
permitted facility, the mobility of the contaminants will be within acceptable lim-
its and would be practically reduced. 
 
Short-term Impacts and Effectiveness 
Several short-term impacts on the community and workers may arise during ex-
cavation of contaminated media at the site.  These include dust, noise, and poten-
tial spills during handling and transportation of contaminants.  Access agreements 
with property owners would be required to perform this work not only to access 
the creek but also to provide staging areas for material storage and handling.  To 
minimize short-term impacts, site access will be restricted during construction and 
remediation activities.  Health and safety measures, including air monitoring, use 
of appropriate personal protective equipment (PPE), and decontamination of 
equipment leaving the site, will be in place to protect the workers and surrounding 
community.  Action levels will be set prior to any intrusive activities, and an ap-
propriate correction action will be implemented if these action levels are ex-
ceeded. 
 
Off-site transportation of contaminated sediment to the disposal facility will be 
performed by a licensed hauler.  While there is a risk of spills due to accidents, 
this risk will be minimized by using closed and lined containers for transport. 
 
Because this alternative involves removal of the contaminated sediments from the 
site, site RAOs will be achieved at the completion of this work.  The time re-
quired to complete the construction phase of this alternative is estimated to be 2 
years, assuming 6 month construction seasons.  LTM would continue for an as-
sumed 30 years.  
 
Both methods presented in this report for managing creek flows would be effec-
tive in the short term as both methods would allow excavation of sediment under 
“near dry conditions.”  
 
Implementability   
The implementability of this alternative is moderate.  While the construction 
methods are relatively standard, implementation of remedial site actions is com-
plicated by limited site access, steep slopes, creek bed type, and on-site sediment 
dewatering methods.  Engineering consultants and contractors are readily avail-
able to design and complete such an alternative.  Disposal would be coordinated 
with an appropriate disposal facility.  
 



 
 

2.  OU-1:  Eighteenmile Creek and Millrace 
 

 
02:002699_ID19_04-B2723 2-44 
R_Final Eighteenmile Creek FS.doc-9/21/2009 

Both methods for managing creek flows could be readily implemented using 
standard construction equipment and materials.  However, each method would 
also have challenges associated with implementation.  Placement and configura-
tion of sand bags for in-channel diversion would be complicated by narrow creek 
widths in several locations.  Additionally, diversion by damming and pumping 
would require continuous operation of several large capacity pumps to accommo-
date high flows in the Eighteenmile Creek Corridor.   
 
Cost 
Total present-worth costs of this alternative based on a 30-year period are 
$8,779,000 for in-channel diversion and $13,383,000 for damming and pumping 
(see Table 2-6).  Tables 2-5A and 2-5B present the quantities, unit costs, and sub-
total costs for the various items in this alternative.  Contractor quotes were con-
sidered for some of the sediment removal costs, while other cost estimating in-
formation was obtained from 2008 RS Means Cost Data series and engineering 
judgment. 
 
As mentioned earlier, costs for the staging area at the White Transportation Prop-
erty and most access roads (access roads 1 through 4, and along the creek) are in-
cluded in cost estimates for remediation of the individual upland properties and 
are, therefore, not included in this estimate.  It is assumed that remediation of the 
creek will be performed in cooperation with and subsequent to the terrestrial 
properties.  
 
Table 2-6 presents a summary of each alternative duration and total present-worth 
cost for comparison purposes. 
 
2.6 Comparative Analysis of Alternatives 
This section presents a comparative analysis of remedial alternatives.  The alter-
natives for each specific media were based on the seven evaluation criteria, and 
this comparative analysis is based on the evaluations provided in Section 2.5.   
 
Overall Protection of Human Health and the Environment 
Alternative 2 is protective of human health and the environment because all con-
taminated sediment found above cleanup objectives will be removed.  Alternative 
1 is not protective of human health and the environment. 
 
Compliance with SCGs 
Alternative 2 complies with SCGs because sediments above cleanup goals will be 
removed.  Alternative 1 does not comply with SCGs.   
 
Long-term Effectiveness and Permanence 
Alternative 2 is effective in the long-term because all sediment contamination will 
be removed and the banks of the creek will be stabilized to facilitate future per-
manence by limiting erosion and recontamination by upland soils.  Alternative 1 
is not effective in the long-term. 
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Reduction of Toxicity, Mobility, and Volume through Treatment 
Alternative 2 will reduce the toxicity and mobility of contaminated material on 
site through relocation of contaminated material to a permitted landfill.  Contami-
nation levels are not expected to be significantly reduced over time in Alternative 
1. 
 
Short-term Impacts and Effectiveness 
There is the potential for some negative short-term impacts for Alternative 2 as a 
result of construction activities.  Alternative 1 does not have short-term impacts 
since no remediation activities will take place. 
 
Implementability 
Alternative 2 can be readily implemented at the site.  However, there may be 
some challenges due to the limited availability of space at the site and steep slopes 
along the banks.  There are no actions to implement for Alternative 1. 
 
Cost 
Alternative 2 will actively remediate the site at a cost of $8,779,000 or 
$13,383,000, depending on the method used to manage flows within the creek 
(see Table 2-6).  Alternative 1 calls for no action, and thus incurs no costs. 



Description Comments Quantity Units Unit Cost Cost
Capital Costs
Work Plan / Final Report Includes submittals, meetings 1 LS $25,000 $25,000
Site Preparation
Mobilization/Demobilization Includes mobilizing equipment and personnel; assume trailers, site prep, 

staging, and access roads included in upland terrestrial OUs
1 LS $200,000 $200,000

Health and Safety Requirements Officer; assume on-site 100% of project duration 260 Day $800 $208,000
Permits and Studies Incl permits and hydraulic and floodplain study 1 LS $100,000 $100,000
Surveying 2-person crew @ $100/hr, 8hr/day; assume total of 20 days for pre-, during, 

and after construction surveys
20 Day $1,600 $32,000

Traffic Control (Labor) For roads adjacent to the site, including Clinton St, Water St, and Mill St; 
assume 50% of project duration

130 Day $600 $78,000

Clinton Street Dam Removal

Dam Demolition Assume dam is a reinforced concrete structure 100 LF $795 $79,500
Transport to Disposal Facility (Non-Haz) Assume disposal 28 tons/load to Chaffee Landfill, Chaffee, NY; add 50% to 

material for unknowns (dam thickness, internal material, foundation, etc.)
2524 Ton $13.00 $32,900

Disposal at Disposal Facility (Non-Haz) 2524 Ton $26.00 $65,700
Site Clearing
Cut and chip heavy trees For Access Roads 5 and 6 and Along Creek Banks 3.8 Acre $12,300 $47,100
Grub stumps and remove - heavy For Access Roads 5 and 6 and Along Creek Banks 3.8 Acre $6,525 $25,000
Construction of Access Roads, (Access Roads 5 and 6 and Along Creek Banks), Staging Area #2 and Sediment Dewatering Pits
(Staging Area #1 and Access roads (1 - 4) costed in Section 3 cost estimates as part of the upland terrestrial properties are not duplicated here)
Access Road Grading 18,500 SY $1.40 $25,900
Access Road Construction
Geofabric 18,500 SY $2.58 $47,800
Gravel 8" gravel fill; incl labor + materials 18,500 SY $14.75 $272,900
Staging Area Construction 8" gravel fill and liner, incl. labor + materials 3,472 SY $14.75 $51,215
Sediment Dewatering Pits
Covered Enclosure - Delivery and Installation Assume approx 150' x 50' 4 EA $22,000 $88,000
Covered Enclosure - Rental Assumes 2 enclosures to remain onsite during and between construction 

seasons
36 Mo $3,750 $135,000

Excavation 1 CY bucket 1111 BCY $14.65 $16,300
Liner add 10% to quantity to account for anchoring and overlapping 14,300 SF $2.64 $37,800
Drainage Piping 4" dia drainage piping 400 LF $3.01 $1,300
Stone Bedding 185 BCY $44.50 $8,300
Filter Fabric 14,300 SF $1.91 $27,400
Sump/Manhole 6' deep manhole 4 EA $1,550 $6,200
Pump 50 gallons per minute 4 EA $1,400 $5,600
Wastewater Storage Tank Rental of 21,000 gal tank 36 Mo $1,900 $68,400
Wastewater Disposal Assume disposal at local WWTP 1,100 kGal $3.00 $3,300
Front End Loader To manage material at the staging area; assume 100% of project duration 260 Day $729.84 $189,800

Sediment Removal 
Creek Diversion Assumes the use of 4' x 4' x 4' fabric dam bags, for each 200' length of creek, 

for half the width of the creek; Need to stack bags in areas where creek depth is 
greater than 4'

40 EA $10,000 $400,000

Turbidity Curtain 8,000 LF $15.00 $120,000
Sediment Excavation Assume use of excavator with clamshell bucket; 1 CY bucket 14,500 BCY $14.65 $212,500
Material Transportation On-site (from creek to staging areas) 16,240 LCY $3.73 $60,600
Paint Filter Test 23 EA $50.00 $1,200
Disposal Sampling PCBs and TCLP metals analysis; 1 day turnaround 23 EA $320 $7,400
Transport to Disposal Facility (Non-haz) assumes 28 tons/load transport to Chaffee Landfill in Chaffee, NY 14,250 Ton $13.00 $185,300
Disposal at Disposal Facility (Non-haz) assume non-hazardous material 14,250 Ton $26.00 $370,500
Transport to Disposal Facility (Haz) assumes transport of material to Model City, NY 7,500 Ton $25.00 $187,500
Disposal at Disposal Facility (Haz) disposal of hazardous material 7,500 Ton $165 $1,237,500
Removal of Access Roads, Staging Area #2, and Dewatering Pits
Excavate Gravel 1 CY bucket 5,068 BCY $14.65 $74,300
Transport to Disposal Facility (Non-haz) assumes 28 tons/load transport to Chaffee Landfill in Chaffee, NY 7,463 Ton $13.00 $97,100
Disposal at Disposal Facility (Non-haz) assume non-hazardous material 7,463 Ton $26.00 $194,100
Transport to Disposal Facility (Haz) assumes transport of material to Model City, NY; assume half of the gravel in 

the sediment pits will need to be disposed of as hazardous
139 Ton $25.00 $3,500

Disposal at Disposal Facility (Haz) disposal of hazardous material 139 Ton $165 $23,000
Restoration of Access Roads (Access Roads 5 and 6) and Staging Area #2
Topsoil (Material) For access roads; assume 8" of material 1,072 LCY $16.25 $17,500
Haul Fill 12 CY dump truck, 20 miles round trip, 0.4 load/hr 1,072 LCY $24.00 $25,800
Spread Fill Spread dumped material, no compaction; incl cut-back volume 1,072 LCY $1.85 $2,000
Compact Fill 12" lifts, vibrating roller; incl cut-back volume 932 ECY $2.82 $2,700
Finish grading, large areas 4,194 SY $0.72 $3,100
Hydroseeding large areas 4,194 SY $0.39 $1,700
Restoration of Access Roads Along Creek Banks
and Dewatering Pits

Table 2-5A Cost Estimate, Alternative 2a - Complete Removal of Contaminated Sediment to “Pre-Disposal” Conditions, Off-site Disposal, Bank 
                    Stabilization and Continued Monitoring, OU-1, Eighteenmile Creek Corridor Site, Lockport, New York; In-Channel Diversion Method

Bank Stabilization for Eighteenmile Creek (for entire length of creek, within the creekbed to the bankfull elevation. Costs for stabilization of soils upland of the bankfull elevation 
are included with the estimates for remediation of the adjacent propert

To be performed in conjunction with bank stabilization on the adjacent upland properties; included in cost estimates for those 
OUs
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Description Comments Quantity Units Unit Cost Cost

Table 2-5A Cost Estimate, Alternative 2a - Complete Removal of Contaminated Sediment to “Pre-Disposal” Conditions, Off-site Disposal, Bank 
                    Stabilization and Continued Monitoring, OU-1, Eighteenmile Creek Corridor Site, Lockport, New York; In-Channel Diversion Method

Synthetic geotextile Geotextile fabric; Assume extends 10' horizontally into the creek from the 
bankfull elevation; includes anchoring 8,889 SY $2.58 $23,000

Clean Stone Small to medium sized stone for repair of banks and anchoring geotextile 
fabric. 2,556 LCY $55.00 $140,600

Plantings live stakings one per foot; along both banks 8,000 LF $2.15 $17,200
Replacement Hydraulic Controls
Engineered Rock Riffles to control hydraulic gradient in place of Clinton Street Dam; assumed to have 

crest height of 24" and sloped downstream for 40 feet; assume 8 are needed

Stone (Heavy) DOT heavy sized 36 LCY $96.56 $3,500
Stone (Light) DOT light sized 356 LCY $78.27 $27,900
Haul Material 12 CY dump truck, 20 miles round trip, 0.4 load/hr 391 LCY $24.00 $9,400
Place / Spread Stone Front end loader, 3 CY bucket 391 LCY $9.10 $3,600

Capital Cost Subtotal: $5,330,915
Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991): $5,282,937

25% Legal, administrative, engineering fees, construction management: $1,320,800
25% Contingencies: $1,651,000
Capital Cost Total: $8,254,800

Capital Cost Total (2009 Dollars): $8,507,000
Annual Costs
Site Monitoring Visual survey of creek banks, etc., assume 2-persons @ $100/hr; 10 hr/day for 

1 day per each of 2 events
2 Events $2,000 $4,000

Data Evaluation and Reporting 20 HR $100 $2,000
Annual Cost Subtotal: $6,000

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991): $5,946
10% Legal and Administrative fees: $600

25% Contingencies: $1,700
Annual Cost Total: $8,300

30-year Present Worth of Annual Costs: $169,200
30-year Present Worth of Annual Costs (2009 Dollars): $175,000

Periodic Costs (Every 5 Years)
Sediment Sampling 5 sediment samples; assume 5 locations/day, 2-persons @ $100/hr, 10hr/day 1 Events $2,000 $2,000

Analytical Costs (PCBs and metals) Samples from 10 sediment locations; standard turnaround 5 EA $200 $1,000
Data Evaluation and Reporting 20 HR $100 $2,000
Creek Bank Repair Assume 5% of initial costs for bank stabilization 1 LS $9,100 $9,100

Periodic Cost Subtotal: $14,100

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991): $13,973
10% Legal and Administrative fees: $1,400

25% Contingencies: $3,900
Periodic Cost Total: $19,300

30-year Present Worth of Periodic Costs: $93,400
30-year Present Worth of Periodic Costs (2009 Dollars): $97,000

2009 Total Present Worth Cost: $8,779,000
Notes:

Length Access Road 5 125 ft

Length Access Road 6 200 ft 

Access roads along both sides of creek 8000 ft

Access road width (assumed): 20 ft

TOTAL ACCESS ROAD AREA: 166,500 SF, or 18,500 SY

4. Assume an additional staging area (Staging Area #2) will be 
constructed at the northern end of the site to facilitate sediment 
excavation. 

Staging area is approx: 125 ft  X 250 ft

31,250 SF, or 0.7 acres

4 pits

100 ft length

25 ft wide

3 ft deep

6 in thick layer of stone

5. Total contaminated sediment volume: 14,500 BCY

Volume of hazardous sediment 5,000 BCY

Volume of non-hazardous sediment 9,500 BCY

6. Soil excavated for the sediment dewatering pits will be backfilled in its original location, thus eliminating the need to import fill material.

1. For access roads, assume the 4 access roads constructed for remediation of upland soils on adjacent properties will be used. Additionally, 2 other access roads will be constructed downstream near the Former Flintkote 
Plant Property. 

3. Assume the staging area constructed for remediation of the upland terrestrial properties will be used. Costs for this staging area are included in cost estimates for 
remediation of those properties.  

2. Assume access roads 5 and 6 will need clearing and grubbing; Assume access roads along creek will already be cleared and grubbed during remediation of 
upland terrestrial properties, with the exception of the area downstream of the Former Flintkote Prop

4. Assume parts of both staging areas will be converted into 
sediment dewatering pits. Assume:
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Description Comments Quantity Units Unit Cost Cost

Table 2-5A Cost Estimate, Alternative 2a - Complete Removal of Contaminated Sediment to “Pre-Disposal” Conditions, Off-site Disposal, Bank 
                    Stabilization and Continued Monitoring, OU-1, Eighteenmile Creek Corridor Site, Lockport, New York; In-Channel Diversion Method

7. Construction duration estimate (assumes standard 5-day work week):

2 construction seasons, 6 months each

8. Length of Creek 4,000 ft

9. Bank Dimensions

ge Depth at Bankfull Elevation 3 feet

Assumed Width from Bankfull Elevation to bottom of cree 5 feet

Assume banks slope linearly from bankfull elevation to creek bed.
10. Assumed average number of vertically stacked rows of dam 
bags to account for water depths greater than 4' 2

11. Assume dam bags will be purchased for 2,000 feet of creek

and reused and moved for the remaining length of creek

12. Conversion from BCY to LCY (dewatered material): 1.15  LCY/BCY

13. Conversion from BCY to tons (dewatered material): 1.5 tons/BCY

14. Conversion from BCY to LCY (saturated material): 1.12 LCY/BCY

15. Conversion from BCY to tons (saturated material): 1.7 tons/BCY

17. Costs presented are based on conventional contracting methods.

18. Assumed pore space for sediments (assume sand) 35 %

19. Conversion from CY to gallons 202 gallons/ CY

20. Unit costs obtained from 2008 RS Means Cost Data books. To adjust these unit costs to 2009, a historical cost index was applied.

2008 180.4

2009 185.9

21. Assumed Dimensions/Properties for Clinton Street Dam (Based on Photos and Site Survey) for estimating purposes

Width 100 feet

Height 15 feet

Thickness at Top 5 feet

Thickness at Base 25 feet

Material Reinforced Concrete

Assume trapezoidal dam cross section

22. Engineered Riffle Assumptions 

Crest Height 2 feet

Upstream Slope 25 %

Downstream Slope 5 %

Length of Riffle 40 feet

Average Creek Width 30 feet

Width of Riffle Toe 40 feet

Typical Width of DOT Heavy Stone 2 feet

Volume of Heavy Stone Required 36 CY

Volume of Light Stone Required 356 CY

Number of Riffles Needed 8

23. Density of Concrete 2.0 tons/LCY

Key:

BCY = Bank cubic yards.      Mo = Month.

    CY = Cubic yards.    MSF = 1000 square feet.

    EA = Each.    PCB = Polychlorinated biphenyl.

 ECY = Embankment cubic yards.         SF = Square feet.

   HR = Hour.         SY = Square yards.

 kGal = Thousand gallons.   TCLP = Toxicity characteristic leaching procedure.

  LCY = Loose cubic yards. WWTP = Wastewater treatment plant.

     LF = Linear feet.

     LS = Lump sum.

16. 30-year present worth of costs assumes 2.7% annual interest rate per "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study" (EPA 540-R-00-002 August 2000) and the Office of 
Management and Budget Real Discount Rates for the
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Description Comments Quantity Units Unit Cost Cost
Capital Costs
Work Plan / Final Report Includes submittals, meetings 1 LS $25,000 $25,000
Site Preparation
Mobilization/Demobilization Includes mobilizing equipment and personnel; assume trailers, site prep, staging, 

and access roads included in upland terrestrial OUs
1 LS $200,000 $200,000

Health and Safety Requirements Officer; assume on-site 100% of project duration 260 Day $800 $208,000
Permits and Studies Incl permits and hydraulic and floodplain study 1 LS $100,000 $100,000
Surveying 2-person crew @ $100/hr, 8hr/day; assume total of 20 days for pre-, during, and 

after construction surveys
20 Day $1,600 $32,000

Traffic Control (Labor) For roads adjacent to the site, including Clinton St, Water St, and Mill St; assume 
50% of project duration

130 Day $600 $78,000

Clinton Street Dam Removal
Dam Demolition Assume dam is a reinforced concrete structure 100 LF $795 $79,500
Transport to Disposal Facility (Non-Haz) Assume disposal 28 tons/load to Chaffee Landfill, Chaffee, NY; add 50% to 

material for unknowns (dam thickness, internal material, foundation, etc.)
2,524 Ton $13.00 $32,900

Disposal at Disposal Facility (Non-Haz) 2,524 Ton $26.00 $65,700
Site Clearing
Cut and chip heavy trees For Access Roads 5 and 6 and Along Creek Banks 3.8 Acre $12,300 $47,100
Grub stumps and remove - heavy For Access Roads 5 and 6 and Along Creek Banks 3.8 Acre $6,525 $25,000
Construction of Access Roads, (Access Roads 5 and 6 and Along Creek Banks), Staging Area #2 and Sediment Dewatering Pits
(Staging Area #1 and Access roads (1 - 4) costed in Section 3 cost estimates as part of the upland terrestrial properties are not duplicated here)
Access Road Grading 18,500 SY $1.40 $25,900
Access Road Construction
Geofabric 18,500 SY $2.58 $47,800
Gravel 8" gravel fill; incl labor + materials 18,500 SY $14.75 $272,900
Staging Area Construction 8" gravel fill and liner, incl. labor + materials 3,472 SY $14.75 $51,215
Sediment Dewatering Pits
Covered Enclosure - Delivery and Installation Assume approx 150' x 50' 4 EA $22,000 $88,000
Covered Enclosure - Rental Assumes 2 enclosures to remain onsite during and between construction seasons 36 Mo $3,750 $135,000

Excavation 1 CY bucket 1111 BCY $14.65 $16,300
Liner add 10% to quantity to account for anchoring and overlapping 14,300 SF $2.64 $37,800
Drainage Piping 4" dia drainage piping 400 LF $3.01 $1,300
Stone Bedding 185 BCY $44.50 $8,300
Filter Fabric 14,300 SF $1.91 $27,400
Sump/Manhole 6' deep manhole 4 EA $1,550 $6,200
Pump 50 gallons per minute 4 EA $1,400 $5,600
Wastewater Storage Tank Rental of 21,000 gal tank 36 Mo $1,900 $68,400
Wastewater Disposal Assume disposal at local WWTP 1,100 kGal $3.00 $3,300
Front End Loader To manage material at the staging area; assume 100% of project duration 260 Day $729.84 $189,800
Sediment Removal 
Creek Diversion Method assumes damming the creek in 6 sections, pumping dry, and diverting water 

around dammed sections

Temporary Dams assume dam bags will be purchased for 2 temporary dams and relocated as 
necessary

2 EA $5,000 $10,000

Dewatering Pumps Pumps for dewatering dammed creek sections, 6" submersible pump, 400 gpm 3 EA $7,000 $21,000

Rental of Diversion Pumps / Equipment Costs are for monthly rental of (13) 8000 gpm pumpsets, including controls, valves, 
and influent piping

12 Mo $197,000 $2,364,000

Transportation Costs Delivery and pickup of diversion pumps / equipment 2 EA $30,800 $61,600
Corrugated Plastic Pipes 60" diameter, to convey diverted water; assume 5 pipes are needed (based on flow 

to be diverted)
5,000 LF $126 $630,000

Installation / Relocation Assume 1 week to install / move dams, pumps, and equipment; assume 6 moves 
needed

Labor and Equipment Includes costs for an excavator, 2 laborers, an operator, and a foreman 6 EA $13,000 $78,000
Pump Setup (By Vendor) Includes costs to connect pipe and set up pumps 6 EA $27,500 $165,000
Turbidity Curtain 8,000 LF $15.00 $120,000
Sediment Excavation Assume use of excavator with clamshell bucket; 1 CY bucket 14,500 BCY $14.65 $212,500
Material Transportation On-site (from creek to staging areas) 16,240 LCY $3.73 $60,600
Paint Filter Test 23 EA $50.00 $1,200
Disposal Sampling PCBs and TCLP metals analysis; 1 day turnaround 23 EA $320 $7,400
Transport to Disposal Facility (Non-haz) assumes 28 tons/load transport to Chaffee Landfill in Chaffee, NY 14,250 Ton $13.00 $185,300
Disposal at Disposal Facility (Non-haz) assume non-hazardous material 14,250 Ton $26.00 $370,500
Transport to Disposal Facility (Haz) assumes transport of material to Model City, NY 7,500 Ton $25.00 $187,500
Disposal at Disposal Facility (Haz) disposal of hazardous material 7,500 Ton $165 $1,237,500
Removal of Access Roads, Staging Area #2, and Dewatering Pits
Excavate Gravel 1 CY bucket 5,068 BCY $14.65 $74,300
Transport to Disposal Facility (Non-haz) assumes 28 tons/load transport to Chaffee Landfill in Chaffee, NY 7,463 Ton $13.00 $97,100
Disposal at Disposal Facility (Non-haz) assume non-hazardous material 7,463 Ton $26.00 $194,100
Transport to Disposal Facility (Haz) assumes transport of material to Model City, NY; assume half of the gravel in the 

sediment pits will need to be disposed of as hazardous
139 Ton $25.00 $3,500

Disposal at Disposal Facility (Haz) disposal of hazardous material 139 Ton $165 $23,000
Restoration of Access Roads (Access Roads 5 and 6) and Staging Area #2
Topsoil (Material) For access roads; assume 8" of material 1,072 LCY $16.25 $17,500
Haul Fill 12 CY dump truck, 20 miles round trip, 0.4 load/hr 1,072 LCY $24.00 $25,800

Table 2-5B Cost Estimate, Alternative 2 - Complete Removal of Contaminated Sediment to “Pre-Disposal” Conditions, Off-site Disposal, Bank 
                    Stabilization and Continued Monitoring, OU-1, Eighteenmile Creek Corridor Site, Lockport, New York; Dam and Pump Around Diversion Method
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Description Comments Quantity Units Unit Cost Cost

Table 2-5B Cost Estimate, Alternative 2 - Complete Removal of Contaminated Sediment to “Pre-Disposal” Conditions, Off-site Disposal, Bank 
                    Stabilization and Continued Monitoring, OU-1, Eighteenmile Creek Corridor Site, Lockport, New York; Dam and Pump Around Diversion Method

Spread Fill Spread dumped material, no compaction; incl cut-back volume 1,072 LCY $1.85 $2,000
Compact Fill 12" lifts, vibrating roller; incl cut-back volume 932 ECY $2.82 $2,700
Finish grading, large areas 4,194 SY $0.72 $3,100
Hydroseeding large areas 4,194 SY $0.39 $1,700
Restoration of Access Roads Along Creek Banks 
and Dewatering Pits

Synthetic geotextile Geotextile fabric; Assume extends 10' horizontally into the creek from the bankfull 
elevation; includes anchoring 8,889 SY $2.58 $23,000

Clean Stone Small to medium sized stone for repair of banks and anchoring geotextile fabric. 

2,556 LCY $55.00 $140,600
Plantings live stakings one per foot; along both banks 8,000 LF $2.15 $17,200
Replacement Hydraulic Controls
Engineered Rock Riffles to control hydraulic gradient in place of Clinton Street Dam; assumed to have crest 

height of 24" and sloped downstream for 40 feet; assume 8 are needed

Stone (Heavy) DOT heavy sized 36 LCY $96.56 $3,500
Stone (Light) DOT light sized 356 LCY $78.27 $27,900
Haul Material 12 CY dump truck, 20 miles round trip, 0.4 load/hr 391 LCY $24.00 $9,400
Place / Spread Stone Front end loader, 3 CY bucket 391 LCY $9.10 $3,600

Capital Cost Subtotal: $8,216,115
Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991): $8,142,170

25% Legal, administrative, engineering fees, construction management: $2,035,600
25% Contingencies: $2,544,500
Capital Cost Total: $12,722,300

Capital Cost Total (2009 Dollars): $13,111,000
Annual Costs
Site Monitoring Visual survey of creek banks, etc., assume 2-persons @ $100/hr; 10 hr/day for 1 

day per each of 2 events
2 Events $2,000 $4,000

Data Evaluation and Reporting 20 HR $100 $2,000
Annual Cost Subtotal: $6,000

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991): $5,946
10% Legal and Administrative fees: $600

25% Contingencies: $1,700
Annual Cost Total: $8,300

30-year Present Worth of Annual Costs: $169,200
30-year Present Worth of Annual Costs (2009 Dollars): $175,000

Periodic Costs (Every 5 Years)
Sediment Sampling 5 sediment samples; assume 5 locations/day, 2-persons @ $100/hr, 10hr/day 1 Events $2,000 $2,000
Analytical Costs (PCBs and metals) Samples from 10 sediment locations; standard turnaround 5 EA $200 $1,000
Data Evaluation and Reporting 20 HR $100 $2,000
Creek Bank Repair Assume 5% of initial costs for bank stabilization 1 LS $9,100 $9,100

Periodic Cost Subtotal: $14,100

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991): $13,973
10% Legal and Administrative fees: $1,400

25% Contingencies: $3,900
Periodic Cost Total: $19,300

30-year Present Worth of Periodic Costs: $93,400
30-year Present Worth of Periodic Costs (2009 Dollars): $97,000

2009 Total Present Worth Cost: $13,383,000
Notes:

Length Access Road 5 125 ft

Length Access Road 6 200 ft 

Access roads along both sides of creek 8000 ft

Access road width (assumed): 20 ft

TOTAL ACCESS ROAD AREA: 166,500 SF, or 18,500 SY

Staging area is approx: 125 ft  X 250 ft

31,250 SF, or 0.7 acres

4 pits

100 ft length

25 ft wide

3 ft deep

6 in thick layer of stone

5. Total contaminated sediment volume: 14,500 BCY

Volume of hazardous sediment 5,000 BCY

Volume of non-hazardous sediment 9,500 BCY

6. Soil excavated for the sediment dewatering pits will be backfilled in its original location, thus eliminating the need to import fill material.

7. Construction duration estimate (assumes standard 5-day work week):

2 construction seasons, 6 months each

3. Assume the staging area constructed for remediation of the upland terrestrial properties will be used. Costs for this staging area are included in cost estimates for remediation of those properties.  

4. Assume an additional staging area (Staging Area #2) will be constructed at the northern end of the site to facilitate sediment excavation. 

1. For access roads, assume the 4 access roads constructed for remediation of upland soils on adjacent properties will be used. Additionally, 2 other access roads will be constructed downstream near the Former Flintkote Plant 
Property. 

Bank Stabilization for Eighteenmile Creek (for entire length of creek, within the creekbed to the bankfull elevation. Costs for stabilization of soils upland of the bankfull elevation are 
included with the estimates for remediation of the adjacent properties)

4. Assume parts of both staging areas will be converted into 
sediment dewatering pits. Assume:

To be performed in conjunction with bank stabilization on the adjacent upland properties; included in cost estimates for those OUs

2. Assume access roads 5 and 6 will need clearing and grubbing; Assume access roads along creek will already be cleared and grubbed during remediation of upland terrestrial properties, with the exception of the area downstream 
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Description Comments Quantity Units Unit Cost Cost

Table 2-5B Cost Estimate, Alternative 2 - Complete Removal of Contaminated Sediment to “Pre-Disposal” Conditions, Off-site Disposal, Bank 
                    Stabilization and Continued Monitoring, OU-1, Eighteenmile Creek Corridor Site, Lockport, New York; Dam and Pump Around Diversion Method

8. Length of Creek 4,000 ft

9. Bank Dimensions

rage Depth at Bankfull Elevation 3 feet

Assumed Width from Bankfull Elevation to bottom of creek 5 feet

Assume banks slope linearly from bankfull elevation to creek bed.
10. Assumed average number of vertically stacked rows of dam 
bags to account for water depths greater than 4' 2

11. Average Creek Width 30 feet

12. Conversion from BCY to LCY (dewatered material): 1.15  LCY/BCY

13. Conversion from BCY to tons (dewatered material): 1.5 tons/BCY

14. Conversion from BCY to LCY (saturated material): 1.12 LCY/BCY

15. Conversion from BCY to tons (saturated material): 1.7 tons/BCY

17. Costs presented are based on conventional contracting methods.

18. Assumed pore space for sediments (assume sand) 35 %

19. Conversion from CY to gallons 202 gallons/ CY

20. Unit costs obtained from 2008 RS Means Cost Data books. To adjust these unit costs to 2009, a historical cost index was applied.

2008 180.4

2009 185.9

21. Assumed Dimensions/Properties for Clinton Street Dam (Based on Photos and Site Survey)

Width 100 feet

Height 15 feet

Thickness at Top 5 feet

Thickness at Base 25 feet

Material Reinforced Concrete

Assume trapezoidal dam cross section

22. Engineered Riffle Assumptions 

Crest Height 2 feet

Upstream Slope 25 %

Downstream Slope 5 %

Length of Riffle 40 feet

Average Creek Width 30 feet

Width of Riffle Toe 40 feet

Typical Width of DOT Heavy Stone 2 feet

Volume of Heavy Stone Required 35.6 CY

Volume of Light Stone Required 355.6 CY

Number of Riffles Needed 8

Key:

BCY = Bank cubic yards.         LS = Lump sum.

   CY = Cubic yards.       Mo = Month.

   EA = Each.    MSF = 1000 square feet.

ECY = Embankment cubic yards.    PCB = Polychlorinated biphenyl.

   HR = Hour.         SF = Square feet.

 kGal = Thousand gallons.         SY = Square yards.

 LCY = Loose cubic yards.   TCLP = Toxicity characteristic leaching procedure.

    LF = Linear feet. WWTP = Wastewater treatment plant.

16. 30-year present worth of costs assumes 2.7% annual interest rate per "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study" (EPA 540-R-00-002 August 2000) and the Office of Management 
and Budget Real Discount Rates for the year 2008 (http://www.whitehouse.gov/omb/circulars/a094/a94_appx-c.html).
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Alternative 1 Alternative 2a Alternative 2b

Description No Action

Complete Removal and Offsite 
Disposal, Bank Stabilization, and 
Monitoring; In-channel Diversion

Complete Removal and Offsite 
Disposal, Bank Stabilization, and 

Monitoring; Dam and Pump Around

Total Project Duration (Years) 0 30 30
Capital Cost $0 $8,507,000 $13,111,000 
30-year Present Worth of Annual O&M Cost $0 $175,000 $175,000 
30-year Present Worth of Periodic O&M Cost $0 $97,000 $97,000 

2009 Total Present Worth Value of Alternatives $0 $8,779,000 $13,383,000 

Table 2-6 Summary of Total Present Worth Values of Alternatives, OU-1, Eighteenmile Creek Corridor Site, Lockport, New York
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OU-3:  Former United Paperboard 
Company Property; OU-4:  Upson 
Park Property; OU-5:  White 
Transportation Property 
 
 
 
 
3.1 Introduction 
This section discusses the nature and extent of contamination and the feasibility of 
remedial alternatives for OU-3: Former United Paperboard Company property; 
OU-4: Upson Park property, and OU-5: White Transportation property.  The lim-
its of these OUs are defined by property boundary lines (Figure 1-1) and the creek 
bankfull elevation, which was delineated based on visual observations made dur-
ing the Additional Investigation (EEEPC 2009a).  Specifically, these OUs are ad-
dressed as source areas of contamination to Eighteenmile Creek sediments which 
are discussed in Section 2 of this report.  These three OUs are typically referred to 
(in conjunction with OU-6: Water Street Residential Properties; see Section 4) as 
the upland terrestrial sites.  
 
For the purpose of this report, these three OUs are addressed collectively as they 
exhibit similar contamination, current use, and anticipated future use.  Therefore, 
remedial actions are expected to be similar for these OUs.  
 
This section of the report is organized as follows:  
 
■ Section 3.1 provides the study purpose and the site background information; 
 
■ Section 3.2 presents the identification of SCGs for various contaminants and 

the development of RAOs; 
 
■ Section 3.3 evaluates appropriate technologies for the remediation of site con-

tamination and the development of remedial alternatives; 
 
■ Section 3.4 discusses the combination of remedial technologies to form reme-

dial alternatives and the detailed analysis of the alternatives; 
 
■ Section 3.5 presents a detailed analysis of alternatives;   
 
■ Section 3.6 presents a comparative analysis of the alternatives.  
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OU-4:  Upson Park Property; OU-5:  White Transportation Property 
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3.1.1 Background Information 
Site Descriptions and Histories 
OU-3, OU-4, and OU-5 are located adjacent to Eighteenmile Creek throughout 
the Corridor Site.  In the late 1800s and early 1900s, the properties were used for 
paper manufacturing and mill operations.  The following sections provide a brief 
description and history of the sites.  Additional details concerning the history of 
these properties can be found in the SRI (EEEPC 2009b) and the Phase 1 Envi-
ronmental Site Assessment (ESA) reports (EEEPC 2007).  
 
3.1.1.1 OU-3 Former United Paperboard Company Property 
The Former United Paperboard Company property is located at 62 and 70 Mill 
Street.  Sixty-two Mill Street is the larger of the two parcels and is bordered by 
Olcott Street to the north, Mill Street to the east, Clinton Street to the south, and 
Water Street to the west.  The property is currently occupied by Duraline Abra-
sives, Inc. and contains one warehouse building.  Seventy Mill Street is a vacant 
lot with fill material and building ruins and is bordered by the Former Flintkote 
Plant site to the north, Mill Street to the east, Olcott Street to the south, and Eight-
eenmile Creek to the west.  Along Mill Street, surface topography is generally flat 
and the Water Street portion of the property has a steep downward slope toward 
Eighteenmile Creek (elevation ranges from 470 to 490 feet AMSL).  In the late 
1880s, the property was used for pulp and box manufacturing.  
 
3.1.1.2 OU-4 Upson Park Property  
Upson Park is located at 100 Clinton Street in the city of Lockport, Niagara 
County, New York.  The park is bordered by Clinton Street and a residential area 
to the north, the West Branch of Eighteenmile Creek and the Barge Canal Author-
ity to the east, the Barge Canal to the south, and a wooded area to the west.  The 
land is currently listed as a town park and along the canal are picnic areas and a 
walking trail.  There is also a parking area, but no standing buildings.  
 
Historical operations at the site included a canal boat building company in the 
1880s and subsequent pulp mills in the early 1900s.  By 1969, the buildings on 
the property had been demolished and the property was transformed into its cur-
rent state.  Surface topography at the Upson Park property slopes from Clinton 
Street to a large parking area, and from the parking area, it has a steep downward 
slope toward Eighteenmile Creek and a steep upward slope to the west (elevation 
ranges from approximately 490 to 530 feet AMSL). 
 
3.1.1.3 OU-5 White Transportation Property 
The White Transportation property is located at 30-40 Mill Street in the city of 
Lockport, Niagara County, New York.  The property is bordered by the Barge 
Canal to the south, Mill Street to the east, Clinton Street to the north, and the East 
Branch of Eighteenmile Creek to the west.  Similar to the Upson Park and Former 
United Paperboard Company properties, historical documents indicate that the 
parcel was used for pulp and industrial manufacturing until it became the site of a 
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transportation company in 1952.  Transportation operations ceased in the late 
1990s; the current property is inactive.   
 
3.1.2 Site Geology and Hydrology 
The SRI (EEEPC 2009b) indicates that the terrestrial properties generally consist 
of mostly glacial tills, and lacustrine silts and clays, with localized areas of fill 
material overlying bedrock.  The overburden also includes areas where massive 
pieces of bedrock were encountered at depths as shallow as 1 to 3 feet below 
ground surface (BGS) during the SRI (EEEPC 2009b) and are believed to have 
been backfilled.    
 
The nature of the overburden was characterized during the SRI (EEEPC 2009b) 
through split-spoon sampling during borehole drilling.  Suspected fill material 
was observed at the ground surface as well as in the subsurface at varying depths.  
Two distinct fill units were observed throughout OU-3, OU-4, and OU-5, includ-
ing: 
 
■ Unconsolidated slag material colored dark gray to black, ranging from moder-

ately to well sorted fine to medium sand, with gravel content ranging from 
zero to 50%.  Found at the Upson Park, White Transportation, and Former 
Flintkote Plant site properties 
 

■ Unconsolidated red-brown poorly sorted cinder material containing fragments 
of red brick, rubber, metal, glass, and buttons found at various locations at the 
Site but specifically at the Former United Paperboard Company property 

 
Additional possible fill was observed and consisted of gray clay-matrix material 
containing varying proportions of unsorted sand and fine gravel.  The color of the 
sand and gravel varied between black, gray, brown, tan, red, yellow, and other 
colors. 
 
The thickness of fill at OU-3, OU-4, and OU-5 was difficult to determine as it 
was found mixed at different proportions with other overburden material, but it 
generally ranged from less than 1-foot to more than 10-feet thick. 
 
Native overburden consisted of brown silty, sandy soil with varying dolostone 
gravel; dark brown silt to silty clay; and dark gray fine silty clay.  Observed bed-
rock consisted of light to dark gray dolostone with interbedded gray clay and no 
fossils.  Bedrock depth ranged from 9 feet to more than 30 feet.  Groundwater was 
found between 6 and 20 feet BGS. 
 
The three terrestrial properties consist of deep, well drained to excessively 
drained, medium-textured soils.  The soils formed in glacial outwash deposits 
composed primarily of sand and gravel.  Approximately 75% of the surface area 
at the Site is covered by grass/vegetation and some areas of exposed soils and fill, 
with the other 25% of the surface area covered by buildings and asphalt/stone.  
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The upland properties slope towards Eighteenmile Creek and therefore are a con-
tributing source of surface runoff and stormwater to the creek.  
 
The Eighteenmile Creek watershed is located within both the Ontario and Huron 
Plains.  Drainage within the watershed can be described as generally flowing to 
the north.  The East Branch of Eighteenmile Creek, which receives a majority of 
its flow from the Barge Canal, initially flows to the northeast before turning west 
and merging with the West Branch immediately upstream from Clinton Street.  
The creek then flows north beneath Clinton Street into the Mill Pond on the For-
mer United Paperboard Company property.  Near the Former Flintkote Plant site, 
the creek channel splits and flows around an island with most of the flow follow-
ing the channel on the west side of the island.  From there, the creek flows down-
stream and eventually drains into Lake Ontario.  
 
3.1.3 Summary of Previous Investigations 
The NYSDEC conducted an RI of the Eighteenmile Creek Corridor Site in 2006, 
followed by the 2008 SRI (EEEPC).  Surface and subsurface soil sampling con-
ducted during these investigations indicated that these three terrestrial properties 
contain areas of PCBs, metals, and SVOC contaminated soil that appear to be re-
lated to the fill in these areas.  However, the SRI also determined that the fill is 
not homogeneous nor is the type of fill consistent with the contamination.  For 
example, high levels of lead contamination were generally found throughout the 
fill areas, but PCB contamination was identified in only some localized regions of 
fill.  
 
Sixteen soil samples were collected within the OU-3, OU-4, and OU-5 boundaries 
during the RI, followed by an additional 49 surface soil and 87 subsurface soil 
samples during the SRI.  The following sections summarize the results of these 
investigations specific to each OU as well as the overall human health and eco-
logical risk assessments that were conducted as part of the SRI (EEEPC 2009b).  
 
3.1.3.1 OU-3 Former United Paperboard Company Property 
 
Surface Soil Samples 
Twenty-one surface soil samples were collected from the Former United Paper-
board Company property (12 off-bank surface soil samples along the transects 
and nine surface soil samples collected at monitoring well locations) during the 
SRI.  PCBs were detected in 14 of the 21 surface soil samples with total PCB 
concentrations ranging from 0.014 mg/kg to 4.3 mg/kg.  Seventeen soil samples 
contained PCBs at concentrations exceeding the unrestricted use SCO.  PCB con-
centration (Aroclor 1248) in one of these samples also exceeded the higher com-
mercial use SCO.  The sample is located near the east bank under the Former 
United Paperboard Company facility.  
 
Twenty-three metals were detected in the surface soil samples, with 1 metals con-
centrations exceeding the commercial use SCOs.  Lead was detected in all of the 



 
 

3.  OU-3:  former United Paperboard Company Property;  
OU-4:  Upson Park Property; OU-5:  White Transportation Property 

 

 
02:002699_ID19_04-B2723 3-5 
R_Final Eighteenmile Creek FS.doc-9/21/2009 

25 surface soil samples at concentrations ranging from 32.0 mg/kg to 3,600 
mg/kg, with one sample exceeding NYSDEC hazardous waste criteria.  
 
Additionally, seven SVOCs (six PAHs and dibenzofuran, a PAH-like compound) 
were detected in the Former United Paperboard Company surface soil samples at 
concentrations exceeding the unrestricted use SCO.  Four samples also contained 
PAH concentrations exceeding the higher commercial use SCO in at least three 
samples.   
 
Subsurface Soil Samples 
Thirty-seven subsurface soil samples (12 off-bank samples along the transects and 
25 at well locations) were collected from the Former United Paperboard Company 
property during the SRI.  PCBs were detected in 11 subsurface soil samples at 
total PCB concentrations ranging from 0.0047 mg/kg to 626 mg/kg.  PCBs were 
found to exceed the unrestricted use SCO in six subsurface soil samples.  Three of 
these samples contained PCBs at a concentration exceeding the commercial use 
SCO as well.  The maximum concentration (626 mg/kg) was detected at a soil 
boring installed at the southeast corner of the Former United Paperboard Com-
pany property near Clinton Street in an area of fill material.  Principal Aroclors 
detected included 1248 (10 samples), 1254 (five samples), and 1260 (two sam-
ples).   
 
Twenty-two metals were detected in the United Paperboard Company subsurface 
soil samples, 19 of which were found at concentrations exceeding unrestricted use 
SCOs.  Metals detected above the higher commercial use SCOs include:  anti-
mony, arsenic, calcium, cobalt, copper, iron, lead, magnesium, mercury, potas-
sium, sodium, and vanadium.  Lead was detected in all the property subsurface 
soil samples at concentrations ranging from 1.7 mg/kg to 7,430 mg/kg.  Two 
TCLP samples exceeded NYSDEC hazardous waste criteria.    
 
Thirty-two SVOCs were detected in the subsurface soil, four of which 
(benzo(a)anthracene, benzo(b)fluoranthene, benzo(k)fluoranthene, and in-
deno(1,2,3-cd)pyrene) were detected at concentrations above the commercial use 
SCOs.   
 
RI Soil Samples 
Soil samples collected during the RI had detections of PCBs, metals, and SVOCs 
at similar levels as those collected during the SRI.  
 
3.1.3.2 OU-4 Upson Park Property 
 
Surface Soil Samples 
Sixteen surface soil samples (12 collected off-bank surface soil samples along the 
creek transects and four from monitoring well locations) were collected from the 
Upson Park property during the SRI.  PCBs were detected in 10 of the 16 surface 
soil samples at total PCB concentrations ranging from 0.0097 mg/kg to 0.66 
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mg/kg.  PCBs were found at concentrations exceeding the unrestricted use SCO 
of 0.1 mg/kg in six samples.  No samples contained PCB concentrations greater 
than the restricted commercial use SCO of 1 ppm.   
 
Twenty-two metals were detected in the Upson Park samples.  Sixteen metals 
concentrations exceeded the unrestricted use SCO and 11 metals concentrations 
exceeded also the higher commercial use SCO.  Arsenic, chromium, copper, lead, 
and zinc were detected in all the samples and lead was present at concentrations 
ranging from 18.8 mg/kg to 3,480 mg/kg.  
 
Twenty SVOCs, mostly PAHs, were detected in the Upson Park surface soil sam-
ples.  Seven PAHs were detected above the unrestricted use SCO.  One sample 
contained one PAH (benzo(a)pyrene) at a concentration above the commercial use 
SCO as well. 
 
Subsurface Soil Samples 
Twenty-eight (17 off-bank and 11 borehole) subsurface soil samples were 
collected during the SRI.  PCBs were detected in 14 of the 28 samples at total 
PCB concentrations ranging from 0.0093 mg/kg to 4.0 mg/kg.  PCB concentra-
tions exceeded the unrestricted use SCO in four subsurface soil samples, while the 
concentration exceeded the higher restricted commercial use SCO in only one 
sample.  This sample was collected on the west side of the Site at a depth of 2.5 to 
3 feet. 
 
Metals detected above the higher commercial use SCOs include: antimony, arse-
nic, barium, cadmium, calcium, cobalt, copper, iron, lead, magnesium, mercury, 
nickel, potassium, sodium, and vanadium.  Lead was detected in all of the subsur-
face soil samples at concentrations ranging from 7.9 mg/kg to 77,300 mg/kg.  One 
TCLP sample exceeded NYSDEC hazardous waste criteria.   
 
There were seven SVOCs detected in the Upson Park samples, all at concentra-
tions below unrestricted and commercial use SCOs.  
 
RI Soil Samples 
Soil samples collected during the RI had detections of PCBs, metals, and SVOCs 
at similar levels as those collected in the SRI, with the exception of one sample, 
which had a significantly higher concentration of PCBs (80 mg/kg) and is located 
on the west bank of the West Branch between SRI transects 1W and 2W.   
 
3.1.3.3 OU-5 White Transportation Property 
 
Surface Soil Samples 
Eight (four off-bank along the transects and four at monitoring well locations) 
surface soil samples were collected from the White Transportation property dur-
ing the SRI.  PCBs were detected in six of the eight surface soil samples at total 
PCB concentrations ranging from 0.0078 mg/kg to 0.67 mg/kg.  Principal Aro-
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clors detected were 1248 (1 sample), 1254 (1 sample), and 1260 (five samples).  
PCBs were found to exceed the unrestricted use SCO in three samples; however, 
there were no exceedances over the higher commercial use SCO.  
 
Thirteen metals concentrations exceeded the unrestricted use SCO and eight met-
als concentrations exceeded the higher commercial use SCO.  Arsenic, chromium, 
copper, lead, and zinc were detected in all the samples and lead was detected at 
concentrations ranging from 9.7 mg/kg to 3,750 mg/kg.  TCLP metals analysis 
was performed on one sample but TCLP metals concentrations did not exceed 
NYSDEC hazardous waste values.  
 
There were 23 SVOCs, including 16 PAHs, detected in the White Transportation 
surface soil samples.  Only one sample contained SVOCs (five PAHs) at concen-
trations above the unrestricted use SCOs.  One PAH, benzo(a)pyrene, was de-
tected above the commercial use SCO.   
 
Subsurface Soil Samples 
Twenty-one (16 off-bank and five borehole) subsurface soil samples were col-
lected from the White Transportation property during the SRI.  PCBs were de-
tected in five subsurface soil samples at total PCB concentrations ranging from 
0.012 mg/kg to 0.48 mg/kg.  PCB concentrations were found to exceed the unre-
stricted use SCO in two subsurface soil samples; however, there were no 
exceedances of the higher commercial use SCO.     
 
Twenty-two metals were detected in the White Transportation subsurface soil 
samples, 16 of which were found at concentrations exceeding unrestricted and 
commercial use SCOs.  Metals found above the commercial use SCOs include:  
antimony, barium, calcium, iron, lead, magnesium, potassium, and sodium.  Lead 
was detected in all of the subsurface soil samples at concentrations ranging from 
1.7 mg/kg to 2,590 mg/kg.  TCLP samples were collected, but they did not exceed 
NYSDEC hazardous waste values.  
 
Three SVOCs (1,4-dioxane, 4-methylphenol, and phenol) were detected at con-
centrations exceeding the unrestricted use SCOs.  Chlorophenol compounds also 
were detected at trace levels in these borings.  This level of phenol compounds 
was not observed in any other samples.  The concentrations appear to be unique to 
the White Transportation property.  SVOCs were not detected above commercial 
use SCOs.  
 
RI Soil Samples 
Soil samples collected during the RI had detections of PCBs, metals, and SVOCs 
at similar levels as those collected during the SRI. 
 
3.1.4 Contaminant Fate and Transport 
The SRI concluded that transport of fill material from the properties via erosion 
and runoff appears to be a mechanism for transport of PCBs and metals to the 
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creek.  Additionally, periodic creek flooding may be a source of contamination of 
floodplain soils at the terrestrial properties.  Other sources of contamination to the 
creek not directly relevant to OU-3, OU-4, and OU-5 are discussed in Section 2, 
OU-1: Eighteenmile Creek and Millrace. 
 
3.1.5 Qualitative Human Health Risk Evaluation 
A qualitative human health exposure risk assessment conducted for the SRI iden-
tified four groups of receptors with distinctly different potentials for human expo-
sure to contaminants at OU-3, OU-4, or OU-5 in the Eighteenmile Creek Corri-
dor.  These receptors include: visitors to the three terrestrial properties (direct 
contact with soils); Eighteenmile Creek anglers (direct contact with soils); and 
site workers at the Former United Paperboard Company property (through direct 
contact with soils on the Former United Paperboard Company site).  
 
3.1.6 Screening Level Ecological Risk Assessment 
The ecological risk assessment presented in the SRI (EEEPC 2009b) determined 
that the three terrestrial properties contain habitats that are capable of supporting 
various organisms and wildlife.  These ecological receptors could be exposed to 
the elevated levels of PCBs, copper, lead, and zinc found in floodplain soils.  
 
3.2 Remedial Action Objectives and Identification of 

Standards, Criteria, and Guidelines 
This section identifies the COCs and media of interest specific to OU 3: Former 
United Paperboard Company property; OU 4: Upson Park property; and OU 5: 
White Transportation property.  It also establishes proposed cleanup goals and 
specific RAOs for contaminated on-site media and presents estimates of volumes 
of contaminated media at each property.  
 
3.2.1 Introduction 
The RI (NYSDEC 2006a) and SRI (EEEPC 2009b) identified PCB, metals, and 
SVOC contamination in soils (surface and subsurface soil) at the three terrestrial 
properties.  The SRI further identified potential risks associated with contamina-
tion by evaluating contaminant concentrations and identifying exposure routes. 
 
The Human Health Risk Evaluation and Fish and Wildlife Impact Analysis 
(FWIA) conducted as part of the SRI (EEEPC 2009b) identified the following 
risks at one or more of the three terrestrial properties:  
 
■ Direct contact/incidental ingestion of contaminated soils by visitors to the in-

dustrial properties, anglers, and site workers at the Former United Paperboard 
Company property;  

 
■ Direct contact with and uptake from contaminated soils by plants and soil in-

vertebrates; and 
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■ Incidental ingestion of contaminated soils and consumption of contaminated 
prey by mammals, birds, and reptiles.  

 
RAOs were developed (see Section 3.2.2) to mitigate these potential risks in two 
ways: by eliminating routes of exposure and/or by reducing the contaminant con-
centrations in impacted media to meet applicable chemical-specific standards at 
the site.  As such, these chemical-specific cleanup goals were used to determine 
the volume of material to be addressed to meet the RAOs. 
 
SCGs are used at inactive hazardous waste sites to establish the locations where 
remedial actions are warranted and to establish cleanup goals.  SCGs include state 
requirements.  The following sections present potentially applicable SCGs and 
other standards and establish proposed cleanup goals and specific RAOs for con-
taminated on-site media.   
 
3.2.2 Remedial Action Objectives 
The RAOs for on-site remedial actions were developed based on information con-
tained in the SRI (EEEPC 2009b), including identified contaminants present in 
the study area and existing or potential exposure pathways in which the contami-
nants may affect human health and the environment.  
 
The RAOs for on-site soils are to: 
 
■ Reduce to the extent practicable the potential for human and ecological con-

tact with contaminated soils;  
 
■ Reduce, to the extent practicable, future recontamination of creek sediments 

by limiting erosion of terrestrial soils; and  
 
■ Achieve proposed cleanup goals for COCs based on an evaluation of ARARs.  
 
3.2.3 Potentially Applicable Standards, Criteria, and Guidelines and 

Other Criteria 
SCGs include ARARs as well as all other applicable requirements.  
 
■ Applicable Requirements are legally enforceable standards or regulations, 

such as groundwater standards for drinking water that have been promulgated 
under state law.   

 
■ Applicable or Relevant and Appropriate Requirements include those re-

quirements that have been promulgated under state law that may not be “ap-
plicable” to the specific contaminant released or the remedial actions contem-
plated but are sufficiently similar to site conditions to be considered relevant 
and appropriate.  If a relevant or appropriate requirement is well suited to a 
site, it carries the same weight as an applicable requirement during the evalua-
tion of remedial alternatives.   
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■ To Be Considered Criteria (TBC) are non-promulgated advisories or guid-

ance issued by state agencies that may be used to evaluate whether a remedial 
alternative is protective of human health and the environment in cases where 
there are no standards or regulations for a particular contaminant or site condi-
tion.  These criteria may be considered with SCGs in establishing cleanup 
goals for protection of human health and the environment. 

 
The following sections present the three categories of SCGs:  chemical-specific, 
location-specific, and action-specific. 
 
3.2.3.1 Chemical-Specific SCGs 
Chemical-specific SCGs are usually health- or risk-based numerical values or 
methodologies that establish an acceptable amount or concentration of a chemical 
in the ambient environment.  They are used to assess the extent of remedial action 
required and to establish cleanup objectives for a site.  Chemical-specific SCGs 
may be directly used as actual cleanup objectives or as a basis for establishing ap-
propriate cleanup objectives for the COCs at a site.  Chemical-specific SCGs for 
on-site soils at OU-3, OU-4, and OU-5 are discussed in Section 3.2.4.1. 
 
3.2.3.2 Location-Specific SCGs 
Location-specific SCGs are restrictions placed on the concentration of hazardous 
substances or the conduct of activity solely because the activities occur in special 
locations.  Examples of location-specific SCGs include building code require-
ments and zoning requirements.  Location-specific SCGs are commonly associ-
ated with features such as wetlands, floodplains, sensitive ecosystems, or historic 
buildings that are located on or close to the site.  Location-specific SCGs for OU-
3, OU-4, and OU-5 are presented in Table 3-1.  
 
3.2.3.3 Action-Specific SCGs 
Action-specific SCGs are usually technology- or activity-based requirements that 
guide how remedial actions are conducted.  These may include record-keeping 
and reporting requirements; permitting requirements; design and performance 
standards for remedial actions; and treatment, storage, and disposal requirements.  
Action-specific SCGs for this site are presented in Table 3-2.   
 
3.2.4  Cleanup Objectives and Volume of Impacted Material 
The following sections describe the process used to select numeric cleanup objec-
tives and estimate the volume of impacted material.  
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Table 3-1 Location-Specific SCGs, OU-3, OU-4, and OU-5, Eighteenmile Creek Corridor Site, Lockport, New York 

 Criteria/Issues Citation Brief Description Status Comments 
State Location-Specific SCGs 
Environmental 
Conservation Law 

Endangered and 
Threatened Species 

6 NYCRR 182 Lists endangered and 
threatened species and species 
of special interest 

Not 
Applicable 

Fish and Wildlife Impact 
Analysis (EEEPC 2009b) 
indicates no occurrences of 
rare or endangered species at 
site 

 Freshwater Wetlands 6 NYCRR 663-665 Establishes permit requirement 
regulations, wetland maps, and 
classifications 

Not 
Applicable 

Fish and Wildlife Impact 
Analysis (EEEPC 2009b) 
indicates no state wetlands 
within Corridor Site 

 Floodplain Management 
Regulations Development 
Permits 

6 NYCRR 500 Describes development 
permitting requirements for 
areas in floodplains 

Applicable Floodplains exist along 
Eighteenmile Creek 

 Use and Protection of 
Waters 

6 NYCRR 608 Regulates the modification or 
disturbance of streams 

Applicable  

 Wild, Scenic, and 
Recreational Rivers 

6 NYCRR 666 Regulations for administration 
and management 

Relevant and 
Appropriate 

 

 Floodplains 6 NYCRR 502 Contains floodplain 
management criteria for state 
projects 

Applicable Floodplains exist along 
Eighteenmile Creek 

Federal Location-Specific SCGs 
National Historical 
Preservation Act 
16 USC Section 469 

Preservation of 
archaeological and 
historical data 

36 CFR Part 65 Action to recover and preserve 
artifacts 

Relevant and 
Appropriate 

 

National Historic 
Preservation Act  
Section 106 (16 USC 
470) 

Historic landmarks, 
property, or projects 
owned or controlled by 
federal agencies 

36 CFR Part 800 Preserve historic property, 
minimize harm to National 
Historic Landmarks 

Relevant and 
Appropriate 

 

Endangered Species 
Act of 1973  
16 USC 1531, 661 

Endangered and 
Threatened species 

50 CFR Part 200, 
402 
 
33 CFR Parts 
320-330 

Determine presence and 
conservation of endangered 
species 

Not 
Applicable 

Fish and Wildlife Impact 
Analysis (EEEPC 2009b) 
indicates no occurrences of 
rare or endangered species at 
site 
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Table 3-1 Location-Specific SCGs, OU-3, OU-4, and OU-5, Eighteenmile Creek Corridor Site, Lockport, New York 
 Criteria/Issues Citation Brief Description Status Comments 

Clean Water Act  
Section 404 

Wetland Protection 40 CFR Parts 230 
 
33 CFR Parts 
320-330 

Action to prohibit discharge 
into wetlands 

Not 
Applicable 

No federal wetlands in 
Corridor Site 

Clean Water Act 
Part 6 Appendix A 

Wetland Protection 40 CFR Part 6 
Appendix A, 
section 4 

Avoid adverse effects, 
minimize potential harm, 
preserve and enhance wetlands 

Not 
Applicable 

No federal wetlands in 
Corridor Site 

Floodplain 
Management 

Executive Order No. 
11988 

40 CFR 6.302 (b) 
(2005) 

Regulates activities in a 
floodplain 

Applicable Floodplains exist along 
Eighteenmile Creek 

Key: 
 CFR = Code of Federal Regulations. 
NYCRR = New York Codes, Rules and Regulations. 
 OU = Operable Unit 
 SCG = Standards, criteria, and guidelines. 
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Table 3-2 Action-Specific SCGs, OU-3, OU-4, and OU-5, Eighteenmile Creek Corridor Site, Lockport, New York 

Act/Authority Criteria/Issues Citation Brief Description Status Comments 
Local Action-Specific SCGs 
Lockport 
City Code 

Demolition of 
Buildings 

Chapter 68 Involves permitting and requirements 
for removal of buildings and 
structures 

Applicable Applicable to removal of dams and 
structures within the Corridor Site 

 Environmental 
quality review 

Chapter 92 General regulations regarding 
environmental projects conducted 
within the city 

Applicable  

 Noise Chapter 125 Places restrictions on unnecessary 
noise during certain time periods 

Applicable Potential restrictions on noise from 
construction equipment/vehicles 

 Parks Chapter 129 Regulates various activities 
conducted in city parks 

Applicable Applicable to activities conducted 
at the Upson Park property 

 Sewers Chapter 150 Regulates discharge of waters to city 
sewers 

Relevant and 
Appropriate 

 

 Streets and 
Sidewalks 

Chapter 158 Regulates alterations of roads and 
sidewalks including excavation, 
widening, etc. 

Relevant and 
Appropriate 

 

 Trees Chapter 176 Regulates cutting down and planting 
trees on public land 

Applicable Applicable to clearing and 
restoration activities along Upson 
Park property  

 Vehicles and Traffic Chapter 183 Places restrictions on truck traffic 
throughout the city and defines 
weight limits on certain streets 

Applicable Applicable to any transporting of 
wastes off site via truck 

 Water Chapter 185  Places restrictions on access and use 
of city water mains 

Relevant and 
Appropriate 

Applicable to construction 
activities or technologies requiring 
access to water 

State Action-Specific SCGs 
New York State 
Vehicle and Traffic 
Law, Article 386; 
Environmental 
Conservation Law, 
Articles 3 and 19 

Noise from Heavy 
Motor Vehicles 

6 NYCRR 450 Defines maximum acceptable noise 
levels 

Applicable Applicable to noise from over-the-
road vehicles 
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Table 3-2 Action-Specific SCGs, OU-3, OU-4, and OU-5, Eighteenmile Creek Corridor Site, Lockport, New York 
Act/Authority Criteria/Issues Citation Brief Description Status Comments 

Environmental 
Conservation Law, 
Articles 3 and 19 

Prevention and 
Control of Air 
Contaminants and 
Air Pollution 

6 NYCRR 
200-202 

Establishes general provisions and 
requires construction and operation 
permits for emission of air pollutants 

Relevant and 
Appropriate 

 

Environmental 
Conservation Law, 
Article 15; also 
Public Health Law, 
Articles 1271 and 
1276 (Part 288 only) 

Air Quality 
Classifications and 
Standards 

6 NYCRR 
256, 257 

Part 256: New York Ambient Air 
quality Classification System 
Part 257: Air quality standards for 
various pollutants including 
particulates and non-methane 
hydrocarbons 

Applicable Applicable to remediation 
activities at the site that include a 
controlled air emission source 

Environmental 
Conservation Law, 
Articles 1, 3, 8, 19, 
23, 27, 52, 54, and 
70 

Solid Waste 
Management 
Facilities 

6 NYCRR 360 360-1: General provisions; includes 
identification of “beneficial use” 
potentially applicable to non-
hazardous oily waste/soil (360-1.15);  
360-2: Regulates construction and 
operation of landfills, including 
construction and demolition debris 
landfills 

Applicable Applicable for establishing off-site 
treatment and disposal options for 
excavated contaminated non-
hazardous soil and debris 

New York Waste 
Transport Permit 
Regulations 

Permitting 
Regulations, 
Requirements and 
Standards for 
Transport 

6 NYCRR 364 The collection, transport, and 
delivery of regulated waste, 
originating or terminating at a 
location within New York, will be 
governed in accordance with Part 364 

Applicable Applicable for transporting wastes 
offsite 

Environmental 
Conservation Law, 
Articles 3, 19, 23, 
27, and 70 

Hazardous Waste 
Management System 
- General 

6 NYCRR 370 Provides definition of terms and 
general standards applicable to 6 
NYCRR 370 - 374, 376 

Applicable   

 Identification and 
Listing of 
Hazardous Waste 

6 NYCRR 371 Identifies characteristic hazardous 
waste (PCBs) and lists specific 
wastes 

Applicable Applies to transportation and all 
other hazardous waste 
management practices in New 
York State; Hazardous material 
has been identified on site 
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Table 3-2 Action-Specific SCGs, OU-3, OU-4, and OU-5, Eighteenmile Creek Corridor Site, Lockport, New York 
Act/Authority Criteria/Issues Citation Brief Description Status Comments 

 Hazardous Waste 
Manifest System 
and Related 
Standards 

6 NYCRR 372 Establishes manifest system and 
record keeping standards for 
generators and transporters of 
hazardous waste and for treatment, 
storage, and disposal facilities 

Applicable Applicable to transportation of 
hazardous material offsite  

 Hazardous Waste 
Treatment, Storage, 
and Disposal 
Facility Permitting 
Requirements 

6 NYCRR 373 Regulates treatment, storage, and 
disposal of hazardous waste 

Applicable Applicable to off-site 
treatment/disposal of hazardous 
waste 

 Standards for the 
Management of 
Specific Hazardous 
Wastes and Specific 
Types of Hazardous 
Waste Management 
Facilities 

6 NYCRR 374 Subpart 374-1 establishes standards 
for the management of specific 
hazardous wastes (Subpart 374-2 
establishes standards for the 
management of used oil) 

Applicable   

Environmental 
Conservation Law, 
Articles 1, 3, 27, and 
52; Administrative 
Procedures Act 
Articles 301 and 305 

Inactive Hazardous 
Waste Disposal Site 

6 NYCRR 375 Identifies process for investigation 
and remedial action at state funded 
Registry site, provides exception 
from NYSDEC permits; 
Part 375-6.8: provides soil cleanup 
objectives used for this report 

Applicable Part 375-6.8 provides soil cleanup 
objectives used for this report 

Environmental 
Conservation Law, 
Articles 3 and 27 

Land Disposal 
Restrictions 

6 NYCRR 376 Identifies hazardous wastes that are 
restricted from land disposal;  
Defines treatment standards for 
hazardous waste 

Applicable Hazardous material has been 
identified on site  

New York 
Environmental 
Quality Review 
Regulations 

 6 NYCRR 617 Implements provisions of State 
Environmental Quality Review Act  

Applicable  

Implementation of 
SPDES Program in 
New York 

General Permit for 
Stormwater 

6 NYCRR 
750-758 

Regulates permitted releases into 
waters of the state 

Applicable  
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Table 3-2 Action-Specific SCGs, OU-3, OU-4, and OU-5, Eighteenmile Creek Corridor Site, Lockport, New York 
Act/Authority Criteria/Issues Citation Brief Description Status Comments 

Primary and 
Principal Aquifer 
Determinations 
(5/87) 

 NYSDEC 
TOGS 2.1.3 

Provides guidance on determining 
water supply aquifers in upstate New 
York  

Not Applicable There are no primary aquifers in 
Niagara county. 

Environmental 
Justice and 
Permitting 

Environmental 
Justice 

Commissioner 
Policy 29 

Policy incorporates environmental 
justice concerns into NYSDEC’s 
public participation provisions and 
application of the State 
Environmental Quality Review Act 
(SEQR) 

Applicable  

Federal Action-Specific SCGs 
Comprehensive 
Environmental 
Response, 
Compensation, and 
Liability Act of 1980 
and Superfund 
Amendments and 
Reauthorization Act 
of 1986 

National 
Contingency Plan 

40 CFR 300, 
Subpart E 

Outlines procedures for remedial 
actions and for planning and 
implementing off-site removal 
actions 

Applicable  

Occupational Safety 
and Health Act 

Worker Protection 29 CFR 1904, 
1910, and 
1926 

Specifies minimum requirements to 
maintain worker health and safety 
during hazardous waste operations; 
Includes training requirements and 
construction safety requirements 

Applicable Under 40 CFR 300.38, 
requirements of OSHA apply to all 
activities that fall under 
jurisdiction of the National 
Contingency Plan 

Executive Order Delegation of 
Authority 

Executive 
Order 12316 
and 
Coordination 
with Other 
Agencies 

Delegates authority under CERCLA 
and the NCP to federal agencies 

Relevant and 
Appropriate 

 

Clean Air Act National Primary 
and Secondary 
Ambient Air Quality 
Standards 

40 CFR 50 Establishes emission limits for six 
pollutants (SO2, PM10, CO, O3, NO2, 
and Pb) 

Applicable Applicable to emissions from 
equipment and remediation 
systems 
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Table 3-2 Action-Specific SCGs, OU-3, OU-4, and OU-5, Eighteenmile Creek Corridor Site, Lockport, New York 
Act/Authority Criteria/Issues Citation Brief Description Status Comments 

 National Emission 
Standards for 
Hazardous Air 
Pollutants 

40 CFR 61 Provides emission standards for 8 
contaminants;  Identifies 25 
additional contaminants, including 
PCE and TCE, as having serious 
health effects but does not provide 
emission standards for these 
contaminants 

Applicable Applicable to emissions from 
equipment and remediation 
systems 

Toxic Substances 
Control Act 

Rules for 
Controlling PCBs 

40 CFR 761 Provides guidance on storage and 
disposal of PCB-contaminated 
materials 

Applicable PCBs are contaminants of concern 
at the site 

RCRA Criteria for 
Municipal Solid 
Waste Landfills 

40 CFR 258 Establishes minimum national 
criteria for management of non-
hazardous waste 

Relevant and 
Appropriate 

Relevant and appropriate to 
disposal at offsite solid waste 
landfills   

 Hazardous Waste 
Management System 
- General 

40 CFR 260 Provides definition of terms and 
general standards applicable to 40 
CFR 260 - 265, 268 

Applicable Applicable to remedial alternatives 
that involve generation of a 
hazardous waste (e.g., 
contaminated soil)  

 Identification and 
Listing of 
Hazardous Waste 

40 CFR 261 Identifies solid wastes that are 
subject to regulation as hazardous 
wastes 

Applicable  

 Standards 
Applicable to 
Generators of 
Hazardous Waste 

40 CFR 262 Establishes requirements (e.g., EPA 
ID numbers and manifests) for 
generators of hazardous waste 

Applicable  

 Standards 
Applicable to 
Transporters of 
Hazardous Waste 

40 CFR 263 Establishes standards that apply to 
persons transporting manifested 
hazardous waste within the United 
States 

Applicable Applicable to alternatives 
involving off-site disposal of 
hazardous wastes 

 Standards 
Applicable to 
Owners and 
Operators of 
Treatment, Storage, 
and Disposal 
Facilities 

40 CFR 264 Establishes the minimum national 
standards that define acceptable 
management of hazardous waste 

Relevant and 
Appropriate 

Relevant and appropriate to offsite 
hazardous waste disposal facilities 
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Table 3-2 Action-Specific SCGs, OU-3, OU-4, and OU-5, Eighteenmile Creek Corridor Site, Lockport, New York 
Act/Authority Criteria/Issues Citation Brief Description Status Comments 

 Standards for 
Owners of 
Hazardous Waste 
Facilities 

40 CFR 265 Establishes interim status standards 
for owners and operators of 
hazardous waste treatment, storage, 
and disposal facilities 

Relevant and 
Appropriate 

Relevant and appropriate to offsite 
hazardous waste disposal facilities 

 Land Disposal 
Restrictions 

40 CFR 268 Identifies hazardous wastes that are 
restricted from land disposal 

Relevant and 
Appropriate  

Relevant and appropriate to offsite 
hazardous waste disposal facilities 

 Hazardous Waste 
Permit Program 

40 CFR 270, 
124 

EPA administers hazardous waste 
permit program for 
CERCLA/Superfund Sites;  Covers 
basic permitting, application, 
monitoring, and reporting 
requirements for off-site hazardous 
waste management facilities 

Relevant and 
Appropriate 

Relevant and appropriate to offsite 
hazardous waste disposal facilities 

Clean Water Act EPA Pretreatment 
Standards 

40 CFR 403 Establishes responsibilities of 
federal, state, and local government 
to implement National pretreatment 
standards to control pollutants that 
pass through to a POTW 

Relevant and 
Appropriate 

Relevant and appropriate to 
discharges made to a POTW 

Key: 
 CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act. 
 CFR = Code of Federal Regulations. 
 EPA = (United States) Environmental Protection Agency. 
 NYCRR = New York Codes, Rules and Regulations. 
 NYSDEC = New York State Department of Environmental Conservation. 
 OSHA = Occupational Safety and Health Administration. 
 OU = Operable Unit. 
 PCB = Polychlorinated biphenyl. 
 PCE = Perchloroethylene. 
 POTW = Publicly Owned Treatment Works. 
 RCRA = Resource Conservation and Recovery Act. 
 SCG = Standards, criteria, and guidelines. 
 SEQR = State Environmental Quality Review Act 
 SPDES = State Pollutant Discharge Elimination System. 
 TCE = Trichloroethylene. 
 TOGS = Technical and Operational Guidance Series. 
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3.2.4.1 Selection of Soil Cleanup Goals 
 
Standards 
Numeric cleanup goals identified for soils at OU-3, OU-4, and OU-5 are con-
tained in New York Codes, Rules, and Regulations (NYCRR) Part 375-6.8 
(NYSDEC 2006d).  This regulation presents soil cleanup objectives (SCOs) for 
protection of ecological resources, groundwater, and public health.  The public 
health criteria are based on land use criteria, which include: 
 
■ Unrestricted use.  A use without imposed restrictions, such as environmental 

easements or other land use controls; or 
 
■ Restricted use.  A use with imposed restrictions, such as environmental 

easements, which, as part of the remedy selected for the site, require a site 
management plan that relies on ICs or engineering controls to manage expo-
sure to contamination remaining at a site.  Restricted use is separated into four 
different categories: 

 
1. Residential use.  A land use category that allows a site to be used for any 

use other than raising livestock or producing animal products for human 
consumption.  Restrictions on the use of groundwater are allowed, but no 
other institutional or engineering controls relative to the residential SCOs, 
such as a site management plan, would be allowed.  This land use category 
will be considered for single family housing; 

 
2. Restricted-Residential use.  A land use category that shall only be con-

sidered when there is common ownership or a single owner/managing en-
tity of the site.  Restricted-residential use shall, at a minimum, include re-
strictions which prohibit any vegetable gardens on a site, although com-
munity vegetable gardens may be considered with NYSDEC’s approval 
and single family housing.  Active recreational uses, which are public uses 
with a reasonable potential for soil contact, such as parks, are also in-
cluded under this category; 

 
3. Restricted-Commercial use.  A land use category for the primary pur-

pose of buying, selling, or trading of merchandise or services.  Commer-
cial use includes passive recreational uses, which are public uses with lim-
ited potential for soil contact; and  

 
4. Restricted-Industrial use.  A land use category for the primary purpose 

of manufacturing, production, fabrication or assembly process and ancil-
lary services.  Industrial uses do not include any recreational component. 

 
According to the city of Lockport zoning map (City of Lockport 2006), OU-3 and 
OU-5 are zoned industrial while OU-4 (Upson Park) is zoned as a reserved area 
for use as a park or wooded area.  The current land use of these properties is not 
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expected to change in the future.  Based on these land uses, the conservative 6 
NYCRR Subpart 375 – 6.8 SCOs selected for these OUs are restricted-
commercial (due to Upson Park).  In addition, SCOs presented in 6 NYCRR Sub-
part 375-6.8 for the protection of groundwater and ecological resources will be 
considered where applicable.  Because groundwater is not a media of concern at 
the site, SCOs for the protection of groundwater were not considered.   
 
It is assumed that active remedial alternatives will include bank stabilization 
measures along the length of Eighteenmile Creek in order to limit upland soils 
from eroding to the creek and causing recontamination as soil cleanup goals are 
higher than sediment cleanup goals.  This includes soils that have contaminant 
concentrations below selected commercial cleanup goals for soils, but above 
sediment guidance values.  Therefore, it is assumed that these bank stabilization 
and active remediation measures will be protective of ecological resources; SCOs 
for the protection of ecological resources will not be specifically considered.  
 
In order to meet the stated objective of 6 NYCRR Subpart 375 – 2.8, SCOs for 
unrestricted use were considered in the development of an “Unrestricted Use Al-
ternative” for comparison purposes.  
  
The cleanup goals for the contaminants at OU-3, OU-4, and OU-5 are presented 
in Tables 3-3, 3-4, and 3-5 respectively.   
 
Criteria and Guidance Values 
Guidance values identified for soils are contained in NYSDEC TAGM 4046 
(NYSDEC 1994).  Criteria and guidance values for the contaminants detected at 
this site are presented in Tables 3-3, 3-4, and 3-5.  
 
Background 
Background soil sample data are used as cleanup objectives when standards and 
guidance values are not available.  Background samples were collected as part of 
the site investigation of the Former Flintkote Plant site (TVGA 2005) and are 
used where applicable.  Additionally, published soil background values from the 
New York State (NYS) Brownfield cleanup program (NYSDEC 2006c) and East-
ern United States background levels (Shacklette and Boerngen 1984) were used as 
representative background values when site background was not available.  
 
Selection Process 
The selected cleanup goals for soils are presented in Tables 3-3, 3-4 and 3-5.  
These values are used later in this report to calculate remedial volumes and sub-
sequent costs.  The following logical basis was used to select the preliminary 
cleanup values:   



RIf SRIg

Total PCBs 1 1 0.1 1 / 10 ND - 630 X 1

Benzo(a)anthracene 5.6 - 1 0.224 0.18 J 0.16 54 J X 5.6
Benzo(a)pyrene 1 2.6 1 0.061 0.037 J 0.12 46 J X 1
Benzo(b)fluoranthene 5.6 - 1 1.1 0.24 0.36 60 J X 5.6
Dibenzo(a,h)anthracene 0.56 - 0.33 0.014 0.044 J < 0.044 9.2 J X 0.56
Indeno(1,2,3-cd)pyrene 5.6 - 0.5 3.2 0.036 J 0.076 30 J X 5.6

Aluminum - - - SB 11,670 15,800 12,600 X 11,670
Antimony - - - SB 1.8 2.17 980 J X 1.8
Arsenic 16 13 13 7.5 6.0 12 123 J X 16
Barium 400 433 350 300 85.6 165 6,410 X 400
Cadmium 9.3 4 2.5 1 ND 2.4 12.7 X 9.3
Calcium - - - SB 4,305 9,190 217,000 X 4,305
Chromium 400 1 1 10 14.0 20 108 J -
Copper 270 50 50 25 18.2 32 1600 X 270
Iron - - - 2,000 17,300 25,600 234,000 X 2,000
Lead 1,000 63 63 SB 53.1 72 7430 X 1,000
Magnesium - - - SB 3,360 5,130 144,000 X 3,360
Mercury 2.8 0.18 0.18 0.1 0.005 0.2 9.6 J X 2.8
Potassium - - - SB 1,260 1,890 2,750 X 1,260

   Shaded values are Contaminants of Concern (COCs)

Key:
J = Estimated value. PAH = Polycyclic aromatic hydrocarbon.

mg/kg = Milligrams per kilogram. PCB = Polychlorinated biphenyl.
ND = Non-detect. SB = Site background.

NYCRR = New York Codes, Rules and Regulations. SRI = Supplemental Remedial Investigation (EEEPC 2008).
NYS = New York State. SVOC = Semivolatile organic compound.

NYSDEC = New York State Department of Environmental Conservation. "-" = Not Applicable
OU = Operable Unit.

Metals by Method 6010/7471 (mg/kg)

Table 3-3  Cleanup Goals for Soils, OU-3: Former United Paperboard Company Property, Eighteenmile Creek Corridor Site, Lockport, New York

Reference

Total PCB by Method 8082 (mg/kg)

SVOCs by method SW8270C (mg/kg)

Selected 
Cleanup Goal 

NYSDEC 

TAGM 4046b

Protection of 
Ecological 
ResourcesAnalyte 

Protection of 
Public Health - 

Commercial 

Maximum  

Concentratione

New York State 

Backgroundd

Site    

Backgroundc

NYSDEC Cleanup Goalsa

Unrestricted 
Use 

f   Maximum concentration for a particular contaminant was observed in data collected and reported in the RI Report (NYSDEC 2006a). 
g   Maximum concentration for a particular contaminant was observed in data collected and reported in the SRI (EEEPC 2008).

Notes:

a  Cleanup goals obtained from 6 NYCRR Part 375-6.8 Soil Cleanup Objective Tables (NYSDEC December 14, 2006). 

c   Site background values obtained from samples collected during the Site Investigation of the Former Flintkote Plant site (TVGA 2005). 
d   Background values obtained from NYS background (95th percentile), Source-Distant Data Set from NYS Brownfield Cleanup Program, Technical Support Document, Appendix D, (NYSDEC September 2006) for 
    metals presented except thallium and antimony for which background values were obtained from Eastern United States background (95th percentile) (Shacklette and Boerngen 1984).
e   Concentration listed is the maximum detected value from surface soil, off-bank or subsurface soil samples collected during the SRI (EEEPC 2008) and RI (NYSDEC 2006).

b   NYSDEC Technical and Administrative Guidance Memorandum (TAGM) 4046 (Jan 1994) Soil Cleanup Objectives.  PCB value in surface soil is 1 ppm and 10 ppm in subsurface soils.
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RIf SRIg

Total PCBs 1 1 0.1 1 / 10 ND - 80 X 1

Aluminum - - - SB 11,670 15,800 15,100 J X 11,670
Antimony - - - SB 1.8 2.17 795 J X 1.8
Arsenic 16 13 13 7.5 6.0 12 81.2 X 16
Barium 400 433 350 300 85.6 165 3,260 J X 400
Cadmium 9.3 4 2.5 1 ND 2.4 21.7 X 9.3
Calcium - - - SB 4,305 9,190 211,000 X 4,305
Chromium 400 1 1 10 14.0 20 918 J X 400
Cobalt - - - 30 7.8 13 59 X 30
Copper 270 50 50 25 18.2 32 20,100 J X 270
Iron - - - 2,000 17,300 25,600 246,000 J X 2,000
Lead 1,000 63 63 SB 53.1 72 77,300 J X 1,000
Magnesium - - - SB 3,360 5,130 63,100 J X 3,360
Mercury 2.8 0.18 0.18 0.1 0.005 0.2 21.5 X 2.8
Nickel 310 30 30 13 17.6 25 1,090 J X 310
Potassium - - - SB 1,260 1,890 2,810 X 1,260
Sodium - - - SB 66.8 211 1,430 X 67

   Shaded values are Contaminants of Concern (COCs)

Key:
E = Estimated concentration due to presence of interference (inorganics) PAH = Polycyclic aromatic hydrocarbon.
J = Estimated value. PCB = Polychlorinated biphenyl.

mg/kg = Milligrams per kilogram. ppm = Parts per million.
N = Spike sample recovery or spike analysis is not within quality control limits (inorganics). RI = Remedial Investigation (NYSDEC 2006a).

NYCRR = New York Codes, Rules and Regulations. SB = Site background.
NYS = New York State. SRI = Supplemental Remedial Investigation (EEEPC 2008).

NYSDEC = New York State Department of Environmental Conservation. "-" = Not Applicable
OU = Operable Unit.

Table 3-4  Cleanup Goals for Soils, OU-4: Upson Park Property, Eighteenmile Creek Corridor Site, Lockport, New York

Selected 
Cleanup Goal

Maximum  

Concentration e

ReferenceSite 

Background c

Protection of 
Ecological 
Resources

Protection of 
Public Health - 

Commercial

NYSDEC 

TAGM 4046 b

NYSDEC Cleanup Goalsa

g   Maximum concentration for a particular contaminant was observed in data collected and reported in the SRI (EEEPC 2008).

Notes:

a  Cleanup goals obtained from 6 NYCRR Part 375-6.8 Soil Cleanup Objective Tables (NYSDEC December 14, 2006). 
b   NYSDEC Technical and Administrative Guidance Memorandum (TAGM) 4046 (Jan 1994) Soil Cleanup Objectives.  PCB value in surface soil is 1 ppm and 10 ppm in subsurface soils.

f   Maximum concentration for a particular contaminant was observed in data collected and reported in the RI Report (NYSDEC 2006a). 

e   Concentration listed is the maximum detected value from surface soil, off-bank or subsurface soil samples collected during the SRI (EEEPC 2008) and RI (NYSDEC 2006).

c   Site background values obtained from samples collected during the Site Investigation of the Former Flintkote Plant Site (TVGA 2005). 

Total PCB by Method 8082 (mg/kg)

d   Background values obtained from NYS background (95th percentile), Source-Distant Data Set from NYS Brownfield Cleanup Program, Technical Support Document, Appendix D, (NYSDEC September 
    2006) for metals presented except thallium and antimony for which background values were obtained from Eastern United States background (95th percentile) (Shacklette and Boerngen 1984).

Analyte 

Metals by Method 6010/7471 (mg/kg)

New York State 

Background dUnrestricted Use
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RIf SRIg

Total PCBs 1 1 0.1 1 / 10 ND - 0.67 X -

Benzo(a)pyrene 1 2.6 1 0.061 0.037 J 0.12 1.1 J X 1

Aluminum - - - SB 11,670 15,800 12,300 J X 11,670
Antimony - - - SB 1.8 2.17 5.5 J X 1.8
Arsenic 16 13 13 7.5 6.0 12 30.3 X 16
Barium 400 433 350 300 85.6 165 415 J X 400
Calcium - - - SB 4,305 9,190 242,000 X 4,305
Chromium 400 1 1 10 14.0 20 411 J X 400
Copper 270 50 50 25 18.2 32 244 J X -
Iron - - - 2,000 17,300 25,600 74,600 J X 2,000
Lead 1,000 63 63 SB 53.1 72 3750 J X 1,000
Magnesium - - - SB 3,360 5,130 37,800 J X 3,360
Potassium - - - SB 1,260 1,890 2,070 J X 1,260
Sodium - - - SB 66.8 211 282 X 67

   Shaded Values are Contaminants of Concern (COCs).

Key:
B = Value greater than or equal to the instrument detection limit, but less than the contract required detection limit (inorganics)
E = Estimated concentration due to presence of interference (inorganics)
J = Estimated value. PCB = Polychlorinated biphenyl.

mg/kg = Milligrams per kilogram. ppm = Parts per million.
ND = Non-detect. SRI = Supplemental Remedial Investigation (EEEPC 2008).

NYCRR = New York Codes, Rules and Regulations. SVOC = Semivolatile organic compound.
NYSDEC = New York State Department of Environmental Conservation. "-" = Not Applicable

OU = Operable Unit.

Notes:

NYSDEC 
TAGM 

4046b

New York State 

BackgrounddAnalyte 

Site   

Backgroundc

NYSDEC Cleanup Goalsa

Unrestricted 
Use

Table 3-5  Cleanup Goals for Soils, OU-5: White Transportation Property, Eighteenmile Creek Corridor Site, Lockport, New York

Maximum  

Concentratione
Reference Selected 

Cleanup Goal

Protection of 
Public Health- 
Commercial

Protection of 
Ecological 
Resources

g   Maximum concentration for a particular contaminant was observed in data collected and reported in the SRI (EEEPC 2008).

Metals by Method 6010/7471 (mg/kg)

Total PCB by Method 8082 (mg/kg)

SVOCs by method SW8270C (mg/kg)

b   NYSDEC Technical and Administrative Guidance Memorandum (TAGM) 4046 (Jan 1994) Soil Cleanup Objectives.  PCB value in surface soil is 1 ppm and 10 ppm in subsurface soils.
c   Site background values obtained from samples collected during the Site Investigation of the Former Flintkote Plant Site (TVGA 2005). 
d   Background values obtained from NYS background (95th percentile), Source-Distant Data Set from NYS Brownfield Cleanup Program, Technical Support Document, Appendix D, 
    (NYSDEC September 2006) for metals presented except thallium and antimony for which background values were obtained from Eastern United States background (95th percentile) 
    (Shacklette and Boerngen 1984).
e   Concentration listed is the maximum detected value from surface soil, off-bank or subsurface soil samples collected during the SRI (EEEPC 2008) and RI (NYSDEC 2006).
f   Maximum concentration for a particular contaminant was observed in data collected and reported in the RI Report (NYSDEC 2006a). 

a  Cleanup goals obtained from 6 NYCRR Part 375-6.8 Soil Cleanup Objective Tables (NYSDEC December 14, 2006). 
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■ 6 NYCRR Part 375-6.8 restricted-commercial soil cleanup standards were se-

lected as the cleanup goals;  
 
■ Where cleanup standards were not available, NYSDEC TAGM 4046 values 

were selected as the cleanup goal; 
 
■ If neither cleanup standards nor guidance values were available, site back-

ground values were used as cleanup goals;  
 
■ If site background values were not available for a particular contaminant, 

NYS background values (NYSDEC 2006c) were used as cleanup goals;  
 
■ The maximum observed concentration for each compound was then compared 

to the selected cleanup goal in order to determine which compounds may re-
quire cleanup; and 

 
■ Finally, the contaminants identified for cleanup were reviewed to determine 

whether they are site-related and whether cleanup is warranted.   
 
3.2.4.2 Selection of Contaminants of Concern 
Based on the cleanup goals selected above, it was determined that PCBs and se-
lect metals (chromium, copper, and lead) are the primary COCs at these upland 
OUs.  
 
A review of the Tables 3-3, 3-4, and 3-5 indicate that there are some SVOCs 
above selected cleanup goals.  However, the SRI indicated that concentrations of 
these contaminants were relatively low and are consistent with concentrations 
typically associated with urban activities.  Furthermore, the RI indicated that the 
presence of PAHs in soils throughout the site is related to the slag, cinder, and ash 
fill on these properties, which was also where metals and PCB contamination 
were found.  Therefore, SVOCs will not be considered as primary COCs at these 
sites.  
 
In addition, there were several other metals detected above proposed cleanup 
goals, including calcium, iron, magnesium, manganese, potassium, and sodium.  
These metals are naturally occurring and are not likely to pose a significant threat 
to human health or the environment.  The Human Health Risk Evaluation con-
ducted as part of the SRI determined that the detected levels of these essential 
elements were substantially below concentrations associated with adverse health 
effects, and the FWIA did not identify these contaminants as potential risks to 
ecological resources at these sites.  Therefore, these metals will not be considered 
COCs. 
 
Furthermore, sampling conducted during the SRI indicated detections of antimony 
and arsenic throughout the commercial properties above selected cleanup goals.  
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However, there is currently no standard or guidance value for antimony, so back-
ground levels were used as cleanup goals.  While this background value was ex-
ceeded in numerous locations, concentrations were typically not greater than one 
or two times the background value.  The two isolated cases on the Former United 
Paperboard Company property where concentrations were significantly higher 
than background, SRI locations SB-14 and 18MC-L9-S04, (795 J mg/kg and 980 
J mg/kg, respectively) are co-located with exceedances of lead.  As such, reme-
diation of soils exceeding the selected cleanup goal for lead will also address 
these two elevated detections.  Similarly, concentrations of arsenic detected above 
cleanup goals were typically only one or two times greater than the cleanup crite-
ria.  The highest concentrations of arsenic were generally co-located with ex-
ceedances of lead and/or copper or were buried several feet below the surface.  
Therefore, antimony and arsenic will not be considered primary COCs at these 
properties. 
 
3.2.4.3 Determination of Contaminated Soil Volumes 
The volume of contaminated soils at these terrestrial properties was estimated us-
ing survey and analytical data collected during the RI (NYSDEC 2006a) and SRI 
(EEEPC 2009b).  Volumes of contaminated soils were estimated in the following 
manner: 
 
■ Contaminant concentrations were compared against the selected cleanup goals 

presented in Tables 3-3, 3-4, and 3-5;  
 
■ Areas of contamination were delineated based on sample exceedances of the 

primary COCs;  
 
■ Transects were drawn perpendicular to the creek in areas of contamination. 
 
■ Cross sectional areas of these transects were estimated using analytical data; 
 
■ Volume of contaminated material between transects was estimated by averag-

ing the cross-sectional areas of the two transects and multiplying by the dis-
tance in between. 
 

Using the method described above, the volume of contaminated soils was esti-
mated to be 4,600 CY for the Former United Paperboard Company property 
(OU-3), 6,200 CY for the Upson Park property (OU-4), and 100 CY for the White 
Transportation property (OU-5).  The total volume of contaminated soils to be 
addressed at these OUs is approximately 11,300 CY.  The maximum contamina-
tion depth is approximately 12 feet BGS and is located near the Clinton Street 
Dam on the Former United Paperboard Company property.  The total area of con-
tamination is approximately 1.5 acres.   
 
The SRI indicated the presence of some hazardous material in OU-3, OU-4, and 
OU-5 soils, based on samples with PCB concentrations greater than 50 ppm and 
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samples failing the TCLP test for lead.  The SRI also concluded that there is no 
correlation between concentrations of metals in soils and failure of TCLP tests.  
However, review of the data shows that hazardous material appears to be concen-
trated in a few select areas, as indicated in Figure 3-1.  Approximately 3,800 CY 
of soil at the Former United Paperboard Company property and 2,100 CY of soil 
at Upson Park are assumed to be hazardous.  The RI and SRI did not investigate 
the subsurface soil below existing structures at each of these OUs.  It is unknown 
whether this material exceeds selected cleanup goals.  For purposes of this FS, 
these areas were not included in the contaminated soil volume; however, these 
areas should be addressed during the design phase. 
 
Figure 3-1 provides the extent of contamination to be further addressed in this FS 
for these OUs.   
 
As mentioned in Section 3.4.2.1, SCOs for unrestricted use were also considered 
by developing an unrestricted use alternative.  The volume of contaminated soils 
to be remediated under this alternative was determined by the same method out-
lined above, using unrestricted use SCOs instead of commercial use SCOs.  The 
volume of contaminated soils to be addressed using unrestricted SCOs was esti-
mated to be 39,000 CY for the Former United Paperboard Company property 
(OU-3), 120,000 CY for the Upson Park property (OU-4), and 34,000 CY for the 
White Transportation property (OU-5).  The total volume of contaminated soils to 
be addressed is approximately 193,000 CY, with a maximum contamination depth 
of approximately 26.5 feet BGS, located on the Former United Paperboard Com-
pany property.  The total area of contamination is approximately 9 acres.  Figure 
3-6 shows the areas of contamination to be addressed under unrestricted use 
SCOs. 

 
3.3 Identification and Screening of Remedial 

Technologies  
This section presents the results of the preliminary screening of remedial actions 
that may be used to achieve the RAOs.  Potential remedial actions, including GRAs 
and remedial technologies are evaluated during the preliminary screening on the ba-
sis of effectiveness, implementability, and relative cost.  Past performance (e.g., 
demonstrated technology) and operating reliability were also considered in identi-
fying and screening applicable technologies.  Technologies that were not initially 
considered effective and/or technically or administratively feasible were elimi-
nated from further consideration.  
 
The purpose of the preliminary screening is to eliminate remedial actions that may 
not be effective based on anticipated on-site conditions or cannot be implemented at 
the site.  The GRAs considered herein are intended to include those actions that are 
most appropriate for the site and, therefore, are not exhaustive.    
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3.3.1 General Response Actions 
Based on the information presented in the RI (NYSDEC 2006a) and SRI (EEEPC 
2009b) and the RAOs established in Section 3.2.2, this section identifies GRAs, 
or classes of responses for contaminated soils.  GRAs describe classes of tech-
nologies that can be used to meet the remediation objectives for contaminated site 
soils.  As previously discussed, PCB and select metals contamination in soil are 
the focus of remedial actions addressed in this section of the report.   
 
GRAs identified for the contaminated soils are as follows: 
 
■ No action; 
 
■ ICs; 
 
■ Containment; 
 
■ In situ treatment; 
 
■ Ex situ treatment; and 
 
■ On- and off-site disposal. 
 
3.3.1.1 Criteria for Preliminary Screening 
In accordance with guidance documents issued by NYSDEC (TAGM 4030 and 
DER-10) and the EPA (Guidance for Conducting Remedial Investigations and 
Feasibility Studies under CERCLA [October 1988]), the criteria used for 
preliminary screening of GRAs and remedial technologies include the following. 
 
■ Effectiveness.  The effectiveness evaluation focuses on the degree to which a 

remedial action is protective of human health and the environment.  An as-
sessment is made of the extent to which an action:  (1) reduces the mobility, 
toxicity, and volume of contamination at the site; (2) meets the remediation 
goals identified in the RAOs; (3) effectively handles the estimated areas and 
volumes of contaminated media; (4) reduces impacts to human health and the 
environment in the short-term during the construction and implementation 
phase; and (5) has been proven or shown to be reliable in the long-term with 
respect to the contaminants and conditions at the site.  Alternatives that do not 
provide adequate protection of human health and the environment are elimi-
nated from further consideration. 

 
■ Implementability.  The implementability evaluation focuses on the technical 

and administrative feasibility of a remedial action.  Technical feasibility refers 
to the ability to construct and operate a remedial action for the specific condi-
tions at the site and the availability of necessary equipment and technical spe-
cialists.  Technical feasibility also includes the future maintenance, replace-
ment, and monitoring that may be required for a remedial action.  Administra-
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tive feasibility refers to compliance with applicable rules, regulations, statutes, 
and the ability to obtain permits or approvals from other government agencies 
or offices and the availability of adequate capacity at permitted treatment, 
storage, and disposal facilities and related services.  Remedial actions that do 
not appear to be technically or administratively feasible or that would require 
equipment, specialists, or facilities that are not available within a reasonable 
period of time are eliminated from further consideration. 

 
■ Relative Cost.  In the preliminary screening of remedial actions, relative costs 

are considered rather than detailed cost estimates.  The capital costs and O&M 
costs of the remedial actions are compared on the basis of engineering judg-
ment, where each action is evaluated as to whether the costs are high, moder-
ate, or low relative to other remedial actions based on knowledge of site con-
ditions.  A remedial action is eliminated during preliminary screening on the 
basis of cost if other remedial actions are comparably effective and imple-
mentable at a much lower cost.   

 
The results of the preliminary screening are summarized below.   
 
3.3.2 Identification of Remedial Technologies 
This section identifies the potential remedial action technologies that may be ap-
plicable to remediation of soils at the terrestrial commercial OUs.  Table 3-6 
shows a summary of results from the screening of remedial technologies. 
 
3.3.2.1 No Action 
The No Action Alternative involves taking no further action to remedy the 
condition of contaminated soils.  NYSDEC and EPA guidance set forth in the 
CERCLA NCP requires that the No Action Alternative automatically pass 
through the preliminary screening and be compared to other alternatives in the 
detailed analysis of alternatives.  
 
3.3.2.2 Institutional Controls and Long-term Monitoring  
ICs are non-engineered instruments, such as administrative and/or legal controls, 
that limit the potential for human exposure to a contaminant by restricting land or 
resource use (EPA- Office of Solid Waste and Emergency Response [OSWER] 
2000).  ICs are meant to supplement engineering controls during all phases of 
cleanup and may be a necessary component of the completed remedy.  They typi-
cally include environmental easements, covenants, well drilling prohibitions, zon-
ing restrictions, building or excavation permits.  Physical barriers like fences that 
restrict access to sites should also be considered in addition to the ICs. 
 
ICs are not generally expected to be the sole remedial action unless active re-
sponse measures are determined to be impracticable.  However, for these OUs, 
ICs will be evaluated independently as a stand-alone alternative and will also be 
considered in conjunction with other engineering alternatives to achieve RAOs. 
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Table 3-6 Summary of Soil Remedial Technologies, OU-3: Former United Paperboard Company Property; OU-4: Upson Park 

Property; and OU-5: White Transportation Property, Eighteenmile Creek Corridor Site, Lockport, New York 
General Response  

Actions and  
Remedial Technology Brief Description Preliminary Screening Evaluation 

Passes 
Screening 

No Action No further action to remedy soil conditions at the site Ineffective for the protection of human health and the 
environment 

Yes 

Institutional Controls 
and LTM 

Include public notification, environmental easements, 
fencing, and signs   

Does not reduce contamination concentrations but can reduce 
potential exposure to the contaminated media 

Yes 

Containment 
Covering 
Bituminous Concrete 
Cover (Asphalt) 

Selective excavation and/or standard asphalt cover 
system including layer of stone, asphalt binder course, 
and final wearing course 

Does not reduce contamination concentrations but can reduce 
potential exposure to the contaminated media; Is more costly 
than soil cover and the lower permeability offered by this cover 
is not warranted because groundwater is not a media of concern 
at these OUs; Will be considered for covering existing 
roadways and parking areas  

Yes 

Clay or Soil Cover Cover system consisting of soil  Does not reduce contamination concentrations but can reduce 
potential exposure to the contaminated media  

Yes 

6 NYCRR Part 360 
Cover 

Selective excavation and/or non-RCRA cap typically 
used to close Municipal Solid Waste Landfills 

Does not reduce contamination concentrations but can reduce 
potential exposure to the contaminated media; Is more costly 
than soil cover and the lower permeability offered by this cover 
is not warranted because groundwater is not a media of concern 
at these OUs 

No 

6 NYCRR Part 373 
(RCRA) Cover 

Selective excavation and/or RCRA cap typically 
required at Hazardous Waste Sites   

Does not reduce contamination concentrations but can reduce 
potential exposure to the contaminated media; Is more costly 
than soil cover and the lower permeability offered by this cover 
is not warranted because groundwater is not a media of concern 
at these OUs 

No 

In Situ Treatment 
Thermal  
Thermally Enhanced 
Soil Vapor Extraction 
(SVE) 

Uses electrical resistance/electromagnetic/ radio 
frequency heating or hot-air steam injection to 
facilitate volatilization and extraction of the 
contaminant vapors 

SVE is not effective in removing non-volatile organics such as 
PCBs or heavy metals 

No 
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Table 3-6 Summary of Soil Remedial Technologies, OU-3: Former United Paperboard Company Property; OU-4: Upson Park 
Property; and OU-5: White Transportation Property, Eighteenmile Creek Corridor Site, Lockport, New York 

General Response  
Actions and  

Remedial Technology Brief Description Preliminary Screening Evaluation 
Passes 

Screening 
Thermal Desorption 
(thermal blankets and 
wells) 

Thermal blankets and thermal wells are placed on 
contaminated ground surface;  A majority of 
contaminants are vaporized out by thermal conduction;  
Vapors are drawn out by vacuum system, oxidized, 
cooled, and passed through activated carbon beds 

More expensive than other established remedial technologies;  
Not effective for remediating inorganics and metals 

No 

Vitrification  Contaminated soils are melted at extremely high 
temperatures using probes inserted into the ground 
delivering an electric current;  The soil is heated to 
extremely high temperatures, and is cooled to form a 
stable, glassy crystalline mass 

Only a few commercial applications of this technology exist.  
Treatability studies are generally required to determine the 
effectiveness of ISV as a remediation technology at a given site;  
End product of the technology may hinder future site use, and 
there is relatively high implementation cost 

No 

Physical/Chemical  
Solidification/ 
Stabilization 

Solidification/stabilization treatment systems, 
sometimes referred to as fixation systems, seek to trap 
or immobilize contaminants within their "host" 
medium using chemical reactions instead of removing 
them through chemical or physical treatment   

Stabilization technologies have not been successfully 
demonstrated on a full-scale basis for treating organics;  
Solidified material may hinder future site use;  Treatability 
studies would be required prior to implementing this technology 

No 

Soil Flushing An extraction process by which organic and inorganic 
contaminants are washed from contaminated soils 
through the injection of an aqueous solution into the 
area of contamination, and the contaminant elutriate is 
pumped to the surface and removed from the site   

Capture of the impacted solution is critical to the effectiveness 
of this technology;  Contamination depths and PCBs strong 
tendency to adhere to soil particles may limit this technology’s 
effectiveness   

No 

Biological 
Biological Treatment Uses indigenous or selectively cultured 

microorganisms to reduce hazardous organic 
compounds into water, carbon dioxide, and chlorinated 
hydrogen chloride   

Biological treatment technologies are not well-demonstrated for 
PCBs and are ineffective for heavy metals;  This technology 
also involves a relatively longer remediation period compared 
to other treatment technologies   

No 

Ex Situ Treatment  
Thermal  
High Temperature 
Thermal Desorption  

A physical separation process that uses heat to 
volatilize organic wastes, which are collected and 
treated in a gas treatment system   

Moderate cost, full-scale technology that has been successfully 
demonstrated in the field for treatment of PCB contaminated 
soils;  Metals in the impacted soils would require additional 
stabilization treatment; Lack of available space on site to 
construct a full scale facility  

No 
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Table 3-6 Summary of Soil Remedial Technologies, OU-3: Former United Paperboard Company Property; OU-4: Upson Park 
Property; and OU-5: White Transportation Property, Eighteenmile Creek Corridor Site, Lockport, New York 

General Response  
Actions and  

Remedial Technology Brief Description Preliminary Screening Evaluation 
Passes 

Screening 
Incineration Uses high temperatures to volatilize and destroy 

organic contaminants and wastes   
Has demonstrated success in treatment of PCB contaminated 
soils but is ineffective for treatment of high concentrations of 
metals; Is more expensive than other ex situ treatment 
technologies and would be difficult to implement on site due to 
a lack of space   

No 

Vitrification Thermally melts contaminants at high temperatures 
using a gas/oxygen power source; Organics such as 
PCBs and VOCs are destroyed while metals are inertly 
captured in a crystalline structure; Soils are excavated 
and stockpiled, and a fluxing agent is introduced to 
aide in the melting process.   

Medium-to-high cost technology that is successful in destroying 
PCBs, organics and stabilizing metals; The inert glass aggregate 
byproduct can be returned to the site for backfill or can be sold 
as a construction aggregate; However, there are no current 
existing vitrification plants accepting waste, and construction of 
an on-site facility is not feasible due to high costs and lack of 
available space. 

No 

Physical/Chemical  
Dehalogenation A chemical process that is achieved either by 

replacement of the halogen molecule of the organic 
compound or decomposition and partial volatilization 
of the contaminant through adding and mixing specific 
reagents. 

Although EPA has been developing this technology since 1990, 
it has not yet been successfully demonstrated in a commercial 
application and cannot be used to treat metals contamination. 

No 

Solvent Extraction A chemical extraction process whereby the target 
contaminant is physically separated from the soil using 
an appropriate organic solvent to dissolve PCBs; Other 
solvents such as acids can be used to separate heavy 
metals. 

This technology has not been commercially implemented, and 
may require multiple extractions so that solvent-contaminated 
soils are not returned to the site; Will require multiple solvents 
to treat both organic and inorganic contaminants; On-site 
implementation would be challenging due to a lack of space. 

No 

Soil Washing A volume reduction technology that segregates the 
fine solid fractions from the coarser soils through an 
aqueous washing process and washing water treatment 
system. 

There is not a high level of confidence in the effectiveness of 
soil washing of PCB contaminated soil and the costs to 
construct and operate an on-site processing facility are high.   

No 

Solidification/ 
Stabilization 

Contaminants are physically and chemically bound to 
native media; Soils are excavated, stockpiled, and 
mixed with reagents such as asphalt or Portland 
cement.   

Is effective in reducing the mobility of metals; However, is 
ineffective for treatment of organic contaminants such as PCBs.  

No 
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Table 3-6 Summary of Soil Remedial Technologies, OU-3: Former United Paperboard Company Property; OU-4: Upson Park 
Property; and OU-5: White Transportation Property, Eighteenmile Creek Corridor Site, Lockport, New York 

General Response  
Actions and  

Remedial Technology Brief Description Preliminary Screening Evaluation 
Passes 

Screening 
On- and Off-site Disposal 
On-site Disposal Requires construction of a secure landfill that meets 

RCRA and state requirements. 
There is no available space to build an on-site landfill; 
Construction of an on-site landfill may impact future use of the 
sites. 

No 

Off-site Disposal Involves the excavation and hauling of contaminated 
material to appropriate commercially licensed disposal 
facilities.  The non-hazardous spoils would go to a 
non-hazardous/solid waste facility, while the 
hazardous spoils would go to an RCRA-permitted 
facility. 

Excavation and disposal of contaminated soil at a permitted 
landfill is an effective method of reducing potential for direct 
contact with contaminated soils and future contamination of the 
groundwater.  Backfill materials would need to be imported to 
fill the site.   

Yes 

Key: 
 EPA = (United States) Environmental Protection Agency. 
 ISV = In situ vitrification. 
 LTM = Long-term monitoring. 
 NYCRR = New York Codes, Rules and Regulations. 
 OU = Operable Unit. 
 PCB = Polychlorinated biphenyl. 
 RCRA = Resource Conservation and Recovery Act. 
 SVE = Soil vapor extraction. 
 VOC = Volatile organic compound. 
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LTM can refer to the sampling of environmental media or the physical monitoring 
of the site.  LTM is applicable to the terrestrial OUs to ensure erosion is limited to 
the maximum extent practicable.  Therefore, LTM will be further considered for 
these OUs.  
 
3.3.2.3 Containment  
 
Covering 
Containment of impacted soils can be achieved by covering contaminated materi-
als in place and can be combined with other remedial actions including consolida-
tion of contaminated materials.  Covering is a means to limit direct contact with 
impacted material and reduce the potential for rainfall infiltration into groundwa-
ter, thus limiting contaminant mobility and exposure.  Cover systems can use a 
variety of materials, including soil, synthetic membranes, asphalt, concrete, and 
chemical sealants. 
 
Covering of the affected area is generally performed when subsurface contamina-
tion at a site precludes excavation and removal of contaminated materials because 
of potential hazards and/or prohibitive costs.  Covering also may be performed as 
an interim remedial measure to reduce infiltration of precipitation and to control 
air releases.  The main disadvantages of capping are uncertain design life and the 
need for long-term maintenance and monitoring. 
 
Cover systems (single and multi-layered) considered applicable for these sites in-
clude an asphalt cover (single-layered), a clay or soil cover, and cover systems 
described in 6 NYCRR Part 360, and 6 NYCRR Part 373 (Resource Conservation 
and Recovery Act [RCRA] cover).  These cover systems would be effective in 
reducing exposure to contaminated soils and preventing infiltration of surface wa-
ter.  
 
■ Bituminous Concrete Cover (Asphalt).  A standard asphalt cover system 

typically includes a layer of stone (6 to 8 inches), followed by an asphalt 
binder course (typically 4 inches), and a final wearing course (typically 2 
inches).  Site grading is typically required to achieve an adequate slope for 
drainage.  Although asphalt covers serve to limit infiltration into groundwater, 
they are more permeable than 6 NYCRR Part 360 composite cap and 6 
NYCRR Part 373 RCRA cap.  Furthermore, asphalt is susceptible to cracking 
and settlement, and thus would require more O&M in the long term.   

 
■ Clay or Soil Cover.  A clay cover consists of a layer of low permeability clay 

over the contaminated material.  In some cases, clean fill can be used when 
site RAOs consider limiting direct contact with contaminated soils by human 
and/or ecological receptors.  Typically, the thickness of this layer is between 
one and 5 feet.  This type of cover is designed to prevent the infiltration of 
water and needs to be graded for proper drainage.  Clay and soil covers are not 
as protective as an asphalt, 6 NYCRR Part 360, or 6 NYCRR Part 373 cap as 
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they are more susceptible to cracking and would require more O&M in the 
long term.   

 
■ 6 NYCRR Part 360 Cover System.  A 6 NYCRR Part 360 cover system is 

commonly used in NYS to close municipal solid waste landfills.  The system 
consists of the following components: 

 
1. A 12-inch gas venting layer with a hydraulic conductivity equal to or 

greater than 1 x 10-3 centimeters per second (cm/sec) directly overlying the 
waste material.  A filter fabric is typically directly below and above the 
venting layer to limit the migration of fines into the venting layer.  This 
layer is intended to transmit methane from high organic waste material. 

 
2. An 18-inch layer of compacted low permeability barrier soil overlying the 

gas venting layer with a hydraulic conductivity equal to or less than 
1 x 10-6 cm/sec. 

 
3. A synthetic 40-mil or thicker geomembrane overlying the low permeabil-

ity soil barrier. 
 
4. A 24-inch compacted soil layer to protect the low-permeability layer and 

geomembrane from root penetration, desiccation, and freezing. 
 
5. A final 6-inch layer of topsoil placed on top of the protective layer to pro-

mote vegetative growth for erosion control. 
 
■ 6 NYCRR Part 373 (RCRA) Cover System.  An RCRA cover system is 

typically required at hazardous waste sites.  An RCRA cover system is most 
applicable when a significant potential for leaching of contaminants from the 
unsaturated zone to the saturated zone exists.  Basic requirements for cover 
systems are described in 6 NYCRR Part 373.  These requirements are also 
consistent with Subparts G, K, and N of RCRA of Subtitle C regulations (for 
hazardous waste).  The recommended design for an RCRA Subtitle C cover 
system consists of the following (from bottom to top): 

 
1. A low hydraulic conductivity geomembrane/soil layer consisting of a 24-

inch-thick layer of compacted natural or amended soil with a hydraulic 
conductivity of 1 x 10-7 cm/sec, and a minimum 20-mil (0.5 mm) ge-
omembrane liner. 

 
2. A minimum 12-inch-thick soil layer having a minimum hydraulic conduc-

tivity of 1 x 10-2 cm/sec, or a layer of geosynthetic material having the 
same characteristics. 

 
3. Minimum 24-inch-thick top vegetative soil layer. 
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The following presents the preliminary screening of containment technology: 
 
■ Effectiveness.  Placement of a cover over the contaminated soils would be 

effective in helping to achieve the RAOs for soil, since it would reduce the 
potential for direct contact with the contaminated soils and limit erosion and 
transport of contaminated materials.   

 
■ Implementability.  The materials, equipment, and labor for construction of a 

cover are available and can be readily implemented.   
 
■ Cost.  Costs for installation of a capping or cover system are relatively low.  

Capital costs for installing a NYCRR Part 360 cover system are expected to 
be around $165,000 per acre, while it is $225,000 per acre for an RCRA Sub-
title C cover system (Federal Remediation Technologies Roundtable [FRTR] 
2002).  Costs for a clay or soil cover are less.  Capital costs may include mate-
rials, labor, and equipment to construct the system.  O&M costs would be 
minimal.  

 
Since containment of contaminated soil via covering is effective in protecting 
human health and the environment, readily implementable, and relatively cost-
effective, it will be retained for further analysis.  
 
The type of cover system that will be further considered is a soil cover.  Sampling 
during the SRI showed that groundwater was not a medium of concern at these 
sites.  Therefore, the low permeability offered by an asphalt cap and the cover 
system identified in 6 NYCRR Part 360 are not warranted.  It is assumed that con-
struction of an RCRA cover is not applicable due to the close proximity to the 
creek soils considered hazardous.  Thus, a soil cover will be retained for further 
consideration in areas considered non-hazardous because it will reduce exposure 
to contaminated soils to achieve RAOs at a lower cost of the other cover systems 
identified.  Additionally, an asphalt cover will be retained for further considera-
tion for areas that are currently existing gravel roadways or parking areas.  An 
asphalt cover in these areas would prevent direct contact with contaminated mate-
rial while forming a better delineation with adjacent soil covers.   
 
3.3.2.4 In Situ Treatment 
In situ treatment technologies for soil remediation typically fall in the following 
three major categories:  
 
■ Thermal treatment; 
 
■ Physical/chemical treatment; and  
 
■ Biological treatment. 
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The following sections present a discussion of applicable soil remediation tech-
nologies under each general response category described above. 
 
3.3.2.4.1 Thermal Treatment 
Thermal treatment processes generally involve applying heat to contaminated ma-
terial to vaporize the contaminants into a gas stream (i.e., physically separate from 
the host medium), and then treating the gas stream prior to discharge into the at-
mosphere.  Various gas treatment technologies can be used to collect, condense, 
or destroy the volatilized gases.  The three common types of in situ thermal treat-
ment technologies are:  in situ thermal desorption (ISTD) using thermal blankets 
and thermal wells, vitrification using electrodes, and enhanced soil vapor extrac-
tion (SVE).   
 
Thermally enhanced SVE is a full-scale technology that uses electrical resis-
tance/electromagnetic/radio frequency heating, or hot-air steam injection to facili-
tate volatilization and extraction of the contaminant vapors.  The process is oth-
erwise similar to SVE.  However, since SVE does not remove PCBs, heavy hy-
drocarbons, or heavy metals (only applicable to volatile organic compounds 
[VOCs] and SVOCs with a Henry’s law constant greater than 0.01), it will not be 
retained for further consideration.   
 
In Situ Thermal Desorption – Thermal Blankets and Thermal Wells 
ISTD technology was developed in Shell research labs over the last 25 years as 
part of its enhanced oil recovery efforts, and has been one of the few in situ forms 
of thermal desorption technologies that has been demonstrated to work effectively 
on a commercial scale.  At the present time, thermal blankets and thermal wells 
are proprietary technologies of TerraTherm, Inc., an affiliate of Shell Oil Com-
pany.  The thermal blanket system consists of electric heating “blankets,” ap-
proximately 8 by 20 feet, that are placed on top of the contaminated ground sur-
face.  The blankets can be heated to 1,800° Fahrenheit (F), and by thermal con-
duction are able to vaporize most contaminants down to a depth of approximately 
3 feet BGS.  Vapors are drawn out of the soil and through the blanket system by 
means of a vacuum system.  The contaminated vapors are then oxidized at a high 
temperature in a thermal oxidizer near the treatment area, and finally cooled and 
passed through activated carbon beds to collect any trace levels of organics not 
oxidized prior to discharge to the atmosphere. 
 
Thermal wells use the same process as thermal blankets, except that heating ele-
ments are placed in well boreholes drilled at an average spacing of 7 to 10 feet.  
Similar to the blanket modules, the vacuum is drawn on the manifold so that ex-
tracted vapors are collected and destroyed.  Estimated ISTD treatment costs ob-
tained from TerraTherm range from $100/CY for a 100,000-CY site to $600/CY 
for a 1,000-CY site (TerraTherm, Inc. 2007). 
 
ISTD using thermal wells and blankets have been successfully demonstrated by 
TerraTherm at several PCB-contaminated sites.  PCB reduction of 99.9% was 
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achieved from initial concentrations of as high as 20,000 mg/kg at a contamina-
tion site in Missouri.  However, ISTD has not been shown to be effective in treat-
ing soils contaminated with heavy metals other than arsenic and mercury.  Since 
the three terrestrial OUs have high levels of lead, copper, and chromium contami-
nation in addition to PCBs, other treatment methods would need to be applied in 
addition to ISTD to remediate these contaminants, resulting in much higher costs 
and cleanup times.  Therefore, ISTD will not be retained for further consideration.  
 
In Situ Vitrification 
In situ vitrification (ISV) is a process which uses electrical power to heat and melt 
soil contaminated with organics, inorganics, and metal-bearing wastes.  The mol-
ten material cools to form a hard, monolithic, chemically inert, stable glass, and 
crystalline product that incorporates the inorganic compounds and heavy metals 
present in the waste.  The organic contaminants within the waste are vaporized or 
pyrolyzed and migrated to the surface of the vitrified zone where they are oxi-
dized under a collection hood.  Residual emissions are captured in an off-gas 
treatment system.  
 
ISV uses electrodes that are inserted into the ground to the desired treatment 
depth.  Electrical power is charged to the electrodes, which heat the surrounding 
soil to 2,000ºC, which is above the initial melting temperature of typical soils.  
With favorable site conditions, it is estimated that a processing depth to 30 feet 
BGS can be achieved.  
 
Although ISV has been tested for a range of organic and inorganic contaminants, 
including PCBs, and has been operated for demonstration purposes at the pilot 
scale, few full-scale applications of this technology exist.  Treatability studies are 
generally required to determine the effectiveness of ISV as a remediation technol-
ogy at a site.  Once vitrified, the original volume of soil would decrease by ap-
proximately 20 to 50%, requiring backfilling with clean material, grading, and 
restoring.   
 
■ Effectiveness.  ISV processing requires that sufficient glass-forming materials 

(e.g., silicon and aluminum oxides) be present within the contaminated soil to 
form and support a high-temperature melt.  If the natural soil does not contain 
enough of these materials, then a fluxing agent, such as sodium carbonate, can 
be added.  If metals of high concentrations and/or large dimensions are pre-
sent in the soil to be treated, the electrodes may short circuit.  

 
ISV can treat soils saturated with water; however, additional power is required 
to dry the soil prior to melting.  The presence of large inclusions in the area to 
be treated can limit the effectiveness of the ISV process.  Inclusions are highly 
concentrated contaminant layers, void volumes, containers, metal scrap, gen-
eral refuse, demolition debris, rock, or other heterogeneous materials within 
the treatment volume.  
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■ Implementability.  ISV is considered an emerging technology as there have 
been very few commercial applications carried out.  Four sites have commer-
cially implemented ISV, ranging from bench-scale to full scale systems.  A 
large-scale test was conducted at Hanford, Washington on mixed radioactive 
and chemical wastes that contained chromium.  A fire involving the protective 
hooding occurred.  Materials of construction (e.g., for the collection hood) and 
electrode-feeding mechanisms are still being tested and developed.  Imple-
mentation may be hampered due to close proximity to the creek and the pres-
ence of heterogeneous material in the fill found throughout OU-3, OU-4, and 
OU-5.  

 
■ Cost.  Costs of ISV are moderate to high and depend on factors such as the 

moisture content of the soil, the amount of additives required to create the ap-
propriate mixture for successful treatment, the specific properties of the waste 
soil, the depth of process, and the unit price of electricity.  Vitrification costs 
at the Hanford, Washington site were approximately $400 per ton of contami-
nated material.  A full scale implementation of ISV to remediate approxi-
mately 3,000 CY of material at a site in Grand Ledge, Michigan cost ap-
proximately $267 per CY (FRTR 2007).   

 
In summary, since few full-scale applications of this technology exist, this tech-
nology has relatively high implementation costs, and implementation would be 
difficult due to close proximity to the creek; therefore, ISV will not be further 
considered.  
 
3.3.2.4.2 Physical/Chemical Treatment 
A number of in situ physical/chemical treatment processes for soil have been de-
veloped to chemically convert, separate, or contain waste constituents.  These in-
clude solidification/stabilization and soil flushing. 
 
In Situ Solidification/Stabilization 
Solidification/stabilization treatment systems, sometimes referred to as fixation 
systems, seek to trap or immobilize contaminants within their “host” medium in-
stead of removing them through chemical or physical treatment.  Solidification is 
a process whereby contaminants are physically bound or enclosed within a stabi-
lized mass.  Stabilization is a process where chemical reactions are induced be-
tween the stabilizing agent and contaminants to either neutralize or detoxify the 
wastes, thus reducing their mobility. 
 
Solidification/stabilization methods used for chemical soil consolidation can im-
mobilize contaminants.  Most techniques involve a thorough mixing of the solidi-
fying agent and the waste.  Solidification of wastes produces a monolithic block.  
The contaminants do not necessarily interact chemically with the solidification 
reagents but are mechanically locked within the solidified matrix.  Solidifica-
tion/stabilization systems have generally targeted inorganics (i.e., heavy metals) 
and radionuclides, but not PCBs.  Stabilization methods usually involve the addi-
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tion of materials, such as molten bitumen, asphalt emulsion, and Portland cement 
that limit the solubility or mobility of waste constituents even though the physical 
handling characteristics of the waste may not be improved.  Remedial actions in-
volving combinations of solidification and stabilization techniques are often used 
to yield a product or material for land disposal, or in other cases, that can be ap-
plied to beneficial use.  Auger/caisson systems and injector head systems are 
techniques used to implement in situ solidification/stabilization methods. 
 
■ Effectiveness.  In situ solidification/stabilization systems have generally tar-

geted inorganics (i.e., heavy metals) and radionuclides.  The auger/caisson and 
reagent/injector head systems have limited effectiveness in treating organics 
although systems are currently being developed and tested for treatment of 
PCBs. 

 
■ Implementability.  Treatability studies are generally required to assess com-

patibility of waste material and reagent used. 
 
■ Cost.  In situ solidification/stabilization costs are around $150 to $250 per CY 

for deeper applications (FRTR 2002).  Based on the extent of the contamina-
tion and depth of the contaminated soil at the three terrestrial properties, we 
believe the cost of this treatment alternative would be moderate.  Treatability 
studies would be required to better determine the cost of this alternative in a 
full-scale operation.   

 
In summary, although this technology has been shown to be effective in reducing 
the mobility and toxicity of heavy metals, it has not been proven on a full-scale 
basis for treating organics and PCBs.  Since the soils on the three terrestrial prop-
erties contain a combination of PCBs and metals, this technology would need to 
be coupled with other treatments, resulting in higher costs and longer cleanup 
times.  Therefore, in situ solidification/stabilization will not be retained for further 
consideration. 
 
In Situ Soil Flushing 
Soil flushing is an extraction process by which organic and inorganic contami-
nants are washed from contaminated soils.  An aqueous solution is injected into 
the area of contamination, and the contaminant elutriate is pumped to the surface 
for removal, re-circulation, or on-site treatment, and re-injection.  During elutria-
tion, sorbed contaminants are mobilized into a solution because of solubility, and 
form an emulsion, or chemical reaction with the flushing solution.  An in situ soil-
flushing system includes extraction wells installed in the area of contamination, 
injection wells installed upgradient of the contaminated soil areas, and a wastewa-
ter treatment system for treatment of recovered fluids.  Similar to solidifica-
tion/stabilization systems, in situ soil flushing generally targets inorganics (i.e., 
heavy metals) and radionuclides, not PCBs. 
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Co-solvent flushing is another type of soil flushing that involves injecting a sol-
vent mixture (e.g., water plus a miscible organic solvent such as alcohol) into the 
vadose zone, saturated zone, or both to extract organic contaminants.  Co-solvent 
flushing can be applied to soils to dissolve either the source of contamination or 
the contaminant plume emanating from it. 
 
■ Effectiveness.  The effectiveness of this technology decreases in heterogene-

ous soils similar to those found at the three terrestrial sites.  The tendency of 
PCBs to adsorb to soil particles also reduces the effectiveness.  

 
■ Implementability.  In situ soil flushing has had very limited commercial suc-

cess.  This technology can be used only in areas where flushed contaminants 
and soil flushing fluid can be contained or recaptured.  Since these OUs are in 
close proximity to Eighteenmile Creek, there is the potential for wash fluids to 
discharge to the creek.  

 
■ Cost.  In situ soil flushing is a low cost technology with costs ranging from 

$25 to $250 per CY (FRTR 2002).  Treatability studies would need to be per-
formed to estimate the cost for installing a full-scale system.  Also, the above-
ground separation and treatment of recovered fluids can drive the cost of the 
whole process. 

 
In summary, it is believed that in situ soil flushing is not effective in heterogene-
ous soils found at these properties.  Due to its limited success and difficulty in en-
suring effectiveness in situ, this technology will not be considered further. 
 
3.3.2.4.3 Biological Treatment 
Biological treatment processes use indigenous or selectively cultured microorgan-
isms to reduce hazardous organic compounds into water, carbon dioxide, and 
chlorinated hydrogen chloride.  Available in situ biological treatment technologies 
include bioventing, enhanced biodegradation (aerobic and anaerobic), natural at-
tenuation, and phytoremediation.  A review of completed remediation projects 
and demonstration projects where biological treatment technologies were used for 
soil remediation indicates that these technologies have primarily been used for 
soils contaminated with petroleum hydrocarbons, VOCs (e.g., trichloroethylene 
[TCE] and perchloroethylene [PCE]), pesticides, and wood preservatives.  Biore-
mediation is known to be ineffective in remediating metals and has not been well 
demonstrated for PCBs.  As such, these technologies will not be retained for de-
tailed analysis.  
 
3.3.2.5 Ex Situ Treatment 
Ex situ treatment requires soil to be excavated before treatment.  Ex situ treatment 
allows for greater flexibility in establishing the physical, chemical, or biological 
conditions; or any combination of these conditions that are required to remove or 
destroy the contaminant.  Treated soils can often be reused either for backfill or 
other commercial uses, thereby reducing costs.  Available ex situ treatment tech-
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nologies that are potentially applicable to the commercial terrestrial properties 
include thermal desorption, incineration, vitrification (thermal treatment proc-
esses), dehalogenation, solvent extraction (chemical processes), and soil washing 
(physical process). 
 
3.3.2.5.1 Thermal Treatment 
Thermal treatment processes generally involve the application of heat to physi-
cally separate, destroy, or immobilize the contaminant.  A number of ex situ 
thermal treatment technologies exist to treat a range of contaminants including 
high-temperature and low-temperature thermal desorption (LTTD), hot gas de-
contamination, open burning/open detonation, pyrolysis, and incineration.  This 
section will focus on high-temperature thermal desorption (HTTD), incineration, 
and vitrification, as these are the most applicable and successfully demonstrated 
technologies for the types of contamination found at these sites.  
 
Ex Situ High-Temperature Thermal Desorption 
Thermal desorption is a physical separation process that uses heat to volatilize 
organic wastes, which are subsequently collected and treated in a gas treatment 
system.  Thermal desorption differs from incineration because the decomposition 
or destruction of organic material is not the desired result although some decom-
position may occur.  Varieties of gas treatment technologies are used to collect, 
condense, or destroy the volatilized gases.  A vacuum system is typically used to 
transport volatilized water and organics to the treatment system.  As described 
above, thermal desorption technologies can be grouped into HTTD and LTTD 
systems.  LTTD is primarily used for non-halogenated VOCs and SVOCs with 
low boiling points (i.e., below 600°F), and is not considered an applicable tech-
nology for PCB contamination. 
 
HTTD systems are able to heat materials to temperatures in the range of 600°F to 
1,200°F, and can target SVOCs, PAHs, and PCBs.  In general, thermal systems 
can be differentiated by the method used to transfer heat to the contaminated ma-
terial and by the gas treatment system.  Direct-contact or direct-fired systems (i.e., 
rotary dryer) apply heat directly by radiation from a combustion flame.  Indirect-
contact or indirect-fired systems (i.e., thermal screw conveyor) apply heat indi-
rectly by transferring it from the source (combustion or hot oil) through a physical 
barrier that separates the heat source from the contaminated material.   
 
Of the several vendors working in the thermal treatment industry, Environmental 
Soil Management Inc. (ESMI) currently owns and operates three fixed-location 
thermal treatment facilities in the northeast region, one each in New York, New 
Jersey, and New Hampshire.  In addition, ESMI owns a portable thermal treat-
ment unit that can be transported as needed based on site-specific conditions.  De-
pending on the material volume to be treated and chemical concentrations, mate-
rial may be more appropriately sent to one facility versus another. 
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HTTD is a full-scale technology that has been successfully demonstrated in the 
field for treatment of PCB-contaminated soils.  However, heavy metals are not 
treated by HTTD systems and soils that undergo HTTD treatment may require 
secondary treatment such as stabilization/solidification or disposal in an approved 
facility.  
 
Typically, systems that have been used for PCB contamination consist of a rotary 
dryer (primary chamber) to volatilize the contaminated material, and an after-
burner (secondary chamber) where the off-gas is oxidized at temperatures in the 
range of 1,400°F to 1,800°F.  The off-gas is then cooled, or quenched, and passed 
through a baghouse to remove any trace organics not oxidized prior to discharge 
into the atmosphere.  HTTD units are considered to be incinerators, and must 
meet RCRA incinerator emission requirements (40 CFR Parts 264 and 265, Sub-
part O).  
 
■ Effectiveness.  HTTD technology is effective in treating PCB contamination.  

However, heavy metals are not effectively treated and would, therefore, re-
quire additional stabilization/solidification treatment or disposal.  

 
■ Implementability.  As with other ex situ treatment technologies, HTTD 

would require construction of an on-site treatment facility.  Due to logistical 
factors at these commercial sites, construction of such a facility would be dif-
ficult as there is a lack of available space on site.  Nearby land would need to 
be purchased and material would need to be transported to and from these 
three terrestrial properties. 

 
■ Cost.  HTTD is a moderate cost technology with costs typically ranging from 

$100 to $300 per CY depending on the volume of contaminated soils (FRTR 
2008).   

 
In summary, HTTD is a demonstrated technology for treatment of PCBs, but is 
ineffective in treating high concentrations of metals and other inorganics.  There-
fore, additional technologies would need to be combined with HTTD treatment to 
fully remediate the soils at these sites.  This would result in high costs and addi-
tional complexities.  Furthermore, ex situ HTTD is not easily implementable at 
these sites due to a lack of available space on the terrestrial properties.  Therefore, 
HTTD will not be retained for further detailed analysis.  
 
Ex Situ Incineration 
Incineration uses high temperatures (1,600° to 2,200°F) to volatilize and destroy 
organic contaminants and wastes.  A typical incineration system consists of the 
primary combustion chamber into which contaminated material is fed and initial 
destruction takes place, and a secondary combustion chamber where combustion 
byproducts (products of incomplete combustion) are oxidized and destroyed.  
From the secondary chamber, the off-gases are drawn under negative pressure 
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into an air pollution control system which may include a variety of units depend-
ing on the contaminants and site-specific requirements. 
 
Ex situ on-site incineration is a demonstrated treatment technology for PCB-
contaminated soils.  Incineration is considered an effective technology, achieving 
a greater than 99% reduction requirement of PCBs and dioxins concentrations in 
soil, thus providing long-term protection.  However, similar to thermal desorption, 
incineration does not treat heavy metals, and as a result, residual ash may need to 
be stabilized and disposed of at an appropriate facility.  Additionally, incinerators 
burning hazardous wastes must meet the RCRA incinerator regulations (40 CFR 
Parts 264 and 265, Subpart O) as well as state and local regulations.  Furthermore, 
on-site incinerators used to treat PCB-contaminated material with concentrations 
greater than 50 mg/kg may also be subject to the requirements under the Toxic 
Substances Control Act (TSCA) set forth in 40 CFR Part 761. 
 
■ Effectiveness.  Incineration is an effective, demonstrated technology that can 

treat PCB-contaminated soils.  Incineration does not treat most heavy metals, 
which would produce a residual ash that may need to be stabilized.  Other 
volatile heavy metals such as lead, cadmium, mercury, and arsenic may leave 
the combustion unit with the flue gases and require additional gas cleaning 
systems for removal.  Potentially, metals may react with elements in the waste 
feed, resulting in the formation of more toxic and volatile compounds. 

 
■ Implementability.  Similar to other ex situ technologies, an on-site incinera-

tion plant would need to be constructed to implement this treatment.  Due to a 
lack of available space on the commercial property sites, this technology 
would not be easily implemented.  

 
■ Cost.  Ex situ incineration is a high cost technology with costs ranging from 

$600 to $1,100 per CY (FRTR 2002).  
 
In summary, the effectiveness of incineration to remediate site contaminated soils 
would be similar to HTTD, however, at much higher costs and with additional 
risks regarding the treatment of metals in the waste feed.  Similar to HTTD, this 
technology would not be easily implemented at the site due to space limitations.  
Therefore, incineration will not be retained for further consideration.  
 
Ex Situ Vitrification 
Thermal vitrification of contaminated material uses a natural gas and oxygen-
enhanced power source or an electrical power source to treat PCB-impacted soil 
and produce a glass-like material.  Natural gas-fired vitrification is less costly 
than the electric-powered system.  For thermal vitrification, soils must be exca-
vated, segregated, and stockpiled prior to treatment in an on-site glass furnace.  
This alternative may require the soils to be “dried” so that the soils entering the 
system contain less than 15% moisture.  
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The glass furnace is a “melter” constructed of refractory brick.  A series of oxy-
fuel burners combine natural gas and oxygen, which raise the temperature of the 
melter to 2,900°F.  PCBs are destroyed and the soil melts and flows out of the 
system as molten glass.  Molten glass then flows into a water-filled quench tank 
that hardens the molten glass into glass aggregate that makes it inert to the envi-
ronment, trapping any heavy metals or other contaminants not destroyed by the 
high temperatures.  Water is continuously added to the quench tank as the molten 
glass causes the water to evaporate.  The glass aggregate can be beneficially re-
used as backfill in the original excavation, or it can be sold for use as a loose-
grain abrasive, as highway aggregate, or any number of other applications.   
 
A pilot-scale ex situ vitrification process using glass furnace technology was 
demonstrated to treat PCB-contaminated river sediment at Minergy Glass Pack 
Test Center, Wisconsin and is documented in the EPA’s SITE Program in Min-
ergy Corporation Glass Furnace Technology Evaluation (EPA 2004).  The proc-
ess attained greater than 99% total PCBs removal or destruction, and the glass ag-
gregate met the state of Wisconsin’s requirements for beneficial reuse.  Other vit-
rification technologies that historically converted waste materials to glass aggre-
gate have been applied in NYS, and the resulting materials met the NYSDEC 
Beneficial Use Determination (BUD) requirements.  
 
■ Effectiveness.  Ex situ vitrification of soils is an effective method of treating 

PCB-contaminated soils.  In addition, this technology is also effective for 
heavy metals, as it reduces mobility and eliminates the potential for leaching 
into groundwater.   

 
■ Implementability.  Contractors are available to implement this technology.  

However, since there are currently no commercial vitrification plants accept-
ing waste, a system would need to be constructed at or near the site.  Due to 
space restrictions at the terrestrial properties, this system would need to be 
constructed at an off-site location and contaminated soils would need to be 
transported to it.  A bench-scale study would be necessary prior to implemen-
tation of this technology.  

 
■ Cost.  Estimated costs for ex situ vitrification obtained from Minergy range 

from $50 to $475 per CY (Minergy Corporation 2007 and 2003).  Compared 
with other ex situ treatment technologies, ex situ vitrification has a much 
greater up-front capital cost for construction of an on-site plant.  There are 
some financial risks associated with this technology as a major cost-factor is 
the price of natural gas, which can fluctuate significantly over the life of the 
operation.     

 
In summary, ex situ vitrification has been shown to be effective in remediating 
PCB and metals contamination.  However, due to implementability constraints 
and relatively high costs for construction of a vitrification facility, this technology 
will not be retained for further consideration.   
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3.3.2.5.2 Physical/Chemical Treatment  
Several ex situ physical/chemical treatment processes for soils have been devel-
oped to chemically convert, separate, or contain waste constituents.  These in-
clude dehalogenation (or dechlorination), soil washing, solvent extraction, and 
solidification/stabilization as discussed below.  
 
Dehalogenation 
Dehalogenation is a chemical process that is achieved either by replacement of the 
halogen molecule of the organic compound or decomposition and partial volatili-
zation of the contaminant through adding and mixing specific reagents.  This 
technology typically consists of excavating, screening, and crushing the contami-
nated soils, mixing the soils with the reagent in a heated reactor, and then treating 
the wastewater or the volatilized contaminants.  This process has been success-
fully used and demonstrated for cleanup of contaminated soils containing PCBs 
ranging between 2 and 45,000 mg/kg.  However, it has not been shown to be ef-
fective in treating heavy metals.   
 
■ Effectiveness.  This technology has been approved by EPA’s Office of Toxic 

Substances under TSCA for PCB treatment, and has been selected for cleanup 
at three Superfund sites.  It has not been shown to be effective for remediation 
soils contaminated with metals. 

 
■ Implementability.  EPA has been developing Base Catalyzed Decomposition 

(BCD) technology since 1990, in cooperation with the Naval Facilities Engi-
neering Service Center (NFESC) (NFESC 1998), as a remedial technology 
specifically for soils contaminated with chlorinated organic compounds such 
as PCBs.  Although this technology has been approved by EPA’s Office of 
Toxic Substances under TSCA for PCB treatment, and one successful test run 
in 1994 was completed, BCD has had no commercial application to date.   

 
■ Cost.  Ex situ dehalogenation is a high-cost technology with costs ranging 

from $440 to $1,100 per CY (FRTR 2002).  Excavation and material handling 
costs would be higher with this alternative compared with more established 
technologies. 

 
In summary, since dehalogenation has not been commercially implemented on a 
large scale, is expensive, and is not effective in treating soils contaminated with 
metals.  Therefore, this technology will not be retained for further consideration. 
 
Solvent Extraction 
Solvent extraction is a chemical process whereby the target contaminant is physi-
cally separated from its medium (soil) using an appropriate organic solvent.  This 
technology does not destroy the waste, but reduces the volume of material that 
must be treated.  Solvent extraction is typically accomplished by homogeneously 
mixing the soil, flooding it with the solvent, then mixing thoroughly again to al-
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low the waste to come in contact with the solution.  Once mixing is complete, the 
solvent is drawn off by gravity, vacuum filtration, or some other conventional 
dewatering process.  The solids are then rinsed with a neutralizing agent (if 
needed), dried, and placed back on site or otherwise treated/disposed of.  Solvents 
and rinse water are processed through an on-site treatment system and recycled 
for further use.  Solvent extraction has been shown to be effective in treating 
sediments, sludges, and soils containing primarily organic contaminants such as 
PCBs, VOCs, halogenated solvents, and petroleum wastes.  Additionally, use of 
acid solvents can be effective in treating metals contamination. 
 
■ Effectiveness.  An on-site demonstration of the solvent extraction technology 

was completed in 2000 at a similar site contaminated with PCBs.  Although 
analytical results from the demonstration showed, on average, a greater than 
99% total PCB removal, operational problems were encountered during start-
up, and multiple extractions were needed to achieve the required cleanup cri-
teria.  Extraction using acid as a solvent has been shown to be effective for 
removing metals. 

 
■ Implementability.  This technology was demonstrated successfully at a num-

ber of Superfund sites for PCB-contaminated soils and sediment as well as at 
sites containing metals contaminated material.  However, full-scale applica-
tion of the technology has been limited, especially with large volumes of soil.  
Since multiple extractions would need to be performed in succession with dif-
ferent solvents in order to remove both the inorganic and organic contami-
nants, interactions between solvents may present problems.  Additional con-
cerns with this technology include the potential for the presence of solvent in 
the treated soil, and regeneration and reuse of the spent solvent.   

 
■ Cost.  The costs involved in the implementation of this technology would 

typically range between $275 to $1,300 per CY depending on site-specific 
conditions and volume of treated material (FRTR 2002). 

 
In summary, solvent extraction has not been commercially implemented and is 
costly compared to other ex situ treatment technologies.  Furthermore, multiple 
extractions would need to be performed with different solvents to remove both 
PCBs and metals.  For these reasons, solvent extraction is not being retained for 
further consideration. 
 
Soil Washing  
Soil washing segregates the fine solid fractions from the coarser soils through an 
aqueous washing process and uses a wash-water treatment system.  Typically, soil 
washing has been used to remediate SVOCs, fuels, and heavy metals in soils, with 
limited success in remediating PCB-contaminated soils.  This technology is based 
on the observation that the majority of contaminants are found adsorbed into the 
fine soils (typically silt and clay-size particles) due to their greater specific surface 
area.  The finer, contaminated fraction of soils would require further treatment/ 



 
 

3.  OU-3:  former United Paperboard Company Property;  
OU-4:  Upson Park Property; OU-5:  White Transportation Property 

 

 
02:002699_ID19_04-B2723 3-49 
R_Final Eighteenmile Creek FS.doc-9/21/2009 

disposal.  The coarser soils (expected to be relatively free of contamination) 
would be backfilled on site once site cleanup goals have been achieved, which 
might require the soil to pass through the soil washing process multiple times.  
This alternative, on average, returns 80 to 90% of the treated soil or sediment 
back to its source.  Commercially available surfactants are commonly used in the 
aqueous washing solution to transfer contaminants from the soil matrix to the liq-
uid phase.  Bench-scale studies are generally required prior to implementation of 
a full-scale soil washing operation to determine site-specific parameters and selec-
tion of surfactant(s).     
 
■ Effectiveness.  Soil washing offers the ability to clean a wide range of con-

taminants from coarse-grained soils.  However, the effectiveness of the tech-
nology decreases with complex waste mixtures similar to the heterogenous fill 
material at the three terrestrial properties, which make selection of the wash-
ing fluid complicated.  Soil washing has had only limited success for reme-
diating PCBs.   

 
■ Implementability.  Bench-scale studies are generally required prior to im-

plementation of a full-scale soil washing operation to determine site-specific 
parameters and selection of surfactant(s).  The equipment for this process 
would be fairly inexpensive, readily available, and mobile.  However, due to 
space constraints, a soil-washing treatment system would not be easily con-
structed on site. 

 
■ Cost.  Ex situ soil washing is a moderate cost technology with costs ranging 

between $333 to $444 per CY depending on the site conditions, target waste 
quantity, and concentration (FRTR 2002).  

 
In summary, there is not a high degree of confidence in the effectiveness of soil 
washing of PCB contaminated soil.  Furthermore, the heterogeneous nature of the 
material and type of contamination found at these sites might require multiple 
washing procedures with various surfactants, thereby complicating the procedure 
and increasing costs.  Implementability at the site may prove challenging due to 
space limitations.  Therefore, although cost effective, ex situ soil washing will not 
be retained for further consideration. 
 
Ex Situ Solidification/Stabilization 
Ex situ solidification and stabilization methods are used to reduce the mobility of 
contaminants by physically (solidification) or chemically (stabilization) binding 
them to their native media.  These treatments are identical to the in situ versions 
discussed earlier, with the exception that material is excavated before treatment.  
Once excavated and treated, contaminated material generally needs to be disposed 
of at an approved facility, but in some cases may be suitable for use as site back-
fill.  
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There are many different solidification and stabilization processes, which can be 
used to immobilize a variety of inorganic contaminants.  Some examples include 
bituminization, emulsified asphalt, and Portland cement processes.  Each of these 
processes has been shown to effectively capture inorganic contaminants, thereby 
reducing their mobility.  However, these processes are not effective in treating 
organic compounds such as PCBs.  
 
■ Effectiveness.  Ex situ solidification/stabilization processes are effective in 

treating inorganics (i.e., heavy metals) and radionuclides.  These processes do 
not reduce the mobility or destroy organic compounds such as PCBs.  

 
■ Implementability.  Treatability studies would be required to assess compati-

bility of waste material and the type of process used.  Additional treatment 
technologies would need to be applied in succession in order to remediate 
PCBs in the contaminated soils.  

 
■ Cost.  Ex situ solidification/stabilization processes cost around $100 to $200 

per CY depending on the size of the site, the nature of the contaminated mate-
rial, and the type of process used (FRTR 2002).  Additionally, since this is an 
ex situ type of treatment, excavation costs will need to be included.  Finally, if 
the treated material is unsuitable for use as site backfill, disposal costs will 
also apply.  These costs may be significantly higher due to the increase in vol-
ume that results from solidification/stabilization treatment.  

 
Since ex situ solidification and stabilization technologies are not effective in im-
mobilizing or removing PCBs, additional treatment technologies would need to be 
applied in succession in order to reduce the potential for harm to human health 
and the environment.  This would result in much higher costs than other available 
technologies as well as many uncertainties regarding treatment effectiveness for 
site COCs.  Therefore, ex situ solidification and stabilization methods will not be 
retained for further analysis.  
 
3.3.2.6 On- and Off-site Disposal  
Land disposal of contaminated wastes has historically been the most common re-
medial action for hazardous waste sites.  The two available disposal options are:  
on-site disposal in a constructed landfill, or off-site disposal in a commercial fa-
cility.   
 
3.3.2.6.1 On-site Disposal 
On-site disposal of contaminated material would involve construction of a landfill 
at one or more of the OUs.  Since there is no available space at these properties 
for construction of a landfill, on-site disposal is not feasible and will not be fur-
ther considered.  
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3.3.2.6.2 Off-site Disposal 
Off-site disposal of contaminated soils involves hauling excavated materials to an 
appropriate commercially licensed disposal facility.  The type of disposal facility 
selected depends on whether the waste is considered hazardous or non-hazardous.  
Waste material classified as hazardous waste may only be disposed of in an 
RCRA-permitted facility.  In accordance with New York State Hazardous Waste 
Regulations and TSCA, materials containing PCBs at or above 50 ppm (if exca-
vated and removed from the site), are subject to regulation as both hazardous 
waste and TSCA waste.  Contaminated materials that exhibit characteristics of 
hazardous waste as defined in 40 CFR 261 and tested via TCLP are also subject to 
hazardous waste regulations.  Materials not considered hazardous can be disposed 
of in a non-hazardous/solid waste facility.   
 
■ Effectiveness.  Excavation and disposal of contaminated soil at a permitted 

landfill is an effective method of reducing potential for direct contact with 
contaminated soils.  In addition, this action reduces the potential for future 
contamination of groundwater.   

 
■ Implementability.  Contractors and disposal facilities are available to imple-

ment both disposal options.   
 
■ Cost.  The cost for disposal of contaminated soils is approximated at less than 

$100 per CY for non-hazardous soils and $200 per CY for hazardous soils 
(Waste Management 2008). 

 
In summary, disposal of contaminated materials in an off-site permitted disposal 
facility is a demonstrated alternative, which effectively reduces exposure risks 
and provides long-term protection of human health and the environment.  For 
these reasons, off-site disposal will be retained as an applicable alternative.   
 
3.4 Identification of Alternatives 
This section identifies alternatives based on the technologies presented in Section 
3.3.  In collaboration with NYSDEC, four alternatives were identified for the soil 
contamination at the terrestrial properties: OU-3: Former United Paperboard 
Company; OU-4: Upson Park; and OU-5: White Transportation.  The remedial 
alternatives at the Former Flintkote Plant site were considered when developing 
the alternatives for these OUs.  A detailed description and evaluation of the alter-
natives is presented in Section 3.5.  
 
3.4.1 Alternative No. 1:  No Action 
The no-action alternative was carried through the FS for comparison purposes as 
required by the NCP.  This alternative would be acceptable only if it is demon-
strated that the contamination at the site is below the RAOs, or that natural proc-
esses will reduce the contamination to acceptable levels.  This alternative does not 
include ICs. 
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3.4.2 Alternative No. 2:  Institutional Controls, Bank Stabilization, 
and Long-term Monitoring 

The ICs alternative will consist of access/use and environmental easements at the 
properties to limit the potential for human exposure to contaminated site soils.  
Fencing and signage will be used as a physical barrier and as a warning to further 
restrict human contact with site soils.  Bank stabilization will be implemented to 
limit erosion of upland soils to the creek.  This will reduce the risk of recontami-
nating creek sediments.  LTM will be performed to assess whether contaminated 
soils are migrating to Eighteenmile Creek.  
 
3.4.3 Alternative No. 3:  Limited Excavation and Off-site Disposal, 

Containment in Areas With COCs Exceeding Commercial Use 
SCOs, Bank Stabilization, Institutional Controls, and Long-term 
Monitoring 

This alternative consists of limited excavation of soils that exceed SCOs and are 
considered hazardous and containment (in-place) of soils that exceed SCOs but 
are considered non-hazardous.  In addition, some material that is considered non-
hazardous will be excavated as stability of a cover on steep slopes may not be ef-
fective in the long-term.  Excavated hazardous material will be transported off site 
and properly disposed at an RCRA approved hazardous waste disposal facility.  
The remaining areas with soils exceeding SCOs will be contained in place by a 
cover system to reduce exposure to contaminated soils.  Bank stabilization meas-
ures will be implemented to limit erosion of upland soils to the creek.  This will 
reduce the risk of recontaminating creek sediments.  Since material with contami-
nant concentrations above commercial cleanup goals will remain on site, ICs, 
such as environmental easements, will need to be implemented to limit the future 
risk to property owners, workers, and visitors.  LTM will be performed to assess 
whether contaminated soils are migrating to Eighteenmile Creek. 
 
3.4.4 Alternative No. 4:  Complete Excavation and Off-site Disposal, 

Bank Stabilization, and Long-term Monitoring 
This alternative consists of complete excavation of on-site soils exceeding SCOs.  
Contaminated soils will be disposed off site in appropriate disposal facilities.  As 
in Alternative 3, handling and disposal of hazardous material will be performed 
according to RCRA regulations.  Non-hazardous soils will be segregated from 
hazardous soils and disposed of in an approved disposal facility.  Bank stabiliza-
tion measures and LTM will be implemented similar to the methods described in 
Alternatives 2 and 3.  
 
3.4.5 Alternative No. 5:  Limited Excavation and Off-site Disposal, 

Complete Containment, Bank Stabilization, and Long-term 
Monitoring 

This alternative is similar to Alternative 3, with the exception that all material not 
excavated will be covered in place.  This includes material detected above com-
mercial SCOs, as well as all other exposed soil and fill material.  Excavation, dis-
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posal, containment, bank stabilization, and long term monitoring would be per-
formed as described in Alternatives 2 and 3.  
 
3.4.6 Alternative No. 6:  Complete Excavation and Off-site Disposal 

of Material with COCs Exceeding Unrestricted Use SCOs and 
Bank Stabilization 

This alternative would be similar to Alternative 4, with the exception that all ma-
terial exceeding unrestricted use SCOs would be excavated and disposed off-site.  
This alternative is included to satisfy the requirements of 6 NYCRR Part 375 to 
consider unrestricted use SCOs for remediating sites to pre-disposal conditions, to 
the extent feasible.  Excavation and off-site disposal would be performed as de-
scribed in Alternative 4.  Since all material exceeding unrestricted use SCOs 
would be removed, long-term monitoring would not be required.  However, it is 
assumed that bank stabilization measures would be implemented to protect newly 
constructed creek banks from erosion. 
 
3.5 Detailed Analysis of Alternatives 
3.5.1 Introduction 
The purpose of the detailed analysis of remedial action alternatives is to present the 
relevant information for selecting a remedy for the site.  In the detailed analysis, the 
alternatives established in Section 3.4 are described in detail and evaluated on the 
basis of environmental benefits and costs using criteria established by NYSDEC in 
TAGM 4030, Draft DER-10, and 6 NYCRR Part 375.  This approach is also 
intended to provide the necessary information to compare the merits of each 
alternative and select an appropriate remedy that satisfies the RAOs for the site. 
 
3.5.2 Detailed Evaluation of Criteria 
This section first presents a summary of ten evaluation criteria that were used to 
evaluate the alternatives.   
 
Overall Protection of Human Health and the Environment 
This criterion provides an overall check on whether the alternative protects human 
health and the environment.  The overall assessment of protection is based on a 
composite of factors assessed under other evaluation criteria, especially long-term 
effectiveness, short-term effectiveness, and compliance with SCGs. 
 
Compliance with SCGs 
This criterion evaluates compliance with SCGs that apply to this site.  Standards 
are promulgated levels that apply directly to the media of interest and are required 
to be met.  Criteria and guidance levels are non-promulgated levels that may be 
applicable and are TBC.  Attainment of criteria and guidance is not legally re-
quired.     
 
SCGs include chemical-specific values that address concentrations of contami-
nants in various media; action-specific requirements, such as requirements for 
handling hazardous waste, and location-specific requirements, such as wetlands 
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regulations.  The proposed cleanup goals were developed based on SCGs pre-
sented in Section 3.2.3.1. 
 
Short-term Impacts and Effectiveness 
This criterion assesses the effects of the alternative during the construction and 
implementation phase until remedial objectives are met, including protection of 
the community during the action and the time required to complete the response. 
 
Long-term Effectiveness and Permanence 
This criterion evaluates the permanence of the remedial alternative, the magnitude 
of the remaining risk, and the adequacy and reliability of the controls on any re-
maining contamination. 
 
Reduction of Toxicity, Mobility, and Volume through Treatment 
This criterion addresses NYSDEC’s preference for selecting “remedial technolo-
gies that permanently and significantly reduce the toxicity, mobility, and volume” 
of the COCs at the site.  This evaluation consists of assessing the extent to which 
the treatment technology destroys toxic contaminants, reduces mobility of the 
contaminants using irreversible treatment processes, and/or reduces the total vol-
ume of contaminated media.  
 
Implementability 
This criterion assesses the technical and administrative feasibility of implement-
ing an alternative and the availability of various services required for the alterna-
tive’s implementation. 
 
Cost 
The estimated capital costs, long-term O&M costs, and environmental monitoring 
costs are evaluated.  The estimates included herein (unless otherwise noted) as-
sume engineering and administrative costs would equal 10% of the capital costs 
and contingency costs would equal 25% of the capital costs.  A present-worth 
analysis is made to compare the remedial alternatives on the basis of a single dol-
lar amount for the base year.  For the present-worth analysis, assumptions are 
made regarding the interest rate applicable to borrowed funds and the average in-
flation rate.  Based on A Guide to Developing and Documenting Cost Estimates 
During the Feasibility Study (EPA 540-R-00-002 August 2000) and the Office of 
Management and Budget Real Discount Rates for the year 2008, an annual dis-
count rate of 2.7% was assumed for this analysis.  Also, Guidance for Conducting 
Remedial Investigations and Feasibility Studies under CERCLA states that, in 
general, the period of performance for costing purposes should not exceed 30 
years for this analysis.  Therefore, the following detailed analysis of remedial al-
ternatives will follow this guidance.  The comparative cost estimates are intended 
to reflect actual costs with an accuracy of +50% to –30%. 
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State Acceptance 
This assessment evaluates the technical and administrative issues and concerns 
the state may have regarding each alternative.  This criterion will be addressed in 
the ROD once comments are received on the proposed plan.  Therefore, no further 
discussion of this topic will be included in each alternative evaluation. 
 
Community Acceptance 
Community acceptance will be addressed during the PRAP public comment pe-
riod prior to formalization of the ROD.  Therefore, no further discussion of this 
topic will be included in each alternative evaluation. 
 
Land Use 
The land use criterion evaluates the issues and concerns regarding the current, in-
tended, and reasonably anticipated future land uses of the site.  Other considera-
tions include the sites’ surroundings, compatibility with applicable zoning laws, 
compatibility with comprehensive community master plans, such as Local Water-
front Revitalization plans, proximity to incompatible properties near the site, ac-
cessibility to existing infrastructure, and a number of other concerns as identified 
in 6 NYCRR Part 375-1.  
 
A detailed description of the alternatives listed in Section 3.4 and evaluation crite-
ria are described below.  Cost estimates for each alternative are presented in Ta-
bles 3-7 through 3-11.  Table 3-12 presents a summary of these costs. 
 
3.5.3 Remedial Alternatives 
3.5.3.1 Alternative No. 1:  No Action 
3.5.3.1.1 Description 
The No Action Alternative involves taking no further action to remedy site condi-
tions.  The NCP at 40 CFR §300.430(e) (6) provides that the No Action Alterna-
tive be considered at every site as a baseline for comparison with other alterna-
tives.  This alternative does not include remedial action, institutional or engineer-
ing controls, or LTM.  
 
3.5.3.1.2 Detailed Evaluation of Criteria 
 
Overall Protection of Human Health and the Environment 
This alternative is not protective of human health and the environment because 
the site would remain in its present condition.  Soils exceeding target risk levels 
and regulatory levels will continue to exist at the site and will be available for po-
tential future exposure to human and ecological receptors.  Direct contact and in-
gestion of contaminated soils may pose a risk to visitors, angler, site workers, and 
wildlife.  Furthermore, the No Action Alternative does not address transport 
mechanisms, such as erosion, that would allow OU soils to continue to be a poten-
tial source of contamination to Eighteenmile Creek.  
 



Description Comments QuantityUnits Unit Cost Cost

Work Plan / Final Report Includes submittals, meetings 1 LS $10,000 $10,000
Institutional Controls Environmental Easements 1 LS $20,000 $20,000

Mobilization / Demobilization 1 LS $25,000 $25,000
Fencing Chain link industrial, 6' High, 6 gauge wire with 3 strands 

barb wire
8,400 LF $30.50 $256,200

Signage Reflectorized 24"x24" sign mounted to fence 5 EA $108.00 $600

Cut and chip heavy trees For access roads and staging area 1 Acre $12,300 $11,400
Grub stumps and remove - heavy For access roads and staging area 1 Acre $6,525 $6,100

Access Road Grading 1,556 SY $1.40 $2,200
Access Road Construction 8" gravel fill; incl labor + materials 1,556 SY $14.75 $23,000
Staging Area Construction 8" gravel fill and liner; incl labor + materials 3,472 SY $14.75 $51,300
Front End Loader To manage material; assume 100% of project duration 130 Day $729.84 $94,900

Topsoil (Material) 3" layer, 20' width, along the length of the creek, both banks 1,917 LCY $16.25 $31,200

Haul Topsoil 12 CY dump truck, 20 miles round trip, 0.4 load/hr 1,917 LCY $24.00 $46,000
Spread Topsoil Spread dumped material, no compaction 1,917 LCY $1.85 $3,600
Compact Topsoil 12" lifts, vibrating roller 1,667 ECY $2.82 $4,700
Jute Mesh (Erosion Control Mat) 10,000 SY $1.60 $16,000
Hydroseeding large areas 10,000 SY $0.39 $3,900
Plantings (Trees) Assume Norway Maple is representative (Based on SRI) 36 Ea $162.00 $5,800

Plantings (Shrubs) 104 Ea $81.00 $8,500

Excavate Gravel Access Roads Hydraulic Excavator, 1 CY bucket 1,117 BCY $14.65 $16,400
Transport to Disposal Facility (Non-haz) assumes 28 tons/load transport to Modern Landfill in 

Lewiston, NY
1,676 Ton $13.00 $21,800

Disposal at Disposal Facility (Non-haz) Non-hazardous material 1,676 Ton $26.00 $43,600
Topsoil (Material)

For access roads and staging areas; assume 8" of material
1,285 LCY $16.25 $20,900

Haul Topsoil 1,285 LCY $24.00 $30,900
Spread Topsoil Spread dumped material, no compaction; incl cut-back 

volume
1,285 LCY $1.85 $2,400

Compact Topsoil 12" lifts, vibrating roller; incl cut-back volume 1,117 ECY $2.82 $3,200
Finish grading, large area Steep slopes 45 MSF $22.50 $1,100
Hydroseeding large areas 5,028 SY $0.39 $2,000

Capital Cost Subtotal: $762,700

$755,836
$189,000
$236,300

$1,181,200
Capital Cost Total (2009 Dollars): $1,218,000

Site Monitoring Visual survey of bank stabilization measures, etc., assume 2-
persons @ $100/hr; 10 hr/day for 2 events

2 Events $2,000 $4,000

Data Evaluation and Reporting 20 HR $100 $2,000
$6,000

$6,000
$600

$1,700
$8,300

$169,200
30-year Present Worth of Annual Costs (2009 Dollars): $175,000

Table 3-7 Cost Estimate, Alternative 2 - Institutional Controls, Bank Stabilization, and Long-term Monitoring, OU-3, OU-4, 
                 OU-5, Eighteenmile Creek Corridor Site, Lockport, New York 

Capital Costs

Site Preparation

Site Clearing

Staging Area and Access Road Construction

Bank Stabilization (Along Access Roads Constructed Along the Creek as Part of OU-1; See Section 2)

Removal of Staging Area and Access Roads

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991):
25% Legal, administrative, engineering fees, construction management:

25% Contingencies:
Capital Cost Total:

Annual Costs

Annual Cost Subtotal:

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991):
10% Legal and Administrative Fees:

25% Contingencies:
Annual Cost Total:

30-year Present Worth of Annual Costs:
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Description Comments QuantityUnits Unit Cost Cost

Table 3-7 Cost Estimate, Alternative 2 - Institutional Controls, Bank Stabilization, and Long-term Monitoring, OU-3, OU-4, 
                 OU-5, Eighteenmile Creek Corridor Site, Lockport, New York 

5-yr Review, Data Evaluation, and Reporting 80 HR $100 $8,000
Bank Stabilization Repair Assume 5% of initial cost for bank stabilization 1 LS $6,000 $6,000
Fence Maintenance Assume 5% of fence replaced 420 LF $30.50 $12,900
Institutional Controls Maintain / Update Documentation 1 LS $5,000 $5,000

$31,900

$31,700
$3,200
$8,800

$43,700
$211,400
$218,000

$1,611,000
Notes:
1. Assume 4 access roads, as shown on Figure 3-3.

Length Access Road 1 75 ft
Length Access Road 2 125 ft
Length Access Road 3 250 ft
Length Access Road 4 250 ft
Access road width (assumed): 20 ft
TOTAL ACCESS ROAD AREA: 14,000 SF, or 1,556 SY

TOTAL ACCESS ROAD AREA REQUIRING
CLEARING:

                                                                                                         9,000 SF 1000 SY

3. Assume the following number of staging areas.  1
Each staging area is approx: 250 ft by 125 ft

31,250 SF, or 0.7 acres
4. Estimated Length of Creek adjacent to properties 4,500 LF
5. Estimated Perimeter of Contaminated Areas (for 
Fencing) 8,400 LF

6. Construction Duration (Assuming 5 day work week) 6 mo 
7. Conversion from BCY to LCY (dewatered material): 1.15  LCY/BCY
8. Conversion from BCY to tons (dewatered material): 1.5 tons/BCY
9. Conversion from BCY to LCY (saturated material): 1.12 LCY/BCY
10. Conversion from BCY to tons (saturated material): 1.7 tons/BCY

12. Costs presented are based on conventional contracting methods.
13. Assume tree and shrub planting grid spacing every 25                                                                                                             ft
14.  RS Means Historical Cost Index used to escalate 2008 costs to 2009 costs: Year Index #

2008 180.4
2009 185.9

Key:
    BCY = Bank cubic yards.
       CY = Cubic Yards.
       EA = Each.
     ECY = Embankment cubic yards.
       HR = Hour.
     kGal = Thousand gallons.
     LCY = Loose cubic yards.
        LF = Linear feet.
        LS = Lump sum.
       Mo = Month
     MSF = 1000 square feet.
       OU = Operable Unit.
        SF = Square feet.
        SY = Square yards.
WWTP = Wastewater treatment plant.

11. 30-year present worth of costs assumes 2.7% annual interest rate per "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study" (EPA 540-R-
00-002 August 2000) and the Office of Management and Budget Real Discount Rates for the

2. Assume access roads will consist of 8" of gravel. For restoration, will be replaced by 8" of topsoil and seeded. Assume access roads 1 through 3 will need to be cleared and 
grubbed. Access Road 4 will not need to be cleared because it takes advantage of an existing dirt parking lot.

Periodic Costs (Every 5 Years)

Periodic Cost Subtotal:

30-year Present Worth of Periodic Costs:
30-year Present Worth of Periodic Costs (2009 Dollars):

2009 Total Present Worth Cost:

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991):
10% Legal and Administrative Fees:

25% Contingencies:
Periodic Cost Total:
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Description Comments Quantity Units Unit Cost Cost

Work Plan / Final Report Includes submittals, meetings 1 LS $25,000 $25,000
Institutional Controls Environmental Easements 1 LS $20,000 $20,000

Mobilization/Demobilization Include site prep, trailers, staging ,etc. and demobilization 1 LS $200,000 $200,000
Health and Safety requirements Officer; assume on-site 100% of project duration 260 Day $800 $208,000
Community Air Monitoring Particulate meters 6 Ea $7,555 $45,400
Decontamination Pad & Containment For equipment, personnel, and departing site vehicles 4 Setups $3,000 $12,000
Surveying 2-person crew @ $100/hr, 8hr/day; assume 50% of project duration 130 Day $1,600 $208,000
Traffic Control (Labor) For roads adjacent to the commercial properties, including Clinton St, Mill St, 

and Water St. Assume 1 person for 50% of project duration
130 Day $600 $78,000

Fencing Chain link fence rental, 6' high, around perimeter of sites 5,125 LF $10.20 $52,300

Cut and chip heavy trees Large trees and dense vegetation along creek banks and at excavation / cover 
areas

2 Acre $12,300 $21,000

Grub stumps and remove - heavy Along creek banks and at excavation / cover areas 2 Acre $6,525 $11,200

Access Road Grading 1,556 SY $1.40 $2,200
Access Road Construction 8" gravel fill; incl labor + materials 1,556 SY $14.75 $23,000
Staging Area Construction 8" gravel fill and liner; incl labor + materials 3,472 SY $14.75 $51,300
Front End Loader To manage material at the staging area; assume 100% of project duration 260 Day $730 $189,800

Soil Excavation Hydraulic Excavator, 2 C.Y. bucket; 165 C.Y./hr; incl contaminated soil and 
cutback volume

5,200 BCY $1.54 $8,100

Material Transportation On-site (from 
excavations to staging area)

12 CY Dump truck, 0.5 mi roundtrip, 3.7 loads / hr 5,980 LCY $3.73 $22,400

Verification Sampling PCBs and metals analysis, assumes 24-hr turnaround 60 EA $300 $18,000
Disposal Sampling PCBs, metals, and TCLP metals analysis 9 EA $510 $4,600
Transport to Disposal Facility (Haz) assumes transport of material from Eighteenmile Creek to Model City, NY 7,350 Ton $25.00 $183,800
Disposal at Disposal Facility (Haz) Hazardous material either for PCBs or Lead 7,350 Ton $165 $1,212,800
Transport to Disposal Facility (Non-haz) assumes 28 tons/load transport to Chaffee Landfill in Chaffee, NY 600 Ton $13.00 $7,800
Disposal at Disposal Facility (Non-haz) Non-hazardous material 600 Ton $26.00 $15,600

Fill (Material incl. 6" of top soil at surface) 5,980 LCY $16.25 $97,200

Haul Fill 12 CY dump truck, 20 miles round trip, 0.4 load/hr 5,980 LCY $24.00 $143,600
Spread Fill Spread dumped material, no compaction; incl cut-back volume 5,980 LCY $1.85 $11,100
Compact Fill 12" lifts, vibrating roller; incl cut-back volume 5,200 ECY $2.82 $14,700
Finish grading, large area Steep slopes 37 MSF $22.50 $900
Hydroseeding large areas 4,100 SY $0.39 $1,600
Plantings (Trees) Assume Norway Maple is representative (Based on SRI) 59 Ea $162.00 $9,600

Topsoil (Material) 3" layer, 20' width, along the length of the creek, both banks except over 
containment areas

739 LCY $16.25 $12,100

Haul Topsoil 12 CY dump truck, 20 miles round trip, 0.4 load/hr 739 LCY $24.00 $17,800
Spread Topsoil Spread dumped material, no compaction 739 LCY $1.85 $1,400
Compact Topsoil 12" lifts, vibrating roller 643 ECY $2.82 $1,900
Jute Mesh (Erosion Control Mat) 8,867 SY $1.60 $14,200
Hydroseeding large areas 8,867 SY $0.39 $3,500
Plantings (Trees) Costs for planting of trees along banks included in Backfill and Site Restoration 0 Ea $162.00 $0

Plantings (Shrubs) 128 Ea $81.00 $10,400

Excavate Gravel Staging Area and Access 
Roads

Hydraulic Excavator, 1 CY bucket 1,117 BCY $14.65 $16,400

Transport to Disposal Facility (Non-haz) assumes 28 tons/load transport to Chaffee Landfill in Chaffee, NY 1,676 Ton $13.00 $21,800
Disposal at Disposal Facility (Non-haz) Non-hazardous material 1,676 Ton $26.00 $43,600
Topsoil (Material) For access roads and staging area; assume 8" of material 1,285 LCY $16.25 $20,900

Haul Topsoil 1,285 LCY $24.00 $30,900
Spread Topsoil Spread dumped material, no compaction 1,285 LCY $1.85 $2,400
Compact Topsoil 12" lifts, vibrating roller 1,117 ECY $2.82 $3,200
Finish grading, large area Steep slopes 45 MSF $22.50 $1,100
Hydroseeding large areas 5,028 SY $0.39 $2,000

Geotextile Fabric 28,400 SY $2.58 $73,300
High Visibility Demarcation Layer 28,400 SF $0.30 $8,600

Bank Stabilization (Along Access Roads Constructed Along the Creek as Part of OU-1 [excluding containment areas]; See Section 2)

Backfill and Site Restoration (of Excavated Area)

Capital Costs

Soil Removal

Staging Area and Access Road Construction

Site Clearing of Excavation Areas, Cover Areas, and Access Roads

Site Preparation and Engineering Controls

Containment

Removal of Staging Area and Access Roads

Table 3-8 Cost Estimate, Alternative 3 - Limited Excavation, Offsite Disposal, Containment of Areas with COCs Exceeding Commercial Use 
                 SCOs, Bank Stabilization, Institutional Controls and Long Term Monitoring, OU-3, OU-4, OU-5, Eighteenmile Creek Corridor Site, 
                 Lockport, New York
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Description Comments Quantity Units Unit Cost Cost

Table 3-8 Cost Estimate, Alternative 3 - Limited Excavation, Offsite Disposal, Containment of Areas with COCs Exceeding Commercial Use 
                 SCOs, Bank Stabilization, Institutional Controls and Long Term Monitoring, OU-3, OU-4, OU-5, Eighteenmile Creek Corridor Site, 
                 Lockport, New York

Clean soil 2' thick over areas of contamination not excavated, including 6" of topsoil for 
planting

2,419 LCY $16.25 $39,400

Haul Soil 12 CY dump truck, 20 miles round trip, 0.4 load/hr 2,419 LCY $24.00 $58,100
Spread Soil Spread dumped material, no compaction 2,419 LCY $1.85 $4,500
Compact Soil 12" lifts, vibrating roller; incl cut-back volume 2,104 ECY $2.82 $6,000
Finish grading, large area Steep slopes 28 MSF $22.50 $700
Hydroseeding large areas 3,156 SY $0.39 $1,300
Geotextile Fabric For additional protection along the creek banks at a width of 10' 567 SY $2.58 $1,500
Clean stone Assume 1' layer thick at a width of 10' over the geotextile fabric 189 LCY $55.00 $10,400

$3,306,400

$3,276,700
$819,200

$1,024,000
$5,119,900
$5,276,000

Site Monitoring Visual survey of bank stabilization measures, etc., assume 2-persons @ $100/hr; 
10 hr/day 

2 Events $2,000 $4,000

Data Evaluation and Reporting 20 HR $100 $2,000
$6,000

$6,000
$600

$1,700
$8,300

$169,200
$175,000

5-yr Review, Data Evaluation, and Reporting 80 HR $100 $8,000
Bank Stabilization Repair Assume 5% of initial cost for bank stabilization 1 LS $5,700 $5,700
Cover Maintenance (replacing soil, geotextil Assume 5% of initial cover cost 1 LS $6,100 $6,100
Institutional Controls Maintain / Update Documentation 1 LS $5,000 $5,000

$24,800

$24,600
$2,500
$6,800

$33,900
$145,700
$151,000

$5,602,000
Notes:

Length Access Road 1 75 ft
Length Access Road 2 125 ft
Length Access Road 3 250 ft
Length Access Road 4 250 ft

Access road width (assumed): 20 ft
TOTAL ACCESS ROAD AREA: 14,000 SF, or 1556 SY

TOTAL ACCESS ROAD AREA REQUIRING
CLEARING:

                                                                                                                                                      9,000 SF 500 SY

3. Assume the following number of staging areas.  1

Each staging area is approx: 250 ft by 125 ft
31,250 SF, or 0.7 acres

4. Estimated Volumes and Areas at Former United 
Paperboard Company

Volume of Hazardous Material 800 BCY
Volume of NonHazardous Material 3,800 BCY
Volume of NonHazardous Material (to be 
excavated) 300 BCY
Cutback Volume 0 BCY
Surface Area of Contaminated Material 21,300 SF
Surface Area of Cover Areas 6,900 SF
Length of Cover Areas along creek 200 LF

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991):

Capital Cost Subtotal:

Capital Cost Total:
Capital Cost Total (2009 Dollars):

25% Contingencies:
25% Legal, administrative, engineering fees, construction management:

10% Legal and Administrative Fees:
Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991):

Annual Cost Subtotal:

Annual Costs

30-year Present Worth of Annual Costs:

25% Contingencies:
Annual Cost Total:

30-year Present Worth of Annual Costs (2009 Dollars):

10% Legal and Administrative Fees:
Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991):

Periodic Cost Subtotal:

Periodic Costs (Every 5 Years)

30-year Present Worth of Periodic Costs (2009 Dollars):

2. Assume access roads 1, 2, and 3 will need clearing and grubbing; Access Road 4  will not need clearing or grubbing because it takes advantage of an existing dirt 
parking lot.

1. Assume 4 access roads, as shown on Figure 3-4.

2009 Total Present Worth Cost:

30-year Present Worth of Periodic Costs:
Periodic Cost Total:
25% Contingencies:
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Description Comments Quantity Units Unit Cost Cost

Table 3-8 Cost Estimate, Alternative 3 - Limited Excavation, Offsite Disposal, Containment of Areas with COCs Exceeding Commercial Use 
                 SCOs, Bank Stabilization, Institutional Controls and Long Term Monitoring, OU-3, OU-4, OU-5, Eighteenmile Creek Corridor Site, 
                 Lockport, New York

5. Estimated Volumes and Areas at Upson Park
Volume of Hazardous Material 4,100 BCY
Volume of NonHazardous Material 2,100 BCY
Cutback Volume 0 BCY
Surface Area of Contaminated Material 43,000 SF
Surface Area of Cover Areas 21,500 SF
Length of Cover Areas along creek 250 LF

Volume of Hazardous Material 0 BCY
Volume of NonHazardous Material (to be 
excavated) 100 BCY
Cutback Volume 0 BCY
Surface Area of Contaminated Material 1,000 SF
Surface Area of Cover Areas 0 SF
Length of Cover Areas along creek 60 LF

Estimated Total Surface Area of Cover 28,400 SF

7. Estimated Total Site Perimeter (the 3 OUs) 5,125 LF
8. Estimated Length of Creek adjacent to properties 
(includes both banks of creek)

4,500 LF

9. Assume verification sampling grid spacing: 25 ft
10. Construction Duration (Assuming 5 day work 
week)

Total Project Time 12 mo
2 construction seasons, 6 months each

11. Conversion from BCY to LCY (dewatered 
material):

1.15  LCY/BCY

12. Conversion from BCY to tons (dewatered 
material):

1.5 tons/BCY

13. Conversion from BCY to LCY (saturated 
material):

1.12 LCY/BCY

14. Conversion from BCY to tons (saturated 
material):

1.7 tons/BCY

16. Costs presented are based on conventional contracting methods.
17. Assume tree and shrub planting grid spacing 
every

25 ft

18.  RS Means Historical Cost Index used to escalate 2008 costs to 2009 costs: Year Index #
2008 180.4
2009 185.9

Key:
BCY = Bank cubic yards.
EA = Each.
ECY = Embankment cubic yards.
HR = Hour.
kGal = Thousand gallons.
LCY = Loose cubic yards
LF = Linear feet.
LS = Lump sum.
Mo = Month.
SF = Square feet.
SY = Square yards.
WWTP = Wastewater treatment plant.

15. 30-year present worth of costs assumes 2.7% annual interest rate per "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study" (EPA 540-
R-00-002 August 2000) and the Office of Management and Budget Real Discount Rates for the year 2008 (http://www.whitehouse.gov/omb/circulars/a094/a94_appx-
c.html).

6. Estimated Volumes and Areas at White Transportation
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Description Comments Quantity Units Unit Cost Cost

Work Plan / Final Report Includes submittals, meetings 1 LS $25,000 $25,000

Mobilization/Demobilization Include site prep, trailers, staging ,etc. and demobilization 1 LS $200,000 $200,000
Health and Safety requirements Officer; assume on-site 100% of project duration 260 Day $800 $208,000

Community Air Monitoring Particulate meters 6 Ea $7,555 $45,400

Decontamination Pad & Containment For equipment, personnel, and departing site vehicles 4 Setups $3,000 $12,000
Surveying 2-person crew @ $100/hr, 8hr/day; assume 50% of project 

duration
130 Day $1,600 $208,000

Traffic Control (Labor) For roads adjacent to the commercial properties, including 
Clinton St, Mill St, and Water St. Assume 1 person for 50% of 
project duration

130 Day $600 $78,000

Fencing Chain link fence rental, 6' high, around perimeter of sites 5,125 LF $10.20 $52,300

Cut and chip heavy trees Large trees and dense vegetation at excavation areas 2 Acre $12,300 $21,000
Grub stumps and remove - heavy Along creek banks and at excavation areas 2 Acre $6,525 $11,200

Access Road Grading 1,556 SY $1.40 $2,200
Access Road Construction 8" gravel fill; incl labor + materials 1,556 SY $14.75 $23,000
Staging Area Construction 8" gravel fill and liner; incl labor + materials 3,472 SY $14.75 $51,300
Front End Loader To manage material at the staging area; assume 100% of 

project duration
260 Day $730 $189,800

Soil Excavation Hydraulic Excavator, 2 C.Y. bucket; 165 C.Y./hr; incl 
contaminated soil and cutback volume

10,900 BCY $1.54 $16,800

Material Transportation On-site (from excavations to 
staging area)

12 CY Dump truck, 0.5 mi roundtrip, 3.7 loads / hr 12,535 LCY $3.73 $46,800

Verification Sampling PCBs and metals analysis, assumes 24-hr turnaround 104 EA $300 $31,400
Disposal Sampling PCBs, metals, and TCLP metals analysis 17 EA $510 $8,700
Transport to Disposal Facility (Non-haz) assumes 28 tons/load transport to Chaffee Landfill in Chaffee, 

NY
9,000 Ton $13.00 $117,000

Disposal at Disposal Facility (Non-haz) Non-hazardous material 9,000 Ton $26.00 $234,000
Transport to Disposal Facility (Haz) assumes transport of material from Eighteenmile Creek to 

Model City, NY
7,350 Ton $25.00 $183,800

Disposal at Disposal Facility (Haz) Hazardous material either for PCBs or Lead 7,350 Ton $165 $1,212,800

Fill (Material incl. 6" of top soil at surface) 12,535 LCY $16.25 $203,700
Haul Fill 12 CY dump truck, 20 miles round trip, 0.4 load/hr 12,535 LCY $24.00 $300,900
Spread Fill Spread dumped material, no compaction; incl cut-back volume 12,535 LCY $1.85 $23,200

Compact Fill 12" lifts, vibrating roller; incl cut-back volume 10,900 ECY $2.82 $30,800
Finish grading, large area Steep slopes 65 MSF $22.50 $1,500
Hydroseeding large areas 7,256 SY $0.39 $2,900
Plantings (Trees) Assume Norway Maple is representative (Based on SRI) 104 Ea $162 $17,000

Topsoil (Material) 3" layer, 20' width, along the length of the creek, both banks 1,917 LCY $16.25 $31,200

Haul Topsoil 12 CY dump truck, 20 miles round trip, 0.4 load/hr 1,917 LCY $24.00 $46,000

Spread Topsoil Spread dumped material, no compaction 1,917 LCY $1.85 $3,600
Compact Topsoil 12" lifts, vibrating roller 1,667 ECY $2.82 $4,700
Jute Mesh (Erosion Control Mat) 10,000 SY $1.60 $16,000
Hydroseeding large areas 10,000 SY $0.39 $3,900
Plantings (Trees) Costs for planting of trees along banks included in Backfill and 

Site Restoration
0 Ea $162 $0

Plantings (Shrubs) 104 Ea $81.00 $8,500

Excavate Gravel Staging Area and Access Roads Hydraulic Excavator, 1 CY bucket 1,117 BCY $14.65 $16,400

Transport to Disposal Facility (Non-haz) assumes 28 tons/load transport to Chaffee Landfill in Chaffee, 
NY

1,676 Ton $13.00 $21,800

Disposal at Disposal Facility (Non-haz) Non-hazardous material 1,676 Ton $26.00 $43,600
Topsoil (Material) For access roads and staging area; assume 8" of material 1,285 LCY $16.25 $20,900
Haul Topsoil 1,285 LCY $24.00 $30,900
Spread Topsoil Spread dumped material, no compaction 1,285 LCY $1.85 $2,400
Compact Topsoil 12" lifts, vibrating roller 1,117 ECY $2.82 $3,200

Finish grading, large area Steep slopes 45 MSF $22.50 $1,100
Hydroseeding large areas 5,028 SY $0.39 $2,000

$3,814,700Capital Cost Subtotal:

Removal of Staging Area and Access Roads

Staging Area and Access Road Construction

Soil Removal

Backfill and Site Restoration (of Excavated Area)

Bank Stabilization (Along Access Roads Constructed Along the Creek as Part of OU-1; See Section 2)

Table 3-9  Cost Estimate, Alternative 4 - Complete Excavation and Off-site Disposal, Bank Stabilization, and LTM, OU-3, 
                 OU-4, OU-5, Eighteenmile Creek Corridor Site, Lockport, New York 

Capital Costs

Site Preparation and Engineering Controls

Site Clearing of Excavation Areas and Access Roads
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Description Comments Quantity Units Unit Cost Cost

Table 3-9  Cost Estimate, Alternative 4 - Complete Excavation and Off-site Disposal, Bank Stabilization, and LTM, OU-3, 
                 OU-4, OU-5, Eighteenmile Creek Corridor Site, Lockport, New York 

$3,780,368
$945,100

$1,181,400
$5,906,900
$6,087,000

Site Monitoring Visual survey of bank stabilization measures, etc., assume 2-
persons @ $100/hr; 10 hr/day 

2 Events $2,000 $4,000

Data Evaluation and Reporting 20 HR $100 $2,000
$6,000

$5,946
$600

$1,700
$8,300

$169,200
$175,000

5-yr Review, Data Evaluation, and Reporting 80 HR $100 $8,000
Bank Stabilization Repair Assume 5% of initial cost for bank stabilization 1 LS $5,700 $5,700

$13,700

$13,577
$1,400
$3,800

$18,800
$91,000
$94,000

$6,356,000
Notes:

1. Assume 4 access roads, as shown on Figure 3-5

Length Access Road 1 75 ft

Length Access Road 2 125 ft

Length Access Road 3 250 ft

Length Access Road 4 250 ft

Access road width (assumed): 20 ft

TOTAL ACCESS ROAD AREA: 14,000 SF, or 1,556 SY

2. Assume access roads 1, 2, and 3 will need clearing and grubbing; Access Road 4  will not need clearing or grubbing because it takes advantage of an existing dirt parking lot.
TOTAL ACCESS ROAD AREA REQUIRING CLEARING:                                                                                                                 9,000 SF 500 SY

3. Assume the following number of staging areas.  1

Each staging area is approx: 250 ft 125 ft

31,250 SF, or 0.7 acres
Company

Volume of Hazardous Material 800 BCY
Volume of NonHazardous Material 3,800 BCY
Cutback Volume 0 BCY
Surface Area of Contaminated Material 21,300 SF

5. Estimated Volumes and Areas at Upson Park

Volume of Hazardous Material 4,100 BCY
Volume of NonHazardous Material 2,100 BCY
Cutback Volume 0 BCY
Surface Area of Contaminated Material 43,000 SF

6. Estimated Volumes and Areas at White Transportation

Volume of Hazardous Material 0 BCY
Volume of NonHazardous Material 100 BCY
Cutback Volume 0 BCY
Surface Area of Contaminated Material 1,000                                                                                                                SF

7. Estimated Total Site Perimeter (the 3 OUs) 5,125 LF
8. Estimated Length of Creek adjacent to properties (includes both 
banks of creek) 4,500 LF

9. Assume verification sampling grid spacing: 25 ft

10. Construction Duration (Assuming 5 day work week)
Total Project Time 12 mo

2 construction seasons, 6 months each

11. Conversion from BCY to LCY (dewatered material): 1.15  LCY/BCY

12. Conversion from BCY to tons (dewatered material): 1.5 tons/BCY

13. Conversion from BCY to LCY (saturated material): 1.12 LCY/BCY

14. Conversion from BCY to tons (saturated material): 1.7 tons/BCY

16. Costs presented are based on conventional contracting methods.

17. Assume tree and shrub planting grid spacing every 25                                                                                                                     ft

18.  RS Means Historical Cost Index used to escalate 2008 costs to 2009 costs: Year Index #

2008 180.4

2009 185.9

Capital Cost Total:

25% Contingencies:
25% Legal, administrative, engineering fees, construction management:

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991):

Annual Costs

Periodic Cost Subtotal:

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991):

Annual Cost Total:

25% Contingencies:
10% Legal and Administrative Fees:

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991):

Annual Cost Subtotal:

Periodic Costs (Every 5 Years)

Capital Cost Total (2009 Dollars):

30-year Present Worth of Annual Costs (2009 Dollars):

30-year Present Worth of Periodic Costs (2009 Dollars):

15. 30-year present worth of costs assumes 2.7% annual interest rate per "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study" (EPA 540-R-00-002 August 2000) 
and the Office of Management and Budget Real Discount Rates for the year 2008 (http://www.whitehouse.gov/omb/circulars/a094/a94_appx-c.html).

2009 Total Present Worth Cost:

30-year Present Worth of Annual Costs:

10% Legal and Administrative Fees:
25% Contingencies:

Periodic Cost Total:
30-year Present Worth of Periodic Costs:
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Table 3-9  Cost Estimate, Alternative 4 - Complete Excavation and Off-site Disposal, Bank Stabilization, and LTM, OU-3, 
                 OU-4, OU-5, Eighteenmile Creek Corridor Site, Lockport, New York 

Key:

BCY = Bank cubic yards.

EA = Each.

ECY = Embankment cubic yards.

HR = Hour.

kGal = Thousand gallons.

LCY = Loose cubic yards

LF = Linear feet.

LS = Lump sum.

LTM = Long-term monitoring.  

Mo = Month.

MSF = 1000 square feet.

OU = Operable Unit.

SF = Square feet.

SY = Square yards.

WWTP = Wastewater treatment plant.
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Description Comments Quantity Units Unit Cost Cost

Work Plan / Final Report Includes submittals, meetings 1 LS $25,000 $25,000
Institutional Controls Environmental Easements 1 LS $20,000 $20,000

Mobilization/Demobilization Include site prep, trailers, staging ,etc. and demobilization 1 LS $200,000 $200,000
Health and Safety requirements Officer; assume on-site 100% of project duration 260 Day $800 $208,000
Community Air Monitoring Particulate meters 6 Ea $7,555 $45,400
Decontamination Pad & Containment For equipment, personnel, and departing site vehicles 4 Setups $3,000 $12,000
Surveying 2-person crew @ $100/hr, 8hr/day; assume 50% of project duration 130 Day $1,600 $208,000

Traffic Control (Labor) For roads adjacent to the commercial properties, including Clinton St, 
Mill St, and Water St. Assume 1 person for 50% of project duration

130 Day $600 $78,000

Fencing Chain link fence rental, 6' high, around perimeter of sites 5,125 LF $10.20 $52,300

Cut and chip heavy trees Large trees and dense vegetation along creek banks and at excavation / 
cover areas

9 Acre $12,300 $111,000

Grub stumps and remove - heavy Along creek banks and at excavation / cover areas 9 Acre $6,525 $58,900

Access Road Grading 1,556 SY $1.40 $2,200
Access Road Construction 8" gravel fill; incl labor + materials 1,556 SY $14.75 $23,000
Staging Area Construction 8" gravel fill and liner; incl labor + materials 3,472 SY $14.75 $51,300
Front End Loader To manage material at the staging area; assume 100% of project duration 260 Day $730 $189,800

Soil Excavation Hydraulic Excavator, 2 C.Y. bucket; 165 C.Y./hr; incl contaminated soil 
and cutback volume

5,200 BCY $1.54 $8,100

Material Transportation On-site (from excavations to 
staging area)

12 CY Dump truck, 0.5 mi roundtrip, 3.7 loads / hr 5,980 LCY $3.73 $22,400

Verification Sampling PCBs and metals analysis, assumes 24-hr turnaround 60 EA $300 $18,000
Disposal Sampling PCBs, metals, and TCLP metals analysis 9 EA $510 $4,600
Transport to Disposal Facility (Haz) assumes transport of material from Eighteenmile Creek to Model City, 

NY
7,350 Ton $25.00 $183,800

Disposal at Disposal Facility (Haz) Hazardous material either for PCBs or Lead 7,350 Ton $165 $1,212,800
Transport to Disposal Facility (Non-haz) assumes 28 tons/load transport to Chaffee Landfill in Chaffee, NY 600 Ton $13.00 $7,800

Disposal at Disposal Facility (Non-haz) Non-hazardous material 600 Ton $26.00 $15,600

Fill (Material incl. 6" of top soil at surface) 5,980 LCY $16.25 $97,200
Haul Fill 12 CY dump truck, 20 miles round trip, 0.4 load/hr 5,980 LCY $24.00 $143,600
Spread Fill Spread dumped material, no compaction; incl cut-back volume 5,980 LCY $1.85 $11,100
Compact Fill 12" lifts, vibrating roller; incl cut-back volume 5,200 ECY $2.82 $14,700
Finish grading, large area Steep slopes 37 MSF $22.50 $900
Hydroseeding large areas 4,100 SY $0.39 $1,600
Plantings (Trees) Assume Norway Maple is representative (Based on SRI) 59 Ea $162.00 $9,600

Topsoil (Material) 3" layer, 20' width, along the length of the creek, both banks except over 
containment areas

148 LCY $16.25 $2,500

Haul Topsoil 12 CY dump truck, 20 miles round trip, 0.4 load/hr 148 LCY $24.00 $3,600
Spread Topsoil Spread dumped material, no compaction 148 LCY $1.85 $300
Compact Topsoil 12" lifts, vibrating roller 129 ECY $2.82 $400
Jute Mesh (Erosion Control Mat) 1,778 SY $1.60 $2,900
Hydroseeding large areas 1,778 SY $0.39 $700
Plantings (Trees) Costs for planting of trees along banks included in Backfill and Site 

Restoration
0 Ea $162.00 $0

Plantings (Shrubs) 26 Ea $81.00 $2,100

Excavate Gravel Staging Area and Access Roads Hydraulic Excavator, 1 CY bucket 1,117 BCY $14.65 $16,400

Transport to Disposal Facility (Non-haz) assumes 28 tons/load transport to Chaffee Landfill in Chaffee, NY 1,676 Ton $13.00 $21,800
Disposal at Disposal Facility (Non-haz) Non-hazardous material 1,676 Ton $26.00 $43,600
Topsoil (Material) For access roads and staging area; assume 8" of material 1,285 LCY $16.25 $20,900

Haul Topsoil 1,285 LCY $24.00 $30,900
Spread Topsoil Spread dumped material, no compaction 1,285 LCY $1.85 $2,400
Compact Topsoil 12" lifts, vibrating roller 1,117 ECY $2.82 $3,200
Finish grading, large area Steep slopes 45 MSF $22.50 $1,100
Hydroseeding large areas 5,028 SY $0.39 $2,000

Geotextile Fabric 347,200 SY $2.58 $895,800
High Visibility Demarcation Layer 347,200 SF $0.30 $104,200

Table 3-10 Cost Estimate, Alternative 5 - Limited Excavation, Offsite Disposal, Complete Containment, Bank Stabilization, Institutional Controls and
                   Long Term Monitoring, OU-3, OU-4, OU-5, Eighteenmile Creek Corridor Site, Lockport, New York

Capital Costs

Soil Removal

Staging Area and Access Road Construction

Site Clearing of Excavation Areas, Cover Areas, and Access Roads

Site Preparation and Engineering Controls

Containment (Soil Cover)

Removal of Staging Area and Access Roads

Bank Stabilization (Along Access Roads Constructed Along the Creek as Part of OU-1 [excluding containment areas]; See Section 2)

Backfill and Site Restoration (of Excavated Area)
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Description Comments Quantity Units Unit Cost Cost

Table 3-10 Cost Estimate, Alternative 5 - Limited Excavation, Offsite Disposal, Complete Containment, Bank Stabilization, Institutional Controls and
                   Long Term Monitoring, OU-3, OU-4, OU-5, Eighteenmile Creek Corridor Site, Lockport, New York

Clean soil 2' thick over areas of contamination not excavated, including 6" of 
topsoil for planting

29,576 LCY $16.25 $480,600

Haul Soil 12 CY dump truck, 20 miles round trip, 0.4 load/hr 29,576 LCY $24.00 $709,900
Spread Soil Spread dumped material, no compaction 29,576 LCY $1.85 $54,800
Compact Soil 12" lifts, vibrating roller 25,719 ECY $2.82 $72,600
Finish grading, large area Steep slopes 347 MSF $22.50 $7,900
Hydroseeding large areas 38,578 SY $0.39 $15,100
Geotextile Fabric For additional protection along the creek banks at a width of 10' 4,111 SY $2.58 $10,700
Clean stone Assume 1' layer thick at a width of 10' over the geotextile fabric 1,370 LCY $55.00 $75,400
Containment (Asphalt Cover)
Clean Soil Assume 12"; needed to bring parking areas up to grade with surrounding 

soil covers, material only
2,815 LCY $16.25 $45,737

Spread Soil Spread dumped material, no compaction 2,815 LCY $1.85 $5,207
Compact Soil 12" lifts, vibrating roller 2,448 ECY $2.82 $6,902
Crushed Stone Base Assume 1-1/2" stone, 8" thick, spread and compacted 2,815 SY $15.90 $44,756

Binder Course Assume 2-1/2" thick, includes material and labor 2,815 SY $9.05 $25,474
Wearing Course Assume 1-1/2" thick, includes material and labor 2,815 SY $6.20 $17,452
Haul Material 12 CY dump truck, 20 miles round trip, 0.4 load/hr 5,630 LCY $24.00 $135,111

$5,899,200

$5,846,200
$1,461,600
$1,827,000
$9,134,800
$9,414,000

Site Monitoring Visual survey of bank stabilization measures, etc., assume 2-persons @ 
$100/hr; 10 hr/day 

2 Events $2,000 $4,000

Data Evaluation and Reporting 20 HR $100 $2,000
$6,000

$6,000
$600

$1,700
$8,300

$169,200
$175,000

5-yr Review, Data Evaluation, and Reporting 80 HR $100 $8,000
Bank Stabilization Repair Assume 5% of initial cost for bank stabilization 1 LS $5,700 $5,700
Cover Maintenance (replacing soil, geotextile, 
pavement)

Assume 5% of initial cover cost 1 LS $85,400 $85,400

Institutional Controls Maintain / Update Documentation 1 LS $5,000 $5,000
$104,100

$103,200
$10,400
$28,400

$142,000
$610,200
$629,000

$10,218,000
Notes:

Length Access Road 1 75 ft

Length Access Road 2 125 ft

Length Access Road 3 250 ft

Length Access Road 4 250 ft

Access road width (assumed): 20 ft

TOTAL ACCESS ROAD AREA: 14,000 SF, or 1556 SY

TOTAL ACCESS ROAD AREA REQUIRING CLEARING:                                                                                                                                   9,000 SF 500 SY

3. Assume the following number of staging areas.  1

Each staging area is approx: 250 ft by 125 ft

31,250 SF, or 0.7 acres

2. Assume access roads 1, 2, and 3 will need clearing and grubbing; Access Road 4  will not need clearing or grubbing because it takes advantage of an existing dirt parking lot.

1. Assume 4 access roads, as shown on Figure 3-4.

2009 Total Present Worth Cost:

30-year Present Worth of Periodic Costs:
Periodic Cost Total:

25% Contingencies:
10% Legal and Administrative Fees:

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991):

Periodic Cost Subtotal:

Periodic Costs (Every 5 Years)

30-year Present Worth of Annual Costs:
30-year Present Worth of Annual Costs (2009 Dollars):

25% Contingencies:
Annual Cost Total:

10% Legal and Administrative Fees:
Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991):

Annual Cost Subtotal:

Annual Costs

Capital Cost Total:
Capital Cost Total (2009 Dollars):

25% Contingencies:
25% Legal, administrative, engineering fees, construction management:

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991):

Capital Cost Subtotal:

30-year Present Worth of Periodic Costs (2009 Dollars):
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Table 3-10 Cost Estimate, Alternative 5 - Limited Excavation, Offsite Disposal, Complete Containment, Bank Stabilization, Institutional Controls and
                   Long Term Monitoring, OU-3, OU-4, OU-5, Eighteenmile Creek Corridor Site, Lockport, New York

4. Estimated Volumes and Areas at Former United Paperboard 
Company

Volume of Hazardous Material 800 BCY
Volume of NonHazardous Material 3,800 BCY

Volume of NonHazardous Material (to be excavated) 300 BCY
Cutback Volume 0 BCY
Surface Area of Excavated Material 14,400 SF
Surface Area of Soil Cover Areas 95,700 SF
Length of Cover Areas along creek 1,900 LF
Surface Area of Asphalt Cover Areas 30,000 SF

5. Estimated Volumes and Areas at Upson Park

Volume of Hazardous Material 4,100 BCY
Volume of NonHazardous Material 2,100 BCY
Cutback Volume 0 BCY
Surface Area of Excavated Material 21,500 SF
Surface Area of Soil Cover Areas 170,500 SF
Length of Cover Areas along creek 1,300 LF
Surface Area of Asphalt Cover Areas 46,000 SF

Volume of Hazardous Material 0 BCY

Volume of NonHazardous Material (to be excavated) 100 BCY
Cutback Volume 0 BCY
Surface Area of Excavated Material 1,000 SF
Surface Area of Soil Cover Areas 81,000 SF
Length of Cover Areas along creek 500 LF
Surface Area of Asphalt Cover Areas 0 SF

Estimated Total Surface Area of Soil Cover 347,200 SF

Estimated Total Surface Area of Asphalt Cover 76,000 SF

7. Estimated Total Site Perimeter (the 3 OUs) 5,125 LF
8. Estimated Length of Creek adjacent to properties (includes both 
banks of creek)

4,500 LF

9. Assume verification sampling grid spacing: 25 ft

10. Construction Duration (Assuming 5 day work week)

2 construction seasons, 6 months each

11. Conversion from BCY to LCY (dewatered material): 1.15  LCY/BCY

12. Conversion from BCY to tons (dewatered material): 1.5 tons/BCY

13. Conversion from BCY to LCY (saturated material): 1.12 LCY/BCY

14. Conversion from BCY to tons (saturated material): 1.7 tons/BCY

16. Costs presented are based on conventional contracting methods.

17. Assume tree and shrub planting grid spacing every 25 ft

18.  RS Means Historical Cost Index used to escalate 2008 costs to 2009 costs: Year Index #

2008 180.4

2009 185.9
Key:

BCY = Bank cubic yards.

EA = Each.

ECY = Embankment cubic yards.

HR = Hour.

kGal = Thousand gallons.

LCY = Loose cubic yards

LF = Linear feet.

LS = Lump sum.

Mo = Month.

SF = Square feet.

SY = Square yards.

WWTP = Wastewater treatment plant.

15. 30-year present worth of costs assumes 2.7% annual interest rate per "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study" (EPA 540-R-00-
002 August 2000) and the Office of Management and Budget Real Discount Rates for the year 2008 (http://www.whitehouse.gov/omb/circulars/a094/a94_appx-c.html).

6. Estimated Volumes and Areas at White Transportation
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Description Comments Quantity Units Unit Cost Cost

Work Plan / Final Report Includes submittals, meetings 1 LS $25,000 $25,000

Mobilization/Demobilization Include site prep, trailers, staging ,etc. and demobilization 1 LS $200,000 $200,000
Health and Safety requirements Officer; assume on-site 100% of project duration 823 Day $800 $658,700

Community Air Monitoring Particulate meters 6 Ea $7,555 $45,400
Decontamination Pad & Containment For equipment, personnel, and departing site vehicles 4 Setups $3,000 $12,000
Surveying 2-person crew @ $100/hr, 8hr/day; assume 50% of project 

duration
412 Day $1,600 $658,700

Traffic Control (Labor) For roads adjacent to the commercial properties, including 
Clinton St, Mill St, and Water St. Assume 1 person for 50% of 
project duration

412 Day $600 $247,000

Fencing Chain link fence rental, 6' high, around perimeter of sites 5,125 LF $10.20 $52,300

Cut and chip heavy trees Large trees and dense vegetation at excavation areas 9 Acre $12,300 $113,000
Grub stumps and remove - heavy Along creek banks and at excavation areas 9 Acre $6,525 $60,000

Access Road Grading 1,556 SY $1.40 $2,200
Access Road Construction 8" gravel fill; incl labor + materials 1,556 SY $14.75 $23,000
Staging Area Construction 8" gravel fill and liner; incl labor + materials 3,472 SY $14.75 $51,300
Front End Loader To manage material at the staging area; assume 100% of project 

duration
823 Day $730 $601,000

Soil Excavation Hydraulic Excavator, 2 C.Y. bucket; 165 C.Y./hr; incl 
contaminated soil and cutback volume

193,000 BCY $1.54 $297,300

Material Transportation On-site (from excavations to 
staging area)

12 CY Dump truck, 0.5 mi roundtrip, 3.7 loads / hr 221,950 LCY $3.73 $827,900

Verification Sampling PCBs and metals analysis, assumes 24-hr turnaround 626 EA $300 $187,700
Disposal Sampling PCBs, metals, and TCLP metals analysis 290 EA $510 $147,900
Transport to Disposal Facility (Non-haz) assumes 28 tons/load transport to Chaffee Landfill in Chaffee, 

NY
282,150 Ton $13.00 $3,668,000

Disposal at Disposal Facility (Non-haz) Non-hazardous material 282,150 Ton $26.00 $7,335,900
Transport to Disposal Facility (Haz) assumes transport of material from Eighteenmile Creek to Model 

City, NY
7,350 Ton $25.00 $183,800

Disposal at Disposal Facility (Haz) Hazardous material either for PCBs or Lead 7,350 Ton $165 $1,212,800

Fill (Material incl. 6" of top soil at surface) 221,950 LCY $16.25 $3,606,400
Haul Fill 12 CY dump truck, 20 miles round trip, 0.4 load/hr 221,950 LCY $24.00 $5,326,800
Spread Fill Spread dumped material, no compaction; incl cut-back volume 221,950 LCY $1.85 $410,700

Compact Fill 12" lifts, vibrating roller; incl cut-back volume 193,000 ECY $2.82 $544,300
Finish grading, large area Steep slopes 391 MSF $22.50 $8,800
Hydroseeding large areas 43,444 SY $0.39 $17,000
Plantings (Trees) Assume Norway Maple is representative (Based on SRI) 626 Ea $162 $101,400

Topsoil (Material) 3" layer, 20' width, along the length of the creek, both banks 1,917 LCY $16.25 $31,200
Haul Topsoil 12 CY dump truck, 20 miles round trip, 0.4 load/hr 1,917 LCY $24.00 $46,000

Spread Topsoil Spread dumped material, no compaction; incl cut-back volume 1,917 LCY $1.85 $3,600

Compact Topsoil 12" lifts, vibrating roller; incl cut-back volume 1,667 ECY $2.82 $4,700
Jute Mesh (Erosion Control Mat) 10,000 SY $1.60 $16,000
Hydroseeding large areas 10,000 SY $0.39 $3,900
Plantings (Trees) Costs for planting of trees along banks included in Backfill and 

Site Restoration
0 Ea $162 $0

Plantings (Shrubs) 626 Ea $81.00 $50,700

Excavate Gravel Staging Area and Access Roads Hydraulic Excavator, 1 CY bucket 1,117 BCY $14.65 $16,400

Transport to Disposal Facility (Non-haz) assumes 28 tons/load transport to Chaffee Landfill in Chaffee, 
NY

1,676 Ton $13.00 $21,800

Disposal at Disposal Facility (Non-haz) Non-hazardous material 1,676 Ton $26.00 $43,600
Topsoil (Material) For access roads and staging area; assume 8" of material 1,285 LCY $16.25 $20,900
Haul Topsoil 1,285 LCY $24.00 $30,900
Spread Topsoil Spread dumped material, no compaction; incl cut-back volume 1,285 LCY $1.85 $2,400

Compact Topsoil 12" lifts, vibrating roller; incl cut-back volume 1,117 ECY $2.82 $3,200
Finish grading, large area Steep slopes 45 MSF $22.50 $1,100
Hydroseeding large areas 5,028 SY $0.39 $2,000

Table 3-11  Cost Estimate, Alternative 6 - Complete Excavation and Off-site Disposal of Material With COCs Exceeding Unrestricted Use 
                    SCOs and Bank Stabilization, OU-3, OU-4, OU-5, Eighteenmile Creek Corridor Site, Lockport, New York

Capital Costs

Site Preparation and Engineering Controls

Site Clearing of Excavation Areas and Access Roads

Staging Area and Access Road Construction

Soil Removal

Backfill and Site Restoration (of Excavated Area)

Bank Stabilization (Along Access Roads Constructed Along the Creek as Part of OU-1; See Section 2)

Removal of Staging Area and Access Roads
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Description Comments Quantity Units Unit Cost Cost

Table 3-11  Cost Estimate, Alternative 6 - Complete Excavation and Off-site Disposal of Material With COCs Exceeding Unrestricted Use 
                    SCOs and Bank Stabilization, OU-3, OU-4, OU-5, Eighteenmile Creek Corridor Site, Lockport, New York

$26,924,700

$26,682,378
$6,670,600
$8,338,300

$41,691,300
$42,963,000

Site Monitoring Visual survey of bank stabilization measures, etc., assume 2-
persons @ $100/hr; 10 hr/day 

2 Events $2,000 $4,000

Data Evaluation and Reporting 20 HR $100 $2,000
$6,000

$5,946
$600

$1,700
$8,300

$169,200
$175,000

Bank Stabilization Repair Assume 5% of initial cost for bank stabilization 1 LS $7,900 $7,900
$7,900

$7,829
$800

$2,200
$10,900
$52,800
$55,000

$43,193,000
Notes:
1. Assume 4 access roads, as shown on Figure 3-5
Length Access Road 1 75 ft
Length Access Road 2 125 ft
Length Access Road 3 250 ft
Length Access Road 4 250 ft
Access road width (assumed): 20 ft
TOTAL ACCESS ROAD AREA: 14,000 SF, or 1,556 SY
2. Assume access roads 1, 2, and 3 will need clearing and grubbing; Access Road 4  will not need clearing or grubbing because it takes advantage of an existing dirt parking lot.

TOTAL ACCESS ROAD AREA REQUIRING CLEARING:                                                                                                                        9,000 SF 500 SY

3. Assume the following number of staging areas.  1
Each staging area is approx: 250 ft 125 ft

31,250 SF, or 0.7 acres
4. Estimated Volumes and Areas at Former United Paperboard Company
Volume of Hazardous Material 800 BCY
Volume of NonHazardous Material 38,200 BCY
Cutback Volume 0 BCY
Surface Area of Contaminated Material 117,000 SF
5. Estimated Volumes and Areas at Upson Park
Volume of Hazardous Material 4,100 BCY
Volume of NonHazardous Material 115,900 BCY
Cutback Volume 0 BCY
Surface Area of Contaminated Material 192,000 SF
6. Estimated Volumes and Areas at White Transportation
Volume of Hazardous Material 0 BCY
Volume of NonHazardous Material 34,000 BCY
Cutback Volume 0 BCY
Surface Area of Contaminated Material 82,000 SF

7. Estimated Total Site Perimeter (the 3 OUs) 5,125 LF
8. Estimated Length of Creek adjacent to properties (includes 
both banks of creek) 4,500 LF
9. Assume verification sampling grid spacing: 25 ft
10. Construction Duration (Assuming 5 day work week)

5 construction seasons, 8 months each 
11. Conversion from BCY to LCY (dewatered material): 1.15  LCY/BCY
12. Conversion from BCY to tons (dewatered material): 1.5 tons/BCY
13. Conversion from BCY to LCY (saturated material): 1.12 LCY/BCY
14. Conversion from BCY to tons (saturated material): 1.7 tons/BCY
15. 30-year present worth of costs assumes 2.7% annual interest rate per "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study" (EPA 540-R-00-002 August 
2000) and the Office of Management and Budget Real Discount Rates for the

25% Contingencies:
10% Legal and Administrative Fees:

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991):

Annual Cost Subtotal:

2009 Total Present Worth Cost:

Periodic Costs (Every 5 Years)

30-year Present Worth of Annual Costs:

10% Legal and Administrative Fees:
25% Contingencies:

Periodic Cost Total:
30-year Present Worth of Periodic Costs:

Periodic Cost Subtotal:

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991):

Capital Cost Total (2009 Dollars):

30-year Present Worth of Annual Costs (2009 Dollars):

30-year Present Worth of Periodic Costs (2009 Dollars):

Capital Cost Subtotal:

Capital Cost Total:
25% Contingencies:

25% Legal, administrative, engineering fees, construction management:
Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991):

Annual Costs

Annual Cost Total:
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Description Comments Quantity Units Unit Cost Cost

Table 3-11  Cost Estimate, Alternative 6 - Complete Excavation and Off-site Disposal of Material With COCs Exceeding Unrestricted Use 
                    SCOs and Bank Stabilization, OU-3, OU-4, OU-5, Eighteenmile Creek Corridor Site, Lockport, New York

16. Costs presented are based on conventional contracting methods.
17. Assume tree and shrub planting grid spacing every 25                                                                                                                           ft
18.  RS Means Historical Cost Index used to escalate 2008 costs to 2009 costs: Year Index #

2008 180.4
2009 185.9

Key:
BCY = Bank cubic yards.
EA = Each.
ECY = Embankment cubic yards.
HR = Hour.
kGal = Thousand gallons.
LCY = Loose cubic yards
LF = Linear feet.
LS = Lump sum.
LTM = Long-term monitoring.  
Mo = Month.
MSF = 1000 square feet.
OU = Operable Unit.
SF = Square feet.
SY = Square yards.
WWTP = Wastewater treatment plant.
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Alternative 1 Alternative 2 Alternative 3 Alternative 4 Alternative 5 Alternative 6

Description No Action

Institutional Controls, 
Bank Stabilization, 

and Long Term 
Monitoring

Limited Excavation, 
Off-site Disposal, Containment of 

Areas With COCs Exceeding 
Commercial SCOs, Institutional 

Controls, Bank Stabilization, and 
Long Term Monitoring

Complete Excavation, 
Off-site Disposal, Bank 
Stabilization, and Long 

Term Monitoring

Limited Excavation, Off-site 
Disposal, Complete 

Containment, Institutional 
Controls, Bank Stabilization, 
and Long Term Monitoring

Complete Excavation 
and Off-site Disposal of 

Material With COCs 
Exceeding Unrestricted 

Use SCOs and Bank 
Stabilization

Total Project Duration (Years) 0 30 30 30 30 5
Capital Cost $0 $1,218,000 $5,276,000 $6,087,000 $9,414,000 $42,963,000 
30-year Present Worth of Annual O&M Cost $0 $175,000 $175,000 $175,000 $175,000 $175,000 
30-year Present Worth of Periodic O&M Cost $0 $218,000 $151,000 $94,000 $629,000 $55,000 

2009 Total Present Value of Alternatives $0 $1,611,000 $5,602,000 $6,356,000 $10,218,000 $43,193,000 

Note:
All costs are in 2009 Dollars

Table 3-12 Summary of Total Present Worth Values of Alternatives, OU-3, OU-4, OU-5, Eighteenmile Creek Corridor Site, Lockport, New York
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Compliance with SCGs 
Site contaminants (PCBs and metals) are resistant compounds by nature and are 
not expected to decrease appreciably over time.  Therefore, this alternative would 
not comply with the chemical-specific SCGs for the site.  
 
Short-term Impacts and Effectiveness 
No short-term impacts (other than those existing) are anticipated during the im-
plementation of this alternative since there are no remedial activities involved.   
 
This alternative does not include source removal or treatment and would not meet 
the RAOs (as defined in Section 3.2.2) in a reasonable or predictable timeframe. 
 
Long-term Effectiveness and Permanence 
Because this alternative does not involve removal or treatment of the contami-
nated soil, risks associated with direct contact and ingestion with the soil, and mi-
gration of contaminants to creek sediments will essentially remain the same.  This 
alternative is, therefore, not effective in the long-term. 
 
Reduction of Toxicity, Mobility, and Volume through Treatment 
This alternative does not involve removal or treatment of contaminated soil; 
therefore, the toxicity, mobility, and volume of contamination will not be reduced. 
 
Implementability 
There are no actions to implement under this alternative. 
 
Cost 
There are no costs associated with this alternative. 
 
Land Use 
OU-3 and OU-5 are zoned industrial while OU-4 (Upson Park) is zoned as a re-
served area for use as a park or wooded area.  The current land use of these prop-
erties is not expected to change in the future.  Currently, a portion of the Former 
United Paperboard Company property is occupied by an active business; the 
White Transportation property is inactive; and the Upson Park property consists 
of green space and pathways for recreational purposes.  All three properties have 
portions of the properties that are densely vegetated and wooded along the banks 
of Eighteenmile Creek.  Implementation of this alternative would not impact cur-
rent or anticipated future land uses at these properties as no remedial actions are 
associated with this alternative.  However, site risks will remain as they are cur-
rently.  
 
3.5.3.2 Alternative No. 2:  Institutional Controls, Bank Stabilization, 

and Long-term Monitoring 
3.5.3.2.1 Description 
ICs including access/use and environmental easements and physical barriers such 
as fencing and signage (herein referred to as ICs) will be applied at this site.  En-
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vironmental easements would be filed to control future use/activities at the site to 
limit human exposure to contaminated soils.  Fencing will be installed to encom-
pass soil contamination as shown on Figure 3-2.  Since these sites exist near the 
creek, an evaluation would need to be performed to determine the impacts of in-
stalling fences along the creek.  Pending results from this evaluation, this alterna-
tive can be readily implemented.  
 
In addition to ICs, this alternative includes bank stabilization measures to limit 
on-site contaminated soils from eroding and entering the creek.  For costing pur-
poses, it is assumed that these measures will be implemented continuously along 
the creek banks at these three properties, including the Former United Paperboard 
Company parcel located north of Olcott Street, and will consist of a 12-inch layer 
of topsoil extending 10 to 20 feet upland of the bankfull elevation.  The topsoil 
layer will be placed directly over the existing ground surface or over temporary 
access roads used to perform sediment remediation as described in Section 2.  It is 
also assumed that a layer of jute mesh erosion control matting will be placed on 
top of the topsoil and will be planted with native grasses and plantings.   
 
Access roads and a staging area will need to be constructed to support remedia-
tion of OU-1 sediments, as discussed in Section 2.  Since it is assumed that reme-
diation of OU-1 will be performed in conjunction with this alternative for the ad-
jacent upland properties (OU-3, OU-4, and OU-5), costs for construction and res-
toration of these measures are included in the costs for this alternative.  
 
Since contaminated material will remain on site, long-term monitoring will need 
to be conducted to monitor the effectiveness of the bank stabilization measures.  It 
is assumed that remediation of the commercial properties will be performed in 
cooperation with remediation of the creek itself.  Therefore, monitoring of creek 
sediments is included in remedial alternatives for OU-1 Eighteenmile Creek and 
Millrace (Section 2).  Under this alternative, LTM will consist of annual inspec-
tion and repair of the bank stabilization measures and site fencing/signage. 
 
Under CERCLA 121 (c), five-year reviews should be conducted for sites that im-
plement remedial actions that, upon completion, will leave hazardous substances, 
pollutants, or contaminants on site above levels that allow for unlimited use and 
unrestricted exposure.  Since the implementation of this alternative will result in 
PCBs and metals contamination above the 6 NYCRR Part 375 unrestricted use 
SCOs remaining on site, five-year reviews may be required at the site.  
 
3.5.3.2.2 Detailed Evaluation of Criteria 
 
Overall Protection of Human Health and the Environment 
Placement of ICs, such as access and environmental easements (that would con-
trol future use/activities at the site), would provide some long-term protection of 
human health.  Fencing and signs alone may not be adequate to prevent unauthor-
ized access to the site by trespassers (who could potentially directly contact  
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contaminants).  In addition, fencing would provide limited protection for certain 
ecological receptors from direct contact and/or ingestion of site contaminants.  
Bank stabilization measures would limit erosion of contaminated site soils from 
transporting to the creek.   
 
Compliance with SCGs 
The contaminant levels in soil are not expected to decrease appreciably over time.  
Therefore, this alternative would not comply with the chemical-specific SCGs for 
the site.  Action-specific and location-specific SCGs (e.g., safety regulations) 
would be included in the ICs and complied with for site activities.   
 
Short-term Impacts and Effectiveness 
No significant short-term impacts (other than those existing) are anticipated dur-
ing the implementation of this alternative since there are no remedial activities 
involved.  Controlling future use and activities on site would protect the health of 
human receptors at these sites.  This alternative would provide some protection to 
the community by notifying the public of site hazards and limiting site access.  
This alternative will achieve site RAOs by limiting direct human and ecological 
contact with impacted material.  
 
Long-term Effectiveness and Permanence 
This alternative would not be effective in the long term because it does not in-
volve removal or treatment of contaminated soil.  Although the risks associated 
with direct contact with on-site contaminants would be reduced somewhat by this 
alternative, contaminant levels will ultimately remain the same and the potential 
for future exposure will always exist.  Environmental easements and access re-
strictions would be effective in the long term as long as they are interpreted cor-
rectly, not modified by future site users, and are enforced.  Bank stabilization 
measures would be effective in limiting erosion, as long as they are maintained 
properly.  
 
Reduction in Toxicity, Mobility, or Volume through Treatment 
This alternative does not involve the removal or treatment of contaminated soil.  
Therefore, neither the toxicity, nor mobility, nor volume of contamination is ex-
pected to be reduced.  Migration of contaminants via erosion will be reduced by 
bank stabilization measures. 
 
Implementability 
This alternative can be readily implemented on a technical and administrative ba-
sis using typical IC practices and procedures.  However, it may be difficult to en-
sure long-term enforcement of environmental easements and access restrictions. 
 
Cost 
The 2009 total present-worth cost of this alternative based on a 30-year period is 
$1,611,000.  Table 3-7 presents the quantities, unit costs, and subtotal costs for 
the various work items in this alternative.  Cost estimating information was ob-
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tained from the 2008 RS Means Cost Data series, ECHOS, quotes from contrac-
tors, and engineering judgment.  Maintenance of bank stabilization measures and 
ICs are assumed with this alternative. 
  
Land Use 
OU-3 and OU-5 are zoned industrial while OU-4 (Upson Park) is zoned as a re-
served area for use as a park or wooded area.  The current land use of these prop-
erties is not expected to change in the future.  Currently, the Former United Pa-
perboard Company property is occupied by an active business; the White Trans-
portation property is inactive; and the Upson Park property consists of green 
space and pathways for recreational purposes.  All three properties have portions 
that are densely vegetated and wooded along the banks of Eighteenmile Creek.  
Implementation of this alternative may limit the usability of the sites, as environ-
mental easements and physical barriers will be in place.  
 
3.5.3.3 Alternative No. 3:  Limited Excavation and Off-site Disposal, 

Containment of Areas Exceeding Commercial Use SCOs, 
Bank Stabilization, and Long-term Monitoring 

3.5.3.3.1 Detailed Description 
This alternative involves limited excavation and off-site disposal of soils that ex-
ceed SCOs and are considered hazardous and containment (in place) of soils that 
exceed SCOs but are considered non-hazardous for PCBs and/or metals contami-
nation.  In addition, contaminated areas on steep slopes will be excavated and dis-
posed off-site as constructing a stable cover on slopes steeper than 3H:1V is diffi-
cult to achieve.  As defined by 40 CFR 261, soils with concentrations of PCBs 
greater than 50 ppm and soils with metals concentrations that exceed the TCLP 
test limits are considered hazardous.  The locations of the areas to be excavated 
are presented in Figure 3-3.  
 
As portions of the site are located within the 100-year floodplain, an evaluation 
would need to be performed to determine the impacts of raising grades at the site 
due to construction of a cover, prior to implementation of this alternative.  Pend-
ing results from this evaluation that indicate placement of a cover at this site 
would be acceptable, this alternative can be readily implemented as follows.  
 
The volume of hazardous material to be removed was estimated based on sam-
pling data presented in the SRI (EEEPC 2009b).  The SRI concluded that no cor-
relation could be determined between contaminant concentrations and TCLP test 
failures, which would characterize the waste as hazardous.  Therefore, it was as-
sumed for the purposes of this FS that hazardous material was confined to local-
ized areas where sampling indicated failure of TCLP tests for metals, or where 
PCB concentrations were greater than 50 ppm.  These areas are indicated on Fig-
ure 3-3.  In the field, all soils will be subject to characterization sampling, which 
will determine whether the material is treated as hazardous or not.  
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Prior to implementation of this alternative, temporary access roads (from public 
roads to areas of contaminated soil) and a fenced staging area will be constructed.   
 
Excavation of the contaminated soil will be performed using conventional con-
struction equipment such as hydraulic excavators and bulldozers.  To ensure safe 
working conditions in the excavation at all times, cutback of the excavation areas 
may be required.  Based on a cutback slope of 3:1, cutback will likely be required 
at the OU-3, the Former United Paperboard Company property and possibly OU-
4, Upson Park.  The volume of the cutback material to be excavated is considered 
minor in comparison to the contaminated soil volume and was, therefore, not con-
sidered in the cost estimate.  This soil will be staged separately from contaminated 
materials and used as site backfill.  
 
During the excavation process, sampling will be conducted for metals and PCBs. 
TCLP tests will also need to be performed to characterize material for disposal.  
The results of this sampling along with the approval of NYSDEC will be used to 
verify that cleanup goals have been reached in the selected areas of excavation.  
The goal will be to determine if the remaining soil exceeds cleanup goals, thus 
requiring additional excavation, or if the results indicate that the remaining soils 
are not above cleanup goals, providing documentation that additional excavation 
is not necessary.  A sampling grid will be developed over the soil area for 
NYSDEC’s approval. 
 
Handling, transport, and disposal of hazardous materials will be performed in ac-
cordance with RCRA regulations.  Engineering controls will be employed to re-
duce short-term negative impacts to the community or environment that might 
result from excavation of contaminated material.  These will include decontami-
nation of vehicles and personnel leaving the site as well as erosion controls such 
as silt fences. 
 
Groundwater elevations in the vicinity of 18MC-MW05 (west bank of the Former 
United Paperboard Company property) are relatively close to the assumed maxi-
mum excavation depth of 12 feet BGS in this area.  Similarly, the groundwater 
elevation near 18MC-MW08 is close to the assumed maximum excavation depth 
of 11.5 feet BGS.  For purposes of this FS, it is assumed that dewatering will not 
be necessary during excavation of material at the three OUs.  However, dewater-
ing may prove to be necessary during the design phase. 
 
Following confirmatory sampling and the approval of NYSDEC, excavated areas 
will be backfilled to final grade, compacted, and restored to pre-construction con-
ditions to the extent practicable.  Since excavation will result in a significant re-
duction of on-site soils, clean backfill material will need to be imported to the site.  
The top 6 inches of backfill will be a layer of topsoil which will be seeded and 
planted for trees and shrubs.  
 



 
 

3.  OU-3:  former United Paperboard Company Property;  
OU-4:  Upson Park Property; OU-5:  White Transportation Property 

 

 
02:002699_ID19_04-B2723 3-80 
R_Final Eighteenmile Creek FS.doc-9/21/2009 

Soils that exceed SCOs but are not considered hazardous will remain on site but 
will be covered in place by a geofabric, demarcation layer (such as snow fence) 
and a 2-foot-thick clean soil cover.  The top 6 inches of the soil cover will be of 
sufficient quality to support vegetation except in areas along the creek where ad-
ditional stabilization measures are needed to protect the cover from erosional 
forces from the creek.  For costing purposes, a 12-inch layer of medium to heavy 
sized stone will be placed over the soil cover system described above on areas 
along the creek.  
 
Similar to Alternative 2, bank stabilization measures will be installed along the 
creek banks to limit remaining on-site contaminated soils from eroding to Eight-
eenmile Creek.     
 
Temporary access roads and staging areas will be removed and the disturbed areas 
will be restored to the pre-construction conditions, to the extent practicable.  This 
will include placement of backfill as necessary, followed by seeding and planting 
of native grasses, shrubs, and/or trees. 
 
Since contaminated material above the selected cleanup goals will remain on site, 
a long-term monitoring plan similar to what is described in Alternative 2 will be 
implemented.  In addition, monitoring and maintenance of the soil covers will 
need to be performed.  Monitoring was assumed to occur annually, whereas main-
tenance of the soil cover would be performed as needed. 
 
Under CERCLA 121 (c), five-year reviews should be conducted for sites that im-
plement remedial actions that, upon completion, will leave hazardous substances, 
pollutants, or contaminants on site above levels that allow for unlimited use and 
unrestricted exposure.  Since the implementation of this alternative will result in 
PCBs and metals contamination above the 6 NYCRR Part 375 unrestricted use 
SCOs remaining on site, five-year reviews may be required at the site.  
 
3.5.3.3.2 Detailed Evaluation of Criteria 
 
Overall Protection of Human Health and the Environment 
This alternative would be protective of human health and the environment since 
contaminated soils would either be removed from the site or contained in place.  
Although some contaminated material above the SCOs would remain on site, this 
material would be contained in place by a 2-foot-thick soil cover, thereby reduc-
ing the potential for exposure by human and ecological receptors.  Bank stabiliza-
tion measures will limit contaminated soils from eroding to the creek.  
 
Compliance with SCGs 
This alternative will not meet chemical specific SCGs since some soils exceeding 
the selected cleanup goals will remain on site.  Applicable action- and location-
specific SCGs will be achieved through the use of engineering and ICs during ex-
cavation and covering activities.   



 
 

3.  OU-3:  former United Paperboard Company Property;  
OU-4:  Upson Park Property; OU-5:  White Transportation Property 

 

 
02:002699_ID19_04-B2723 3-81 
R_Final Eighteenmile Creek FS.doc-9/21/2009 

 
Short-term Impacts and Effectiveness 
Several short-term impacts to the community and workers may arise during exca-
vation of contaminated soil from the sites.  Intrusive activities may expose work-
ers to contaminants and the potential exists for direct contact with contaminated 
material.  With this alternative there is also an increased risk to workers due to the 
use of heavy equipment required to excavate the soil.  Community impacts in-
clude dust and noise from equipment operation.  
 
To minimize these short-term impacts, site access will be restricted during exca-
vation and remediation activities.  Health and safety measures, including air 
monitoring, use of appropriate PPE, and decontamination of equipment leaving 
the site, will be in place to protect the workers and surrounding community.  Ac-
tion levels for the site will be set prior to any intrusive activities, and an appropri-
ate corrective action will be implemented if these action levels are exceeded. 
 
This alternative will achieve two of the three RAOs at the completion of this 
work.  Installation of a cover and excavation of hazardous soils is anticipated to 
be completed within one to two years, consisting of 6 month construction seasons.  
Additional time would be needed for engineering design, mobilization, and de-
mobilization.  
 
Long-term Effectiveness and Permanence 
This alternative is considered to be effective in the long term, as long as proper 
inspection, operation, and maintenance is conducted.  Since some contaminated 
soils above the selected cleanup goals will remain on site, the risk of exposure to 
human and ecological receptors will exist.  However, diligent inspection and 
maintenance of the soil cover and bank stabilization measures will mitigate these 
risks.  
 
Reduction in Toxicity, Mobility, or Volume through Treatment 
This alternative does not reduce the toxicity, mobility, or volume of contaminated 
soil through treatment (unless the landfill facility treats hazardous material prior 
to disposal).  However, excavation and off-site disposal of contaminated soils will 
reduce the volume of contaminated soil at the site.  Since these soils will be dis-
posed of in an engineered permitted facility, the mobility of the contaminants will 
be within acceptable limits and would be practically reduced. 
 
Implementability 
This alternative can be readily implemented using standard construction means 
and methods.  Some challenges may arise due to the lack of space on the site 
properties.  This may present a particular problem for construction of staging ar-
eas and support facilities.  However, it is assumed for this study that the White 
Transportation property has enough available space for these needs.  
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Cost 
The 2009 total present-worth cost of this alternative based on a 30-year period is 
$5,602,000.  Table 3-8 presents the quantities, unit costs, and subtotal costs for 
the various work items in this alternative.  Cost estimating information was ob-
tained from the 2008 RS Means series, ECHOS, quotes from contractors, and en-
gineering judgment.  Maintenance of bank stabilization measures and the soil cov-
ers are assumed with this alternative.  
 
Land Use 
OU-3 and OU-5 are zoned industrial while OU-4 (Upson Park) is zoned as a re-
served area for use as a park or wooded area.  The current land use of these prop-
erties is not expected to change in the future.  Currently, the Former United Pa-
perboard Company property is occupied by an active business; the White Trans-
portation property is inactive; and the Upson Park property consists of green 
space and pathways for recreational purposes.  All three properties have portions 
of the properties that are densely vegetated and wooded along the banks of Eight-
eenmile Creek.   
 
Although some contaminated soil will remain on site, it will be covered, thereby 
reducing exposure risks.  As such, it is expected that this alternative will allow 
future use of the properties to be unaffected.  However, environmental easements 
may limit certain activities at the properties. 
 
3.5.3.4 Alternative No. 4:  Complete Excavation and Off-site 

Disposal, Bank Stabilization, and Long-term Monitoring 
3.5.3.4.1 Detailed Description 
This alternative is similar to Alternative 3 with the exception that both hazardous 
and non-hazardous material exceeding selected cleanup goals will be excavated 
and disposed off site.  The location of areas to be excavated are presented in Fig-
ure 3-4.  
 
Excavation, material staging, and off-site disposal of material will be performed 
as described in Alternative 3.  Material considered hazardous will be segregated 
from non-hazardous material at the staging area, characterized, and disposed off 
site at an appropriate disposal facility.  Cutback material will be used as site back-
fill. 
 
Excavated areas will be backfilled to final grade, compacted, and restored to pre-
constructions conditions, to the extent practicable.  Since excavation will result in 
a significant reduction of on-site soils, clean backfill material will need to be im-
ported to the site.  The top 6 inches of backfill will be a layer of topsoil, which 
will be seeded and planted with native grasses, trees, and/or shrubs.  
 
Bank stabilization measures and LTM will be performed as described in Alterna-
tive 2.  
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Under CERCLA 121 (c), five-year reviews should be conducted for sites that im-
plement remedial actions that, upon completion, will leave hazardous substances, 
pollutants, or contaminants on site above levels that allow for unlimited use and 
unrestricted exposure.  Since the implementation of this alternative will result in 
PCBs and metals contamination above the 6 NYCRR Part 375 unrestricted use 
SCOs remaining on site, five-year reviews may be required at the site.  
 
3.5.3.4.2 Detailed Evaluation of Criteria 
 
Overall Protection of Human Health and the Environment 
This alternative is protective of human health and the environment since 
contaminated soils will be removed from the site and properly disposed of in an 
acceptable facility.  The contaminated soil will no longer present an exposure risk 
to human and ecological receptors.  Bank stabilization measures will limit the 
erosion of soils and reduce the environmental risk to the creek to the maximum 
extent practicable. 
 
Compliance with SCGs 
This alternative complies with SCGs since contaminated soils will be removed 
from the site and properly disposed of in an acceptable facility.  Off-site disposal 
will comply with all applicable land disposal restrictions and analytical 
requirements.  Action- and location-specific SCGs including noise limitations, 
wetlands permits (as required), and OSHA regulations will be complied with 
during implementation of this alternative. 
 
Short-term Impacts and Effectiveness 
Several short-term impacts to the community and workers may arise during exca-
vation of contaminated soil at the site.  These include dust, noise, and potential 
spills during handling and transportation of contaminants.  To minimize short-
term impacts, site access will be restricted during construction and remediation 
activities.  Health and safety measures, including air monitoring, use of appro-
priate PPE, and decontamination of equipment leaving the site, will be in place to 
protect the workers and surrounding community.  Action levels will be set prior to 
any intrusive activities, and an appropriate correction action will be implemented 
if these action levels are exceeded. 
 
Off-site transportation of contaminated soil to the disposal facility will be per-
formed by a licensed hauler.  While there is a risk of spills due to accidents, this 
risk will be limited by using closed and lined containers for transport. 
 
Because this alternative involves removal of the contaminated soil from the site 
and replacement with clean fill, site RAOs will be achieved at the completion of 
this work.  The time to complete this alternative is estimated to be approximately 
one to two years, consisting of 6 month construction seasons.  Additional time for 
engineering design, mobilization, and demobilization would also be required.  
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Long-term Effectiveness and Permanence 
Removal and off-site disposal is considered to be an adequate and effective rem-
edy in the long-term since the contaminated soil will no longer represent an envi-
ronmental risk. 
 
Reduction in Toxicity, Mobility, or Volume through Treatment 
This alternative does not reduce the toxicity, mobility, or volume of contaminated 
soil through treatment.  However, excavation and off-site disposal of contami-
nated soils will eliminate concerns associated with toxicity and mobility of the 
contaminants at the site.  Since the contaminated soil will be disposed of in an en-
gineered permitted facility, the mobility of the contaminants will be within ac-
ceptable limits and would be practically reduced. 
 
Implementability 
This alternative can be readily implemented using standard construction means 
and methods.  Local disposal facilities accepting hazardous and non-hazardous 
wastes have been identified and the capacity of these facilities can easily accom-
modate the volume of material to be excavated.  Environmental remediation con-
tractors and licensed trucking companies for transport of wastes are also readily 
available. 
 
Some challenges may arise due to the lack of space on the site properties.  This 
may present an issue for construction of staging areas and support facilities.  
However, it is assumed for this FS that the White Transportation property has 
enough available space for these needs.  
 
Cost 
The 2009 total present-worth cost of this alternative is $6,356,000.  Table 3-9 pre-
sents the quantities, unit costs, and subtotal costs for the various work items in 
this alternative.  Cost estimating information was obtained from the 2008 RS 
Means Cost Data series, ECHOS, contractor quotes, and engineering judgment.  
Maintenance of bank stabilization measures is assumed with this alternative.  
 
Land Use 
OU-3 and OU-5 are zoned industrial while OU-4 (Upson Park) is zoned as a re-
served area for use as a park or wooded area.  The current land use of these prop-
erties is not expected to change in the future.  Currently, the Former United Pa-
perboard Company property is occupied by an active business; the White Trans-
portation property is inactive; and the Upson Park property consists of green 
space and pathways for recreational purposes.  All three properties have portions 
of the properties that are densely vegetated and wooded along the banks of Eight-
eenmile Creek.  It is anticipated that the future use of these sites will not be im-
pacted by remedial actions described in this alternative as contaminated soils will 
be removed from the properties and the land restored to pre-construction condi-
tions.  
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3.5.3.5 Alternative No. 5:  Limited Excavation and Off-site Disposal, 
Complete Containment, Bank Stabilization, and Long-term 
Monitoring 

3.5.3.5.1 Detailed Description 
This alternative is similar to Alternative 3 with the exception that all soils and fill 
material not excavated would be covered in place.  This includes material with 
COCs detected above commercial use SCOs, as well as all other exposed soils 
and fill material within the OU boundaries.  Excavation and disposal, contain-
ment, bank stabilization, and long-term monitoring would be performed as de-
scribed in Alternatives 2 and 3.  Figure 3-5 shows the locations of areas to be ex-
cavated and covered under this alternative.  
 
Soil covers would be installed on the upland properties as described in Alternative 
3.  It is assumed that grading and slope stabilization would be needed along the 
creek banks in steeply sloped areas to allow for construction of a stable cover.  
Additionally, this alternative includes covers for existing gravel roadways and 
parking areas on the Former United Paperboard Company and Upson Park prop-
erties.  These areas would be covered by light-use asphalt paving to limit direct 
contact with underlying material and to form a better delineation with the sur-
rounding soil covers.  For costing purposes, it is assumed that the cover in these 
areas would consist of 12 inches of clean soil, 8 inches of crushed stone, a 2½-
inch binder course, and a 1½-inch wearing course.  
 
Under CERCLA 121 (c), five-year reviews should be conducted for sites that im-
plement remedial actions that, upon completion, will leave hazardous substances, 
pollutants, or contaminants on site above levels that allow for unlimited use and 
unrestricted exposure.  Since the implementation of this alternative will result in 
PCBs and metals contamination above the 6 NYCRR Part 375 unrestricted use 
SCOs remaining on site, five-year reviews may be required at the site.  
 
3.5.3.5.2 Detailed Evaluation of Criteria 
 
Overall Protection of Human Health and the Environment 
This alternative would be protective of human health and the environment since 
contaminated soils would either be removed from the site or contained in place.  
Although some contaminated material above the SCOs would remain on site, this 
material would be contained in place by a 2-foot-thick cover, thereby reducing the 
potential for exposure by human and ecological receptors.  Bank stabilization 
measures will limit contaminated soils from eroding to the creek.  
 
Compliance with SCGs 
This alternative will not meet chemical-specific SCGs since some soils exceeding 
the selected cleanup goals will remain on site.  Applicable action- and location-
specific SCGs will be achieved through the use of engineering and ICs during ex-
cavation and covering activities.   
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Short-term Impacts and Effectiveness 
Several short-term impacts to the community and workers may arise during exca-
vation of contaminated soil from the sites.  Intrusive activities may expose work-
ers to contaminants and the potential exists for direct contact with contaminated 
material.  With this alternative, there is also an increased risk to workers due to 
the use of heavy equipment required to excavate the soil.  Community impacts 
include dust and noise from equipment operation.  
 
To minimize these short-term impacts, site access will be restricted during exca-
vation and remediation activities.  Health and safety measures, including air 
monitoring, use of appropriate PPE, and decontamination of equipment leaving 
the site, will be in place to protect the workers and surrounding community.  Ac-
tion levels for the site will be set prior to any intrusive activities, and an appropri-
ate corrective action will be implemented if these action levels are exceeded. 
 
This alternative will achieve two of the three RAOs at the completion of this 
work.  Installation of a cover and excavation of hazardous soils is anticipated to 
be completed within 2 to 3 years, consisting of 6 month construction seasons.  
Additional time would be needed for engineering design, mobilization, and de-
mobilization.  
 
Long-term Effectiveness and Permanence 
This alternative is considered to be effective in the long term, as long as proper 
inspection, operation, and maintenance is conducted.  Since some contaminated 
soils above the selected cleanup goals will remain on site, the risk of exposure to 
human and ecological receptors will exist.  However, diligent inspection and 
maintenance of the soil cover and bank stabilization measures will mitigate these 
risks.  
 
Reduction in Toxicity, Mobility, or Volume through Treatment 
This alternative does not reduce the toxicity, mobility, or volume of contaminated 
soil through treatment (unless the landfill facility treats hazardous material prior 
to disposal).  However, excavation and off-site disposal of contaminated soils will 
reduce the volume of contaminated soil at the site.  Since these soils will be dis-
posed in an engineered permitted facility, the mobility of the contaminants will be 
within acceptable limits and would be practically reduced. 
 
Implementability 
This alternative can be readily implemented using standard construction means 
and methods.  Some challenges may arise due to the lack of space on the site 
properties.  This may present a particular problem for construction of staging ar-
eas and support facilities.  However, it is assumed for this study that the White 
Transportation property has enough available space for these needs.  
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Cost 
The 2009 total present-worth cost of this alternative based on a 30-year period is 
$10,218,000.  Table 3-10 presents the quantities, unit costs, and subtotal costs for 
the various work items in this alternative.  Cost estimating information was ob-
tained from the 2008 RS Means series, ECHOS, quotes from contractors, and en-
gineering judgment.  Maintenance of bank stabilization measures and the soil cov-
ers are assumed with this alternative.  
 
Land Use 
OU-3 and OU-5 are zoned industrial while OU-4 (Upson Park) is zoned as a re-
served area for use as a park or wooded area.  The current land use of these prop-
erties is not expected to change in the future.  Currently, the Former United Pa-
perboard Company property is occupied by an active business; the White Trans-
portation property is inactive; and the Upson Park property consists of green 
space and pathways for recreational purposes.  All three properties have portions 
that are densely vegetated and wooded along the banks of Eighteenmile Creek.   
 
Although some contaminated soil will remain on site, it will be covered, thereby 
reducing exposure risks.  As such, it is expected that this alternative will allow 
future use of the properties to be unaffected.  However, environmental easements 
may limit certain activities at the properties.  
 
3.5.3.6 Alternative No. 6:  Complete Excavation and Off-site 

Disposal of Material with COCs Exceeding Unrestricted Use 
SCOs and Bank Stabilization 

3.5.3.6.1 Detailed Description 
This alternative is similar to Alternative 4 with the exception that all material with 
COCs exceeding unrestricted use SCOs would be excavated and disposed off site.  
The locations of areas to be excavated are presented in Figure 3-6.  
 
Excavation, material staging, and off-site disposal of material will be performed 
as described in Alternatives 3 and 4.  Since all material exceeding unrestricted use 
SCOs would be disposed off site, LTM would not be needed.  Five-year reviews 
would also not be required.  However, it is assumed that bank stabilization meas-
ures would still be implemented along the creek banks to protect the reconstructed 
banks and prevent erosion.  
 
3.5.3.6.2 Detailed Evaluation of Criteria 
 
Overall Protection of Human Health and the Environment 
This alternative is protective of human health and the environment since 
contaminated soils will be removed from the site and properly disposed of in an 
acceptable facility.  The contaminated soil will no longer present an exposure risk 
to human and ecological receptors.   
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Compliance with SCGs 
This alternative complies with SCGs since contaminated soils will be removed 
from the site and properly disposed of in an acceptable facility.  Off-site disposal 
will comply with all applicable land disposal restrictions and analytical 
requirements.  Action- and location-specific SCGs including noise limitations, 
wetlands permits (as required), and OSHA regulations will be complied with 
during implementation of this alternative. 
 
Short-term Impacts and Effectiveness 
Several short-term impacts to the community and workers may arise during exca-
vation of contaminated soil at the site.  These include dust, noise, and potential 
spills during handling and transportation of contaminants.  To minimize short-
term impacts, site access will be restricted during construction and remediation 
activities.  Health and safety measures, including air monitoring, use of appropri-
ate PPE, and decontamination of equipment leaving the site, will be in place to 
protect the workers and surrounding community.  Action levels will be set prior to 
any intrusive activities, and an appropriate corrective action will be implemented 
if these action levels are exceeded. 
 
Off-site transportation of contaminated soil to the disposal facility will be per-
formed by a licensed hauler.  While there is a risk of spills due to accidents, this 
risk will be limited by using closed and lined containers for transport. 
 
Because this alternative involves removal of the contaminated soil from the site 
and replacement with clean fill, site RAOs will be achieved at the completion of 
this work.  The time to complete this alternative is estimated to be approximately 
5 years, consisting of 8 month construction seasons each.  It is anticipated that a 
longer than average construction season would be used in order to accommodate 
the large volume of material to be excavated.  Additional time for engineering de-
sign, mobilization, and demobilization would also be required.  
 
Long-term Effectiveness and Permanence 
Removal and off-site disposal are considered to be adequate and effective reme-
dies in the long-term since the contaminated soil will no longer represent an envi-
ronmental risk. 
 
Reduction in Toxicity, Mobility, or Volume through Treatment 
This alternative does not reduce the toxicity, mobility, or volume of contaminated 
soil through treatment.  However, excavation and off-site disposal of contami-
nated soils will eliminate concerns associated with toxicity and mobility of the 
contaminants at the site.  Since the contaminated soil will be disposed of in an en-
gineered permitted facility, the mobility of the contaminants will be within ac-
ceptable limits and would be practically reduced. 
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Implementability 
This alternative can be readily implemented using standard construction means 
and methods.  Local disposal facilities accepting hazardous and non-hazardous 
wastes have been identified and the capacity of these facilities can easily accom-
modate the volume of material to be excavated.  Environmental remediation con-
tractors and licensed trucking companies for transport of wastes are also readily 
available. 
 
Some challenges may arise due to the lack of space on the site properties.  This 
may present an issue for construction of staging areas and support facilities.  
However, it is assumed for this FS that the White Transportation property has 
enough available space for these needs.  
 
Cost 
The 2009 total present-worth cost of this alternative is $43,193,000.  Table 3-11 
presents the quantities, unit costs, and subtotal costs for the various work items in 
this alternative.  Cost estimating information was obtained from the 2008 RS 
Means Cost Data series, ECHOS, contractor quotes, and engineering judgment.  
Maintenance of bank stabilization measures is assumed with this alternative.  
 
Land Use 
OU-3 and OU-5 are zoned industrial while OU-4 (Upson Park) is zoned as a re-
served area for use as a park or wooded area.  The current land use of these prop-
erties is not expected to change in the future.  Currently, the Former United Pa-
perboard Company property is occupied by an active business; the White Trans-
portation property is inactive; and the Upson Park property consists of green 
space and pathways for recreational purposes.  All three properties have portions 
that are densely vegetated and wooded along the banks of Eighteenmile Creek.  
Remedial actions described in this alternative would place no future restrictions 
on use at these properties as all contaminated soils would be removed and the land 
restored to pre-construction conditions.   
 
3.6 Comparative Evaluation of Alternatives 
 
Overall Protection of Human Health and the Environment 
Since Alternative 1 employs no action, contaminated site soils will remain on site 
providing no protection for potential future exposure.  Alternatives 2, 3, 4, 5, and 
6 are more protective of human health and the environment, each at different lev-
els.  By only using ICs in Alternative 2, fencing and signage could reduce human 
exposure; however, inadequate enforcement could lead to potential health risks.  
Wildlife may also not be properly protected with this alternative.  Alternative 3 
provides a higher level of protection because soils considered hazardous will be 
removed and the remaining areas exceeding SCOs covered to reduce exposure.  
Similarly Alternative 5 provides a greater level of protection than Alternative 3, 
because all areas, not just those exceeding SCOs, would be covered to reduce ex-
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posure.  Alternatives 4 and 6 provide the greatest protection as all site-wide con-
taminated soils at each OU, for commercial and unrestricted use SCOs respec-
tively, would be excavated and disposed off site. 
 
Compliance with SCGs 
The concentrations of PCBs and metals are not expected to naturally decrease 
over time.  Alternatives 1, 2, 3, and 5 do not fully comply with SCGs because 
contaminated soils will remain on site.  Alternatives 4 and 6 comply with chemi-
cal-specific SCGs, for commercial and unrestricted use SCOs respectively, since 
soils exceeding SCOs will be excavated and properly disposed off site.  
 
Short-term Impacts and Effectiveness 
Short-term impacts are not anticipated for Alternative 1 since no remediation ac-
tivities will take place.  Minor short-term impacts would be expected for Alterna-
tive 2 due to construction of fencing and stabilization of the creek banks.  Several 
short-term impacts may affect the community during remedial activities for Alter-
natives 3, 4, 5, and 6 such as dust and noise due to excavation of contaminated 
soil.  There is also the potential for spills of contaminated soils and off-site track-
ing of contamination during transport.  It is expected that engineering and admin-
istrative controls such as the use of PPE, community air monitoring, and effective 
decontamination of trucks will mitigate these impacts.  
 
Long-term Effectiveness and Permanence 
Since Alternative 1 employs no action, contaminated soil will remain on site pro-
viding no protection for potential future exposure.  Alternative 2 is somewhat ef-
fective, provided proper enforcement of environmental easements and access re-
strictions.  Alternatives 3 and 5 are effective in the long-term, as long as the soil 
covers and bank stabilization measures are properly maintained.  Alternatives 4 
and 6 have the highest degree of long-term effectiveness since soils exceeding 
SCOs will be excavated and removed from the site.  
 
Reduction in Toxicity, Mobility, or Volume through Treatment 
Reduction in toxicity, mobility, or volume through treatment will not be achieved 
in any of the alternatives since no treatment is being performed.  However, in Al-
ternatives 3, 4, 5 and 6, the volume of contaminated material will be reduced at 
the site, thereby reducing concerns of toxicity and mobility.  Contaminated soils 
will be disposed at a designated permitted facility, where contaminant mobility 
will be effectively reduced.  
 
Implementability 
There are no actions to implement for Alternative 1.  Alternatives 2, 3, 4, 5 and 6 
are readily implemented using standard construction means and methods.  The 
same concerns about limited on-site space apply equally to these alternatives.   
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Cost 
Alternative 1 calls for no action, and thus incurs no costs.  Alternative 2 has a 
lower total present worth than Alternatives 3, 4, 5, and 6 because no major capital 
costs are incurred.  Alternatives 3 and 5 have lower present values than Alterna-
tives 4 and 6 because less soil is excavated and disposed.  However, these alterna-
tives have higher annual and periodic O&M costs due to anticipated maintenance 
of the soil cover.  Alternatives 5 and 6 have higher present values than Alterna-
tives 3 and 4 respectively because these alternatives involve remediation of larger 
areas and volumes of material. 
 
Land Use 
As contaminated soil will remain on site for Alternatives 1, 2, 3, and 5, future 
uses at the OUs may be limited.  For Alternatives 4 and 6, soils exceeding SCOs 
will be removed.  Thus, future use at the OUs would not be impacted.  
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OU-6:  Water Street Residential 
Properties 
 
 
 
 
4.1 Introduction  
This section discusses the nature and extent of contamination and the feasibility of 
remedial alternatives for OU-6: Water Street Residential Properties.  This OU 
consists of nine residential parcels situated along Water Street, between Olcott 
and William Streets.  The parcel numbers range from 97 Water Street to 143 Wa-
ter Street and are located immediately adjacent to the creek.  The limits of the OU 
boundary are generally defined by property boundaries and the creek bankfull 
elevation (see Figure 1-1), which was delineated based on visual observations 
made in late 2008, during the Additional Investigation (EEEPC 2009a).  Soils up-
land of the creek bankfull elevation are considered part of this OU, while soils 
and sediments within the bankfull elevation are considered part of OU-1: Eight-
eenmile Creek and Millrace, which is addressed separately in Section 2 of this 
report.  
 
This chapter of the report is organized as follows:  
 
■ Section 4.1 provides the study purpose and the site background information; 
 
■ Section 4.2 presents the identification of SCGs for various contaminants and 

the development of RAOs; 
 
■ Section 4.3 evaluates appropriate technologies for the remediation of site con-

tamination and the development of remedial alternatives; 
 
■ Section 4.4 discusses the combination of remedial technologies to form reme-

dial alternatives and the detailed analysis of the alternatives; 
 
■ Section 4.5 presents a detailed analysis of alternatives; and   
 
■ Section 4.6 presents a comparative analysis of the alternatives.   
 
4.1.1 Background Information 
4.1.1.1 Site Description and Previous Investigations 
The Water Street Residential Properties are privately owned parcels of land con-
sisting of single family housing.  The properties are adjacent to Eighteenmile 
Creek and occasionally experience flooding due to high water events.  Severe 
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flooding of up to 100 feet horizontally reportedly occurs approximately once 
every two years, with lesser flooding occurring several times a year due to heavy 
precipitation and blockage of the cross-culverts under William Street. 
 
Investigations at these properties began as a result of a request submitted to the 
Niagara County Health Department (NCHD) by the property owner at 143 Water 
Street.  The resident was concerned of possible contaminant migration from 
Eighteenmile Creek after a family case of cancer.  In 2002, NYSDEC, in consul-
tation with the New York State Department of Health (NYSDOH) and NCHD, 
collected four samples from the Water Street property, followed by an additional 
15 samples from the other Water Street properties (NYSDEC 2003).  The 2005 
NYSDEC RI investigated the nature and extent of contamination along these 
properties (NYSDEC 2006a).  The SRI performed in 2008 investigated contami-
nation at the adjacent commercial properties in order to uncover potential con-
taminant source areas as well as to better define the nature and extent of contami-
nation in Eighteenmile Creek (EEEPC 2009b). 
 
4.1.1.2 Site Geology and Hydrology 
The geology and hydrology of OU-6 are similar to those of the other terrestrial 
OUs (see Section 3.1.2).  Soil borings collected from the residential properties 
during the RI (NYSDEC 2006a) were generally consistent with what was ob-
served during the SRI.  Fill material was found throughout the properties at depths 
of up to approximately 6 feet, and was similar to the types of fill observed at the 
other OUs during the SRI. 
 
4.1.1.3  Nature and Extent of Contamination 
Sampling conducted during the RI (NYSDEC 2006a) indicated elevated concen-
trations of PCBs and metals, specifically arsenic, chromium, copper, lead, and 
zinc above screening levels in both the surface and subsurface soils at the Water 
Street Residential Properties.  Additionally, some SVOCs were found at elevated 
concentrations in subsurface soil samples.  This was attributed to PAHs in the ash, 
slag, and cinder fill found throughout the residential properties and Eighteenmile 
Creek Corridor.  TLCP testing indicates the presence of hazardous soil along the 
northern boundary of the 143 Water Street property. 
 
4.1.1.4 Contaminant Fate and Transport 
The RI and SRI indicated that the fill material located throughout the terrestrial 
properties of the Eighteenmile Creek Corridor may be a source of PCB and metals 
contamination to the creek via erosion.  Additionally, periodic creek flooding may 
be a source of contamination of floodplain soils at the residential properties be-
cause contaminated sediments are potentially deposited on these properties during 
flood events.  
 
4.1.1.5 Qualitative Human Health Risk Evaluation 
A qualitative human health exposure risk assessment conducted for the SRI iden-
tified four groups of receptors with distinctly different potentials for human expo-
sure to contaminants in the Eighteenmile Creek Corridor.  The receptors applica-
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ble to this OU include residents of the homes along Water Street with back yards 
abutting the creek (i.e., direct contact with contaminated yard soils). 
 
4.1.1.6 Screening Level Ecological Risk Assessment 
The residential properties were not specifically included in the FWIA performed 
for the SRI (EEEPC 2009b).  However, consideration of these properties in the 
analysis does not affect the conclusions or completeness of the FWIA.  Portions 
of the residential land are part of the creek floodplain, and floodplain soils are 
listed as a possible exposure media for ecological receptors in the ecological con-
ceptual site model.  Therefore, vegetation, soil invertebrates, and wildlife could be 
exposed to the elevated levels of PCBs, copper, lead, and zinc found in floodplain 
soils at the site.  
 
4.2 Identification of Standards, Criteria, Guidelines, and 

Remedial Action Objectives 
This section identifies the COCs and media of interest specific to OU 6: Water 
Street Residential Properties.  It also establishes proposed cleanup goals and spe-
cific RAOs for contaminated on-site media and presents estimates of volumes of 
contaminated media for the properties, collectively.  
 
4.2.1 Introduction 
The RI (NYSDEC 2006a) identified PCB and metals contamination in surface 
and subsurface soils throughout the Water Street Residential Properties.  Al-
though the SRI did not further investigate contamination on these properties, po-
tential risks associated with contamination were identified by evaluating contami-
nant concentrations and exposure routes. 
 
The Human Health Risk Evaluation (HHRE) and FWIA conducted as part of the 
SRI (EEEPC 2009b) identified the following exposure risks:  
 
■ Direct dermal contact/incidental ingestion of contaminated soils by residents 

of these properties;  
 
■ Direct contact with and uptake from contaminated soils by plants and soil in-

vertebrates; and 
 
■ Incidental ingestion of contaminated soils and consumption of contaminated 

prey by mammals, birds, and reptiles.  
 
RAOs were developed (see Section 4.2.2) to mitigate these potential risks in two 
main ways: by eliminating routes of exposure and/or by reducing the contaminant 
concentrations in impacted media to meet applicable chemical-specific standards 
at the site.  
 
SCGs are used at inactive hazardous waste sites to establish the locations where 
remedial actions are warranted and to establish cleanup goals.  The following sec-
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tions present potentially applicable SCGs and other standards and establish pro-
posed cleanup goals and specific RAOs for contaminated on-site media.   
 
4.2.2 Remedial Action Objectives 
The RAOs for on-site remedial actions were developed based on information con-
tained in the RI (NYSDEC 2006a) and SRI (EEEPC 2009b), including identified 
contaminants present in the study area and existing or potential exposure path-
ways in which the contaminants may affect human health and the environment.  
 
The RAOs for on-site soils are to: 
 
■ Reduce the potential for human and ecological contact with contaminated 

soils;  
 
■ Reduce, to the extent practicable, future contamination of creek sediments by 

limiting erosion of terrestrial soils; and  
 
■ Achieve proposed cleanup goals for COCs based on an evaluation of ARARs.  
 
4.2.3 Potentially Applicable Standards, Criteria, and Guidelines and 

Other Criteria 
Refer to Section 3.2.3 for a description of SCGs and other criteria.  Tables 4-1, 
4-2, and 4-3 present Location, Action, and Chemical-specific SCGs for OU-6, 
respectively.  
 
4.2.4 Cleanup Objectives and Volume of Impacted Material 
The following sections describe the process used to select numeric cleanup objec-
tives and estimate the volume of impacted material.  
 
4.2.4.1 Selection of Soil Cleanup Goals 
 
Standards 
Refer to Section 3.2.4.1 for a description of Standards applicable to contaminants 
at OU-6.  
 
Based on the city of Lockport Zoning Map (City of Lockport 2006), the Water 
Street properties are zoned as Reserved Areas.  However, residents are currently 
living on these properties, and for the purpose of this report, it is anticipated that 
this residential land use will continue in the future.  Therefore, based on this an-
ticipated future use, the 6 NYCRR Subpart 375 – 6.8 SCOs selected for the pro-
tection of public health at these properties are Residential Use.  These cleanup 
goals allow residents to use the land for any use other than raising livestock or 
producing animal products for human consumption.   
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Table 4-1 Location-Specific SCGs, OU-6, Eighteenmile Creek Corridor Site, Lockport, New York 
Act/Authority Criteria/Issues Citation Brief Description Status Comments 

State Location-Specific SCGs 
Environmental 
Conservation Law 

Endangered and Threatened 
Species 

6 NYCRR 182 Lists endangered and 
threatened species and 
species of special interest. 

Not 
Applicable 

FWIA (EEEPC 2009b) 
indicates no 
occurrences of rare or 
endangered species at 
site. 

 Freshwater Wetlands 6 NYCRR 663-665 Establishes permit 
requirement regulations, 
wetland maps, and 
classifications. 

Not 
Applicable 

No state wetlands 
within Corridor Site 

 Floodplain Management 
Regulations Development 
Permits 

6 NYCRR 500 Describes development 
permitting requirements 
for areas in floodplains 

Applicable Floodplains exist along 
Eighteenmile Creek 

 Use and Protection of 
Waters 

6 NYCRR 608 Regulates the modification 
or disturbance of streams 

Applicable  

 Wild, Scenic, and 
Recreational Rivers 

6 NYCRR 666 Regulations for 
administration and 
management. 

Relevant 
and 
Appropriate 

 

 Floodplains 6 NYCRR 502 Contains floodplain 
management criteria for 
state projects. 

Relevant 
and 
Appropriate 

Floodplains exist along 
Eighteenmile Creek 

Federal Location-Specific SCGs 
National Historical 
Preservation Act 
16 USC Section 469 

Preservation of 
archaeological and historical 
data 

36 CFR Part 65 Action to recover and 
preserve artifacts. 

Relevant 
and 
Appropriate 

 

National Historic 
Preservation Act  
Section 106 (16 USC 
470) 

Historic landmarks, 
property, or projects owned 
or controlled by federal 
agencies 

36 CFR Part 800 Preserve historic property, 
minimize harm to National 
Historic Landmarks. 

Relevant 
and 
Appropriate 

 

Endangered Species 
Act of 1973  
16 USC 1531, 661 

Endangered and Threatened 
Species 

50 CFR Part 200, 402 
 
33 CFR Parts 320-330 

Determine presence and 
conservation of 
endangered species. 

Not 
Applicable 

FWIA (EEEPC 2009b) 
indicates no 
occurrences of rare or 
endangered species at 
site. 
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Table 4-1 Location-Specific SCGs, OU-6, Eighteenmile Creek Corridor Site, Lockport, New York 
Act/Authority Criteria/Issues Citation Brief Description Status Comments 

Clean Water Act  
Section 404 

Wetland Protection 40 CFR Parts 230 
 
33 CFR Parts 320-330 

Action to prohibit 
discharge into wetlands. 

Not 
Applicable 

No federal wetlands in 
Corridor Site  

Clean Water Act 
Part 6 Appendix A 

Wetland Protection 40 CFR Part 6 Appendix 
A, section 4 

Avoid adverse effects, 
minimize potential harm, 
preserve, and enhance 
wetlands. 

Not 
Applicable 

No federal wetlands in 
Corridor Site 

Floodplain 
Management 

Executive Order No. 11988 40 CFR 6.302 (b) (2005) Regulates activities in a 
floodplain. 

Applicable Floodplains exist in 
Corridor Site 

Key: 
 CFR = Code of Federal Regulations. 
 FWIA = Fish and Wildlife Impact Analysis. 
NYCRR = New York Codes, Rules and Regulations. 
 OU = Operable Unit. 
 SCG = Standards, criteria, and guidelines. 
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Table 4-2 Action-Specific SCGs, OU-6, Eighteenmile Creek Corridor Site, Lockport, New York 
Act/Authority Criteria/Issues Citation Brief Description Status Comments 

Local Action-Specific SCGs 
Lockport City Code Demolition of 

Buildings 
Chapter 68 Involves permitting and requirements 

for removal of buildings and structures. 
Applicable Applicable to removal of 

buildings or structures on 
residential properties  

 Environmental Quality 
Review 

Chapter 92 General regulations regarding 
environmental projects conducted 
within the city; requires enforcement of 
6 NYCRR 617 

Applicable  

 Noise Chapter 125 Places restrictions on unnecessary noise 
during certain time periods. 

Applicable Potential restrictions on noise 
from construction 
equipment/vehicles. 

 Parks Chapter 129 Regulates various activities conducted 
in city parks. 

Not  
Applicable 

 

 Sewers Chapter 150 Regulates discharge of waters to city 
sewers. 

Relevant and 
Appropriate 
 

 

 Streets and Sidewalks Chapter 158 Regulates alterations of roads and 
sidewalks including excavation, 
widening, etc. 

Relevant and 
Appropriate 

 

 Trees Chapter 176 Regulates cutting down and planting 
trees on public land. 

Applicable Applies to removal of trees on 
the two properties owned by the 
City of Lockport 
 

 Vehicles and Traffic Chapter 183 Places restrictions on truck traffic 
throughout the city and defines weight 
limits on certain streets. 

Applicable Applicable to any transportation 
of wastes off site via truck. 

 Water Chapter 185  Places restrictions on access and use of 
city water mains. 

Relevant and 
Appropriate 

Relevant and appropriate to 
construction activities or 
technologies requiring access to 
water. 
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Table 4-2 Action-Specific SCGs, OU-6, Eighteenmile Creek Corridor Site, Lockport, New York 
Act/Authority Criteria/Issues Citation Brief Description Status Comments 

State Action-Specific SCGs 
New York State 
Vehicle and Traffic 
Law, Article 386; 
Environmental 
Conservation Law, 
Articles 3 and 19 

Noise from Heavy 
Motor Vehicles 

6 NYCRR 450 Defines maximum acceptable noise 
levels. 

Applicable Applicable to noise from over-
the-road vehicles 

Environmental 
Conservation Law, 
Articles 3 and 19 

Prevention and 
Control of Air 
Contaminants and Air 
Pollution 

6 NYCRR 
200-202 

Establishes general provisions and 
requires construction and operation 
permits for emission of air pollutants. 

Relevant and 
Appropriate 

 

Environmental 
Conservation Law, 
Article 15; also Public 
Health Law Articles 
1271 and 1276 (Part 
288 only) 

Air Quality 
Classifications and 
Standards 

6 NYCRR 
256, 257 

Part 256: New York Ambient Air 
quality Classification System; 
Part 257: Air quality standards for 
various pollutants including particulates 
and non-methane hydrocarbons. 

Applicable Applicable to remediation 
activities at the site that include 
a controlled air emissions 
source. 

Environmental 
Conservation Law, 
Articles 1, 3, 8, 19, 23, 
27, 52, 54, and 70 

Solid Waste 
Management Facilities 

6 NYCRR 360 360-1: General provisions: includes 
identification of “beneficial use” 
potentially applicable to non-hazardous 
oily waste/soil (360-1.15); 360-2: 
Regulates construction and operation of 
landfills, including construction and 
demolition debris landfills. 

Applicable Applicable for establishing off-
site treatment and disposal 
options for excavated 
contaminated non-hazardous 
soil and debris. 

New York Waste 
Transport Permit 
Regulations 

Permitting 
Regulations, 
Requirements and 
Standards for 
Transport 

6 NYCRR 364 The collection, transport, and delivery 
of regulated waste, originating or 
terminating at a location within New 
York, will be governed in accordance 
with Part 364. 

Applicable Applicable for transporting 
wastes offsite 

Environmental 
Conservation Law, 
Articles 3, 19, 23, 27, 
and 70 

Hazardous Waste 
Management System - 
General 

6 NYCRR 370 Provides definition of terms and general 
standards applicable to 6 NYCRR  
370 - 374, 376. 

Applicable Hazardous wastes have been 
identified at the site  
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Table 4-2 Action-Specific SCGs, OU-6, Eighteenmile Creek Corridor Site, Lockport, New York 
Act/Authority Criteria/Issues Citation Brief Description Status Comments 

 Identification and 
Listing of Hazardous 
Waste 

6 NYCRR 371 Identifies characteristic hazardous 
waste (PCBs) and lists specific wastes. 

Applicable Applies to transportation and all 
other hazardous waste 
management practices in New 
York State; Hazardous material 
has been identified on site. 

 Hazardous Waste 
Manifest System and 
Related Standards 

6 NYCRR 372 Establishes manifest system and record 
keeping standards for generators and 
transporters of hazardous waste and for 
treatment, storage, and disposal 
facilities. 

Applicable Relevant to transportation of 
hazardous material offsite 

  Hazardous Waste 
Treatment, Storage, 
and Disposal Facility 
Permitting 
Requirements 

6 NYCRR 373 Regulates treatment, storage, and 
disposal of hazardous waste. 

Applicable Relevant to off-site 
treatment/disposal of hazardous 
waste 

 Standards for the 
Management of 
Specific Hazardous 
Wastes and Specific 
Types of Hazardous 
Waste Management 
Facilities 

6 NYCRR 374 Subpart 374-1 establishes standards for 
the management of specific hazardous 
wastes (Subpart 374-2 establishes 
standards for the management of used 
oil). 

Applicable Hazardous wastes have been 
identified on site 

Environmental 
Conservation Law, 
Articles 1, 3, 27, and 
52; Administrative 
Procedures Act, 
Articles 301 and 305. 

Inactive Hazardous 
Waste Disposal Site 

6 NYCRR 375 Identifies process for investigation and 
remedial action at state funded Registry 
site; provides exception from NYSDEC 
permits; 
Part 375-6.8: Provides soil cleanup 
objectives used for this report. 

Applicable Part 375-6.8 provides soil 
cleanup objectives used for this 
report. 

Environmental 
Conservation Law, 
Articles 3 and 27. 

Land Disposal 
Restrictions 

6 NYCRR 376 Identifies hazardous wastes that are 
restricted from land disposal; Defines 
treatment standards for hazardous 
waste. 

Applicable Hazardous material has been 
identified on site.   

New York 
Environmental Quality 
Review Regulations 

 6 NYCRR 617 Implements provisions of State 
Environmental Quality Review Act.   

Applicable  
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Table 4-2 Action-Specific SCGs, OU-6, Eighteenmile Creek Corridor Site, Lockport, New York 
Act/Authority Criteria/Issues Citation Brief Description Status Comments 

Implementation of 
SPDES Program in 
New York 

General Permit for 
Stormwater 

6 NYCRR 
750–758 

Regulates permitted releases into waters 
of the state. 

Applicable  

Primary and Principal 
Aquifer Determinations 
(5/87) 

 NYSDEC 
TOGS 2.1.3 

Provides guidance on determining water 
supply aquifers in upstate New York.   

Not 
Applicable 

There are no primary aquifers in 
Niagara county. 

Environmental Justice 
and Permitting 

Environmental Justice Commissioner 
Policy 29 

Policy incorporates environmental 
justice concerns into NYSDEC’s public 
participation provisions and application 
of the State Environmental Quality 
Review Act (SEQR). 

Applicable  

Federal Action-Specific SCGs 
Comprehensive 
Environmental 
Response, 
Compensation, and 
Liability Act of 1980 
and Superfund 
Amendments and 
Reauthorization Act of 
1986 

National Contingency 
Plan 

40 CFR 300, 
Subpart E 

Outlines procedures for remedial 
actions and for planning and 
implementing off-site removal actions. 

Applicable  

Occupational Safety 
and Health Act 

Worker Protection 29 CFR 1904, 
1910, and 
1926 

Specifies minimum requirements to 
maintain worker health and safety 
during hazardous waste operations; 
Includes training requirements and 
construction safety requirements. 

Applicable Under 40 CFR 300.38, 
requirements of OSHA apply to 
all activities that fall under 
jurisdiction of the National 
Contingency Plan. 

Executive Order Delegation of 
Authority 

Executive 
Order 12316 
and 
Coordination 
with Other 
Agencies 

Delegates authority under CERCLA 
and the NCP to federal agencies. 

Relevant and 
Appropriate 

 

Clean Air Act National Primary and 
Secondary Ambient 
Air Quality Standards 

40 CFR 50 Establishes emission limits for six 
pollutants (SO2, PM10, CO, O3, NO2, 
and Pb) 

Applicable Applicable to emissions from 
equipment and remediation 
systems 
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Table 4-2 Action-Specific SCGs, OU-6, Eighteenmile Creek Corridor Site, Lockport, New York 
Act/Authority Criteria/Issues Citation Brief Description Status Comments 

 National Emission 
Standards for 
Hazardous Air 
Pollutants 

40 CFR 61 Provides emission standards for 8 
contaminants;  Identifies 25 additional 
contaminants, including PCE and TCE, 
as having serious health effects but does 
not provide emission standards for these 
contaminants. 

Applicable Applicable to emissions from 
equipment and remediation 
systems. 

Toxic Substances 
Control Act 

Rules for Controlling 
PCBs 

40 CFR 761 Provides guidance on storage and 
disposal of PCB-contaminated 
materials. 

Applicable PCBs are contaminants of 
concern at the site. 

RCRA Criteria for Municipal 
Solid Waste Landfills 

40 CFR 258 Establishes minimum national criteria 
for management of non-hazardous 
waste. 

Applicable Applicable to remedial 
alternatives that involve 
generation of non-hazardous 
waste.   

 Hazardous Waste 
Management System - 
General 

40 CFR 260 Provides definition of terms and general 
standards applicable to 40 CFR 260 - 
265, 268. 

Applicable Applicable to remedial 
alternatives that involve 
generation of a hazardous waste 
(e.g., contaminated soil);  

 Identification and 
Listing of Hazardous 
Waste 

40 CFR 261 Identifies solid wastes that are subject 
to regulation as hazardous wastes. 

Applicable  

 Standards Applicable 
to Generators of 
Hazardous Waste 

40 CFR 262 Establishes requirements (e.g., EPA ID 
numbers and manifests) for generators 
of hazardous waste. 

Applicable  

 Standards Applicable 
to Transporters of 
Hazardous Waste 

40 CFR 263 Establishes standards that apply to 
persons transporting manifested 
hazardous waste within the United 
States. 

Applicable Applicable to alternatives 
involving off-site disposal of 
hazardous wastes. 

 Standards Applicable 
to Owners and 
Operators of 
Treatment, Storage, 
and Disposal Facilities 

40 CFR 264 Establishes the minimum national 
standards that define acceptable 
management of hazardous waste. 

Relevant and 
Appropriate 

Relevant and appropriate to 
offsite hazardous waste disposal 
facilities 

 Standards for Owners 
of Hazardous Waste 
Facilities 

40 CFR 265 Establishes interim status standards for 
owners and operators of hazardous 
waste treatment, storage, and disposal 
facilities. 

Relevant and 
Appropriate 

Relevant and appropriate to 
offsite hazardous waste disposal 
facilities. 
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Table 4-2 Action-Specific SCGs, OU-6, Eighteenmile Creek Corridor Site, Lockport, New York 
Act/Authority Criteria/Issues Citation Brief Description Status Comments 

 Land Disposal 
Restrictions 

40 CFR 268 Identifies hazardous wastes that are 
restricted from land disposal. 

Relevant and 
Appropriate 

Relevant and appropriate to 
offsite hazardous waste disposal 
facilities  
 

 Hazardous Waste 
Permit Program 

40 CFR 270, 
124 

EPA administers hazardous waste 
permit program for 
CERCLA/Superfund Sites; Covers 
basic permitting, application, 
monitoring, and reporting requirements 
for off-site hazardous waste 
management facilities. 

Relevant and 
Appropriate 

Relevant and appropriate to 
offsite hazardous waste disposal 
facilities 

Clean Water Act EPA Pretreatment 
Standards 

40 CFR 403 Establishes responsibilities of federal, 
state, and local government to 
implement national pretreatment 
standards to control pollutants that pass 
through to a POTW 

Relevant and 
Appropriate 

Applies if discharge is made to a 
POTW 

Key: 
 CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act. 
 CFR = Code of Federal Regulations. 
 EPA = (United States) Environmental Protection Agency. 
 NYCRR = New York Codes, Rules and Regulations. 
 NYSDEC = New York State Department of Environmental Conservation. 
 OSHA = Occupational Safety and Health Administration. 
 OU = Operable Unit. 
 PCB = Polychlorinated biphenyl. 
 PCE = Perchloroethylene. 
 POTW = Publicly Owned Treatment Works. 
 RCRA = Resource Conservation and Recovery Act. 
 SCG = Standards, criteria, and guidelines. 
 SEQR = State Environmental Quality Review Act 
 SPDES = State Pollutant Discharge Elimination System. 
 TCE = Trichloroethylene. 
 TOGS = Technical and Operational Guidance Series. 

 

 
 



RIf SRIg

Total PCBs 1 1 0.1 1 / 10 - - 27.0 X 1

Benzo(a)anthracene 1 - 1 0.224 0.18 0.16 6.8 J X 1
Benzo(a)pyrene 1 2.6 1 0.061 0.037 0.12 7.7 X 1
Benzo(b)fluoranthene 1 - 1 1.1 0.24 0.36 8.4 X 1
Benzo(k)fluoranthene 1 - 0.8 1.1 0.12 0.1 3.1 J X 1
Chrysene 1 - 1 0.4 0.23 - 6.1 J X 1
Dibenzo(a,h)anthracene 0.33 - 0.33 0.014 0.044 < 0.044 1.9 J X 0.33
Indeno(1,2,3-cd)pyrene 0.5 - 0.5 3.2 0.036 0.076 6.1 J X 0.5

Antimony - - - SB 1.8 2.17 2.1 BN X 1.8
Arsenic 16 13 13 7.5 6.0 12 66.5 N X 16
Cadmium 2.5 4 3 1 - 2.4 7.9 N X 2.5
Chromium 22 1 1 10 14.0 20 262 E X 22
Copper 270 50 50 25 18.2 32 2,620 N X 270
Iron - - - 2,000 17,300 25,600 103,000 N X 2,000
Lead 400 63 63 SB 53.1 72 4,630 E X 400
Mercury 0.81 0.18 0.18 0.1 0.005 0.2 1.9 N X 0.81
Thallium - - - SB 2.6 16.3 3.9 X 3
Zinc 2,200 109 109 20 255 140 2560 E X 2,200
Notes:
   Shaded values represent Contaminants of Concern (COCs)

Key:
B = Value greater than or equal to the instrument detection limit, PCB = Polychlorinated biphenyl.

but less than the contract required detection limit (inorganics). ppm = Parts per million.
E = Estimated concentration due to presence of interference (inorganics). RI = Remedial Investigation (NYSDEC 2006a).
J = Estimated value. SB = Site background.

mg/kg = Milligrams per kilogram. SRI = Supplemental Remedial Investigation (EEEPC 2008).
N = Spike sample recovery or spike analysis is not within quality control limits (inorganics). SVOC = Semivolatile organic compound.

NYSDEC = New York State Department of Environmental Conservation.
OU = Operable Unit.

Table 4-3  Cleanup Goals for Soils, OU-6 Water Street Residential Properties, Eighteenmile Creek Corridor Site, Lockport, New York

Maximum  

Concentratione

Total PCB by Method 8082 (mg/kg)

SVOCs by method SW8270C (mg/kg)

Selected 
Cleanup Goal Analyte 

Site 

Backgroundc

Protection of 
Ecological 
Resources 

Protection of 
Public Health - 

Residential 
Reference

g  Maximum concentration for a particular contaminant was observed in data collected and reported in the SRI (EEEPC 2008).

Metals by Method 6010/7471 (mg/kg)

f  Maximum concentration for a particular contaminant was observed in data collected and reported in the RI Report (NYSDEC 2006a).

a  Cleanup goals obtained from 6 NYCRR Part 375-6.8 Soil Cleanup Objective Tables (NYSDEC December 14, 2006). 

c   Site background values obtained from samples collected during the Site Investigation of the Former Flintkote Plant site (TVGA 2005). 

b   NYSDEC Technical and Administrative Guidance Memorandum (TAGM) 4046 (Jan 1994) Soil Cleanup Objectives.  PCB value in surface soil is 1 ppm and 10 ppm in subsurface soils.

d   Background values obtained from NYS background (95th percentile), Source-Distant Data Set from NYS Brownfield Cleanup Program, Technical Support Document, Appendix D,
   (NYSDEC September 2006) for metals presented except thallium and antimony for which background values were obtained from Eastern United States background (95th percentile) (Shacklette and
    Boerngen 1984).
e  Concentration listed is the maximum detected value from surface soil, off-bank or subsurface soil samples collected during the SRI (EEEPC 2008) and RI (NYSDEC 2006a).

NYSDEC Cleanup Goalsa

Unrestricted 
Use

New York State 

Backgroundd

NYSDEC 
TAGM 

4046b
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Because groundwater is not a media of concern at the site, SCOs for the protec-
tion of groundwater were not considered applicable.  Furthermore, ecological re-
ceptors are potentially impacted by site contamination according to the FWIA 
conducted for the SRI.  The FWIA identified PCBs, copper, lead, and zinc as con-
taminants in floodplain soils that pose a potential threat to ecological receptors at 
the site.  However, it is assumed that active remedial alternatives will include 
bank stabilization measures along the length of Eighteenmile Creek in order to 
limit upland soils from eroding to the creek.  This includes soils that have con-
taminant concentrations below selected residential cleanup goals for soils, but 
above sediment guidance values.  Therefore, it is assumed that these bank stabili-
zation and active remediation measures will be protective of ecological resources 
and SCOs for the protection of ecological resources will not be specifically con-
sidered.  
 
The cleanup goals for the contaminants at this site are presented in Table 4-3.  
 
Criteria and Guidance Values 
Refer to Section 3.2.4.1 for a description of Criteria and Guidance Values.  
 
Background 
Refer to Section 3.2.4.1 for a description of Background Values.  
 
Selection Process 
The selected cleanup goals for soils (surface and subsurface) are presented in Ta-
ble 4-3.  These values are used later in this report to calculate remedial volumes 
and subsequent costs.  The following logical basis was used to select the prelimi-
nary cleanup values:   
 
■ 6 NYCRR Part 375-6.8 residential soil cleanup standards were selected as the 

cleanup goals;  
 
■ Where cleanup standards were not available, NYSDEC TAGM 4046 values 

were selected as the cleanup goal; 
 
■ If site background values were not available for a particular contaminant, 

NYS background values (NYSDEC 2006c) were used as cleanup goals;  
 
■ The maximum observed concentration for each compound was then compared 

to the selected cleanup goal in order to determine which compounds may re-
quire cleanup; and 

 
■ Finally, the contaminants identified for cleanup were reviewed to determine 

whether they are site-related and whether cleanup is warranted.   
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4.2.4.2 Selection of Contaminants of Concern 
Based on the cleanup goals selected above, it was determined that PCBs and se-
lect metals (arsenic, chromium, copper, lead, and zinc) are the primary COCs at 
OU-6.  
 
A review of Table 4-3 indicates that several SVOCs and other metals, namely an-
timony, cadmium, iron, mercury, and thallium, were detected above residential 
use SCOs.  Although individual concentrations of SVOCs exceeded cleanup goals 
for these contaminants, none of the samples had concentrations of Total SVOCs 
that exceeded the NYSDEC TAGM 4046 soil cleanup objective (500 mg/kg). 
(NYSDEC 2006a)  Therefore, SVOCs will not be considered primary COCs.  
Additionally, exceedances of antimony, cadmium, iron, mercury, and thallium 
occurred in a few isolated locations and were typically only one to two times 
greater than selected SCOs.  Therefore, these metals will not be considered pri-
mary COCs.  
 
Although the contaminants listed above will not be considered primary COCs, 
exceedances of these contaminants were located in areas of fill and/or were co-
located with exceedances of the other COCs.  As such, remediation of fill material 
and soils exceeding residential use SCOs will also address these exceedances.  
 
4.2.4.3 Determination of Contaminated Soil Volumes 
The volume of contaminated soils at this OU was estimated using survey and ana-
lytical data collected during the RI (NYSDEC 2006a) and SRI (EEEPC 2009b).  
In addition, GPS data collected during additional investigations conducted by 
EEEPC in late 2008 were used to delineate the bankfull elevation of Eighteenmile 
Creek in support of these estimates.  Soils that contain COCs in concentrations 
greater than the selected cleanup goals were determined to be contaminated.  As 
fill material was generally found where COCs exceeded cleanup goals and con-
sidering that the receptors at this OU are residents, the extent of contaminated soil 
volume was defined to be whichever was greater; the volume of fill or the volume 
of soil exceeding cleanup goals.  
 
Volumes of contaminated soils were estimated in the following manner: 
 
■ Contaminant concentrations were compared against the selected cleanup goals 

presented in Table 4-3;  
 

■ Depth of contamination at sample locations was compared to the depth of fill 
at the same locations, with the greater of the two depths used to estimate vol-
umes; 

 
■ Transects were drawn perpendicular to the creek throughout the residential 

properties;  
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■ Cross-sectional areas of these transects were estimated based on the maximum 
depth of contamination or depth of fill at these transects; and 
 

■ Volume of contaminated material between transects was estimated by averag-
ing the cross-sectional areas of the two transects and multiplying by the dis-
tance in between. 
 

Using the method described above, the volume of contaminated soils was esti-
mated to be 5,800 CY for the Water Street Residential Properties.  The maximum 
contamination depth was estimated at 5.5 feet BGS and is located on the 131 Wa-
ter Street property.  The total area of contamination is approximately 2.3 acres. 
 
Furthermore, based on sampling conducted during the RI, it is assumed for cost-
ing purposes that contaminated material on the 143 Water Street parcel is hazard-
ous.  Soil samples along an ash ridge just north of this parcel failed TCLP tests for 
lead, characterizing this material as hazardous.  TCLP tests throughout the re-
maining Water Street properties, including the neighboring 131 Water Street par-
cel, passed TCLP tests for lead and did not contain PCB concentrations greater 
than 50 ppm.  As such, the material at the remaining parcels is assumed to be non-
hazardous.  
 
Based on the assumptions described above, the volume of hazardous material on 
the residential properties was estimated to be 1,000 CY, covering an area of ap-
proximately 0.3 acres.  The volume of non-hazardous material was estimated to 
be 4,800 CY, covering an area of approximately 2 acres.  
 
Figure 4-1 provides the extent of contamination to be further addressed in this FS 
for OU-6.   
 
4.3 Identification and Screening of Remedial 

Technologies  
This section presents the results of the preliminary screening of remedial actions 
that may be used to achieve the RAOs.  Potential remedial actions, including GRAs 
and remedial technologies are evaluated during the preliminary screening on the ba-
sis of effectiveness, implementability, and relative cost.  Past performance (e.g., 
demonstrated technology) and operating reliability were also considered in identi-
fying and screening applicable technologies.  Technologies that were not initially 
considered effective and/or technically or administratively feasible were elimi-
nated from further consideration.  
 
The purpose of the preliminary screening is to eliminate remedial actions that may 
not be effective based on anticipated on-site conditions or cannot be implemented at 
the site.  The GRAs considered herein are intended to include those actions that are 
most appropriate for the site and, therefore, are not exhaustive.    
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4.3.1 General Response Actions 
Based on the information presented in the RI (NYSDEC 2006a), SRI (EEEPC 
2009b), and the RAOs established in Section 4.2.2, this section identifies GRAs, 
or classes of responses for contaminated soils.  GRAs describe classes of tech-
nologies that can be used to meet the remediation objectives for contaminated site 
soils.  As previously discussed, PCB and metals contamination in soil will be the 
focus of remedial actions addressed by this FS.  
 
GRAs identified for the contaminated soils are as follows: 
 
■ No action; 
 
■ ICs; 
 
■ Containment; 
 
■ In situ treatment; 
 
■ Ex situ treatment; and 
 
■ On- and off-site disposal. 
 
4.3.1.1 Criteria for Preliminary Screening 
Refer to section 3.3.1.1 for a description of Criteria for Preliminary Screening of 
Technologies.  
 
4.3.2  Identification of Remedial Technologies 
This section identifies the potential remedial action technologies that may be ap-
plicable to remediation of soils at the Water Street Residential Properties (OU-6).  
Table 4-4 shows a summary of results from the screening of remedial technolo-
gies. 
 
4.3.2.1 No Action 
Refer to Section 3.3.2.1 for a description of the No Action Alternative.  
 
The No Action Alternative will be further considered for detailed analysis. 
 
4.3.2.2 Institutional Controls and Long-term Monitoring   
Refer to Section 3.3.2.2 for a description of ICs and LTM technologies.  
 
For this OU, ICs will not be evaluated independently as a stand-alone alternative 
because restricting access to these properties is not reasonable or practical consid-
ering their current and future residential use.  LTM of site conditions will be re-
tained in conjunction with other remedial technologies to achieve RAOs. 
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Table 4-4 Summary of Soil Remedial Technologies, OU-6, Eighteenmile Creek Corridor Site, Lockport, New York 
General Response 

Actions and Remedial 
Technology Brief Description Preliminary Screening Evaluation Screening 

No Action No further action to remedy soil conditions at the 
site 

Ineffective for the protection of human health and the 
environment 

Yes 

Institutional Controls and 
LTM 

Include public notification, environmental 
easements, fencing, and signs   

Does not reduce contamination concentrations but can reduce 
potential exposure to the contaminated media 

Yes 

Containment  
Capping 
Bituminous Concrete 
Cover (Asphalt) 

Selective excavation and/or standard asphalt cover 
system including layer of stone, asphalt binder 
course, and final wearing course 

Does not reduce contamination concentrations but can reduce 
potential exposure to the contaminated media; Is more costly 
than soil cover and the lower permeability offered by this 
cover is not warranted because groundwater is not a media of 
concern at these OUs  

No 

Clay or Soil Cover Selective excavation and/or clay or soil cover 
system 

Does not reduce contamination concentrations but can reduce 
potential exposure to the contaminated media  

Yes 

6 NYCRR Part 360 Cover Selective excavation and/or non-RCRA cap 
typically used to close Municipal Solid Waste 
Landfills 

Does not reduce contamination concentrations but can reduce 
potential exposure to the contaminated media; Is more costly 
than soil cover and the lower permeability offered by this 
cover is not warranted because groundwater is not a media of 
concern at these OUs 

No 

6 NYCRR Part 373 
(RCRA) Cover 

Selective excavation and/or RCRA cap typically 
required at Hazardous Waste Sites   

Does not reduce contamination concentrations but can reduce 
potential exposure to the contaminated media; Close 
proximity of hazardous waste to the creek limits construction 
of an RCRA cover 

No 

In Situ Treatment  
Thermal  
Thermally Enhanced Soil 
Vapor Extraction (SVE) 

Uses electrical resistance/electromagnetic/ radio 
frequency heating, or hot-air steam injection to 
facilitate volatilization and extraction of the 
contaminant vapors 

SVE is not effective in removing non-volatile organics such 
as PCBs or heavy metals 

No 

Thermal Desorption 
(thermal blankets and 
wells) 

Thermal blankets and thermal wells are placed on 
contaminated ground surface;  A majority of 
contaminants are vaporized out by thermal 
conduction;  Vapors are drawn out by vacuum 
system, oxidized, cooled, and passed through 
activated carbon beds 

More expensive than other established remedial technologies; 
Not effective for remediating inorganics and metals 

No 
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Table 4-4 Summary of Soil Remedial Technologies, OU-6, Eighteenmile Creek Corridor Site, Lockport, New York 
General Response 

Actions and Remedial 
Technology Brief Description Preliminary Screening Evaluation Screening 

Vitrification  Contaminated soils are melted at extremely high 
temperatures using probes inserted into the ground 
delivering an electric current;  The soil is heated to 
extremely high temperatures and is cooled to form 
a stable, glassy crystalline mass 

Only a few commercial applications of this technology exist; 
Treatability studies are generally required to determine the 
effectiveness of ISV as a remediation technology at a given 
site;  End product of the technology may hinder future site 
use, and there is relatively high implementation cost 

No 

Physical/Chemical  
Solidification/ 
Stabilization 

Solidification/stabilization treatment systems, 
sometimes referred to as fixation systems, seek to 
trap or immobilize contaminants within their 
"host" medium using chemical reactions instead of 
removing them through chemical or physical 
treatment   

Stabilization technologies have not been successfully 
demonstrated on a full-scale basis for treating organics; 
Solidified material may hinder future site use;  Treatability 
studies would be required prior to implementing this 
technology 

No 

Soil Flushing An extraction process by which organic and 
inorganic contaminants are washed from 
contaminated soils through the injection of an 
aqueous solution into the area of contamination, 
and the contaminant elutriate is pumped to the 
surface and removed from the site   

Capture of the impacted solution is critical to the 
effectiveness of this technology; Contamination depths and 
PCBs strong tendency to adhere to soil particles may limit 
this technology’s effectiveness.   

No 

Biological 
Biological Treatment Uses indigenous or selectively cultured 

microorganisms to reduce hazardous organic 
compounds into water, carbon dioxide, and 
chlorinated hydrogen chloride   

Biological treatment technologies are not well-demonstrated 
for PCBs and are ineffective for heavy metals; This 
technology also involves a relatively longer remediation 
period compared to other treatment technologies   

No 

Ex Situ Treatment  
Thermal  
High Temperature 
Thermal Desorption  

A physical separation process that uses heat to 
volatilize organic wastes, which are collected and 
treated in a gas treatment system   

Moderate cost, full-scale technology that has been 
successfully demonstrated in the field for treatment of PCB 
contaminated soils; Heavy metals in the impacted soils would 
require additional stabilization treatment; Lack of available 
space on site to construct a full scale facility  

No 
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Table 4-4 Summary of Soil Remedial Technologies, OU-6, Eighteenmile Creek Corridor Site, Lockport, New York 
General Response 

Actions and Remedial 
Technology Brief Description Preliminary Screening Evaluation Screening 

Incineration Uses high temperatures to volatilize and destroy 
organic contaminants and wastes   

Has demonstrated success in treatment of PCB contaminated 
soils but is ineffective for treatment of high concentrations of 
metals; Is more expensive than other ex situ treatment 
technologies and would be difficult to implement on site due 
to a lack of space   

No 

Vitrification Thermally melts contaminants at high 
temperatures using a gas/oxygen power source; 
Organics such as PCBs and VOCs are destroyed 
while metals are inertly captured in a crystalline 
structure; Soils are excavated and stockpiled, and a 
fluxing agent is introduced to aide in the melting 
process   

Medium-to-high cost technology that is successful in 
destroying PCBs, organics, and stabilizing metals; The inert 
glass aggregate byproduct can be returned to the site for 
backfill or can be sold as a construction aggregate; However, 
there are no current existing vitrification plants accepting 
waste, and construction of an onsite facility is not feasible 
due to high costs and lack of available space 

No 

Physical/Chemical  
Dehalogenation A chemical process that is achieved either by 

replacement of the halogen molecule of the 
organic compound or decomposition and partial 
volatilization of the contaminant through adding 
and mixing specific reagents 

Although EPA has been developing this technology since 
1990, it has not yet been successfully demonstrated in a 
commercial application and cannot be used to treat metals 
contamination 

No 

Solvent Extraction A chemical extraction process whereby the target 
contaminant is physically separated from the soil 
using an appropriate organic solvent to dissolve 
PCBs; Other solvents such as acids can be used to 
separate heavy metals 

This technology has not been commercially implemented, and 
may require multiple extractions so that solvent-contaminated 
soils are not returned to the site; Will require multiple 
solvents to treat both organic and inorganic contaminants; 
On-site implementation would be challenging due to a lack of 
space 

No 

Soil Washing A volume reduction technology that segregates the 
fine solid fractions from the coarser soils through 
an aqueous washing process and washing water 
treatment system 

There is not a high level of confidence in the effectiveness of 
soil washing of PCB contaminated soil, and the costs to 
construct and operate an on-site processing facility are high   

No 

Solidification/ 
Stabilization 

Contaminants are physically and chemically bound 
to native media; Soils are excavated, stockpiled, 
and mixed with reagents such as asphalt or 
Portland cement   

Is effective in reducing the mobility of metals; However, is 
ineffective for treatment of organic contaminants such as 
PCBs  

No 
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Table 4-4 Summary of Soil Remedial Technologies, OU-6, Eighteenmile Creek Corridor Site, Lockport, New York 
General Response 

Actions and Remedial 
Technology Brief Description Preliminary Screening Evaluation Screening 

On- and Off-site Disposal  
On-site Disposal Requires construction of a secure landfill that 

meets RCRA and state requirements 
There is no available space to build an onsite landfill; 
Construction of an onsite landfill may impact future use of 
the sites 

No 

Off-site Disposal Involves the excavation and hauling of 
contaminated material to appropriate 
commercially licensed disposal facilities; The non-
hazardous soils would go to a non-hazardous/solid 
waste facility, while the hazardous spoils would go 
to an RCRA-permitted facility 

Excavation and disposal of contaminated soil at a permitted 
landfill is an effective method of reducing potential for direct 
contact with contaminated soils and future contamination of 
the groundwater; Backfill materials would need to be 
imported to fill the site.   

Yes 

Key: 
 ISV = In situ vitrification.   
 LTM = Long-term monitoring. 
 NYCRR = New York Codes, Rules, and Regulations. 
 OU = Operable Unit. 
 PCB = Polychlorinated biphenyl. 
 RCRA = Resource Conservation and Recovery Act. 
 SVE = Soil vapor extraction. 
 VOC = Volatile organic compound.   
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4.3.2.3 Containment  
Refer to Section 3.3.2.3 for descriptions of containment technologies.  
 
Covering 
Since containment of contaminated soil via covering is effective in protecting 
human health and the environment, readily implementable, and relatively cost-
effective, it will be retained for further analysis.  
 
The type of cover system that will be further considered is a soil cover.  Sampling 
during the SRI showed that groundwater was not a media of concern at these 
sites.  Therefore, the low permeability offered by an asphalt cap and the cover 
system identified in 6 NYCRR Part 360 is not warranted.  It is assumed that con-
struction of an RCRA cover is not applicable due to the close proximity to the 
creek soils considered hazardous.  Thus, a soil cover will be retained for further 
consideration in areas considered non-hazardous because it will reduce exposure 
to contaminated soils to achieve RAOs at a fraction of the cost of the other cover 
systems identified. 
 
4.3.2.4 In Situ Treatment 
Refer to Section 3.3.2.4 for descriptions of in situ treatment technologies.   
 
In Situ Thermal Desorption – Thermal Blankets and Thermal Wells 
Since the Water Street Residential Properties have high levels of lead, copper, and 
chromium contamination in addition to PCBs, other treatment methods would 
need to be applied in addition to ISTD to remediate these contaminants, resulting 
in much higher costs and cleanup times.  Therefore, ISTD will not be retained for 
further consideration.  
 
In Situ Vitrification 
Since few full-scale applications of this technology exist and this technology has 
relatively high implementation costs, ISV will not be further considered for OU-6.  
 
In Situ Solidification/Stabilization 
Although this technology has been shown to be effective in reducing the mobility 
and toxicity of heavy metals, it has not been proven on a full-scale basis for treat-
ing organics and PCBs.  Since the soils on the residential properties contain PCB 
contamination, this technology would need to be coupled with other treatments, 
resulting in higher costs and longer cleanup times.  Therefore, in situ solidifica-
tion/stabilization will not be retained for further consideration. 
 
In Situ Soil Flushing 
It is believed that in situ soil flushing is not effective in heterogeneous soils found 
at the OU-6 properties.  Due to its limited success and difficulty in ensuring effec-
tiveness in situ, this technology will not be considered further. 
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Biological Treatment 
Bioremediation is known not to be effective in remediating inorganics and heavy 
metals and has not been well demonstrated for PCBs.  As such, these technologies 
will not be retained for detailed analysis.  
 
4.3.2.5 Ex Situ Treatment 
Refer to Section 3.3.2.5 for descriptions of ex situ treatment technologies.  
 
Ex Situ High-Temperature Thermal Desorption 
HTTD is a demonstrated technology for treatment of PCBs, but is ineffective in 
treating high concentrations of metals.  Therefore, additional technologies would 
need to be combined with HTTD treatment to fully remediate the soils at this site.  
This would result in high costs and additional complexities.  Furthermore, ex situ 
HTTD is not easily implementable at this site due to a lack of available space on 
the OU-6 properties.  Therefore, HTTD will not be retained for further detailed 
analysis.  
 
Ex Situ Incineration 
The effectiveness of incineration to remediate site contaminated soils would be 
similar to HTTD, however, at much higher costs and with additional risks regard-
ing the treatment of metals in the waste feed.  Similar to HTTD, this technology 
would not be easily implemented at OU-6 due to space limitations.  Therefore, 
incineration will not be retained for further consideration.  
 
Ex Situ Vitrification 
Ex situ vitrification has been shown to be effective in remediating PCB and met-
als contamination.  However, since there are currently no vitrification plants ac-
cepting material for treatment, a system would need to be constructed on the 
OU-6 properties.  Therefore, due to a lack of space on the OU-6 properties and 
high costs of construction for an onsite facility, this technology will not be re-
tained for further consideration.   
 
Ex Situ Dehalogenation 
Since dehalogenation has not been commercially implemented on a large scale, is 
expensive, and cannot be used to treat soils contaminated with metals, this tech-
nology will not be retained for further consideration. 
 
Ex Situ Solvent Extraction 
Solvent extraction has not been commercially implemented and is costly com-
pared to other ex situ treatment technologies.  Furthermore, multiple extractions 
would need to be performed with different solvents to remove both PCBs and 
metals.  For these reasons, solvent extraction is not being retained for further con-
sideration. 
 
Ex Situ Soil Washing  
There is not a high degree of confidence in the effectiveness of soil washing of 
PCB contaminated soil.  Furthermore, the heterogenous nature of the material and 
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type of contamination found at this site might require multiple washing proce-
dures with various surfactants, thereby complicating the procedure and increasing 
costs.  Implementability at the site may prove challenging due to space limita-
tions.  Therefore, although cost effective, ex situ soil washing will not be retained 
for further consideration. 
 
Ex Situ Solidification/Stabilization 
Since ex situ solidification and stabilization technologies are not effective in im-
mobilizing or removing PCBs, additional treatment technologies would need to be 
applied in succession in order to reduce the potential for harm to human health 
and the environment.  This would result in much higher costs than other available 
options as well as many uncertainties regarding treatment effectiveness.  There-
fore, ex situ solidification and stabilization methods will not be retained for fur-
ther analysis.  
 
4.3.2.6 On- and Off-site Disposal  
Refer to Section 3.3.2.6 for a description of these disposal methods.  
 
On-site Disposal 
On-site disposal of contaminated material would involve construction of a landfill 
at the site properties.  This is not practical or feasible due to current and antici-
pated future residential land use.  Therefore, this technology will not be further 
considered.  
 
Off-site Disposal 
Disposal of contaminated materials in an off-site permitted disposal facility is a 
demonstrated alternative which effectively reduces exposure risks and provides 
long-term protection of human health and the environment.  For these reasons, 
off-site disposal will be retained as an applicable alternative.   
 
4.4 Identification of Alternatives 
This section identifies alternatives based on the technologies presented in Section 
4.3.  In collaboration with NYSDEC, three alternatives were identified for the soil 
contamination at OU-6: Water Street Residential Properties.  A detailed descrip-
tion and evaluation of the alternatives is presented in Section 4.5.  
 
4.4.1 Alternative No. 1:  No Action 
The No Action Alternative was carried through the FS for comparison purposes as 
required by the NCP.  This alternative would be acceptable only if it is demon-
strated that the contamination at the site is below the RAOs or that natural proc-
esses will reduce the contamination to acceptable levels.  This alternative does not 
include ICs. 
 
4.4.2 Alternative No. 2:  Limited Excavation and Off-site Disposal, 

Containment, Bank Stabilization, and LTM  
This alternative consists of limited excavation of soils that are considered hazard-
ous and containment (in-place) of soils that exceed SCOs but are considered non-
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hazardous.  Excavated hazardous material will be transported off-site and prop-
erly disposed at an RCRA-permitted hazardous waste disposal facility.  The re-
maining areas with soils exceeding SCOs will be contained in place by a cover 
system to reduce exposure to contaminated soils.  Bank stabilization measures 
will be implemented to limit erosion of upland soils to the creek.  This will reduce 
the risk of recontaminating creek sediments.  Since material with contaminant 
concentrations above residential cleanup goals will remain on site, ICs such as 
environmental easements will need to be implemented to limit the future risk to 
property owners, workers, and visitors.  LTM will be performed to assess whether 
contaminated soils are migrating to Eighteenmile Creek. 
 
4.4.3 Alternative No. 3:  Complete Excavation and Off-site Disposal, 

Bank Stabilization, and LTM  
This alternative consists of complete excavation of on-site soils exceeding SCOs.  
Contaminated soils will be disposed off-site in appropriate disposal facilities.  As 
in Alternative 2, handling and disposal of hazardous material will be performed 
according to RCRA regulations.  Non-hazardous soils will be segregated from 
hazardous soils and will be disposed of in an approved disposal facility.  Bank 
stabilization measures and LTM will be similar to those described in Alternative 
2.  
 
4.5 Detailed Analysis of Alternatives 
4.5.1 Introduction 
The purpose of the detailed analysis of remedial action alternatives is to present the 
relevant information for selecting a remedy for the site.  In the detailed analysis, the 
alternatives established in Section 4.4 are described in detail and evaluated on the 
basis of environmental benefits and costs using criteria established by NYSDEC in 
TAGM 4030, Draft DER-10, and 6 NYCRR Part 375.  This approach is intended to 
provide needed information to compare the merits of each alternative and select an 
appropriate remedy that satisfies the RAOs for the site. 
 
4.5.1.1 Detailed Evaluation of Criteria 
Refer to Section 3.5.2 for a summary of the ten evaluation criteria used to evaluate 
the alternatives.   
 
A detailed description of the alternatives listed in Section 4.4 and evaluation crite-
ria are described below.  Cost estimates for each alternative are presented in Ta-
bles 4-5 and 4-6.  Table 4-7 presents a summary of these costs.   
 
4.5.2 Remedial Alternatives 
4.5.2.1 Alternative No. 1:  No Action 
4.5.2.1.1 Description 
The No Action Alternative involves taking no further action to remedy site condi-
tions.  The NCP at 40 CFR §300.430(e) (6) provides that the No Action Alterna-
tive be considered at every site as a baseline for comparison with other alterna-
tives.  This alternative does not include remedial action, institutional or engineer-
ing controls, or LTM.  



Description Comments Quantity Units Unit Cost Cost

Work Plan / Final Report Includes submittals, meetings 1 LS $25,000 $25,000
Institutional Controls Environmental Easements 1 LS $50,000 $50,000

Mobilization/Demobilization Include site prep, trailers, staging ,etc. and demobilization 1 LS $50,000 $50,000
Health and Safety requirements Officer; assume on-site 100% of project duration 130 Day $800 $104,000
Community Air Monitoring Particulate meters 4 Ea $7,555 $30,300
Decontamination Pad & Containment For equipment, personnel, and departing site vehicles 1 Setups $3,000 $3,000
Surveying 2-person crew @ $100/hr, 8hr/day; assume 50% of project 

duration
65 Day $1,600 $104,000

Traffic Control (Labor) For roads adjacent to the residential properties, including Water 
St. Assume 1 person for 25% of project duration

33 Day $600 $19,500

Remove / Relocate Existing Temporary 
Structures

Move sheds, pools, etc. 1 LS $25,000 $25,000

Cut and chip heavy trees Large trees and dense vegetation found along the creek banks; 
Assume 50% of entire property surface area

1 Acre $12,300 $13,900

Grub stumps and remove - heavy Large trees and dense vegetation found along the creek banks; 
Assume 50% of entire property surface area

1 Acre $6,525 $7,400

Staging Area Construction

Soil Excavation Hydraulic Excavator, 2 C.Y. bucket; 165 C.Y./hr 1,000 BCY $1.54 $1,600
Material Transportation On-site (from 
excavation to staging area)

12 CY Dump truck, 0.5 mi roundtrip, 3.7 loads / hr 1,150 LCY $3.73 $4,300

Verification Sampling PCBs and metals analysis, assumes 24-hr turnaround 23 EA $300 $6,800
Disposal Sampling PCBs, metals and TCLP metals analysis 2 EA $510 $1,100
Transport to Disposal Facility (Haz) assumes transport of material from Eighteenmile Creek to Model 

City, NY
1,500 Ton $25.00 $37,500

Disposal at Disposal Facility (Haz) Hazardous material either for PCBs or Lead 1,500 Ton $165 $247,500

Fill (Material incl. 6" of top soil at surface) 1,150 LCY $16.25 $18,700
Haul Fill 12 CY dump truck, 20 miles round trip, 0.4 load/hr 1,150 LCY $24.00 $27,600
Spread Fill Spread dumped material, no compaction; incl cut-back volume 1,150 LCY $1.85 $2,200

Compact Fill 12" lifts, vibrating roller; incl cut-back volume 1,000 ECY $2.82 $2,900
Finish grading, large area Steep slopes 14 MSF $22.50 $400
Hydroseeding large areas 1,567 SY $0.39 $700
Plantings (Trees) Assume Norway Maple is representative (Based on SRI); 25% of 

excavated areas
6 Ea $162 $1,000

Replace / Relocate Existing Temporary Structures 1 LS $25,000 $25,000

High Visibility Demarcation Layer 97,900 SF $0.30 $29,400
Clean soil Total of 2' thick over areas of contamination not excavated, 

including 6" of topsoil for planting
7,139 LCY $16.25 $116,000

Haul Soil 12 CY dump truck, 20 miles round trip, 0.4 load/hr 7,139 LCY $24.00 $171,400
Spread Soil Spread dumped material, no compaction 7,139 LCY $1.85 $13,300
Compact Soil 12" lifts, vibrating roller; incl cut-back volume 6,207 ECY $2.82 $17,600
Finish grading, large area Steep slopes 84 MSF $22.50 $1,900
Hydroseeding large areas 9,311 SY $0.39 $3,700
Geotextile Fabric For additional protection along the creek banks at a width of 10' 9,311 SY $2.58 $24,100

Clean Stone Assume 1' layer thick at a width of 10' over the geotextile fabric 370 LCY $55.00 $20,400

Jute Mesh (Erosion Control Mat) 222 SY $1.60 $400
Plantings (Shrubs) Low shrubs along the bank, assume 1 shrub every 3' 33 Ea $81.00 $2,700

$1,210,300

$1,199,500
$299,900
$374,900

$1,874,300
$1,932,000

Site monitoring Visual survey creek banks, etc., assume 2-persons @ $100/hr; 10 
hr/day

2 Events $2,000 $4,000

Data Reporting 20 HR $100 $2,000
$6,000

Table 4-5 Cost Estimate, Alternative 2 - Limited Excavation, Offsite Disposal, Containment, Bank Stabilization, and LTM, OU-6, 
                 Eighteenmile Creek Corridor Site, Lockport, New York

Capital Costs

Site Preparation and Engineering Controls

Site Clearing

(Staging area construction costed in Section 3 cost estimates as part of the upland terrestrial properties are not 
duplicated here)

Soil Removal

Backfill and Site Restoration (of Excavated Areas)

Containment

Bank Stabilization (of Excavated Areas)

Capital Cost Subtotal:

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991):
25% Legal, administrative, engineering fees, construction management:

Annual Cost Subtotal:

25% Contingencies:
Capital Cost Total:

Annual Costs
Capital Cost Total (2009 Dollars):
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Description Comments Quantity Units Unit Cost Cost

Table 4-5 Cost Estimate, Alternative 2 - Limited Excavation, Offsite Disposal, Containment, Bank Stabilization, and LTM, OU-6, 
                 Eighteenmile Creek Corridor Site, Lockport, New York

$6,000
$600

$1,700
$8,300

$169,200
$175,000

5-yr Review, Data Evaluation, and Reporting 80 HR $100 $8,000
Bank Stabilization Repair Assume 5% of initial cost for bank stabilization 1 LS $200 $200
Cover Maintenance (replacing soil, geotextile) Assume 5% of initial cover cost 1 LS $19,900 $19,900
Institutional Controls Maintain / Update Documentation 1 LS $25,000 $25,000

$53,100

$52,700
$5,300

$14,500
$72,500

$311,600
$322,000

$2,429,000
Notes:
1. Assume staging area at the White Transportation property will be used.  
2. Estimated Volume of Hazardous Fill and Soil (143 
Water St. parcel)

1,000 BCY

3. Estimated Volume of Fill and Non-Hazardous Soils 
(remaining parcels)

4,800 BCY

4. Estimated Surface Area of Hazardous Material 14,100 SF
5. Estimated Surface Area of Non-hazardous Material 
and Cover Area

83,800 SF

7. Estimated Length of Creek adjacent to properties 1,000 LF
8. Assume verification sampling grid spacing: 25 ft
9. Construction Duration (Assuming 5 day work week)

Total Project Time 6 mo
1 construction season

10. Conversion from BCY to LCY (dewatered material): 1.15  LCY/BCY

11. Conversion from BCY to tons (dewatered material): 1.5 tons/BCY

12. Conversion from BCY to LCY (saturated material): 1.12 LCY/BCY

13. Conversion from BCY to tons (saturated material): 1.7 tons/BCY

16. Assume tree planting grid spacing every 25 ft

17.  RS Means Historical Cost Index used to escalate 2008 costs to 2009 costs: Year Index #
2008 180.4
2009 185.9

Key:
BCY = Bank cubic yards.
EA = Each.
ECY = Embankment cubic yards.
HR = Hour.
kGal = Thousand gallons.
LCY = Loose cubic yards.
LF = Linear feet.
LS = Lump sum.
Mo = Month.
SF = Square feet.
SY = Square yards.
WWTP = Wastewater treatment plant.

14. 30-year present worth of costs assumes 2.7% annual interest rate per "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study" (EPA 540-R-00-002 August 
2000) and the Office of Management and Budget Real Discount Rates for the year 2008 (http://www.whitehouse.gov/omb/circulars/a094/a94_appx-c.html).

15. Costs presented are based on conventional contracting methods.

10% Legal, administrative, engineering fees:
25% Contingencies:
Annual Cost Total:

30-year Present Worth of Annual Costs:

Periodic Costs (Every 5 Years)

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991):

30-year Present Worth of Annual Costs (2009 Dollars):

Periodic Cost Subtotal:

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991):
10% Legal and Administrative Fees:

25% Contingencies:
Periodic Cost Total:

30-year Present Worth of Periodic Costs:

2009 Total Present Worth Cost:

30-year Present Worth of Periodic Costs (2009 Dollars):
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Description Comments Quantity UnitsUnit Cost Cost

Work Plan / Final Report Includes submittals, meetings 1 LS $25,000 $25,000

Mobilization/Demobilization Include site prep, trailers, staging ,etc. and demobilization 1 LS $50,000 $50,000
Health and Safety requirements Officer; assume on-site 100% of project duration 130 Day $800 $104,000
Community Air Monitoring Particulate meters 4 Ea $7,555 $30,300
Decontamination Pad & Containment For equipment, personnel, and departing site vehicles 1 Setups $3,000 $3,000
Surveying

2-person crew @ $100/hr, 8hr/day; assume 50% of project duration
65 Day $1,600 $104,000

Traffic Control (Labor) For roads adjacent to the residential properties, including Water St. 
Assume 1 person for 25% of project duration

33 Day $600 $19,500

Cut and chip heavy trees Large trees and dense vegetation found along the creek banks; Assume
50% of entire property surface area

1 Acre $12,300 $13,900

Grub stumps and remove - heavy Large trees and dense vegetation found along the creek banks; Assume
50% of entire property surface area

1 Acre $6,525 $7,400

Remove / Relocate Existing Temporary Structures Sheds, pools, etc. 1 LS $25,000 $25,000
Staging Area Construction

Soil Excavation Hydraulic Excavator, 2 C.Y. bucket; 165 C.Y./hr 5,800 BCY $1.54 $9,000
Material Transportation On-site (from excavation to 
staging area)

12 CY Dump truck, 0.5 mi roundtrip, 3.7 loads / hr 6,670 LCY $3.73 $24,900

Verification Sampling PCBs and metals analysis, assumes 24-hr turnaround 157 EA $300 $47,000
Disposal Sampling PCBs, metals and TCLP metals analysis 10 EA $510 $5,100
Transport to Disposal Facility 
(Non-haz)

assumes 28 tons/load transport to Chaffee Landfill in Chaffee, NY 7,200 Ton $13.00 $93,600

Disposal at Disposal Facility (Non-haz) Non-hazardous material 7,200 Ton $26.00 $187,200
Transport to Disposal Facility (Haz) assumes transport of material from Eighteenmile Creek to Model City, 

NY
1,500 Ton $25.00 $37,500

Disposal at Disposal Facility (Haz) Hazardous material either for PCBs or Lead 1,500 Ton $165 $247,500

Fill (Material incl. 6" of top soil at surface) 6,670 LCY $16.25 $108,400
Haul Fill 12 CY dump truck, 20 miles round trip, 0.4 load/hr 6,670 LCY $24.00 $160,100
Spread Fill Spread dumped material, no compaction; incl cut-back volume 6,670 LCY $1.85 $12,400
Compact Fill 12" lifts, vibrating roller; incl cut-back volume 5,800 ECY $2.82 $16,400
Finish grading, large area Steep slopes 98 MSF $22.50 $2,300
Hydroseeding large areas 10,878 SY $0.39 $4,300
Plantings (Trees) Assume Norway Maple is representative (Based on SRI); 25% of 

excavated areas
39 Ea $162 $6,400

Replace / Relocate Existing Temporary Structures 1 LS $25,000 $25,000

Jute Mesh (Erosion Control Mat) 2,222 SY $1.60 $3,600
Plantings (Shrubs) Low shrubs along the bank, assume 1 shrub every 3' 333 Ea $81.00 $27,000

Capital Cost Subtotal: $1,399,800

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991): $1,387,202
25% Legal, administrative, engineering fees, construction management: $346,900

25% Contingencies: $433,600
Capital Cost Total: $2,167,800

$2,234,000

Site monitoring Visual survey of creek banks, etc., assume 2-persons @ $100/hr; 10 
hr/day 

2 Events $2,000 $4,000

Data Reporting 20 HR $100 $2,000
Annual Cost Subtotal: $6,000

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991): $5,946
10% Legal and Administrative Fees: $595

25% Contingencies: $1,700
Annual Cost Total: $8,300

30-year Present Worth of Annual Costs: $169,200
$175,000

Periodic Costs (Every 5 Years)
5-yr Review, Data Evaluation, and Reporting 80 HR $100.00 $8,000
Bank Stabilization Repair Assume 5% of initial cost for bank stabilization 1 LS $1,400 $1,400

Periodic Cost Subtotal: $9,400

Table 4-6 Cost Estimate, Alternative 3 - Complete Excavation, Off-site Disposal, Bank Stabilization and LTM, OU-6, Eighteenmile 
                 Creek Corridor Site, Lockport, New York

(Staging area construction costed in Section 3 cost estimates as part of the upland terrestrial properties are 
not duplicated here)

Capital Costs

Site Preparation and Engineering Controls

Site Clearing

Soil Removal

Backfill and Site Restoration (of Excavated Areas)

Bank Stabilization

Capital Cost Total (2009 Dollars):

30-year Present Worth of Annual Costs (2009 Dollars):

Annual Costs
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Description Comments Quantity UnitsUnit Cost Cost

Table 4-6 Cost Estimate, Alternative 3 - Complete Excavation, Off-site Disposal, Bank Stabilization and LTM, OU-6, Eighteenmile 
                 Creek Corridor Site, Lockport, New York

Adjusted Capital Cost Subtotal for Niagara Falls, New York Location Factor (0.991): $9,315
10% Legal and Administrative Fees: $1,000

25% Contingencies: $2,600
Periodic Cost Total: $13,000

30-year Present Worth of Periodic Costs: $62,900
$65,000

2009 Total Present Worth Cost: $2,474,000
Notes:
1. Assume staging areas at the White Transportation property will be used.  
2. Estimated Volume of Hazardous Fill and Soil (143 Water St. 
parcel) 1,000 BCY
3. Estimated Volume of Fill and Non-Hazardous Soils 
(remaining parcels) 4,800 BCY
4. Estimated Surface Area of Hazardous Material (estimated 
based on extent of contamination shown on Figure 4-1) 14,100 SF
5. Estimated Surface Area of Non-hazardous Material 
(estimated based on extent of contamination shown on Figure 4-
1) 83,800 SF
6. Estimated Length of Creek adjacent to properties 1,000 LF
7.  Assume verification sampling grid spacing: 25 ft
8. Construction Duration (Assuming 5 day work week)

Total Project Time 6 mo
1 construction season

9. Conversion from BCY to LCY (dewatered material): 1.15  LCY/BCY
10. Conversion from BCY to tons (dewatered material): 1.5 tons/BCY
11. Conversion from BCY to LCY (saturated material): 1.12 LCY/BCY
12. Conversion from BCY to tons (saturated material): 1.7 tons/BCY

14. Costs presented are based on conventional contracting methods.
15. Assume tree planting grid spacing every 25                                                                                                                                     ft
17.  RS Means Historical Cost Index used to escalate 2008 costs to 2009 costs: Year Index #

2008 180.4
2009 185.9

Key:
BCY = Bank cubic yards.
EA = Each.
ECY = Embankment cubic yards.
HR = Hour.
kGal = Thousand gallons.
LCY = Loose cubic yards.
LF = Linear feet.
LS = Lump sum.
Mo = Month.
MSF = 1000 square feet.
OU = Operable Unit.
SF = Square feet.
SY = Square yards.
WWTP = Wastewater treatment plant.

13. 30-year present worth of costs assumes 2.7% annual interest rate per "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study" (EPA 540-R-00-002 August 
2000) and the Office of Management and Budget Real Discount Rates for the year 2008 (http://www.whitehouse.gov/omb/circulars/a094/a94_appx-c.html).

30-year Present Worth of Periodic Costs (2009 Dollars):

 02:002699_ID02_01-B1736
Table 4-5 to 4-7.xls-Table 4-6-6/18/2009

4-31



Alternative 1 Alternative 2 Alternative 3

Description No Action
Limited Excavation, Offsite Disposal, 

Containment, Bank Stabilization, and LTM
Complete Excavation, Offsite Disposal, 

Bank Stabilization, and LTM
Total Project Duration (Years) 0 30 30

Capital Cost $0 $1,932,000 $2,234,000 
30-year Present Worth of Annual O&M Costs $0 $175,000 $175,000 

30-year Present Worth of Periodic O&M Costs $0 $322,000 $65,000 

2009 Total Present Value of Alternatives $0 $2,429,000 $2,474,000 
Note:
All costs are presented in 2009 Dollars.

Table 4-7  Summary of Total Present Worth Values of Alternatives, OU-6, Eighteenmile Creek Corridor Site, Lockport, New York
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4.5.2.1.2 Detailed Evaluation of Criteria 
 
Overall Protection of Human Health and the Environment 
This alternative is not protective of human health and the environment because 
the site would remain in its present condition.  Soils exceeding target risk levels 
and regulatory levels will continue to exist at the site and will be available for po-
tential future exposure to human and ecological receptors.  Direct contact and in-
gestion of contaminated soils may pose a risk to nearby residents and wildlife.  
Furthermore, the No Action Alternative does not address transport mechanisms, 
such as erosion and surface runoff that would allow soils at these properties to 
continue to serve as potential sources of contamination to Eighteenmile Creek.  
 
Compliance with SCGs 
Site contaminants (PCBs and metals) are resistant compounds by nature and are 
not expected to decrease appreciably over time.  Therefore, this alternative would 
not comply with the chemical-specific SCGs for the site.   
 
Short-term Impacts and Effectiveness 
No short-term impacts (other than those existing) are anticipated during the im-
plementation of this alternative since there are no remedial activities involved.   
 
This alternative does not include source removal or treatment and would not meet 
the RAOs (as defined in Section 4.2.2) in a reasonable or predictable timeframe. 
 
Long-term Effectiveness and Permanence 
Because this alternative does not involve removal or treatment of the contami-
nated soil, risks associated with direct contact and ingestion with the soil, and mi-
gration of contaminants to creek sediments will essentially remain the same.  This 
alternative is, therefore, not effective in the long-term. 
 
Reduction of Toxicity, Mobility, and Volume through Treatment 
This alternative does not involve removal or treatment of contaminated soil; 
therefore, the toxicity, mobility, and volume of contamination will not be reduced. 
 
Implementability 
There are no actions to implement under this alternative. 
 
Cost 
There are no costs associated with this alternative. 
 
Land Use 
The Water Street Residential Properties include 9 parcels ranging from 93 Water 
Street to 143 Water Street.  These properties are currently occupied by residents 
and consist of single family homes.  It is assumed that the future use of these 
properties will continue to be residential.  Implementation of this alternative 
would not impact current or anticipated future land uses at these properties as no 
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remedial actions are associated with this alternative.  However, site risks will re-
main as they are currently.  
 
4.5.2.2 Alternative No. 2: Limited Excavation and Off-site Disposal, 

Containment, Bank Stabilization, and LTM  
4.5.2.2.1 Description 
This alternative involves limited excavation and off-site disposal of soils consid-
ered hazardous and containment (in place) of soils that exceed SCOs but are con-
sidered non-hazardous for PCBs and/or metals contamination.  As defined by 40 
CFR 261, soils with concentrations of PCBs greater than 50 ppm and soils with 
metals concentrations that exceed the TCLP test limits are considered hazardous.  
The locations of the areas to be excavated are presented in Figure 4-2.  The exca-
vation will extend to depth to include fill material regardless of analytical data.  
 
As portions of the site are located within the 100-year floodplain, an evaluation 
would need to be performed to determine the impacts of raising grades at the site 
due to construction of a cover, prior to implementation of this alternative.  Pend-
ing results from this evaluation that indicate placement of a cover at this site 
would be acceptable, this alternative can be readily implemented as follows.  
 
The volume of hazardous material to be removed was estimated based on sam-
pling data presented in the SRI (EEEPC 2009b).  The SRI concluded that no cor-
relation could be determined between contaminant concentrations and TCLP test 
failures, which would characterize the waste as hazardous.  Therefore, it was as-
sumed for the purposes of this FS that hazardous material was confined to local-
ized areas where sampling indicated failure of TCLP tests for metals, or where 
PCB concentrations were greater than 50 ppm.  These areas are indicated in Fig-
ure 4-2.  In the field, all soils will be subject to characterization sampling, which 
will determine whether or not the material is treated as hazardous.  
 
Prior to implementation of this alternative, temporary access roads will need to be 
constructed.  For costing purposes, it is assumed that the fenced staging area con-
structed for OU-3, OU-4, and OU-5 will be used (see Figure 3-3).  In addition, 
small structures on the residents’ properties (pools, sheds, etc.) may need to be 
relocated.   
 
Excavation of the contaminated soil will be performed using conventional con-
struction equipment such as hydraulic excavators and bulldozers.  To ensure safe 
working conditions in the excavation at all times, cutback of the excavation areas 
may be required.  The volume of the cutback material to be excavated is consid-
ered minor in comparison to the contaminated soil volume and was, therefore, not 
considered in the cost estimate.  This soil will be staged separately from contami-
nated materials and used as site backfill.  
 
During the excavation process, sampling will be conducted for metals and PCBs. 
TCLP tests will also need to be performed to characterize material for disposal.  
The results of this sampling along with the approval of NYSDEC will be used to 
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verify that cleanup goals have been reached in the selected areas of excavation.  
The goal will be to determine if the remaining soil exceeds cleanup goals, thus 
requiring additional excavation, or providing documentation that additional exca-
vation is not necessary if the results indicate that the remaining soils are not above 
cleanup goals.  A sampling grid will be developed over the soil area for 
NYSDEC’s approval. 
 
Handling, transport, and disposal of hazardous materials will be performed in ac-
cordance with RCRA regulations.  Engineering controls will be employed to re-
duce short term negative impacts to the community or environment that might re-
sult from excavation of contaminated material.  These will include decontamina-
tion of vehicles and personnel leaving the site as well as erosion controls such as 
silt fences. 
 
Following confirmatory sampling and the approval of NYSDEC, excavated areas 
will be backfilled to final grade, compacted, and restored to pre-construction con-
ditions, to the extent practicable.  Since excavation will result in a significant re-
duction of on-site soils, clean backfill material will need to be imported to the site.  
The top 6 inches of backfill will be a layer of topsoil, which will be seeded with 
grasses and planted with trees and shrubs.  
 
Soils that exceed SCOs but are not considered hazardous will remain on site but 
will be covered in place by a 2-foot-thick clean soil cover.  A geotextile or similar 
barrier will be placed above the remaining contaminated soil and will serve as a 
demarcation layer.  The top 6 inches of the soil cover will be of sufficient quality 
to support vegetation.  
 
Bank stabilization measures will be installed along the creek banks to limit re-
maining onsite contaminated soils from eroding to Eighteenmile Creek.  For cost-
ing purposes, it was assumed that these will be constructed from the bankfull ele-
vation to 10-feet upland, and will consist of a woven geotextile followed by a 1-
foot-thick layer of clean stone in areas where the soil cover was placed.  In areas 
where material was excavated, it is assumed for costing purposes that the banks 
will be stabilized with plantings.  
 
Temporary access roads will be removed and the disturbed areas will be restored 
to the pre-construction conditions, to the extent practicable.  This will include 
placement of backfill as necessary, followed by seeding and planting of native 
shrubs and trees.  Smalls structures on the residential properties such as pools and 
sheds that may have been temporarily relocated for excavation will need to be re-
placed.  
 
Since contaminated material above the selected cleanup goals will remain on site, 
LTM will need to be performed.  Under this alternative, LTM will consist of an-
nual inspection and repair of the bank stabilization measures.  In addition, moni-
toring and maintenance of the soil covers will need to be performed.  
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Under CERCLA 121 (c), five-year reviews should be conducted for sites that im-
plement remedial actions that, upon completion, will leave hazardous substances, 
pollutants, or contaminants on site above levels that allow for unlimited use and 
unrestricted exposure.  Since the implementation of this alternative will result in 
PCBs and metals contamination above the 6 NYCRR Part 375 unrestricted use 
SCOs remaining on site, five-year reviews may be required at the site.  
 
4.5.2.2.2 Detailed Evaluation of Criteria 
 
Overall Protection of Human Health and the Environment 
This alternative would be protective of human health and the environment since 
contaminated soils would either be removed from the site or contained in place.  
Although some contaminated material above the cleanup goals would remain on-
site, this material would be contained in place by a 2-foot-thick soil cover, thereby 
reducing the potential for exposure by human and ecological receptors.  Bank sta-
bilization measures will limit contaminated soils from eroding to the creek.  
 
Compliance with SCGs 
This alternative will not meet chemical-specific SCGs, since some soils exceeding 
the selected cleanup goals will remain onsite.  Applicable action- and location-
specific SCGs will be achieved through the use of engineering and ICs during ex-
cavation and covering activities.  
 
Short-term Impacts and Effectiveness 
Several short-term impacts to the residents, workers, and surrounding community 
may arise during excavation of contaminated soil from these properties.  Intrusive 
activities may expose workers and residents to contaminants and the potential ex-
ists for direct contact with contaminated material.  Residents will likely be dis-
rupted during construction.  There is also the risk that construction activities will 
damage or destroy private property.  With this alternative, there is an increased 
risk to workers due to the use of heavy equipment required to excavate the soil.  
Community impacts include dust and noise from equipment operation.  
 
To minimize these short-term impacts, site access will be restricted during exca-
vation and remediation activities.  Health and safety measures, including air 
monitoring, use of appropriate PPE, and decontamination of equipment leaving 
the site, will be in place to protect the workers and surrounding community.  Ac-
tion levels for the site will be set prior to any intrusive activities, and an appropri-
ate corrective action will be implemented if these action levels are exceeded. 
 
This alternative will achieve two of the three RAOs at the completion of this 
work.  Installation of a cover and excavation of hazardous soils is anticipated to 
be completed within six months to a year.  Additional time would be needed for 
engineering design, mobilization, and demobilization.  
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Long-term Effectiveness and Permanence 
This alternative is considered to be moderately effective in the long term, as long 
as proper inspection and maintenance is conducted.  Since some contaminated 
soils above the selected cleanup goals will remain onsite, the risk of exposure to 
human and ecological receptors will exist.  However, diligent inspection and 
maintenance of the soil cover and bank stabilization measures will mitigate these 
risks.  
 
Reduction in Toxicity, Mobility, or Volume through Treatment 
This alternative does not reduce the toxicity, mobility, or volume of contaminated 
soil through treatment.  However, excavation and off-site disposal of contami-
nated soils will reduce the volume of contaminated soil at the site.  Since these 
soils will be disposed of in an engineered permitted facility, the mobility of the 
contaminants will be within acceptable limits and would be practically reduced. 
 
Implementability 
This alternative can be readily implemented using standard construction means 
and methods.  Some challenges may arise due to the lack of space on the site 
properties.  This may present a particular problem for construction of staging ar-
eas and support facilities.  However, it is assumed for this study that the nearby 
White Transportation property has enough available space for these needs.  Other 
implementation issues include difficulty excavating around buried gas and water 
lines leading into the houses on these properties. 
 
Cost 
The 2009 total present-worth cost of this alternative based on a 30-year period is 
$2,429,000.  Table 4-5 presents the quantities, unit costs, and subtotal costs for 
the various work items in this alternative.  Cost estimating information was ob-
tained from the 2008 RS Means Cost Data series, ECHOS, quotes from contrac-
tors, and engineering judgment.  Maintenance of bank stabilization measures and 
the soil cover are assumed with this alternative  
 
Land Use 
The Water Street Residential Properties include 9 parcels ranging from 93 Water 
Street to 143 Water Street.  These properties are currently occupied by residents 
and consist of single family homes.  It is assumed that the future use of these 
properties will continue to be residential.  Although this alternative does not meet 
chemical-specific SCGs, contaminated soil that is left in place will be effectively 
covered, thereby reducing exposure risks.  However, restrictions will need to be 
placed on the properties thereby potentially impacting the future land use of these 
properties.  
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4.5.2.3 Alternative No. 3: Complete Excavation and Off-site 
Disposal, Bank Stabilization, and LTM 

4.5.2.3.1 Detailed Description 
This alternative is similar to Alternative 2 with the exception that both hazardous 
and non-hazardous material exceeding selected cleanup goals will be excavated 
and disposed off site.  The excavation areas are presented in Figure 4-3.  
 
Excavation, material staging, and off-site disposal of material will be performed 
as described in Alternative 2.  Material considered hazardous will be segregated 
from non-hazardous material at the staging area, characterized, and disposed off 
site at an appropriate disposal facility.  Cutback material will be staged separately 
from contaminated materials and used as site backfill.  
 
Excavated areas will be backfilled to final grade, compacted, and restored to pre-
constructions conditions, to the extent practicable.  Since excavation will result in 
a significant reduction of on-site soils, clean backfill material will need to be im-
ported to the site.  The top 6 inches of backfill will be a layer of topsoil, which 
will be seeded with grasses and planted with trees and shrubs.  
 
Bank stabilization measures and long-term monitoring will be performed as is de-
scribed in Alternative 2.  Since all fill material and soils above residential use 
SCOs will be removed, bank stabilization will consist of jute mesh and plantings.  
 
Under CERCLA 121 (c), five-year reviews should be conducted for sites that im-
plement remedial actions that, upon completion, will leave hazardous substances, 
pollutants, or contaminants on site above levels that allow for unlimited use and 
unrestricted exposure.  Since the implementation of this alternative will result in 
PCBs and metals contamination above the 6 NYCRR Part 375 unrestricted use 
SCOs remaining on site, five-year reviews may be required.  
 
4.5.2.3.2 Detailed Evaluation of Criteria 
 
Overall Protection of Human Health and the Environment 
This alternative is protective of human health and the environment since 
contaminated soils will be removed from the site and properly disposed of in an 
acceptable facility.  The contaminated soil will no longer present an exposure risk 
to human and ecological receptors.  Bank stabilization measures will limit the 
erosion of soils and reduce the environmental risk to the creek to the maximum 
extent practicable. 

 
Compliance with SCGs 
This alternative complies with SCGs because contaminated soils will be removed 
from the site and properly disposed of in an acceptable facility.  Off-site disposal 
will comply with all applicable land disposal restrictions and analytical 
requirements.  Action- and location-specific SCGs will be complied with during 
implementation of this alternative. 
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Short-term Impacts and Effectiveness 
Several short-term impacts to the residents, workers, and community may arise 
during excavation of contaminated soil at the properties.  These include dust, 
noise, and potential spills during handling and transportation of contaminants.  
Since construction will be performed on residential properties, there is the risk of 
damage and destruction of private property.  Additionally, residents may be dis-
rupted by remedial activities.  
 
To minimize short-term impacts, site access will be restricted to the extent practi-
cable during construction and remediation activities.  Health and safety measures, 
including air monitoring, use of appropriate PPE, and decontamination of equip-
ment leaving the site, will be in place to protect the workers and surrounding 
community.  Action levels will be set prior to any intrusive activities, and an ap-
propriate correction action will be implemented if these action levels are ex-
ceeded.  Off-site transportation of contaminated soil to the disposal facility will be 
performed by a licensed hauler.  While there is a risk of spills due to accidents, 
this risk will be limited by using closed and lined containers for transport. 
 
Because this alternative involves removal of the contaminated soil from the site 
and replacement with clean fill, site RAOs will be achieved at the completion of 
this work.  The time to complete this alternative is estimated to be approximately 
six months to one year.  Additional time for engineering design, mobilization, and 
demobilization would also be required.  
 
Long-term Effectiveness and Permanence 
Removal and off-site disposal is considered to be an adequate and effective rem-
edy in the long-term since the contaminated soil will no longer represent an envi-
ronmental risk. 
 
Reduction in Toxicity, Mobility, or Volume through Treatment 
This alternative does not reduce the toxicity, mobility, or volume of contaminated 
soil through treatment.  However, excavation and off-site disposal of contami-
nated soils will eliminate concerns associated with toxicity and mobility of the 
contaminants at the site.  Because the contaminated soil will be disposed of in an 
engineered permitted facility, the mobility of the contaminants will be within ac-
ceptable limits and would be practically reduced. 
 
Implementability 
This alternative can be readily implemented using standard construction means 
and methods.  Local disposal facilities accepting hazardous and non-hazardous 
wastes have been identified and the capacity of these facilities can easily accom-
modate the volume of material to be excavated.  Environmental remediation con-
tractors and licensed trucking companies for transport of wastes are also readily 
available. 
 
Some challenges may arise due to the lack of space on the residential properties.  
This may present a particular problem for construction of staging areas and sup-
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port facilities.  However, it is assumed for this study that the nearby White Trans-
portation property has enough available space for these needs.  Other implementa-
tion issues include difficulty excavating around buried gas and water lines leading 
into the houses on these properties. 
  
Cost 
The 2009 total present-worth cost of this alternative based on a 30-year period is 
$2,474,000.  Table 4-6 presents the quantities, unit costs, and subtotal costs for 
the various work items in this alternative.  Cost estimating information was ob-
tained from the 2008 RS Means Cost Data series, ECHOS, quotes from contrac-
tors, and engineering judgment.  Maintenance of bank stabilization measures is 
assumed with this alternative. 
 
Land Use 
The Water Street Residential Properties include nine parcels ranging from 93 Wa-
ter Street to 143 Water Street.  These properties are currently occupied by resi-
dents and consist of single family homes.  It is assumed that the future use of 
these properties will continue to be residential.  It is anticipated that the future use 
of these sites will not be impacted by remedial actions described in this alternative 
as contaminated soils will be removed from the properties and the land restored.  
 
4.6 Comparative Evaluation of Alternatives 
 
Overall Protection of Human Health and the Environment 
Since Alternative 1 employs no action, contaminated site soils will remain on site 
providing no protection for current and anticipated future exposure.  Alternative 2 
is more protective of human health and the environment as the hazardous material 
will be removed and remaining contamination will be covered to reduce exposure.  
Alternative 3 provides the highest level of protection as contaminated material 
will be excavated and disposed off site.  
 
Compliance with SCGs 
The concentrations of PCBs and metals are not expected to naturally decrease 
over time.  Alternatives 1 and 2 do not fully comply with SCGs because contami-
nated soils above the cleanup goals will remain on site.  Alternative 3 complies 
with chemical-specific SCGs since soil contamination will be excavated and 
properly disposed off site.  
 
Short-term Impacts and Effectiveness 
Short-term impacts are not anticipated for Alternative 1 because no remediation 
activities will take place.  Several short-term impacts may affect the residents and 
surrounding community during remedial activities for Alternatives 2 and 3 such 
as dust and noise due to excavation of contaminated soil.  There is also the poten-
tial for spills of contaminated soils and off-site tracking of contamination during 
transport.  It is expected that engineering and administrative controls such as the 
use of PPE, community air monitoring, and effective decontamination of trucks 
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will mitigate these impacts.  Residents will need to be coordinated with during 
intrusive activities.   
 
Long-term Effectiveness and Permanence 
Since Alternative 1 employs no action, contaminated soil will remain on site pro-
viding no protection for potential future exposure.  Alternative 2 is somewhat ef-
fective in the long term, as long as the soil cover and bank stabilization measures 
are properly maintained.  Alternative 3 has the highest degree of long-term effec-
tiveness because contaminated soils will be excavated and removed from the site.  
 
Reduction in Toxicity, Mobility, or Volume through Treatment 
Reduction in toxicity, mobility, or volume through treatment will not be achieved 
in any of the alternatives since no treatment is being performed.  However, in Al-
ternatives 2 and 3, the volume of contaminated material will be reduced at the 
site, thereby reducing concerns of toxicity and mobility.  Contaminated soils will 
be disposed at a permitted facility designed to contain and effectively reduce con-
taminant mobility.  
 
Implementability 
There are no actions to implement for Alternative 1.  Alternatives 2 and 3 are 
readily implemented using standard construction means and methods.  Alternative 
2 will be marginally easier to implement than Alternative 3, as it requires less in-
trusive activity.  However, the same concerns about space limitations and disrup-
tions to residents apply to both alternatives.   
 
Cost 
Alternative 1 has no costs associated with it.  The total present value of costs as-
sociated with Alternatives 2 and 3 are essentially the same.  Alternative 2 has a 
slightly lower capital cost than Alternative 3 but higher periodic costs due to the 
LTM for the cover.  
 
Land Use 
As contaminated soil will remain on site for Alternatives 1 and 2, future uses at 
this OU may be limited.  Because of the covered areas included in Alternative 2, 
ICs may limit the future use of some of the properties.  For Alternative 3, soils 
exceeding SCOs will be removed.  Thus, future use at OU-6 would not be re-
stricted.  
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Conclusions 
 
 
 
 
The Eighteenmile Creek Corridor Site has been identified in historical reports as a 
potential source of pollutants to areas downstream.  This comprehensive FS ad-
dresses reasonable approaches to remediate both soil and sediment source areas 
within the Site.  While these source areas have been separated for discussion pur-
poses in this report, the implementation of the remedial efforts must be considered 
collectively with the following in mind: 
 
■ Remediation of the Site would include addressing both soil and sediment, 

which would require selection of remedial alternatives for each OU;  
 
■ While a comprehensive remedial approach would be to remediate both soils 

and sediments, soil OUs could be remediated independently to reduce human 
health and ecological risks at the Site.  However, it would not be beneficial to 
remediate sediments only, as Site soils would be a continuous source of con-
tamination to the creek; 

 
■ There are continuing sources of contamination to the creek (CSOs, Barge Ca-

nal, etc.); however, these sources do not appear to be significant contributors 
of contamination to the creek sediments;  

 
■ Phasing of the remedial efforts at the Site is critical. 

– It is recommended that remediation of the upland terrestrial soils occur 
first, followed by sediments in order to reduce the risk of recontamination 
of the creek; or remediation of upland terrestrial soils and creek sediments 
can be performed concurrently; 

– During the remedial design/action phase, it is likely that efforts to remedi-
ate soils adjacent to the creek will be combined concurrently with reme-
diation of creek sediments based on the logistical limitations of disturbing 
only upland creek banks (essentially in floodplain) or only creek banks (in 
the creek); 

– During the remedial design/action phase it is likely that access roads lo-
cated along the creek for remediating creek sediments could be used to ac-
cess contaminated soil upland areas; 

– Staging areas needed for material and equipment storage during remedial 
implementation for sediments (OU-1) and residential properties (OU-6) 
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are assumed to be already in-place during implementation of remedial ef-
forts for OU-3, OU-4, and OU-5; 

 
■ Remedial efforts for the Site must be coordinated with remedial efforts at the 

Former Flintkote Plant site; 
 
■ Bank stabilization is critical to limiting the migration of Site soils to the creek 

because upland terrestrial soil will remain in place below SCOs but above 
sediment cleanup goals.  To be consistent with the remedial approach pre-
sented in this FS, bank stabilization measures should be included along the 
Former Flintkote Plant site to limit migration of Site soils to the creek; and 

 
■ Disposal costs could be reduced for creek sediments as a CDF that is owned 

and operated by the USACE is located in Buffalo, NY.  Disposal of sediments 
at this facility could cost less than disposal at a local landfill. 

 
A summary of total costs for remedial alternatives for the Corridor Site is pre-
sented in Table 5-1.  



5-3 

 

 
02:002699_ID19_04-B2723  
R_Final Eighteenmile Creek FS.doc-9/21/2009 

 
Table 5-1 Summary of Remedial Alternatives Present Value Worth Costs   

Alternative Alternative 2 Alternative Alternative Alternative Alternative 
OU 1 2a 2b 3 4 5 6 

OU-1 $0  $8,779,000  $13,383,000  

 

No Action Removal & 
Disposal, In-

channel 
Diversion 

Removal & 
Disposal, Dam and 

Pump Around 

- - - - 

OU-3, OU-4, OU-5 $0  $1,611,000  $5,602,000  $6,536,000  $10,218,000  $43,193,000  

 

No Action Institutional Controls Limited 
Excavation & 
Containment  

Complete 
Excavation 

Limited Excavation 
& Complete 
Containment 

Complete 
Excavation 

(Unrestricted Use 
SCOs) 

OU-6 $0  $2,429,000  $2,474,000  

 
No Action Limited Excavation & Containment Complete 

Excavation 

- - - 
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